Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Bagworth

Barlestone

Barwell

Road Name (USRN)

FOOTPATH R33 (17402270)

FOOTPATH R63 (17402317)

HEATH ROAD (17400571)

FOOTPATH S39 (17402444)

ARTHUR STREET (17400032)

CARRS HILL (17401782)

CLICKERS WAY (17403297)

Hinckley & Bosworth

Description

Water mains renewal

Water mains renewal

Water mains renwewal

Temp diversion required while permanent alteration of the
PROW is processed due to STW purchasing additional land
here.

Footway closure: Alternative route will be provided

Scaffolding permit approved

Carriageway Patching to coincide with Road Closure on
Leicester Rd, Earl Shilton 652719

Carriageway Patching to coincide with Road Closure on
Leicester Rd, Earl Shilton 652719

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/1/2024

7/1/2024

7/1/2024

7/25/2023

5/28/2024

6/12/2024

6/12/2024

Expected
End Date

7/1/12025

7/1/12024

7/1/2025

1/25/2025

6/24/2024

7/11/2024

7/11/2024

Traffic Management

Road Closure

Road Closure

Traffic Control (Give and Take)

Road Closure

Some Carriageway Incursion

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Barwell

Road Name (USRN)

FARM ROAD (17400436)

HINCKLEY ROAD (17400612)

LEICESTER ROAD (17403268)

MOORE ROAD (17400890)

NORMANDY WAY (17403267)

Hinckley & Bosworth

Description

Boundary Box Installation.
Footway closure: Alternative route will be provided

* Long Comm pipe Install 25mm.
Footway closure: Alternative route will be provided

Replace section of lateral pipe

Carriageway Patching to coincide with Road Closure on
Leicester Rd, Earl Shilton 652719

Renew, replace, raise and lower Frame and Cover

Boundary Box Installation.
Footway closure: Alternative route will be provided

Carriageway Patching to coincide with Road Closure on
Leicester Rd, Earl Shilton 652719

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/1/2024

7/3/2024

6/26/2024

6/12/2024

6/21/2024

6/27/2024

6/12/2024

Expected
End Date

7/3/2024

7/8/2024

6/28/2024

7/11/2024

6/25/2024

7/1/12024

7/11/2024

Traffic Management

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Road Closure

No Carriageway Incursion

No Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Barwell

Botcheston

Burbage

Road Name (USRN)

QUEENSWAY (17401033)

ROUNDABOUT AT THE JUNCTION OF
LEICESTER (17402993)

RUSSETT CLOSE (17402920)

THE COMMON (17401255)

MAIN STREET (17400797)

BRIDLEWAY U67 (17402759)

Hinckley & Bosworth

Description

Boundary Box Installation.
Footway closure: Alternative route will be provided

Carriageway Patching to coincide with Road Closure on
Leicester Rd, Earl Shilton 652719

* INSTALL 1 X NEW WATER CONNECTION FROM MAIN IN
FOOTWAY TO CUSTOMERS * CONNECTION POINT..
Footway closure: Pedestrian walkway will be provided

Carriageway Patching to coincide with Road Closure on

Leicester Rd, Earl Shilton 652719

Footway Patching

Footway Patching.
Footway closure: Alternative route will be provided

To allow developement works to take place

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

6/21/2024

6/12/2024

6/21/2024

6/12/2024

6/26/2024

6/24/2024

6/12/2024

Expected
End Date

6/25/2024

7/11/2024

6/24/2024

7/11/2024

7/5/2024

6/25/2024

12/11/2024

Traffic Management

No Carriageway Incursion

Road Closure

Traffic Control (Give and Take)

Road Closure

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Burbage

Road Name (USRN)

BRITANNIA ROAD (17400192)

BURBAGE ROAD (17400214)

CHURCH STREET (17400299)

FOOTPATH U64 (17402755)

FORRESTERS ROAD (17400469)

HINCKLEY ROAD (17400611)

Hinckley & Bosworth

Description

Excavation to Lay HV ducting for new development on
Lutterworth road..
Footway closure: Pedestrian walkway will be provided

Skip - Licence- 957353

Scaffolding - Licence- 956722

Construction of the S184, pedestrians to be diverted.

Boundary Box Installation.
Footway closure: Alternative route will be provided

2 joint holes in tarmac footway and 5m trenching in tarmac
footway for cable diversion.
Footway closure: Alternative route will be provided

Excavate in footway to extend duct

Organisation
(customer contact  Estimated
number) Start Date

ELECTRICITY NETWORK

COMPANY LIMITED 5/23/2024

LEICESTERSHIRE
COUNTY COUNCIL 6/18/2024

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL 6/12/2024

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL 5/23/2024

(0116 3052163)

SEVERN TRENT WATER
LTD 71112024

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 6/25/2024

(0800 096 3080)

VIRGIN MEDIA
71312024
(0345 454 1111)

Expected
End Date

6/26/2024

6/24/2024

6/25/2024

6/26/2024

7/3/2024

7/1/12024

7/5/2024

Traffic Management

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Burbage

LYCHGATE LANE (17400770)

OAK CLOSE (17400938)

ROBINSON WAY (17401065)

RUGBY ROAD (17401087)

SAPCOTE ROAD (17401121)

Hinckley & Bosworth

Description

Excavate in footway to clear blockage for customer connection

Boundary Box Installation.
Footway closure: Alternative route will be provided

PROVIDE 1 POLE.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

inductive loop repairs for the traffic signals

1 joint hole in tarmac footway for disconnection of supply

1 joint hole in tarmac footway for new supply.

Organisation
(customer contact
number)

VIRGIN MEDIA

(0345 454 1111)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTER CITY
COUNCIL

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)
WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

6/24/2024

6/27/2024

6/24/2024

6/24/2024

6/30/2024

6/25/2024

6/25/2024

Expected
End Date

6/26/2024

6/27/2024

6/24/2024

6/26/2024

6/30/2024

7/1/12024

6/27/2024

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Lane Closure

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Burbage

Road Name (USRN)

SKETCHLEY LANE (17401157)

STRUTT ROAD (17401225)

THE RIDGEWAY (17401284)

WATERFIELD WAY (17401358)

WILLOW CLOSE (17401407)

WINDSOR COURT (17401809)

Hinckley & Bosworth

Description

2 joint holes in tarmac footway and 80m trenching in tarmac
footway and 8m road crossing in tarmac road for cable
diversion..

Footway closure: Alternative route will be provided

LAY APPROX 240M OF DUCT IN FOOTWAY, VERGE &
CARRIAGEWAY - TEAM 2.
Footway closure: Pedestrian walkway will be provided

LAY APPROX 89M OF DUCT IN FOOTWAY &
CARRIAGEWAY.
Footway closure: Alternative route will be provided

Short Comm pipe Renew 25mm.
Footway closure: Alternative route will be provided

DAY 1 - TELECOMS CABINET WORKS DAY 2 - MEWP TO
INSTALL ANTENNAS.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

LAY APPROX 25M OF DUCT IN FOOTWAY.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

CITYFIBRE

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

HUTCHISON 3G LTD

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

Estimated
Start Date

7172024

6/25/2024

7/2/2024

6/27/2024

6/26/2024

6/27/2024

6/28/2024

Expected
End Date

7/9/12024

6/28/2024

7/9/2024

7/1/2024

6/27/2024

6/28/2024

7/1/12024

Traffic Management

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Burbage

Cadeby

Carlton

Desford

Road Name (USRN)

WINDSOR STREET (17401419)

WOODBANK (17401431)

WOODLAND AVENUE (17401436)

CADEBY LANE (17400226)

CONGERSTONE LANE (17401484)

BELVOIR CLOSE (17400137)

BURLEY CLOSE (17400217)

Hinckley & Bosworth

Description

LAY APPROX 75M OF DUCT IN FOOTWAY &
CARRIAGEWAY X 2 CROSSINGS JUNC WINDSOR COURT &
JUNC STRUTT ROAD.

Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

LAY APPROX 20M OF DUCT IN FOOTWAY &
CARRIAGEWAY, WORKS TO BE DONE IN CONJUNCTION
WITH PERMIT KG026NOT-FTTH-PN57615.

Footway closure: Alternative route will be provided

REPLACE 1 POLE

Excavate & replace 2 x concrete fence rail posts & reconnect
rails along whole length of fence

Installation of 45m track, 5x laterals - Gang will be Vasile Maris.
Footway closure: Alternative route will be provided

Installation of 250m track, 1x road crossing, 1x cabinet. Gang
will be loan Gorzo.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

CITYFIBRE

SEVERN TRENT WATER

LTD

(0800 783 4444)

CITYFIBRE

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

Estimated
Start Date

6/28/2024

6/27/2024

6/21/2024

6/27/2024

6/27/2024

6/26/2024

7/1/12024

Expected
End Date

71412024

6/27/2024

6/24/2024

6/27/2024

6/27/2024

6/28/2024

7/5/2024

Traffic Management

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Temporary Obstruction 15
Minutes Delay

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Traffic Control (Stop/Go Boards)



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Desford

FOREST RISE (17402009)

KIRKBY ROAD (17400689)

LANCASTER CLOSE (17400698)

LEICESTER LANE (17400714)

LYNWOOD CLOSE (17400774)

Hinckley & Bosworth

Description

Installation of cabinet and chamber and 30m overlay linking to
Leicester Lane permit Gang will be Terry Owen.
Footway closure: Pedestrian walkway will be provided

Excavate to clear blockages for customer connection. Gang will
be Mark Ralphs. No work to start until N7117HENEG-315040-20
has been complete.

Footway closure: Alternative route will be provided

Installation of 330m track, 1x cabinet, 22x laterals . Gang will be
Vasile Maris.
Footway closure: Pedestrian walkway will be provided

Installation of 110m track. Gang will be loan Gorzo.
Footway closure: Alternative route will be provided

Overlay approx 21m linking to works on Forest Rise
HENEG-315042-03 - Gang Terry Owen.
Footway closure: Pedestrian walkway will be provided

Tree trimming - No excavation

Boundary Box Installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

6/25/2024

6/27/2024

6/20/2024

6/27/2024

6/25/2024

6/26/2024

6/21/2024

Expected
End Date

6/27/2024

7/1/12024

6/27/2024

7/1/2024

6/27/2024

6/26/2024

6/25/2024

Traffic Management

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Desford

Road Name (USRN)
LYNWOOD CLOSE (17400774)

OAK ROAD (17400939)

PARKSTONE ROAD (17400985)

PECKLETON LANE (17400991)

SALISBURY CLOSE (17401117)

ST MARTINS DRIVE (17401106)

Hinckley & Bosworth

Description

Installation of 1x road crossing. Gang will be Sam Wells

Skip - Licence- 958214

Installation of 500m track, 2x road crossings, see attached civils

plan. Gang will be loan Gorzo..

Footway closure: Alternative route will be provided

Excavate to clear blockages for customer connection. Gang will

be Mark Ralphs.

Footway closure: Alternative route will be provided

Long Comm pipe Cut Off 25mm

Installation of 120m track, 1x road crossing and 14x laterals.

Gang will be Sam Wells.

Footway closure: Alternative route will be provided

Excavate in footway to clear blockage for customer connection.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

VIRGIN MEDIA
NETWORKS LIMITED

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

SEVERN TRENT WATER

LTD

(0800 783 4444)

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

Estimated
Start Date

6/22/2024

6/25/2024

6/19/2024

6/26/2024

7/3/2024

6/21/2024

6/25/2024

Expected
End Date

6/23/2024

7/8/2024

6/26/2024

6/28/2024

7/5/2024

6/25/2024

6/27/2024

Traffic Management

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Road Closure

Traffic Control (Give and Take)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Desford
STATION ROAD (17401202)
SUFFOLK WAY (17401226)
Earl Shilton CLICKERS WAY (17403296)

CORONATION ROAD (17400329)

HEATH LANE (17400568)

KEATS LANE (17400666)

Hinckley & Bosworth

Description

Excavate in footway/verge to clear blockages for customer
connection. Gang will be Mark Ralphs.
Footway closure: Alternative route will be provided

Excavate in verge to clear blockages for customer connection.

Gang will be Mark Ralphs. No work to start until
N7117HENEG-FC04-BL-2 is complete

Installation of 295m track, 2x road crossings o/s 12 and o/s 7
and 2x cabinets. Gang will be Sam Wells.
Footway closure: Alternative route will be provided

Carraigeway Patching to coincide with Road Closure on
Leicester Rd 652719

*LP - TO REPAIR DEFECTS IN SEWER LINE IN MANHOLE
CHAMBER

28 Day Defect - To Rectify Fretting Reinstatement

Boundary box Install,Clear to Boundary * Boundary box
Install,Clear to Boundary * Works in Concrete * Works in
Concrete

Organisation
(customer contact
number)

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

6/20/2024

6/24/2024

6/24/2024

6/12/2024

6/28/2024

6/27/2024

6/26/2024

Expected
End Date

6/24/2024

6/26/2024

6/28/2024

7/11/2024

6/28/2024

7/1/12024

7/2/2024

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Stop/Go Boards)

Road Closure

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Earl Shilton

Groby

Road Name (USRN)

LEICESTER ROAD (17401863)

METCALFE STREET (17400865)

STATION ROAD (17401198)

TOWER ROAD (17401303)

FIR TREE LANE (17400455)

GLEBE ROAD (17400499)

LEICESTER ROAD (17400719)

Description

Pre SD 2025 and Cat 2 patching 23014.06

m2

Work is to abandon approx. 114m of gas mains, replace with
approx. 114m of PE via insertion approx. 2 mains connections
and approx . 12 customer supply renewals, backfill, reinstate

and clear site..

Footway closure: Alternative route will be provided

Work is to abandon approx. 208m of gas mains, replace with
approx. 208m of PE via insertion, approx. 2 mains connections
and approx . 17 customer supply renewals, backfill, reinstate

and clear site..

Footway closure: Alternative route will be provided

Scaffolding permit approved

GLENFIELD-V9033-D76523Install 1 x new pole for BT
Openreach Network in the verge.
Footway closure: Pedestrian walkway will be provided

GLENFIELD V9137 D77195 - To build new joint box in footway.
Footway closure: Alternative route will be provided

Footway needs edging back and highway hedge needs cutting

back in the corner

Hinckley & Bosworth

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

6/12/2024

6/27/2024

6/10/2024

6/20/2024

6/26/2024

6/25/2024

6/24/2024

Expected
End Date

7/11/2024

7/11/2024

7/5/2024

7/3/2024

6/28/2024

6/27/2024

6/25/2024

Traffic Management

Road Closure

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Groby LEICESTER ROAD (17400719)

LEICESTER ROAD (17400721)

LEICESTER ROAD SERVICE ROAD FOR
NUMBERS (17401942)

MARKFIELD ROAD (17401859)

Hinckley & Bosworth

Description

Reset concrete supporting post and reattach wire mesh fencing
tensioning bar outside 225.

Reset 1no. concrete fence post which is leaning outside 221.
Also wire mesh fencing has come away from various posts
between here and Field Head RBT.

FW 296.5m2

Patch footway 39.00 x 2.00 1.00 x 0.60 26.00 x 2 40 30.00 x
2.40 34.00 x 2.40 ( clear back overgrowth on this patch) 1.00 x
1.50 (FWAY Deterioration)

GLENFIELD Spine B D80074 - BLOCKAGES - Excavate onto
BT ducts for the clearance of duct blockages in footway to
facilitate spine cabling works.

GLENFIELD V9037 D77869-Install 2 x new poles for BT
Openreach Network in the verge/footway.
Footway closure: Pedestrian walkway will be provided

To install new foul water sewer pipework.he pipework will be
installed within the eTxisting carriageway and verges. Backfill,
reinstate and site clear.

Installation of 685m track, 5x chambers. Gang will be Vasile
Maris.
Footway closure: Pedestrian walkway will be provided

camera maintenance

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

VIRGIN MEDIA
NETWORKS LIMITED

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7172024

6/24/2024

6/20/2024

71212024

11/15/2023

6/25/2024

7/1/12024

Expected
End Date

7/1/12024

7/1/12024

6/24/2024

7/4/2024

6/28/2024

7/5/12024

7/1/12024

Traffic Management

Lane Closure

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Road Closure

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Groby

Road Name (USRN)

PARKSIDE (17400984)

RATBY LANE (17401040)

RATBY ROAD (17401041)

Hinckley & Bosworth

Description

1 4.00x1.50 2 1.50x0.80 3 5.00x1.00 5.00x 1.50 new
gully grate and frame and adjust 2 kerbs. (FWAY Deterioration)

* Large Washout Install In-line 9"

GLENFIELD-V9033-D76525-Provide 2 x new poles in
verge/footway.
Footway closure: Alternative route will be provided

GLENFIELD-V9033-D76528-Install 1 x new pole for BT

Openreach Network in the verge

GLENFIELD-V9033-D76529-1x pole bend in FW/VERGE

To complete 6 trial holes on one side followed by 6 on the
opposite side to complete a full width trial hole

To complete trial hole to locate existing utilities.

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

71212024

6/24/2024

6/27/2024

6/26/2024

6/27/2024

6/17/2024

6/24/2024

Expected
End Date

7/2/2024

6/28/2024

7/1/2024

6/28/2024

7/1/2024

6/26/2024

6/26/2024

Traffic Management

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Groby

Higham on the Hill

Hinckley

Hinckley & Bosworth

Road Name (USRN) Description B
CW 3.7m2
STEPHENSON WAY (17401210) Patch carriageway 1 1.70x1.00 2 1.00x0.80 3 0.80 x

0.50. Please check brickwork on gullies.

To excavate the verge and complete gas mains lay to supply the

WOOD LANE (17401426) new development

Boundary Box Installation.

ASHBY ROAD (17400037) Footway closure: Alternative route will be provided

Boundary Box Installation.

BARLESTONE DRIVE (17400091) Footway closure: Alternative route will be provided

Disconnection with excavation, disconnect domestic gas supply

BARWELL LANE (17400109) and reinstate

BOWLING GREEN ROAD (17400165) Hydrant Renew

BRADGATE ROAD (17400174) Lead service replacement scheme

Organisation
(customer contact  Estimated
number) Start Date

LEICESTERSHIRE
COUNTY COUNCIL 6/25/2024

(0116 3052163)

MURPHY GAS

NETWORKS 71212024

SEVERN TRENT WATER
LTD 6/27/2024

(0800 783 4444)

SEVERN TRENT WATER
LTD 6/26/2024

(0800 783 4444)

CADENT GAS LIMITED
7/1/2024
(0800 389 8000)

SEVERN TRENT WATER

LTD 71112024

(0800 783 4444)

SEVERN TRENT WATER

LTD 71112024

(0800 783 4444)

Expected
End Date

6/25/2024

7/15/2024

7/1/2024

6/26/2024

7/3/2024

7/3/2024

5/1/2025

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Hinckley

Road Name (USRN)

BRAMCOTE CLOSE (17400176)

BURBAGE COMMON ROAD (17402142)

BUTT LANE (17400222)

BUTT LANE CLOSE (17400223)

CASTLE STREET (17400244)

CHURCH WALK (17400302)

COVENTRY ROAD (17400339)

Hinckley & Bosworth

Description

Lead service replacement scheme

Lead service replacement scheme

Lead service replacement scheme

Lead service replacement scheme

Defect CLO - Remedial Rein by CLO

High Street Heritage action zone

inductive loop repairs for the traffic signals

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTER CITY
COUNCIL

Estimated
Start Date

7172024

7/1/2024

7/1/2024

7/1/2024

6/26/2024

4/12/2024

6/30/2024

Expected
End Date

5/1/2025

5/1/2025

5/1/2025

5/1/2025

6/26/2024

9/1/2024

6/30/2024

Traffic Management

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Hinckley COVENTRY ROAD (17400339)

DALE END CLOSE (17400362)

DE MONTFORT ROAD (17400371)

DEAN ROAD (17400374)

DRUID STREET (17400399)

EASTWOODS ROAD (17400406)

FERNESS ROAD (17400449)

Hinckley & Bosworth

Description

Skip - Licence- 958215

Construction Of Vehicular Access

Lead service replacement scheme

Lead service replacement scheme

1 joint hole in tarmac footway for new supply.
Footway closure: Alternative route will be provided

Lead service replacement scheme

* Boundary box Install 32mm

Organisation
(customer contact  Estimated
number) Start Date

LEICESTERSHIRE

COUNTY COUNCIL 6/28/2024

(0116 3052163)

LEICESTERSHIRE

COUNTY COUNCIL 6/28/2024

(0116 3052163)

SEVERN TRENT WATER

LTD 7/1/2024

(0800 783 4444)

SEVERN TRENT WATER

LTD 7/1/2024

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 6/21/2024

(0800 096 3080)

SEVERN TRENT WATER

LTD 71112024

(0800 783 4444)

SEVERN TRENT WATER

LTD 6/24/2024

(0800 783 4444)

Expected
End Date

71412024

6/28/2024

5/1/2025

5/1/2025

6/25/2024

5/1/2025

6/26/2024

Traffic Management

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Hinckley

Road Name (USRN)

FOOTPATH FROM TRINITY VICARAGE
ROAD TO S (17402906)

FOREST ROAD (17401908)

FROM LEICESTER ROAD TO
LEICESTER ROAD (17403461)

GLENBARR CLOSE (17400502)

GLENBARR DRIVE (17400503)

GRANVILLE ROAD (17400522)

Hinckley & Bosworth

Description

FW 19.75m2

Footpath deterioration patch x 2
1 - patch 5.0m x 2.3m (no 28)

2 - patch 5.5m x 1.5m (no 26)

Installation of surface water system improvements

New separation area to reduce spills at the Forest Road CSO,
by laying a new 1.53km surface water pipe alongside the

existing combined sewer in highway and Hinckley school field.

Lead service replacement scheme

Boundary Box Installation.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

LAY APPROX 80 METERS OF DUCT IN THE FOOTWAY
FROM JNC COVENTRY ROAD - O/S 06.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

Estimated
Start Date

6/27/2024

6/12/2024

6/24/2024

7/1/2024

6/27/2024

6/27/2024

6/20/2024

Expected
End Date

6/27/2024

8/1/2024

7/19/2024

5/1/2025

6/27/2024

6/27/2024

6/24/2024

Traffic Management

Road Closure

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Hinckley

HANSOM ROAD (17400551)

HOLLYCROFT (17400621)

ISLAND CLOSE (17400646)

KINTYRE CLOSE (17400685)

LANESIDE DRIVE (17400703)

Hinckley & Bosworth

Description

Lead service replacement scheme

* Boundary box Install 25mm.
Footway closure: Alternative route will be provided

* Boundary box Repair.
Footway closure: Pedestrian walkway will be provided

Erect/Renew 1 PCP cabinet and base (600mm x 300mm x
1000mm)

Lead service replacement scheme

Boundary Box Installation.
Footway closure: Alternative route will be provided

Lead service replacement scheme

Organisation
(customer contact  Estimated
number) Start Date

SEVERN TRENT WATER
LTD 71112024

(0800 783 4444)

SEVERN TRENT WATER
LTD
7/3/2024

(0800 783 4444)

SEVERN TRENT WATER
LTD 6/25/2024

(0800 783 4444)

BT
6/20/2024
(0800 800150)

SEVERN TRENT WATER

LTD 71112024

(0800 783 4444)

SEVERN TRENT WATER

LTD 6/25/2024

(0800 783 4444)

SEVERN TRENT WATER

LTD 71112024

(0800 783 4444)

Expected
End Date

5/1/2025

7/5/12024

6/27/2024

6/24/2024

5/1/2025

6/27/2024

5/1/2025

Traffic Management

Road Closure

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Hinckley

LEICESTER ROAD (17400715)

LISMORE DRIVE (17400739)

LONDON ROAD (17400751)

LUNDY CLOSE (17400765)

MEREVALE AVENUE (17400860)

MOUNT ROAD (17400894)

Hinckley & Bosworth

Description

Lead service replacement scheme

Boundary Box Installation.
Footway closure: Alternative route will be provided

inductive loop repairs for the traffic signals

Boundary Box Installation.
Footway closure: Alternative route will be provided

Long Comm pipe Install 25mm

Patch footway 12.0 x 1.7m. Install small tree pit (approx. 0.5m x
0.5m) around tree, same as the one outside no. 38. Fill with
topsoil. Cut off and remove roots which are going into driveway
of no. 26.

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTER CITY
COUNCIL

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7172024

6/26/2024

6/30/2024

6/26/2024

6/24/2024

7/3/2024

Expected
End Date

5/1/2025

6/26/2024

6/27/2024

6/30/2024

6/26/2024

6/27/2024

7/4/2024

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Hinckley

Road Name (USRN)

NELSON DRIVE (17400899)

NORMANDY WAY (17401768)

ORKNEY CLOSE (17400959)

OSBASTON CLOSE (17400966)

OUTLANDS DRIVE (17400968)

Hinckley & Bosworth

Description

Boundary Box Installation.
Footway closure: Alternative route will be provided

Future carriageway resurfcing scheme

inductive loop repairs for the traffic signals

Boundary Box Installation.
Footway closure: Alternative route will be provided

Lead service replacement scheme

Boundary Box Installation

Boundary Box Installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact  Estimated
number) Start Date

SEVERN TRENT WATER

LTD 6/21/2024

(0800 783 4444)

LEICESTERSHIRE

COUNTY COUNCIL 7/1/2024

(0116 3052163)

LEICESTER CITY

COUNCIL 6/30/2024

SEVERN TRENT WATER
LTD 6/26/2024

(0800 783 4444)

SEVERN TRENT WATER
LD 71112024

(0800 783 4444)

SEVERN TRENT WATER
LTD 6/24/2024

(0800 783 4444)

SEVERN TRENT WATER ' 6/25/2024
LTD

(0800 783 4444)

Expected
End Date

6/25/2024

7/13/2024

6/30/2024

6/26/2024

5/1/2025

6/24/2024

6/25/2024

Traffic Management

No Carriageway Incursion

Road Closure

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Hinckley

Road Name (USRN)
OUTLANDS DRIVE (17400968)

PRIESTHILLS ROAD (17401018)

QUEENS ROAD (17401031)

ROSTON DRIVE (17401083)

ROUNDABOUT AT THE JUNCTION OF

STOKE ROAD (17402992)

SANDY CRESCENT (17401120)

Hinckley & Bosworth

Description
Boundary Box Installation.
Footway closure: Alternative route will be provided

* C: DIG REQUIRED IN HIGHWAY DUE TO BROKEN AND
DISPLACED JOINT

Skip - Licence- 955366

Boundary Box Installation.
Footway closure: Alternative route will be provided

Future carriageway resurfacing scheme

Boundary Box Installation.
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

6/27/2024

6/27/2024

6/24/2024

6/11/2024

7/1/2024

7/1/2024

6/25/2024

Expected
End Date

6/27/2024

6/27/2024

7/2/2024

6/24/2024

7/1/2024

7/13/2024

6/27/2024

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

Road Closure

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Hinckley

SOUTHFIELD ROAD (17401167)

SPA CLOSE (17401169)

SPRINGFIELD ROAD (17401181)

STANLEY ROAD (17401187)

STOKE ROAD (17401218)

STRATHMORE ROAD (17401223)

Hinckley & Bosworth

Description

Installation of surface water system improvements

The works are a trial pit to locate a gas main and a storm water
sewer.

Lead service replacement scheme

* No supply * Boundary box Install 25mm.
Footway closure: Alternative route will be provided

* Bbox Renew 25mm add Meter.
Footway closure: Alternative route will be provided

Future Carriageway Resurfacing Scheme

REMEDIAL WORKS IN FOOTWAY.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

Estimated
Start Date

6/24/2024

7/3/2024

7/1/2024

6/21/2024

6/26/2024

7/1/2024

6/28/2024

Expected
End Date

12/6/2024

7/8/2024

5/1/2025

6/25/2024

6/28/2024

7/13/2024

7/2/2024

Traffic Management

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Road Closure

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Hinckley

Road Name (USRN)

SUTTON CLOSE (17401233)

SWORD DRIVE (17401917)

TRINITY LANE (17401308)

UPPER BOND STREET (17401333)

WALCOTE CLOSE (17401343)

WESTFIELD ROAD (17401384)

WESTRAY DRIVE (17401392)

Description

Lead service replacement scheme

Future carriageway resurfacing scheme

Scaffolding - Licence- 957725

Customer has requested if the permit could start sooner, as
there are slates slipping from roof.

Disconnection with excavation, disconnect domestic gas supply

and reinstate.

1X FW DIG JNC NORTHFIELD ROAD.
Footway closure: Alternative route will be provided

Boundary Box Installation.

Footway closure: Alternative route will be provided

Hinckley & Bosworth

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/1/2024

7/1/2024

6/19/2024

1/27/2023

7/3/2024

6/21/2024

6/24/2024

Expected
End Date

5/1/2025

7/13/2024

7/2/2024

1/1/3000

7/5/2024

6/25/2024

6/24/2024

Traffic Management

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Hinckley

Hinckley and Bosworth

Markfield

Road Name (USRN)
WESTRAY DRIVE (17401392)

WOODLAND ROAD (17401438)

YORK ROAD (17401452)

FOOTPATH T53 (17402613)

BEECH CLOSE (17400127)

LEICESTER ROAD SERVICE ROAD FOR

COACH AN (17401982)

Hinckley & Bosworth

Description
Boundary Box Installation.
Footway closure: Alternative route will be provided

Investigate/repair collapse under gully, kerb/fway and fway
patch 2.40 x 1.10

Skip - Licence- 957694

Boundary Box Installation.
Footway closure: Alternative route will be provided

Temporary diversion of footpath / Public Right Of Way T53 and
re-routing along U5

1 joint hole in tarmac footway and 1m trenching in tarmac
footway and 9m road crossing in tarmac road for new supply,
supply alteration.

Footway closure: Alternative route will be provided

Installation of 70m track. Gang will be Vasile Maris..
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

VIRGIN MEDIA
NETWORKS LIMITED

Estimated
Start Date

6/25/2024

71212024

6/21/2024

6/27/2024

6/1/2020

71212024

6/25/2024

Expected
End Date

6/27/2024

7/2/12024

6/27/2024

7/1/2024

12/11/2024

7/8/2024

6/30/2024

Traffic Management

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

Traffic Control (Give and Take)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Markfield

Nailstone

Road Name (USRN)

LONDON ROAD (17400752)

OAKFIELD AVENUE (17400941)

RECTORY ROAD (17401048)

THORNTON LANE (17401909)

BAGWORTH ROAD (17400078)

MAIN STREET (17400790)

Hinckley & Bosworth

Description

Major projects -Install 11kV as part of a regeneration project.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Excavate in footway to clear blockage for customer connection

* Boundary box Install 25mm.
Footway closure: Pedestrian walkway will be provided

CW patch 2.5m2

* Install 1 x new water connection from main in carriageway to
customer * connection point.
Footway closure: Pedestrian walkway will be provided

Bbox Install 25mm and Meter

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

VIRGIN MEDIA

(0345 454 1111)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

71212024

6/27/2024

6/26/2024

6/24/2024

6/24/2024

6/26/2024

6/28/2024

Expected
End Date

7/12/2024

7/1/12024

6/28/2024

6/26/2024

6/24/2024

6/29/2024

7/2/2024

Traffic Management

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Road Closure

Traffic Control (Priority Working)



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)

Newbold Verdon ARNOLDS CRESCENT (17400030)

BRASCOTE LANE (17403237)

DESFORD ROAD (17400387)

DRAGON LANE (17400395)

GILBERTS DRIVE (17400494)

Hinckley & Bosworth

Description

Excavate to clear blockage for customer connection. Gang will
be Mark Ralphs.
Footway closure: Alternative route will be provided

Excavate in footway/verge to clear blockages for customer
connection, gang will be Mark Ralphs.
Footway closure: Alternative route will be provided

Installation of 20m track. Gang will be Terry Owen. No work to
start until N7117HENEG-315044-02 is complete

4 x 5m connections to boxes and 16m link from box to pole -
Gang will be Terry Owen.
Footway closure: Pedestrian walkway will be provided

1x connection o/s 7. Gang will be Terry Owen

Excavate to clear blockages for customer connection, gang will

be Mark Ralphs. No work to start until N7117HENEG-315040-22

is complete.
Footway closure: Pedestrian walkway will be provided

Excavate in fw/cw to clear blockages for customer connection.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

Estimated
Start Date

6/26/2024

6/21/2024

6/21/2024

6/27/2024

6/26/2024

6/24/2024

6/21/2024

Expected
End Date

6/28/2024

6/25/2024

6/25/2024

7/1/2024

6/28/2024

6/26/2024

6/25/2024

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Stop/Go Boards)



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Newbold Verdon

Peckleton

Ratby

Road Name (USRN)

LABURNUM AVENUE (17400694)

MAIN STREET (17400796)

RUSH CLOSE (17401091)

LEICESTER ROAD (17401864)

BROOK DRIVE (17402824)

COTTAGE CLOSE (17400332)

DANEHILL (17401976)

Hinckley & Bosworth

Description

Installation of 40m track. Gang will be Terry Owen, in

conjunction with N7117HENEG-315040-23. No work to start

until N7117HENEG-315044-02 is complete..
Footway closure: Alternative route will be provided

5m connection and 1 x box - Gang Terry Owen.
Footway closure: Pedestrian walkway will be provided

Approx 70m of track, 1 x box and 1 x road crossing.
Footway closure: Alternative route will be provided

Carriageway Patching to coincide with Road Closure on
Leicester Rd, Earl Shilton 652719

Maintenance dig required to expose a buried joint.
Footway closure: Alternative route will be provided

Boundary box Install 25mm.
Footway closure: Alternative route will be provided

Hazardous site - damaged cabinet. Performing an 1excavation

to

expose existing power cable in Footway, Provide, Renew or

Recover 1
DSLAM street cabinet and base

Organisation
(customer contact
number)

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

BT
(0800 800150)

Estimated
Start Date

6/21/2024

6/26/2024

6/20/2024

6/12/2024

6/27/2024

6/26/2024

6/17/2024

Expected
End Date

6/25/2024

6/28/2024

6/24/2024

7/11/2024

7/1/2024

6/28/2024

6/25/2024

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Ratby

FOOTPATH R50 (17402301)

GROBY ROAD (17400536)

MAIN STREET (17400802)

MARKFIELD ROAD (17400835)

MARKFIELD ROAD SERVICE ROAD FOR
NUMBERS (17401518)

PARK ROAD (17400978)

Hinckley & Bosworth

Description

Temporary diversion of PROW 50 to facilitate building of 90 new!
dwellings located in land south of Markfield Road Ratby,
Leicestershire

Minor, non-excavation works. 2 Way traffic lights to be installed
with all chapter 8 signage, cones and barriers. Cherry picker to
access telecoms mast for testing / maintenance works.

FW 30.4m2 - Footway patching 16.0m x 1.9m

Installation of new bus stop pole.
Footway closure: Alternative route will be provided

Construction of a vehicle access

Boundary box Renew 25mm.
Footway closure: Pedestrian walkway will be provided

* Short Comm pipe Renew 25mm.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

T-MOBILE (UK) LIMITED

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

2/14/2022

6/27/2024

7/3/2024

6/26/2024

7/2/2024

6/27/2024

6/25/2024

Expected
End Date

8/12/2024

6/27/2024

7/3/2024

6/28/2024

7/2/2024

7/1/12024

6/27/2024

Traffic Management

Road Closure

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Ratby

Shackerstone

Stapleton

Stoke Golding

Sutton Cheney

Thornton

Road Name (USRN)
PARK ROAD (17400978)

STATION ROAD (17401964)

MAIN STREET (17400783)

DADLINGTON LANE (17400359)

ROSEWAY (17401080)

BOSWORTH ROAD (17400162)

FOOTPATH R71 (17402328)

Hinckley & Bosworth

Description

Trace, then excavate to repair gas escape and reinstate where
possible

* C: 7M RELAY REQUIRED DUE TO MISSING PEICE OF PIPE
AND BELLY

Remedial permit to rectify HA defect, Loss of materials fretting
out.

* Bbox Renew 25mm add Meter

Construction of new site access road. Reconstruction of existing
hammerhead and associated footways.

* Install 1 x new water connection from main in verge to
customer * connection point

Water mains renewal

Organisation
(customer contact  Estimated
number) Start Date

CADENT GAS LIMITED
6/19/2024
(0800 389 8000)

SEVERN TRENT WATER

LTD 6/17/2024

(0800 783 4444)

SEVERN TRENT WATER

LTD 6/25/2024

(0800 783 4444)

SEVERN TRENT WATER

LTD 7/1/2024

(0800 783 4444)

LEICESTERSHIRE

COUNTY COUNCIL 6/24/2024

(0116 3052163)

SEVERN TRENT WATER

LTD 71312024

(0800 783 4444)

SEVERN TRENT WATER

LTD 71112024

(0800 783 4444)

Expected
End Date

6/28/2024

6/28/2024

6/25/2024

71212024

7/14/2024

7/6/12024

7/1/12025

Traffic Management

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Two-Way
Signals)

Road Closure

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)

Thornton

FOOTPATH TO HOUSES ON ST PETERS
DRIVE (17403046)

HIGHFIELDS (17400589)

MAIN STREET (17400788)

MERRYLEES ROAD (17400863)

OAKWOOD CLOSE (17400947)

Hinckley & Bosworth

Description

Water mains renewal

Water mains renewal

Re-route of the public footpath whilst the construction of our new
49 housing development takes place

Water mains renewal

* PRV Service (planned)

Water Mains Renewal

Skip - Licence- 958593

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/1/2024

7/1/2024

9/4/2023

7/1/2024

7/1/2024

7/1/2024

6/26/2024

Expected
End Date

7/1/12025

7/1/12025

3/4/2025

7/1/2025

7/2/12024

7/1/12025

7/2/2024

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Road Closure

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 23, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Thornton

ST PETERS DRIVE (17401115)
Witherley ATTERTON LANE (17400061)

HUNTERS WALK (17400634)

OLD FORGE ROAD (17400952)

ST PETERS AVENUE (17401112)

ST PETERS CLOSE (17401114)

Hinckley & Bosworth

Description

* Small Hydrant Install in carriageway

Water mains renewal

Dig down and clear blockage in CW

Clear blocked duct and repair blockages if found. No
carriageway excavations required.

Install 2m of 1 way poly duct in Footway.
Footway closure: Alternative route will be provided

Approx 345 mtrs of waters mains renewal and connections as
part of wider Shenton DMA mains renewal scheme..
Footway closure: Pedestrian walkway will be provided

Approx 59 mtrs of waters mains renewal and connections as
part of wider Shenton DMA mains renewal scheme..
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

6/25/2024

7/1/2024

7/1/2024

6/25/2024

6/26/2024

6/24/2024

6/17/2024

Expected
End Date

6/27/2024

7/1/12025

7/3/2024

6/27/2024

6/27/2024

8/7/2024

7/10/2024

Traffic Management

Some Carriageway Incursion

Road Closure

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure

Road Closure
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