Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Bagworth

Barlestone

Road Name (USRN)

FOOTPATH R33 (17402270)

HEATH ROAD (17400571)

JACKSON ROAD (17402842)

MAIN STREET (17400792)

STATION ROAD (17401201)

FOOTPATH S39 (17402444)

NEWBOLD ROAD (17400907)

Hinckley & Bosworth

Description

Water mains renewal

Water mains renwewal

Maintenance excavation to install BT/Openreach duct to
customer end.
Footway closure: Alternative route will be provided

FW 29m2
Patch footway. 13.00 x 1.70 - 2.4 x 1.00 - 3.6 x 1.00 - 1.00 x
1.00

Maintenance excavation on the F/W to install new
BT/Openreach duct..
Footway closure: Alternative route will be provided

Temp diversion required while permanent alteration of the
PROW is processed due to STW purchasing additional land
here.

Footway closure: Alternative route will be provided

* C: DIG REQUIRED ON FOUL PIPE AS IT HAS DROPPED

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/1/2024

7/1/2024

7/24/2024

7/25/2024

7/22/2024

7/25/2023

7/29/2024

Expected
End Date

7/1/12025

7/1/12025

7/26/2024

7/25/2024

7/24/2024

1/25/2025

8/2/2024

Traffic Management

Road Closure

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

Road Closure

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Barlestone NEWBOLD ROAD (17400907)
Barwell BLACKBURN ROAD (17400150)

CHARNWOOD ROAD (17400267)

HEREFORD CLOSE (17400575)

HINCKLEY ROAD (17400612)

RED HALL DRIVE (17401049)

Hinckley & Bosworth

Description

Boundary Box Installation.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Maintenance excavation on the F/W to install new
BT/Openreach duct..
Footway closure: Alternative route will be provided

* Long Comm pipe Install 25mm.
Footway closure: Alternative route will be provided

* Small Sluice Valve Re-pack 4".
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/22/2024

7/23/2024

7/23/2024

7/25/2024

7/22/2024

7/22/2024

7/19/2024

Expected
End Date

7/22/2024

7/23/2024

7/25/2024

7/29/2024

7/24/2024

7/25/2024

7/23/2024

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Burbage

Road Name (USRN)

ALFRETON CLOSE (17400011)

BEGONIA DRIVE (17400132)

BOYSLADE ROAD EAST (17400168)

BRIDLEWAY U67 (17402759)

BURBAGE ROAD (17400214)

CHURCH STREET (17400299)

Hinckley & Bosworth

Description

LOCATE AND CLEAR BLOCKAGE OS 2.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Defect CLO - Remedial Rein by CLO.
Footway closure: Alternative route will be provided

To allow developement works to take place

Boundary Box Installation.
Footway closure: Alternative route will be provided

FW 1.44m2
Fway patch 1.80 x 0.80

Organisation
(customer contact
number)

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/19/2024

7/29/2024

7/30/2024

7/25/2024

6/12/2024

7/22/2024

7/23/2024

Expected
End Date

7/23/2024

7/31/2024

8/1/2024

7/26/2024

12/11/2024

7/24/2024

7/23/2024

Traffic Management

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Road Closure

No Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Burbage

FORRESTERS ROAD (17400469)

GROVE ROAD (17400539)

HALBERD CLOSE (17400541)

HALL ROAD (17400545)

HERALD WAY (17400574)

HIGHAM WAY (17400585)

HILLRISE (17400600)

Hinckley & Bosworth

Description

INSTALL POLE IN THE FW OS 62.
Footway closure: Alternative route will be provided

INSTALL POLE IN THE VERGE SO RECTORY

Laying approx 1m of 1 way poly duct in carriageway

DEFECT - REPAIR POOR REINSTATEMENT.
Footway closure: Alternative route will be provided

LAY APPROX 65M OF DUCT IN VERGE, FOOTWAY &

CARRIAGEWAY.
Footway closure: Alternative route will be provided

INSTALL POLE IN THE FW OS 2.
Footway closure: Alternative route will be provided

INSTALL POLE IN THE FW OS 26.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

CITYFIBRE

CITYFIBRE

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

CITYFIBRE

CITYFIBRE

Estimated
Start Date

7/19/2024

7/24/2024

7/19/2024

7/30/2024

7/25/2024

7/24/2024

7/24/2024

Expected
End Date

7/22/2024

7/26/2024

7/23/2024

7/30/2024

7/28/2024

7/26/2024

7/26/2024

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Burbage

Road Name (USRN)

HINCKLEY ROAD (17400611)

HOLT ROAD (17400626)

LYCHGATE LANE (17400770)

PRIMROSE DRIVE (17401019)

RUGBY ROAD (17401087)

SAPCOTE ROAD (17401121)

SKETCHLEY LANE (17401157)

Hinckley & Bosworth

Description

LAY APPROX 760M OF DUCT IN FOOTWAY & 3 X
CARRIAGEWAY CROSSINGS, 8 X FW4'S, 1 X FW6, 3 X PN
CABS, 2 X SN CABS - TEAM 1.

Footway closure: Alternative route will be provided

Skip - Licence- 961831

INSTALL 1 X POLE IN THE VERGE

INSTALL POLE IN THE FOOTWAY OS 44.
Footway closure: Alternative route will be provided

LAY APPROX 103M OF DUCT IN FOOTWAY &
CARRIAGEWAY.
Footway closure: Pedestrian walkway will be provided

Install 6m of 2 poly ducts in Footway.
Footway closure: Pedestrian walkway will be provided

To excavate the footway/carrigeway and verge to complete gas
mains lay to supply the new development.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

CITYFIBRE

CITYFIBRE

BT
(0800 800150)

Estimated
Start Date

7/22/2024

7/24/2024

7/24/2024

7/19/2024

7/25/2024

7/22/2024

LAST MILE GAS LIMITED| 7/29/2024

Expected
End Date

8/8/2024

8/6/2024

7/26/2024

7/23/2024

7/28/2024

7/24/2024

8/9/2024

Traffic Management

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Burbage

Desford

Road Name (USRN)

SKETCHLEY ROAD (17401161)

THE RIDGEWAY (17401284)

WOODBANK (17401431)

BARONS CLOSE (17402919)

CAMBRIDGE DRIVE (17400231)

CHURCH LANE (17400285)

DROVERS WAY (17402010)

Hinckley & Bosworth

Description
Boundary Box Installation.

Footway closure: Alternative route will be provided

INSTALL POLE IN FW OS 65.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Excavate in footway to clear blockage for customer connection.

Footway closure: Alternative route will be provided

DEFECT - REPAIR POOR REINSTATEMENT.
Footway closure: Alternative route will be provided

Excavate to clear blockage for customer connection, gang will
be Mark Ralphs. To be complete before
N7117HENEG-315042-06 starts

Excavate to clear blockage for customer connection, gang will
be Mark Ralphs.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

VIRGIN MEDIA

(0345 454 1111)

SEVERN TRENT WATER
LTD

(0800 783 4444)

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

Estimated
Start Date

7/22/2024

7/19/2024

7/29/2024

7/23/2024

7/30/2024

7/22/2024

7/19/2024

Expected
End Date

7/24/2024

7/23/2024

7/31/2024

7/25/2024

7/30/2024

7/24/2024

7/23/2024

Traffic Management

No Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Desford

Road Name (USRN)

ESSEX CLOSE (17400425)

GRANGE COURT (17400518)

HIGH STREET (17400579)

KIRKBY ROAD (17400689)

MANOR ROAD SERVICE ROAD

(17401504)

Hinckley & Bosworth

Description

approx 70m of track, gang is Wayne Junior.
Footway closure: Alternative route will be provided

10m link from box to pole - Jordon Wood will be the gang.
Footway closure: Pedestrian walkway will be provided

Excavate to clear blockage for customer connection, gang will
be Mark Ralphs. Not to be done until.
Footway closure: Pedestrian walkway will be provided

Excavate to clear blockages for customer connection. Gang will
be Mark Ralphs..
Footway closure: Alternative route will be provided

Installation of 107m of track o/s 23 to s/o 5 and 92m of overlay
junc of St Martins Drive to o/s 58 - Gang will be Sam Wells.
Footway closure: Pedestrian walkway will be provided

REMEDIAL WORKS AS PER SITE MEETING

1 joint hole in tarmac footway and 12m trenching in grass verge
and 5m road crossing in tarmac road for new supply..
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

CADENT GAS LIMITED
(0800 389 8000)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

7/18/2024

7/26/2024

7/26/2024

7/23/2024

7/22/2024

7/30/2024

7/29/2024

Expected
End Date

7/22/2024

7/30/2024

7/26/2024

7/25/2024

7/24/2024

8/1/2024

7/31/2024

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Stop/Go Boards)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Desford

PARKSTONE ROAD (17400985)

PECKLETON LANE (17400991)

STATION ROAD (17401202)

Earl Shilton BELLE VUE ROAD (17400135)

BREACH LANE (17400183)

CLICKERS WAY (17403296)

HEATH LANE (17400568)

Hinckley & Bosworth

Organisation
(customer contact
Description number)

CADENT GAS LIMITED
Remedial works
(0800 389 8000)

Excavate to clear blockages for customer connection, Gang will
be Mark Ralphs.
Footway closure: Alternative route will be provided

VIRGIN MEDIA
NETWORKS LIMITED

Excavate to clear blockages for customer connection. Gang will
be Mark Ralphs.
Footway closure: Alternative route will be provided

VIRGIN MEDIA
NETWORKS LIMITED

Work is to abandon approx. 343m of gas mains, replace with

approx. 343m of PE via insertion , approx. 5 mains connections | CADENT GAS LIMITED
and appro x. 30 customer supply renewals, backfill, reinstate

and clear site. (0800 389 8000)
Footway closure: Alternative route will be provided

WESTERN POWER
3 joint holes in tarmac footway, 176 m trenching in tarmac DISTRIBUTION
tarmac road, and 5 m trenching in tarmac footway for (MIDLANDS)
reinforcement scheme.

(0800 096 3080)

LEICESTERSHIRE
S50 NEW foul pipe connection COUNTY COUNCIL

(0116 3052163)

Work is to abandon approx. 400m of gas mains, replace with

approx. 400m of PE via insertion, approx. 7 mains connections | CADENT GAS LIMITED
and approx . 12 customer supply renewals, backfill, reinstate

and clear site.. (0800 389 8000)
Footway closure: Alternative route will be provided

Estimated
Start Date

7/30/2024

7/22/2024

7/22/2024

7/22/2024

7/15/2024

7/22/2024

7/22/2024

Expected
End Date

8/1/2024

7/24/2024

7/24/2024

8/9/2024

7/26/2024

8/4/2024

8/23/2024

Traffic Management

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)

Groby ANSTEY LANE (17400023)

BRANTING HILL (17400179)

FOREST VIEW (17400466)

FOXGLOVE DRIVE (17401951)

JACQUELINE ROAD (17400650)

LAWNWOOD ROAD (17400710)

LEICESTER ROAD (17400719)

Hinckley & Bosworth

Description

GLENFIELD V9151 D80441 - BLOCKAGES - Excavate onto BT
ducts for the clearance of duct blockages in Verge to facilitate
spine cabling works.

GLENFIELD V9151 D80442 - BLOCKAGES - Excavate onto BT
ducts for the clearance of duct blockages in Verge to facilitate
spine cabling works.

Take out and replace 1 x gully (left hand side as if looking at the
school) replace lateral if needed, as well as replace lateral
pipes due to heavy root damage on 2nd gully (right hand side as
if looking at school)

GLENFIELD V9151 D80440 - BLOCKAGES - Excavate onto BT
ducts for the clearance of duct blockages in footway to facilitate
spine cabling works..

Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

169m2 Footway Patching

DEFECT - REPAIR POOR REINSTATEMENT

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/22/2024

7/22/2024

7/22/2024

7/22/2024

7/23/2024

7/24/2024

7/30/2024

Expected
End Date

7/24/2024

7/24/2024

7/22/2024

7/24/2024

7/25/2024

7/26/2024

7/30/2024

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Groby

LEICESTER ROAD (17400721)

MARKFIELD ROAD (17401859)

PARKLANDS AVENUE (17400983)

RATBY ROAD (17401041)

Higham on the Hill HIGHAM LANE (17403281)

HINCKLEY LANE (17400604)

Hinckley & Bosworth

Description

* #LP TO REPAIR DEFECT SEWER IN MANHOLE
CHAMBERS.

Excavate in footway to locate / install tee for customer
connection

FW 124.44m2

1-13.00 x 1.40

2-5.00x 1.40

3-4.00x 1.40

4-9.00x1.40

5-8.00x 1.40

6-5.00x2.00 ..

Excavation and installation of a new storm water sewer.
Ratby Road

Water main - diversion of services

218m 225mm internal diameter PVCu gravity sewer
6 No. 1200mm internal diameter manholes

10 No. new gully’s

16 No. alterations to existing gully’s

Excavation and installation of a new storm water sewer. Ratby
Road Water main - diversion of services 218m 225mm internal
diameter PVCu gravity sewer 6 No. 1200mm internal diameter
manholes 10 No. new gully’s 16 No. alterations to existing
gully’s 86m 150mm lateral connections from gully’s to proposed

surface water sewer Surfacing (Phase 1)

CARRY OUT ROD, ROPE & TESTING WORKS IN THE
VERGE FROM JNC BASIN BRIDGE LANE - BRIDGE - A

CONTINUATION OF WORKS ON
kg083WPO101-COV1-S3-702

Replace 2 no. gully pots

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

VIRGIN MEDIA
(0345 454 1111)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/24/2024

7/23/2024

7/22/2024

7/23/2024

7/25/2024

7/19/2024

7/31/2024

Expected
End Date

7/24/2024

7/25/2024

7/23/2024

9/6/2024

8/2/2024

7/23/2024

8/2/2024

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Road Closure

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected

Parish Road Name (USRN) Description number) Start Date End Date Traffic Management
Higham on the Hill

CARRY OUT ROD ROPE & TESTING WORKS IN THE
MAIN STREET (17400804) FOOTWAY & VERGE FROM JNC STOKE LANE - O/S 88. CITYFIBRE 7/20/2024 7/21/2024
Footway closure: Pedestrian walkway will be provided

Traffic Control (Multi-Way
Signals)

CARRY OUT ROD, ROPE & TESTING WORKS IN THE
NUNEATON LANE (17400935) P & R G RO O O NG A T ROMEND OF | ¢y 1vrigRe 711912024 712312024 gg;f;s?mm' (Two-Way
Footway closure: Pedestrian walkway will be provided

CARRY OUT ROD, ROPE & TESTIG OWRKS IN THE VERGE CITYFIBRE 7/19/2024 7/23/2024 Traffic Control (Multi-Way

STOKE LANE (17402156) FROM JNC HINCKLEY LANE - JNC BASIN BRIDGE LANE Signals)

To excavate the verge and complete gas mains lay to supply the MURPHY GAS

WOOD LANE (17401426) new development NETWORKS

7/29/2024 8/9/2024 No Carriageway Incursion

Hinckley ALMA ROAD (17400013) LAY APFROX 124M OF DUCT IN FOOTWAY. CITYFIBRE 7/30/2024 8/1/2024 Some Carriageway Incursion
Footway closure: Alternative route will be provided

SEVERN TRENT WATER

ARGENTS MEAD (17401781) * Boundary box Install,Clear to Boundary | LTD 712412024 7/26/2024 g;f;g"””‘" (Two-Way

(0800 783 4444)

SEVERN TRENT WATER
Boundary Box Installation. LTD

ASHBY ROAD (17400037) Footway closure: Alternative route will be provided

7/29/2024 7/129/2024 No Carriageway Incursion
(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Hinckley

BRADGATE ROAD (17400174)

BRAMCOTE CLOSE (17400176)

BURBAGE COMMON ROAD (17402142)

BUTT LANE (17400222)

BUTT LANE CLOSE (17400223)

CHARLES STREET (17400262)

Hinckley & Bosworth

Description

Lead service replacement scheme

Lead service replacement scheme

Lead service replacement scheme

Lead service replacement scheme

Replace gully

Lead service replacement scheme

ROAD CLOSURE IN CONJUNCTION WITH CROSSIG ON

JUNCTION DERBY ROAD UNDER PERMIT
KGO026HIN-FTTH-PN54-203

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

Estimated
Start Date

7172024

7/1/2024

7/1/2024

7/1/2024

7/29/2024

7/1/2024

7/20/2024

Expected
End Date

5/1/2025

5/1/2025

5/1/2025

5/1/2025

7/29/2024

5/1/2025

7/21/2024

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Hinckley

CHURCH WALK (17400302)

CLARENCE ROAD (17400304)

COPPICE WALK (17402128)

COVENTRY ROAD (17400339)

DE MONTFORT ROAD (17400371)

DEAN ROAD (17400374)

Hinckley & Bosworth

Description

High Street Heritage action zone

Excavate in footway to locate / install tee for customer
connection

LAY APPROX 66M OF DUCT IN FOOTWAY &
CARRIAGEWAY.
Footway closure: Alternative route will be provided

LAY APPROX 21M OF DUCT IN FOOTWAY & VERGE

Phase 2 lay new service from the main in the nearside footpath,
2m public excavation.
Footway closure: Pedestrian walkway will be provided

Lead service replacement scheme

Lead service replacement scheme

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA
(0345 454 1111)

CITYFIBRE

CITYFIBRE

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

4/12/2024

7/24/2024

7/25/2024

7/31/2024

7/29/2024

7/1/2024

7/1/2024

Expected
End Date

9/1/2024

7/26/2024

7/29/2024

8/2/2024

8/2/2024

5/1/2025

5/1/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Hinckley

DERBY ROAD (17400380)

DODWELLS ROAD (17400391)

DRUID STREET (17400399)

EASTWOODS ROAD (17400406)

EDWARD STREET (17400409)

FOOTPATH FROM COPPICE CLOSE TO
REAR OF 1 (17403527)

Hinckley & Bosworth

Description

LAY APPROX 450M OF DUCT IN FOOTWAY &
CARRIAGEWAY.
Footway closure: Alternative route will be provided

S81 - To Replace Damaged Gax Box

LAY APPROX 65M OF DUCT IN FOOTWAY - SAME TEAM
DOING WORKS ON SURROUNDING ROADS.
Footway closure: Alternative route will be provided

Urgent excavation in highway to locate and repair LV cable fault.

Lead service replacement scheme

Bbox Renew 25mm add Meter.
Footway closure: Alternative route will be provided

LAY APPROX 24M OF DUCT IN FOOTWAY & VERGE

Organisation
(customer contact
number)

CITYFIBRE

CADENT GAS LIMITED
(0800 389 8000)

CITYFIBRE

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

Estimated
Start Date

71412024

7/22/2024

7/24/2024

7/17/2024

7/1/2024

7/22/2024

7/31/2024

Expected
End Date

7/22/2024

7/24/2024

7/26/2024

7/23/2024

5/1/2025

7/24/2024

8/2/2024

Traffic Management

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Hinckley

Road Name (USRN)

FOREST ROAD (17401908)

FROM LEICESTER ROAD TO
LEICESTER ROAD (17403461)

GLEBE ROAD (17400500)

GRANVILLE GARDENS (17400521)

HANSOM ROAD (17400551)

HOLLYCROFT (17400621)

ISLAND CLOSE (17400646)

Hinckley & Bosworth

Description

Installation of surface water system improvements

Lead service replacement scheme

New separation area to reduce spills at the Forest Road CSO,
by laying a new 1.53km surface water pipe alongside existing
combined sewer in highway.

Boundary Box Installation.
Footway closure: Alternative route will be provided

Lead service replacement scheme

* Short Comm pipe Renew 25mm

Lead service replacement scheme

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

6/12/2024

7/1/2024

7/22/2024

7/25/2024

7/1/2024

7/29/2024

7/1/12024

Expected
End Date

8/1/2024

5/1/2025

9/9/2024

7/29/2024

5/1/2025

7/31/2024

5/1/2025

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

No Carriageway Incursion

Road Closure

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Hinckley

Road Name (USRN)

JOHN STREET (17400659)

KENT DRIVE (17400669)

LANESIDE DRIVE (17400703)

LEICESTER ROAD (17400715)

MIDDLEFIELD LANE (17400868)

Hinckley & Bosworth

Description

* Small Sluice Valve Renew 4"

Intercepting duct for customer lead in

Lead service replacement scheme

Lead service replacement scheme

Surface Dressing (Surface Dressing)

Trace, then excavate to repair gas escape and reinstate where
possible

Boundary Box Installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED
(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/24/2024

7/22/2024

7/1/2024

7/1/2024

7/27/12024

7/19/2024

7/22/2024

Expected
End Date

7/26/2024

7/24/2024

5/1/2025

5/1/2025

8/2/2024

7/25/2024

7/24/2024

Traffic Management

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

Traffic Control (Two-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Hinckley

Road Name (USRN)

NETHERLEY ROAD (17400900)

NEW BUILDINGS (17400902)

NEW STREET (17400906)

NORMANDY WAY (17401768)

OSBASTON CLOSE (17400966)

ROGUES LANE (17401071)

SOUTHFIELD ROAD (17401167)

Hinckley & Bosworth

Description

* Bbox Renew 25mm add Meter

* Install 6 x 25mm Barrier new water connections, from 6" PVC
water main * in carriageway, through footway to customers
connection point.

LAY APPROX 20M OF DUCT IN FOOTWAY &
CARRIAGEWAY.
Footway closure: Alternative route will be provided

CW 4m2
HRA Cway patch 2.0 x 2.0

Lead service replacement scheme

Remove post and sign, dispose. Install 76mm post and attach
1400x600mm "Chevron" sign.

Boundary Box Installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/23/2024

7/27/2024

7/23/2024

7/26/2024

7/1/2024

7/22/2024

7/22/2024

Expected
End Date

7/25/2024

7/28/2024

7/25/2024

7/26/2024

5/1/2025

7/22/2024

7/22/2024

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected

Parish Road Name (USRN) Description ) number) Start Date End Date Traffic Management
Hinckley SOUTHFIELD ROAD (17401167)
SEVERN TRENT WATER
Installation of surface water system improvements LTD 6/24/2024 12/6/2024 Some Carriageway Incursion

(0800 783 4444)

SEVERN TRENT WATER
SPA CLOSE (17401169) Lead service replacement scheme LTD 7/1/2024 5/1/2025 Road Closure

(0800 783 4444)

LAY APPROX 93M OF DUCT IN FOOTWAY - SAME TEAM
SPENCER STREET (17401172) DOING ALMA ROAD. CITYFIBRE 7/29/2024 7/31/2024 Some Carriageway Incursion
Footway closure: Alternative route will be provided

WESTERN POWER
1 joint hole in tarmac footway and 8m trenching in tarmac road = DISTRIBUTION
STOKE ROAD (17401218) for new supply.. (MIDLANDS) 7/22/2024 7/24/2024 Road Closure
Footway closure: Alternative route will be provided
(0800 096 3080)

Maintenance excavation to install BT/Openreach duct to BT
SUNNYSIDE (17401231) customer end. 7123/2024 712512024 No Carriageway Incursion
Footway closure: Alternative route will be provided (0800 800150)

SEVERN TRENT WATER
SUTTON CLOSE (17401233) Lead service replacement scheme LTD 7/1/2024 5/1/2025 Some Carriageway Incursion

(0800 783 4444)

LEICESTERSHIRE
they called for an extension , however permit expired yesterday. COUNTY COUNCIL

TRINITY LANE (17401308) scaffolding is still up and need this to be approved if possible.

7/17/2024 7/30/2024 Some Carriageway Incursion
(0116 3052163)



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Hinckley

Hinckley and Bosworth

Road Name (USRN)

TWEEDSIDE CLOSE (17401319)

UPPER BOND STREET (17401333)

WELL LANE (17401367)

WILLOWBANK ROAD (17401411)

WOODLAND ROAD (17401438)

YORK ROAD (17401452)

FOOTPATH T53 (17402613)

Hinckley & Bosworth

Description

Laying approx 1m of 1 way poly duct in footway.
Footway closure: Alternative route will be provided

Customer has requested if the permit could start sooner, as
there are slates slipping from roof.

LAY APPROX 5M OF DUCT & INSTALL CAB IN FOOTWAY.
Footway closure: Alternative route will be provided

Cway collapse side of gully to repair block paving 1.50 x 0.50
area.

* Short Comm pipe Renew 25mm

Boundary Box Installation.
Footway closure: Alternative route will be provided

Temporary diversion of footpath / Public Right Of Way T53 and
re-routing along U5

Organisation
(customer contact
number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/22/2024

1/27/2023

7/22/2024

7/31/2024

7/22/2024

7/29/2024

6/1/2020

Expected
End Date

7/24/2024

1/1/3000

7/24/2024

7/31/2024

7/24/2024

7/31/2024

12/11/2024

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

No Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Market Bosworth

Markfield

Road Name (USRN)

STANLEY ROAD (17401186)

THE PARK (17401281)

BRACKEN WALK (17401990)

CHITTERMAN WAY (17400276)

HILL LANE CLOSE (17400595)

Hinckley & Bosworth

Description

FW 19.5m2
Please cut out & patch footway 4.5m x 1.5m/ 8.5m x 1.5m.

* Boundary box Install 25mm.
Footway closure: Pedestrian walkway will be provided

Excavate in footway to clear blockage for customer connection

Excavate in footway to clear blockage for customer connection

Major projects -Install 11kV as part of a regeneration project.
Footway closure: Alternative route will be provided

Please replace 2 x gully with new pot, existing are running slow
and cannot be jetted.

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

VIRGIN MEDIA

(0345 454 1111)

VIRGIN MEDIA

(0345 454 1111)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/23/2024

7/30/2024

7/22/2024

7/23/2024

7/24/2024

7/5/2024

7/28/2024

Expected
End Date

7/23/2024

7/31/2024

7/24/2024

7/25/2024

7/26/2024

8/1/2024

8/4/2024

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation

(customer contact | Estimated Expected
Parish Road Name (USRN) Description number) Start Date End Date
Markfield

WESTERN POWER

DISTRIBUTION

HUNTSMAN CLOSE (17400637) 2/Iajor projects -Ir.lstall 11ky as part of a regengratlon project. (MIDLANDS) 7/30/2024 8/2/2024
ootway closure: Alternative route will be provided

(0800 096 3080)
WESTERN POWER
DISTRIBUTION

LONDON ROAD (17400752) Major projects -Install 11kV as part of a regeneration project (MIDLANDS) 7/2/2024 8/12/2024
(0800 096 3080)

To rectify defects. VIRGIN MEDIA

MAIN STREET (17400789) Footway closure: Pedestrian walkway will be provided NETWORKS LIMITED | //20/2024 712212024
VIRGIN MEDIA

MEADOW LANE (17400852) Excavate in footway to clear blockage for customer connection 7/24/2024 7/26/2024
(0345 454 1111)
SEVERN TRENT WATER

OAKFIELD AVENUE (17400941) Boundary Box Installation. LTD 7/23/2024 7/23/2024

Footway closure: Alternative route will be provided
(0800 783 4444)

LEICESTERSHIRE

FW 63.00m2
RECTORY ROAD (17401048) Patch footway 1. 24.00 x 1.50. 2. 4.50 x 1.50. 3. 1.20 x 0.80, 4. COUNTY COUNCIL 712212024 7/23/2024

11.00 x 1.50 5. 3.00x1.00 (0116 3052163)

SEVERN TRENT WATER
Boundary Box Installation. LTD

Footway closure: Alternative route will be provided 7/23/2024 71252024

ULVERSCROFT WAY (17401328)
(0800 783 4444)

Traffic Management

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Nailstone

Newbold Verdon

Road Name (USRN)

IBSTOCK ROAD (17400641)

ARNOLDS CRESCENT (17400030)

DESFORD ROAD (17400387)

DRAGON LANE (17400395)

ENSTON STREET (17400421)

MAIN STREET (17400796)

Hinckley & Bosworth

Description

Bbox Renew 25mm add Meter ?

Excavate to clear blockage for customer connection. Gang will
be Mark Ralphs. Not to start until N7117HENEG-FD02-BL-8 is
complete.

Footway closure: Alternative route will be provided

Excavate to clear blockages for customer connection, gang will
be Mark Ralphs. To be complete before
N7117HENEG-320935-04 starts.

Footway closure: Pedestrian walkway will be provided

Excavate to clear blockages for customer connection, gang will
be Mark Ralphs. Not to start until N7117HENEG-FD01-BL-10 is
complete.

Footway closure: Pedestrian walkway will be provided

Excavate to clear blockages for customer connection. Gang will
be Mark Ralphs. Not to start until N7117HENEG-315043-05 is
complete.

Footway closure: Pedestrian walkway will be provided

Excavate to clear blockage for customer connection, in
conjunction with N7117HENEG-FD01-BL-5. Gang will be Mark
Ralphs.

Footway closure: Alternative route will be provided

Construct new chamber - Vas Maris will be gang.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER

LTD

(0800 783 4444)

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

Estimated
Start Date

7/31/2024

7/18/2024

7/23/2024

7/24/2024

7/19/2024

7/23/2024

7/24/2024

Expected
End Date

8/2/2024

7/22/2024

7/25/2024

7/26/2024

7/23/2024

7/25/2024

7/25/2024

Traffic Management

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected

Parish Road Name (USRN) Description ) number) Start Date End Date Traffic Management
Newbold Verdon MAIN STREET (17400796)
Renew, replace, raise and lower Frame and Cover. BT
’ . . . . 7/19/2024 7123/2024 No Carriageway Incursion
Footway closure: Alternative route will be provided (0800 800150)
Excavate to clear blockages for customer connection, gang will VIRGIN MEDIA
MILL LANE (17400875) be Mark Ralphs. Not to start until N7117HENEG-FD01-BL-7 is NETWORKS LIMITED 7/122/2024 7124/2024 Traffic Control (Stop/Go Boards)
complete
Excavate to clear blockage for customer connection, gang will VIRGIN MEDIA
OAKS DRIVE (17400944) be Mark Ralphs. NETWORKS LIMITED 7/22/2024 7/24/2024 Some Carriageway Incursion
Footway closure: Alternative route will be provided
Excavate to clear blockage for customer connection, gang will VIRGIN MEDIA
OLD FARM LANE (17403341) be Mark Ralphs. Not to start unntil N7117HENEG-FDO1-BL-10 NETWORKS LIMITED 7/23/2024 7/25/2024 Some Carriageway Incursion
is complete
Approx 30m of track, 1 x chamber and 1 x road crossing - gang VIRGIN MEDIA
PETERS AVENUE (17400998) will be Jordon Wood. NETWORKS LIMITED 712512024 7129/2024 Some Carriageway Incursion
Footway closure: Alternative route will be provided
Excavate to clear blockage for customer connection. Gang will
be Mark Ralphs. Not to start until N7117HENEG-315043-04 is = VIRGIN MEDIA . .
PRESTON DRIVE (17401016) complete. P NETWORKS LIMITED 7/18/2024 7/22/2024 Some Carriageway Incursion
Footway closure: Alternative route will be provided
Excavate to clear blockages for customer connection, gang will VIRGIN MEDIA
SPARKENHOE (17401506) be Mark Ralphs.. 7/23/2024 7/25/2024 Some Carriageway Incursion

Footway closure: Alternative route will be provided NETWORKS LIMITED



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected

Parish Road Name (USRN) Description number) Start Date End Date
FW 173.3m2 LEICESTERSHIRE

Ratby BELL CLOSE (17400134) Patch footway 0fs 2 B.00x 2.0 oS tlato 1 ooH00 X 240 COUNTY COUNCIL 712012024 7/3112024
170 4.00 x 3.00 (FWAY Deterioration) (0116 3052163)

SEVERN TRENT WATER
Long Comm Pipe Renew 15mm. LTD

DESFORD LANE (17401958) - . . . 7/23/2024 7/26/2024
Footway closure: Pedestrian walkway will be provided
(0800 783 4444)
Temporary diversion of PROW 50 to facilitate building of 90 new! IE%SE$$ECR§J|’L%$L
FOOTPATH R50 (17402301) dwellings located in land south of Markfield Road Ratby, 2/14/2022 8/12/2024
Leicestershire (0116 3052163)
SEVERN TRENT WATER
GROBY ROAD (17400536) Bbox Renew 25mm add Meter Off peak. LTD 7/23/2024 7/25/2024
Footway closure: Alternative route will be provided
(0800 783 4444)
BT
MARKFIELD ROAD (17400835) 2 Way Lights is required for pole testing. 7/24/2024 7/24/2024
(0800 800150)
Trace, then excavate to repair gas escape and reinstate where CADENT GAS LIMITED
PARK ROAD (17400978) i!;I 7/9/2024 7/24/2024
possible (0800 389 8000)
Maintenance excavation to install BT/Openreach duct to BT
STATION ROAD (17401964) P 7/18/2024 7/22/2024

customer end (0800 800150)

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Shackerstone

Sheepy

Stapleton

Stoke Golding

Road Name (USRN)

MAIN ROAD (17400778)

MAIN STREET (17400782)

TWYCROSS LANE (17401320)

TWYCROSS ROAD (17401324)

BOSWORTH ROAD (17401369)

MAIN STREET (17400780)

HIGHAM LANE (17400584)

Hinckley & Bosworth

Description

Carraigeway Patching to coincide with Road Closure on Bilsone
Rd (474894)

Carriageway patching total 35m2

Carraigeway Patching to coincide with Road Closure on Bilston
Rd (474894)

Carraigeway Patching to coincide with Road Closure on Bilsone
Rd (474894)

Please cut out & patch undulation section marked and build up
carriageway 15m x 2m

Boundary Box Installation.
Footway closure: Alternative route will be provided

CARRY OUT ROD, ROPE & TESTING WORKS IN THE
VERGE FROM JNC STATION ROAD - BRIDGE

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

CITYFIBRE

Estimated
Start Date

7/26/2024

7/29/2024

7/26/2024

7/26/2024

7/31/2024

7/25/2024

7/19/2024

Expected
End Date

7/29/2024

7/29/2024

7/29/2024

7/29/2024

7/31/2024

7/29/2024

7/23/2024

Traffic Management

Road Closure

Road Closure

Road Closure

Road Closure

Road Closure

No Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Stoke Golding

Sutton Cheney

Thornton

Road Name (USRN)

ROSEWAY (17401080)

STATION ROAD (17401204)

BOSWORTH ROAD (17401486)

CHURCH LANE (17400284)

FOOTPATH R71 (17402328)

FOOTPATH TO HOUSES ON ST PETERS
DRIVE (17403046)

HIGHFIELDS (17400589)

Hinckley & Bosworth

Description

1 joint hole in tarmac footway and 9m trenching in tarmac
footway for new supply.
Footway closure: Alternative route will be provided

CARRY OUT ROD, ROPE & TESTING WORKS IN THE
FOOTWAY & VERGE FROM FROM WILLOW PARK
INDUSTRIAL ESTATE - JNC CROWN HILL CLOSE.
Footway closure: Alternative route will be provided

FW 38m2
Please cut out & patch footway 1m x 38m

1 joint hole in tarmac footway and 12m trenching in tarmac
footway for new supply.
Footway closure: Pedestrian walkway will be provided

Water mains renewal

Water mains renewal

Water mains renewal

Organisation

(customer contact

number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER

LTD

(0800 783 4444)

SEVERN TRENT WATER

LTD

(0800 783 4444)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated
Start Date

7/17/2024

7/26/2024

7/26/2024

7/31/2024

7/1/2024

7/1/2024

7/1/2024

Expected
End Date

7/22/2024

7/30/2024

7/26/2024

8/2/2024

7/1/2025

7/1/12025

7/1/12025

Traffic Management

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Road Closure

Traffic Control (Give and Take)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Thornton

Twycross

Road Name (USRN)

MAIN STREET (17400788)

MERRYLEES ROAD (17400863)

ST PETERS DRIVE (17401115)

BILSTONE ROAD (17400146)

Hinckley & Bosworth

Description

Footway patching relay one left hand dropper 11.00 x 1.40
replace 4 6 x 5 kerbs 3.60 x 0.50 (FWAY Deterioration)

FW 294m2 - Patch footway 36.00 x 1.30 17.00 x 1.00 39.00 x
1.30 15.50 x2.00 99.00 x 1.50

Re-route of the public footpath whilst the construction of our new
49 housing development takes place

Water mains renewal

Water Mains Renewal

Water mains renewal

Pre dressing 2025 totalling 1512m2 40 - 100mm patching

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated

Start Date

7/29/2024

7/29/2024

9/4/2023

7/1/2024

7/1/2024

7/1/2024

7/26/2024

Expected
End Date

8/6/2024

8/6/2024

3/4/2025

7/1/2025

7/1/2025

7/1/12025

7/29/2024

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Road Closure

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 21, 2024
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Twycross

NOB HILL (17400918)
Witherley ATHERSTONE ROAD (17400055)

FENN LANES (17400443)

HALL LANE (17400544)

MAIN ROAD (17400779)

OLD FORGE ROAD (17400952)

ST PETERS AVENUE (17401112)

Hinckley & Bosworth

Description

CW 33.6m2

Please cut out & patch 3 patches
8m x 1.5m

5.5m x 1.2m

10m x 1.5m

Remove post and sign, dispose. Install 76mm post and attach
new "Direction" sign.

Install new test post to gas main

Defective / Remedial Works Required on Reinstatement in CW
at Various Locations.
Footway closure: Pedestrian walkway will be provided

Install new test post to gas main

* PRV Service (planned)

Approx 345 mtrs of waters mains renewal and connections as
part of wider Shenton DMA mains renewal scheme..
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/30/2024

7/22/2024

7/23/2024

7/22/2024

7/24/2024

7/24/2024

7/8/2024

Expected
End Date

7/30/2024

7/22/2024

7/25/2024

7/26/2024

7/26/2024

7/26/2024

8/21/2024

Traffic Management

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Priority Working)

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Road Closure
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