Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Anstey

Road Name (USRN)

GYNSILL LANE (6502504)

LATIMER STREET (6500931)

LEICESTER ROAD (6500945)

ROUNDABOUT AT JUNCTION OF A46
A5630 ANST (6502960)

STADON ROAD (6501594)

Charnwood

Description

Connecting openreach duct to new housing estate duct for
broadband telecommunication services..
Footway closure: Pedestrian walkway will be provided

Road Space Application. TTRO for suspension of on road
parking spaces outside New Development and closure of
footpath. Temporary fence being erected.

Road SpaceApplication - resurfacing ramp in carriageway and
resurface existing vehicle entrance. 10m

FM Conway to carry out routine gully emptying using their own
T™.

Scaffolding - Licence- 1000481

FM Conway to carry out routine gully emptying using their own
TM.

1 joint hole in tarmac footway for new supply.

Organisation

(customer contact

number)

INDEPENDENT NEXT

GENERATION
NETWORKS LTD

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

7/7/12025

8/5/2024

7/14/2025

7/7/2025

6/30/2025

7/7/12025

7/3/2025

Expected
End Date

7/9/2025

8/1/2025

7/15/2025

7/12/2025

7/13/2025

7/12/2025

7/7/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Stop/Go Boards)

Lane Closure

Some Carriageway Incursion

Lane Closure

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Anstey

Barrow upon Soar

Road Name (USRN)

SUTHERINGTON WAY (6501625)

BEAUMONT ROAD (6500139)

BEVERIDGE STREET (6500168)

COTES ROAD (6500447)

CROSSLEY CLOSE (6500481)

NORTH STREET (6501206)

Charnwood

Description

MJ Quinn are to lay approx 33m of duct.
Footway closure: Pedestrian walkway will be provided

RECTIFY DEFECT.
Footway closure: Alternative route will be provided

1 joint hole in tarmac road for new supply.

Road Space Application - TTRO for the temporary prohibition of
waiting and loading at any time to access new development site
safely.

13.2m2 Carriageway, 5.25m2 VA Patching

Knock and rebuild cabinet.
Footway closure: Alternative route will be provided

approx 60m overlay and 1 x chamber.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

VIRGIN MEDIA
NETWORKS LIMITED

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA
NETWORKS LIMITED

VIRGIN MEDIA
NETWORKS LIMITED

Estimated
Start Date

7/9/2025

7/12/2025

7/4/2025

10/1/2024

7/8/2025

7/3/2025

7/12/2025

Expected
End Date

7/11/2025

7/13/2025

7/8/2025

10/1/2025

7/9/2025

71712025

7/13/2025

Traffic Management

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)

Barrow upon Soar

QUORN MOUNTSORREL BYPASS
(6502973)

SLIP ROAD FROM A6 TO
MOUNTSORREL LANE SO (6502834)

SLIP ROAD FROM MOUNTSORREL
LANE TO A6 NO (6503986)

Beeby HUNGARTON LANE (6500840)

SCRAPTOFT LANE (6501518)

Birstall ALLINGTON DRIVE (6500023)

Description

FM Conway to carry out routine gully emptying and jetting using

their own TM.

Charnwood

Mobile lane closure training - 14/07/25

FM Conway to carry out routine gully emptying and jetting using

their own TM.

FM Conway to carry out routine gully emptying and jetting using

their own TM.

General site clearance and vegetation removal.

Digging trial holes at the North end of the structure to locate

utility services,

Removing the damaged brook railing on the South end and

installing new one

Installing a new brook railing on the North side

** Small Main Repair Collar 4" * To repair significant leakage

1 joint hole in tarmac footway and 225m trenching in tarmac
footway and concrete road and 20m road crossing in concrete
road for reinforcement scheme for works in conjunction with B..

Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

7/14/2025

7/14/2025

7/14/2025

7/14/2025

7/7/12025

7/3/2025

7/7/12025

Expected
End Date

7/19/2025

7/14/2025

7/19/2025

7/19/2025

7/10/2025

7/9/12025

8/17/2025

Traffic Management

Lane Closure

Lane Closure

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

Road Closure

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Birstall

Road Name (USRN)

BEECHFIELD AVENUE (6500148)

BIRSTALL ROAD (6500176)

BROADGATE CLOSE (6500241)

FIRFIELD AVENUE (6500601)

KILBY AVENUE (6500881)

OAKFIELD AVENUE (6501228)

ROUNDABOUT AT THE JUNCTION OF

BIRSTALL R (6503837)

Charnwood

Description

Gas Main Replacement Works

Gas Main Replacement Works

1 joint hole in tarmac footway and 2m trenching in tarmac
footway for reconnection of supply.
Footway closure: Alternative route will be provided

Gas Main Replacement Works

Urgent excavation in highway to locate and repair LV cable
fault..
Footway closure: Alternative route will be provided

Skip - Licence- 1000526

Gas Main Replacement Works

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

CADENT GAS LIMITED

(0800 389 8000)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

4/1/2025

4/1/2025

7/7/2025

4/1/2025

7/4/2025

7/9/2025

4/1/2025

Expected
End Date

3/31/2026

3/31/2026

7/10/2025

3/31/2026

7/9/2025

7/15/2025

3/31/2026

Traffic Management

Temporary Obstruction

Temporary Obstruction

No Carriageway Incursion

Temporary Obstruction

Some Carriageway Incursion

Some Carriageway Incursion

Temporary Obstruction



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Birstall

Cossington

Cropston

Road Name (USRN)

SCHOOL LANE (6501509)

SIBSON ROAD (6501546)

WANLIP LANE (6501796)

WHILES LANE (6501850)

WORCESTER AVENUE (6501912)

FOOTPATH 156 (6503270)

LEICESTER ROAD (6502742)

Description

Gas Main Replacement Works

Gas Main Replacement Works

* Hydrant Renew

PROVIDE NEW POLE

Charnwood

30m trenching in tarmac footway and 9m road crossing in
tarmac road for reinforcement scheme for works in conjunction

with A..

Footway closure: Alternative route will be provided

Road Space Application - Footpath closure. Construction of
Solar Farm Scheme (Planning Permission P/21/2661/2)

Gas Main Replacement Works

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

4/1/2025

4/1/2025

7/10/2025

7/10/2025

7/7/12025

4/30/2024

4/1/2025

Expected
End Date

3/31/2026

3/31/2026

7/14/2025

7/11/2025

8/10/2025

10/30/2025

3/31/2026

Traffic Management

Temporary Obstruction

Temporary Obstruction

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

Some Carriageway Incursion

Road Closure

Temporary Obstruction



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Cropston

East Goscote

Hathern

Charnwood

Road Name (USRN) Description

STAMFORD DRIVE (6501595) Gas Main Replacement Works
STATION ROAD (6501603) Gas Main Replacement Works
LONG FURROW (6500990) boundary box installation

EMGR250004 - Layu 40m of 63MM Gas Main to reinforce Our

DERBY ROAD (6500507) Gas Notwork

Road Space Application. Footbridge is closed on behalf of The
Environment Agency due to being unsafe following a routine

FOOTPATH BOTAT K77 (6503580) structural inspection. The footpaths crossing the bridge need to
be diverted while a development project to replace the bridge is
agreed.

FOOTPATH FROM GREEN HILL RISE TO Road Space Application. Footpath Closure and diversion in
ZOUCH R (6503577) place whilst the William Davis site is under construction.

Safety barriers to be placed within the footways over the bridge.

ZOUCH ROAD {6502779) Pedestrian routes are available over the bridge.

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

4/1/2025

4/1/2025

7/8/2025

7/14/2025

8/19/2024

9/2/2024

8/8/2022

Expected
End Date

3/31/2026

3/31/2026

7/8/2025

7/25/2025

4/30/2026

9/30/2026

3/31/2026

Traffic Management

Temporary Obstruction

Temporary Obstruction

No Carriageway Incursion

Lane Closure

Road Closure

Road Closure

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood
Organisation
(customer contact | Estimated Expected
Parish Road Name (USRN) Description _ number) Start Date End Date Traffic Management
Loughborough ALAN MOSS ROAD (6500007) Joint Hole for 33kV cable installation ELECTRICITY NETWORK 6/4/2025 71912025 Some Carriageway Incursion

COMPANY LIMITED

6/4/2025 71912025 Some Carriageway Incursion
Excavate in footway to clear blockage for customer connection VIRGIN MEDIA
ALLENDALE ROAD (6503920) Foot | - Al ii te will b ided ’ 7/8/2025 7/9/2025 No Carriageway Incursion
ootway closure: Alternative route will be provide: (0345 454 1111)
SEVERN TRENT WATER
BEACON ROAD (6500129) EOE;\EE;;Ifs'if:'Zggg&?ﬁﬂi%ﬁgﬂfmae g LTD 7/8/2025 7/9/2025 No Carriageway Incursion
(0800 783 4444)
. . . N LEICESTER CITY Traffic Control (Multi-Way
BELTON ROAD (6500152) inductive loop repairs for the Traffic signals COUNCIL 716/2025 716/2025 Signals)
WESTERN POWER
DISTRIBUTION
BIGGIN STREET (6500171) INTERIM TO PERM TO REPLACE 10MM TO HRA - CIW 1.6 X (\1ip ANDS) 7/8/2025 7/8/2025 Some Carriageway Incursion

1.1X0.1
(0800 096 3080)

GAS MAINS REPLACEMENT WORKS - LAY 50m X PE PIPE
VIA OPEN CUT / ABANDON 50m X METALLIC MAIN / RELAY
CADENT GAS LIMITED
BISHOP MEADOW ROAD (6500177) | & TRANSFER ALL ASSOCIATED SERVIC ES AND CARRY Tanozs | sierz02s Road Closure
375M OF NEW MAIN. . (0800 389 8000)
Footway closure: Alternative route will be provided



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

BURDER STREET (6500287)

CRADOCK STREET (6500460)

CRAVEN CLOSE (6500463)

CROSS HILL LANE (6500474)

CUMBERLAND ROAD (6500487)

Charnwood

Description

New gully grate and frame needed. Reported following gully
jetting on 682098.

Scaffolding - Licence- 1000495

Road Closure for recladding

Scaffolding - Licence- 996820

To lay approximately 1m of duct.
Footway closure: Alternative route will be provided

LAY NEW DOMESTIC SERVICE FROM MAIN IN NEARSIDE
CARRIAGEWAY.
Footway closure: Alternative route will be provided

Install 4 x fiway chambers, 1 x road crossing and 165m track.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

CADENT GAS LIMITED
(0800 389 8000)

GRAIN
COMMUNICATIONS
LIMITED (FORMERLY
SOLWAY COM...

Estimated
Start Date

7/14/2025

7/2/2025

4/28/2025

6/19/2025

7/7/12025

7/10/2025

6/30/2025

Expected
End Date

7/14/2025

7/15/2025

10/31/2025

7/17/2025

7/9/2025

7/12/2025

7/11/2025

Traffic Management

Traffic Control (Give and Take)

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

DERBY ROAD (6500508)

DEVONSHIRE SQUARE (6500514)

EASBY CLOSE (6502419)

EDWARD STREET (6500546)

EPINAL WAY (6500561)

Charnwood

Description

GAS MAINS REPLACEMENT WORKS - LAY 20m X PE PIPE
VIA OPEN CUT / ABANDON 20m X METALLIC MAIN / RELAY
& TRANSFER ALL ASSOCIATED SERVIC ES AND CARRY
OUT REQUIRED CONNECTIONS. ALSO COMMISION THE
375M OF NEW MAIN ON BISHOP MEADOW ROAD.

Footway closure: Pedestrian walkway will be provided

Inductive loop repairs for Traffic signals

1 joint hole in modular footway for new supply

Clear blockage on service strip

Install 2 x fiway chambers, 1 x road crossing and 160m track.
Footway closure: Alternative route will be provided

Skip - Licence- 999960

Joint Hole for 33kV cable installation

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

LEICESTER CITY
COUNCIL

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

CITYFIBRE

GRAIN
COMMUNICATIONS
LIMITED (FORMERLY
SOLWAY COM...

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/14/2025

7/6/2025

7/13/2025

7/7/2025

6/30/2025

7/3/2025

ELECTRICITY NETWORK 6/5/2025

COMPANY LIMITED

Expected
End Date

8/8/2025

7/6/2025

7/16/2025

7/7/2025

7/11/2025

7/9/12025

7/9/12025

Traffic Management

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)
EPINAL WAY (6500561)

FACTORY STREET (6500569)

FEARON STREET (6500584)

GEORGE STREET (6500659)

GOLDING CLOSE (6500678)

Charnwood

Description
Joint Hole for 33kV cable installation

Joint Hole for 33kV cable installation.
Footway closure: Pedestrian walkway will be provided

Closure for drainage works

Excavate to install approx 14m of telecoms duct and tobies to
enable provision of service/s to property/ies as part of larger
fibre to the home scheme..

Footway closure: Alternative route will be provided

Install 1 x fway chamber and 90m track.
Footway closure: Alternative route will be provided

Install 2 x f/way chambers, 1 x road crossing and 145m track.
Footway closure: Alternative route will be provided

Maintenance excavation to install BT/Openreach duct to
customer end.
Footway closure: Alternative route will be provided

Organisation
(customer contact  Estimated
number) Start Date

ELECTRICITY NETWORK
COMPANY LIMITED

6/26/2025

ELECTRICITY NETWORK

COMPANY LIMITED 6/25/2025

LEICESTERSHIRE
COUNTY COUNCIL 7/12/2025

(0116 3052163)

CITYFIBRE 7/10/2025

GRAIN
COMMUNICATIONS
LIMITED (FORMERLY
SOLWAY COM...

7/4/2025

GRAIN
COMMUNICATIONS
LIMITED (FORMERLY
SOLWAY COM...

7/9/2025

BT
7/9/2025
(0800 800150)

Expected
End Date

8/4/2025

7/28/2025

7/13/2025

7/14/2025

7/17/2025

7/22/2025

7/11/2025

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

GRANBY STREET (6500688)

GRANGE STREET (6500692)

GRANVILLE STREET (6500694)

GREAT CENTRAL ROAD (6500699)

GROVE ROAD (6500719)

Charnwood

Description

Heavy kerb needs resetting in the bay. outside Hawley &
Rodgers. Please relay 4no raised pavers and 1no paving slab
opposite 29.

Install 2 x fiway chambers, 1 x road crossing and 135m track.

Footway closure: Alternative route will be provided

Skip - Licence- 999919

Skip - Licence- 999920

7.5 tonne weight restriction to protect structure of Great Central
Railway Bridge

Joint Hole for 33kV cable installation

Storage of Welfare Unit & Compound Area

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

GRAIN
COMMUNICATIONS
LIMITED (FORMERLY
SOLWAY COM...

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

ELECTRICITY NETWORK

COMPANY LIMITED

ELECTRICITY NETWORK

COMPANY LIMITED

Estimated
Start Date

7/15/2025

71412025

6/30/2025

6/30/2025

6/19/2024

6/11/2025

6/6/2024

Expected
End Date

7/15/2025

7/17/2025

7/13/2025

7/13/2025

12/18/2025

7/16/2025

8/31/2025

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

HIGH STREET (6500789)

HILL TOP ROAD (6500805)

HORNBEAM CLOSE (6500825)

HOWARD CLOSE (6500829)

KENILWORTH AVENUE (6500872)

KING STREET (6500887)

Description

CF attached

Scaffolding permit request

Urgent excavation in footway to locate and repair LV cable fault.,

Charnwood

Footway closure: Alternative route will be provided

MJ Quinn are to clear x1 blockage in the footway.
Footway closure: Alternative route will be provided

To lay approximately 27m of duct and install x1 toby box.
Footway closure: Alternative route will be provided

Excavate in Carriageway to install ducts for 2 x 33KV circuits

and 2 x pilot cables

F&C - REMEDIAL PERMIT TO RECTIFY HA DEFECT - TO

REPLACE DEFECTIVE OVERBANDING

Organisation
(customer contact  Estimated
number) Start Date

LEICESTERSHIRE
COUNTY COUNCIL 7/4/2025

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL 6/28/2025

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 7/3/2025

(0800 096 3080)

BT
7/10/2025
(0800 800150)

BT
71412025
(0800 800150)

ELECTRICITY NETWORK

COMPANY LIMITED 71512025

SEVERN TRENT WATER

LTD 71612025

(0800 783 4444)

Expected
End Date

7/10/2025

7/27/2025

7/8/2025

7/14/2025

7/16/2025

7/10/2025

7/6/2025

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Temporary Obstruction 15
Minutes Delay



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

KNIGHTTHORPE ROAD (6500909)

LANSDOWNE DRIVE (6500927)

LEICESTER ROAD (6500943)

LEOPOLD STREET (6500954)

LIMEHURST AVENUE (6500962)

Charnwood

Description

Carriageway Patching 804 m2 (CWAY Deterioration)

Excavate to install ducts for 2 x 33KV circuits and 2 x pilot
cables in verge/footway and carriageway..
Footway closure: Alternative route will be provided

Joint Hole for 33kV cable installation

Please replace 2 x swan neck gullies

Install 4 x fiway chambers, 1 x road crossing and 380m track.

Footway closure: Alternative route will be provided

Footway clsoure for scaffolding and hoarding for demolison
works

Scaffolding - Licence- 1000899

Organisation
(customer contact
number)

Estimated
Start Date

LEICESTERSHIRE
COUNTY COUNCIL 7/14/2025

(0116 3052163)

ELECTRICITY NETWORK

COMPANY LIMITED 7/6/2025

ELECTRICITY NETWORK

COMPANY LIMITED 612712025

LEICESTERSHIRE
COUNTY COUNCIL 7/12/2025

(0116 3052163)

GRAIN
COMMUNICATIONS
LIMITED (FORMERLY
SOLWAY COM...

7/11/2025

LEICESTERSHIRE

COUNTY COUNCIL 6/30/2025

(0116 3052163)

LEICESTERSHIRE

COUNTY COUNCIL 6/27/2025

(0116 3052163)

Expected
End Date

7/15/2025

7/10/2025

7/31/2025

7/13/2025

7/24/2025

8/29/2025

7/24/2025

Traffic Management

Road Closure

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

LING ROAD (6500971)

LOWESWATER DRIVE (6501024)

MAIN STREET (6502754)

MARKET PLACE (6501067)

MAXWELL DRIVE (6501079)

Charnwood

Description

Joint Hole for 33kV cable installation.
Footway closure: Alternative route will be provided

Defect CLO - Remedial Rein by CLO.
Footway closure: Alternative route will be provided

278 works to install new footway

Installing foul main

Scaffold Permit - 980698 Terms and conditions apply valid from

25/6/25 until 22/7/25.

M1 Valve Remediaition: Install Pressure and Rider Joints to
maintain integrity of Our Gas Network.
Footway closure: Alternative route will be provided

Organisation

(customer contact | Estimated Expected
number) Start Date End Date
ELECTRICITY NETWORK 7/1/2025 8/1/2025
COMPANY LIMITED
SEVERN TRENT WATER
LTD 7/8/2025 71912025
(0800 783 4444)
LEICESTERSHIRE
COUNTY COUNCIL 5/12/2025 7/27/2025
(0116 3052163)
LEICESTERSHIRE
COUNTY COUNCIL 5/12/2025 7/20/2025
(0116 3052163)
LEICESTERSHIRE
COUNTY COUNCIL 6/25/2025 7/22/2025
(0116 3052163)
CADENT GAS LIMITED

71712025 7118/2025

(0800 389 8000)

Traffic Management

Lane Closure

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

NAVIGATION WAY (6501174)

OXFORD STREET (6501267)

PACKE STREET (6501271)

PAGET STREET (6501275)

PARK ROAD (6501285)

PAVILION WAY (6503104)

Charnwood

Description

Exacavate approx 6m, 3x coredrills and SN cab installation to
extend telecoms duct to enable provision of service/s to
property/ies as part of larger fibre to the home.

Footway closure: Alternative route will be provided

Install 6 x fiway chambers, 5.5 x road crossing and 300m track.
Footway closure: Alternative route will be provided

Earthing connection

Install 3 x fiway chambers, 1 x road crossing and 290m track.
Footway closure: Alternative route will be provided

Install 4 x fiway chambers, 2 x road crossing and 310m track.
Footway closure: Alternative route will be provided

Short Comm pipe Install 25mm

Joint Hole for 33kV cable installation

Organisation
(customer contact
number)

CITYFIBRE

GRAIN
COMMUNICATIONS
LIMITED (FORMERLY
SOLWAY COM...

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

GRAIN
COMMUNICATIONS
LIMITED (FORMERLY
SOLWAY COM...

GRAIN
COMMUNICATIONS
LIMITED (FORMERLY
SOLWAY COM...

SEVERN TRENT WATER

LTD

(0800 783 4444)

ELECTRICITY NETWORK

COMPANY LIMITED

Estimated
Start Date

7/7/12025

7/9/2025

7/8/2025

6/30/2025

7/10/2025

7/16/2025

7/4/2025

Expected
End Date

7/9/12025

7/22/2025

7/9/2025

7/11/2025

7/23/2025

7/18/2025

8/31/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

PINFOLD GATE (6501329)

PRINCE WILLIAM ROAD (6501358)

ROSEBERY STREET (6501446)

SHELTHORPE ROAD (6501535)

SNELLS NOOK LANE (6501558)

Charnwood

Description

Footway closure with Horading for Development works
Pedestrains to use opp footway

water connection

To lay approximately 7m of duct.
Footway closure: Alternative route will be provided

Install 4 x fiway chambers, 2 x road crossing and 175m track.

Footway closure: Alternative route will be provided

* Hydrant Renew

construction of temp site entrance for Willian Davis

Reduce speed to 40 MPH

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

GRAIN
COMMUNICATIONS

LIMITED (FORMERLY

SOLWAY COM...

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/22/2024

71712025

7/15/2025

7/15/2025

7/12/2025

6/30/2025

6/30/2025

Expected
End Date

10/25/2025

7/11/2025

7/17/2025

7/27/2025

7/13/2025

7/18/2025

12/30/2026

Traffic Management

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

STATION STREET (6501608)

STEWART DRIVE (6501611)

STORER ROAD (6501618)

SWAN STREET (6501630)

THORPE HILL (6501726)

Charnwood

Description

Install 2 x fiway chambers, 1 x cabinet and 300m track.
Footway closure: Alternative route will be provided

Install 2 x fiway chambers, 1 x road crossing and 200m track.

Footway closure: Alternative route will be provided

ShortCommPipe Renew 25mm with Trailer.
Footway closure: Alternative route will be provided

Install 9 x fiway chambers, 5 x road crossing and 325m track.

Footway closure: Alternative route will be provided

Scaffolding - Licence- 1000603

Scaffolding - Licence- 1000712

MEWP to complete maintenance works for telecoms.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

GRAIN
COMMUNICATIONS
LIMITED (FORMERLY
SOLWAY COM...

GRAIN
COMMUNICATIONS
LIMITED (FORMERLY
SOLWAY COM...

SEVERN TRENT WATER

LTD

(0800 783 4444)

GRAIN
COMMUNICATIONS
LIMITED (FORMERLY
SOLWAY COM...

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

TELEFONICA (02 (UK)
LIMITED)

Estimated
Start Date

6/30/2025

7/1/2025

7/10/2025

7/9/2025

6/25/2025

7/15/2025

7/14/2025

Expected
End Date

7/11/2025

7/14/2025

7/11/2025

7/22/2025

7/8/2025

7/17/2025

7/14/2025

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Mountsorrel

Road Name (USRN)

WILLIAM STREET (6501861)

WOODHOUSE LANE (6501900)

YORK ROAD (6501932)

BALMORAL ROAD (6500093)

CAERNARVON CLOSE (6500302)

CARISBROOKE ROAD (6500311)

CASTLE ROAD (6500315)

Description

5 joint holes in tarmac footway and 51m trenching in tarmac
footway and 9m road crossing in tarmac road for reinforcement

Charnwood

scheme for works in conjunction with B.
Footway closure: Alternative route will be provided

Long Comm pipe Renew 25mm

1 joint hole in tarmac footway and 6m trenching in tarmac

footway for reinforcement scheme for works in conjunction with
A

Footway closure: Alternative route will be provided

ROTHLEY - V9094 - D102874 - 1 x pole bend in FW.
Footway closure: Alternative route will be provided

ROTHLEY - V9094 - D102877 - clear 1x blockage in footway.

Footway closure: Pedestrian walkway will be provided

ROTHLEY V9089 D103535, D103537, D103536 - BLOCKAGES
— Excavate onto BT ducts for the clearance of duct blockages in

footway /verge to facilitate spine cabling works..
Footway closure: Alternative route will be provided

1m2 Carriageway Patch

Organisation

(customer contact

number)
WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER

LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT

(0800 800150)

BT

(0800 800150)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/7/12025

7/16/2025

7/7/2025

7/8/2025

7/8/2025

7/9/12025

7/10/2025

Expected
End Date

7/20/2025

7/21/2025

7/20/2025

7/10/2025

7/10/2025

7/11/2025

7/10/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Mountsorrel

Road Name (USRN)

CROSS LANE (6500476)

FIELD CREST (6500593)

FOOTPATH K28 (6503526)

GLAMIS CLOSE (6500668)

HALSTEAD ROAD (6500739)

LEICESTER ROAD (6502514)

Charnwood

Description

ROTHLEY - V9056 - D102454 - clear 1x blockage footway.
Footway closure: Pedestrian walkway will be provided

ROTHLEY-V9091-D102567- Install a total of approx 22mtrs new,
duct footway, and 8mtrs new duct carriageway, with 2 x core
drills.

Footway closure: Pedestrian walkway will be provided

ROTHLEY-V9067-D103915- clear 1x blockage carriageway at
the junction of Kingfisher road and bulrush close

ROTHLEY V9089 D103536 - BLOCKAGES - Excavate onto BT
ducts for the clearance of duct blockages in FW to facilitate
spine cabling works..

Footway closure: Pedestrian walkway will be provided

ROTHLEY V9028 D97892 - clear 1x pole bend (footway &
verge).
Footway closure: Alternative route will be provided

Joint Hole for 33kV cable installation.
Footway closure: Pedestrian walkway will be provided

Road closure to install 33kV ducting for the Broadnook
development

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

ELECTRICITY NETWORK
COMPANY LIMITED

ELECTRICITY NETWORK
COMPANY LIMITED

Estimated
Start Date

7/9/2025

7/8/2025

7/10/2025

7/9/2025

7/10/2025

7/16/2025

7/14/2025

Expected
End Date

7/11/2025

7/10/2025

7/14/2025

7/11/2025

7/14/2025

8/11/2025

7/27/2025

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Mountsorrel

Road Name (USRN)
LEICESTER ROAD (6502514)

LINKFIELD ROAD (6500976)

LOUGHBOROUGH ROAD (6501015)

Charnwood

Description

ROTHLEY-V9067-D103914- Install 1 x pole bend to existing BT

pole in the footway/soft.

Footway closure: Alternative route will be provided

ROTHLEY-V9124-D96696 Install approx 26mtrs FW/Soft and

approx 8mtrs carriageway.

Footway closure: Pedestrian walkway will be provided

ROTHLEY V9124 D96690, D96691, D96694 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in

FW/CW to facilitate spine cabling works..

Footway closure: Alternative route will be provided

Joint Hole for 33kV cable installation.

Footway closure: Pedestrian walkway will be provided

QUORN V9063 D102010 - BLOCKAGES - Excavate onto BT
ducts for the clearance of duct blockages in footway to facilitate

spine cabling works..

Footway closure: Alternative route will be provided

Organisation
(customer contact  Estimated
number) Start Date

BT
7/9/2025
(0800 800150)

BT
71712025
(0800 800150)
BT
71712025

(0800 800150)

ELECTRICITY NETWORK 7/15/2025
COMPANY LIMITED

7/16/2025

BT
7/8/2025
(0800 800150)

Expected
End Date

7/11/2025

7/9/12025

7/9/2025

8/11/2025

8/12/2025

7/10/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Stop/Go Boards)

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Mountsorrel

Road Name (USRN)
LOUGHBOROUGH ROAD (6501015)

MARIGOLD LANE (6502545)

MARKET PLACE (6501066)

MARSH ROAD (6501073)

MCQUEEN DRIVE (6504286)

MEADOW ROAD (6501090)

MOUNTSORREL LANE (6502543)

Charnwood

Description

REPLACE EXISTING POLE.
Footway closure: Alternative route will be provided

ROTHLEY - V9106 - D97885 - clear 1x blockage in footway.
Footway closure: Alternative route will be provided

Road closure to install 33kV ducting for the Broadnook
development

ROTHLEY V9124 D96696 - Overlay — Lay approx 5m of Duct
54/56 in footway, cw, verge to link existing BT Boxes to facilitate
spine cabling works..

Footway closure: Pedestrian walkway will be provided

ROTHLEY V9124 D96692 - BLOCKAGES — Excavate onto BT
ducts for the clearance of duct blockages in footway to facilitate
spine cabling works..

Footway closure: Alternative route will be provided

ROTHLEY-V9091-D102567- Install a total of approx 22mtrs new,
duct footway, and 8mtrs new duct carriageway, with 2 x core
drills.

Footway closure: Alternative route will be provided

ROTHLEY V9098 D102600 - BLOCKAGES — Excavate onto BT
ducts for the clearance of duct blockages in footway /verge to
facilitate spine cabling works..

Footway closure: Alternative route will be provided

Organisation

(customer contact  Estimated
number) Start Date
BT

7/10/2025
(0800 800150)
BT

7/10/2025
(0800 800150)
ELECTRICITY NETWORK
COMPANY LIMITED 7/14/2025
BT

7/7/2025
(0800 800150)
BT

7/7/2025
(0800 800150)
BT

7/8/2025
(0800 800150)
BT

7/11/2025

(0800 800150)

Expected
End Date

7/11/2025

7/14/2025

7/27/2025

7/9/2025

7/9/2025

7/10/2025

7/15/2025

Traffic Management

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Mountsorrel

Newtown Linford

Charnwood
Road Name (USRN) ) Description
QUORN MOUNTSORREL BYPASS FM Conway to carry out routine gully emptying and jetting using
(6502974) their own TM.

ROTHLEY - V9056 - D102454 - clear 1x pole bend footway
ROTHLEY ROAD (6501449) outside 140, clear 1x blockage footway outside 174.
Footway closure: Alternative route will be provided

ROTHLEY V9100 D97059 - Install approx 10mtrs new duct and
SPEEDWELL ROAD (6501578) 2 x core drills in the footway/verge/carriageway.
Footway closure: Alternative route will be provided

ROTHLEY V9100 D97063 - BLOCKAGES — Excavate onto BT
ducts for the clearance of duct blockages in footway to facilitate
spine cabling works..

Footway closure: Alternative route will be provided

STRACHAN CLOSE (6501619)

BRADGATE ROAD (6500208) Gas Main Replacement Works

GREY CRESCENT (6500712) Gas Main Replacement Works

GROBY LANE SERVICE ROAD (6502628) 1 joint hole in modular footway for new supply

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

7/14/2025

7/9/2025

7/14/2025

7/4/2025

4/1/2025

4/1/2025

7/14/2025

Expected
End Date

7/19/2025

7/11/2025

7/16/2025

7/8/2025

3/31/2026

3/31/2026

7/16/2025

Traffic Management

Lane Closure

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Temporary Obstruction

Temporary Obstruction

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood
Organisation
(customer contact | Estimated Expected
Parish Road Name (USRN) Description i L number) Start Date End Date Traffic Management

Newtown Linford GROBY LANE SERVICE ROAD (6502628)

CADENT GAS LIMITED
Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

CADENT GAS LIMITED
MAIN STREET (6501035) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

CADENT GAS LIMITED
MARKFIELD LANE (6501070) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

SEVERN TRENT WATER
* Small Sluice Valve Renew 4". LTD

Prestwold PRESTWOLD LANE (6501355) Footay Clooure: badoatian walkway wil be provided 7/9/2025 711/2025 Road Closure
(0800 783 4444)
LEICESTERSHIRE
Queniborough FOOTPATH 184 (6503319) gt’:;:irfcviﬁfgggg{rfxg JHiison Development. Temporary COUNTY COUNCIL 3/3/2025 9/3/2026 Road Closure
(0116 3052163)
. . . CADENT GAS LIMITED .
MELTON ROAD (6502655) EMGD250225 - Cut and Cap 2" MP PE Main in nearside 7/7/2025 7/11/2025 Traffic Control (Two-Way

carriageway (0800 389 8000) Signals)

Trace, then excavate to repair gas escape and reinstate where | CADENT GAS LIMITED
possible. 7/1/2025 71712025 Traffic Control (Give and Take)
Footway closure: Pedestrian walkway will be provided (0800 389 8000)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Quorndon

Road Name (USRN)

ALEXANDER ROAD (6500018)

BEARDSLEY ROAD (6500132)

HIGH STREET (6500790)

LEICESTER ROAD (6500946)

Charnwood

Description

DEFECT - REPAIR POOR REINSTATEMENT.
Footway closure: Alternative route will be provided

* To rectify dangerous apparatus (site unsafe) * Sluice Valve
Rebuild chamber.
Footway closure: Alternative route will be provided

Joint Hole for 33kV cable installation.
Footway closure: Pedestrian walkway will be provided

Tarmac 2.3 x 0.7 x 0.1.
Footway closure: Alternative route will be provided

We were unable to locate duct on 1st visit, 2nd visit the jetting
hose is stuck up the bore and now retrieving jetting hose,
excavation maybe required to retrieve and back rope..
Footway closure: Pedestrian walkway will be provided

Clear blockages in the footway/verge.
Footway closure: Alternative route will be provided

INSTALLATION OF BOUNDARY BOX.
Footway closure: Alternative route will be provided

Organisation
(customer contact  Estimated
number) Start Date

SEVERN TRENT WATER
LTD
7/8/2025

(0800 783 4444)

SEVERN TRENT WATER
LTD 71512025

(0800 783 4444)

ELECTRICITY NETWORK

COMPANY LIMITED 71212025

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 7/12/2025

(0800 096 3080)

VIRGIN MEDIA

NETWORKS LIMITED 7/8/2025

BT
7/9/2025
(0800 800150)

SEVERN TRENT WATER

LTD 71102025

(0800 783 4444)

Expected
End Date

7/8/2025

7/9/12025

8/8/2025

7/13/2025

7/8/2025

7/11/2025

7/10/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Quorndon

Road Name (USRN)
LEICESTER ROAD (6500946)

LOUGHBOROUGH ROAD (6501014)

MEETING STREET (6501092)

QUORN MOUNTSORREL BYPASS
(6502972)

Description

Joint Hole for 33kV cable installation.

Footway closure: Pedestrian walkway will be provided

Remedial works

Joint Hole for 33kV cable installation - (Joint Hole 16a).
Footway closure: Pedestrian walkway will be provided

Joint Hole for 33kV cable installation.

Footway closure: Pedestrian walkway will be provided

Scaffolding - Licence- 1001226

FM Conway to carry out routine gully emptying and jetting using

their own TM.

Charnwood

Organisation
(customer contact  Estimated
number) Start Date

ELECTRICITY NETWORK 7/14/2025
COMPANY LIMITED

ELECTRICITY NETWORK

COMPANY LIMITED 713/2025

ELECTRICITY NETWORK

COMPANY LIMITED 711212025

ELECTRICITY NETWORK

COMPANY LIMITED 7172025

LEICESTERSHIRE
COUNTY COUNCIL

7/3/2025
(0116 3052163)
LEICESTERSHIRE
COUNTY COUNCIL 714/2025

(0116 3052163)

Expected
End Date

8/10/2025

7/9/2025

8/8/2025

8/21/2025

7/22/2025

7/19/2025

Traffic Management

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way

Signals)

Some Carriageway Incursion

Some Carriageway Incursion

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Quorndon

Rearsby

Rothley

Road Name (USRN)

SCHOOL LANE (6501510)

TERRY YARDLEY WAY (6503961)

WINDSOR CLOSE (6501878)

GADDESBY LANE (6500643)

ANTHONY STREET (6500039)

CHURCH STREET (6500397)

FOWKE STREET (6500626)

Charnwood

Description

* CIVILS. 1M DEEP EXCAVATION REQUIRED IN
CARRIAGEWAY IN ORDER TO REPAIR * WASTEWATER
PIPEWORK

Joint Hole for 33kV cable installation.
Footway closure: Pedestrian walkway will be provided

INSTALLLATION OF BOUNDARY BOX

To excavate the verge/footway and carriageway to complete HV

Ducting lay to supply the new development. Cable pull to be
done at a later date..
Footway closure: Alternative route will be provided

ROTHLEY V9034 D105518, D105517 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
Footway to facilitate spine cabling works..

Footway closure: Pedestrian walkway will be provided

ROTHLEY - V9034 - D105516 - clear 1x pole bend in CW/FW

ROTHLEY-V9034-D105515- clear multiple pole bends in
footway..
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

ELECTRICITY NETWORK
COMPANY LIMITED

SEVERN TRENT WATER
LTD

(0800 783 4444)

LAST MILE ELECTRICITY,
LIMITED

BT

(0800 800150)

BT

(0800 800150)

BT
(0800 800150)

Estimated
Start Date

7/14/2025

7/3/2025

7/10/2025

7/8/2025

7/8/2025

7/8/2025

7/14/2025

Expected
End Date

7/18/2025

8/7/2025

7/10/2025

8/4/2025

7/10/2025

7/10/2025

7/16/2025

Traffic Management

Road Closure

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Rothley

Road Name (USRN)

GRANGEFIELDS DRIVE (6500693)

HALLFIELDS LANE (6500738)

HOMEFIELD LANE (6500821)

LINK ROAD FROM SLIP ROADS TO
ROUNDABOUT (6502797)

QUORN MOUNTSORREL BYPASS
(6503963)

ROUNDABOUT AT THE JUNCTION OF
LOUGHBOROU (6503857)

Description

ROTHLEY V9044 D105612 - BLOCKAGES - Excavate onto BT
ducts for the clearance of duct blockages in footway to facilitate

spine cabling works..

Charnwood

Footway closure: Alternative route will be provided

***FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

Please arrange for the footway gulley to be replaced

ROTHLEY V9044 D105611 - BLOCKAGES - Excavate onto BT
ducts for the clearance of duct blockages in verge to facilitate

spine cabling works.

FM Conway to carry out routine gully emptying and jetting using

their own TM.

FM Conway to carry out routine gully emptying and jetting using

their own TM.

FM Conway to carry out routine gully emptying and jetting using

their own TM.

Organisation

(customer contact

number)

@

T
(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/9/2025

7/8/2025

7/10/2025

7/9/2025

7/7/12025

7/7/12025

7/7/12025

Expected
End Date

7/11/2025

7/8/2025

7/10/2025

7/11/2025

7/12/2025

7/12/2025

7/12/2025

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

Some Carriageway Incursion

Lane Closure

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Rothley

Road Name (USRN)

ROUNDABOUT AT THE JUNCTION OF
SOUTHBOUND (6503856)

ROWE LEYES FURLONG (6502650)

SLIP ROAD FROM A6 LOUGHBOROUGH
ROAD TO L (6502796)

SLIP ROAD FROM A6 LOUGHBOROUGH
ROAD TO R (6502795)

SLIP ROAD ONTO NORTHBOUND A6
FROM LINK R (6503855)

SLIP ROAD ONTO SOUTHBOUND A6
FROM LINK R (6503854)

THE RIDINGS (6502851)

Charnwood

Description

FM Conway to carry out routine gully emptying and jetting using
their own TM.

ROTHLEY-V9067-D103916- Clear 1x blockage footway
opposite 12.
Footway closure: Alternative route will be provided

FM Conway to carry out routine gully emptying and jetting using
their own TM.

FM Conway to carry out routine gully emptying and jetting using
their own TM.

FM Conway to carry out routine gully emptying and jetting using
their own TM.

FM Conway to carry out routine gully emptying and jetting using
their own TM.

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

EMGG250000 - Abandon 40m of Gas Main and Lay 42m to then CADENT GAS LIMITED

install 14m of 180mm PE Mediaum Pressure Gas Governor

(0800 389 8000)

Estimated
Start Date

7/7/12025

7/10/2025

7/7/2025

7/7/2025

7/7/12025

7/7/12025

6/2/2025

Expected
End Date

7/12/2025

7/14/2025

7/12/2025

7/12/2025

7/12/2025

7/12/2025

7/23/2025

Traffic Management

Lane Closure

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Rothley THE RIDINGS (6502851)

THE RISE (6501705)

TOWN GREEN STREET (6501737)

WHATTON OAKS (6502653)

Description

EMGG250000 - Abandon 40m of Gas Main and Lay 42m to then
install 14m of 180mm PE Mediaum Pressure Gas Governor

Charnwood

ROTHLEY-V9005-D104082- clear 1x pole bend footway.
Footway closure: Alternative route will be provided

Approx 3 meter dig for connection into BT chamber.

Skip - Licence- 1001211

ROTHLEY - V9098 - D102603 - clear multiple blockages in

FW/Verge

ROTHLEY V9098 D102600 - BLOCKAGES — Excavate onto BT
ducts for the clearance of duct blockages in footway /verge to
facilitate spine cabling works..

Footway closure: Alternative route will be provided

ROTHLEY-V9098-D102601- clear 1x blockage footway at the

Junction of Whatton oaks and Oldfield lane.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

CADENT GAS LIMITED

(0800 389 8000)

BT
(0800 800150)

VIRGIN MEDIA
NETWORKS LIMITED

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

6/9/2025

7/10/2025

7/4/2025

7/14/2025

7/3/2025

7/11/2025

7/10/2025

Expected
End Date

7/18/2025

7/14/2025

7/7/2025

7/20/2025

71712025

7/15/2025

7/14/2025

Traffic Management

Road Closure

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Rothley

Shepshed

Road Name (USRN)

WOODFIELD ROAD (6501896)

ASHBY ROAD CENTRAL (6500057)

ASHBY ROAD WEST (6500059)

BOUNDARY WAY (6500245)

BULL RING (6502505)

CHARNWOOD ROAD (6500348)

Description

ROTHLEY-V9027-D105698- clear 1x pole bend footway outside

Charnwood

9, clear 1x pole bend footway outside 1.
Footway closure: Alternative route will be provided

Inductive loop repairs for the Traffic signals

Road Space Application. S278 works. Carriageway widening,
constructing a new footway and new splitter island and installing

storm filter drains.

Section 50 Installation of the foul rising main. 293 m. Verge and

carriageway. To be carried out in 3 stages. Works are in

conjunction with S278 works carrying out within the same dates.

MJ QUINN ARE TO REPLACE 1X FRAME AND COVER IN

THE FOOTWAY.

Footway closure: Alternative route will be provided

Scaffolding - Licence- 995132

GAS SERVICE DISCONNECTION.

Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

BT
(0800 800150)

LEICESTER CITY
COUNCIL

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

Estimated
Start Date

7/14/2025

7/6/2025

7/7/2025

7/7/2025

7/8/2025

71412025

7/11/2025

Expected
End Date

7/16/2025

7/6/2025

11/14/2025

8/20/2025

7/10/2025

7/31/2025

7/15/2025

Traffic Management

Traffic Control (Give and Take)

Lane Closure

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Shepshed

Road Name (USRN)
CHARNWOOD ROAD (6500348)

CUMBRIAN WAY (6500488)

FAIRWAY ROAD SOUTH (6500574)

FOOTPATH L13 (6503635)

FOREST STREET (6500619)

INGLEBERRY ROAD (6500849)

Charnwood

Description

kiosk recovery

Boundary Box Installation.
Footway closure: Alternative route will be provided

To lay approximately 8m of duct.
Footway closure: Alternative route will be provided

Closure of Footpath L13 to allow Persimmon Homes to safely
undertake construction works of new development.

Boundary box Install 25mm.
Footway closure: Alternative route will be provided

Constuction of temp access for new development with a speed
reduction to 30MPH

For Signs ONLY placed around the entrance to GEDA
compound.

Organisation
(customer contact
number)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/16/2025

7/10/2025

7/11/2025

9/21/2023

7/10/2025

1/6/2025

6/20/2025

Expected
End Date

7/18/2025

7/10/2025

7/15/2025

4/22/2026

7/11/2025

1/5/2026

7/31/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Road Closure

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Shepshed

Road Name (USRN)
INGLEBERRY ROAD (6500849)

IVESHEAD LANE (6500853)

IVESHEAD ROAD (6500854)

LEICESTER ROAD (6500944)

Charnwood

Description

Trunk main installation

Trunk main installation

Trunk main installation

Boundary Box Installation.
Footway closure: Alternative route will be provided

Disconnection required for telephone box

Excavate in footway to link both chambers

kiosk recovery

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

VIRGIN MEDIA

(0345 454 1111)

BT
(0800 800150)

Estimated
Start Date

4/1/2025

4/1/2025

4/1/2025

7/10/2025

7/4/2025

7/7/12025

7/16/2025

Expected
End Date

4/1/2027

4/1/2027

4/1/2027

7/10/2025

7/8/2025

7/9/12025

7/18/2025

Traffic Management

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Shepshed

Sileby

Charnwood

Road Name (USRN) Description

36m2 fw A hedge has been removed leaving the footway a
potential trip Hazard.

OAKLEY AVENUE (6501232) Please patch the footway on both sides of the fence adjacent to
Oakley Avenue (11 x 1.5) and Church Lane (13 x 1.5). Patch to
fence.(FWAY Deterioration)

QUEEN STREET (6501375) Scaffolding - Licence- 999788

TICKOW LANE (6501731) Paco inspection cover (CWAY Iron work)

1 joint hole in tarmac footway and 10m road crossing in tarmac
ALBION ROAD (6500015) road for reinforcement scheme for works in conjunction with B.
Footway closure: Alternative route will be provided

BACK LANE (6500080) * Hydrant Renew

1 joint hole in tarmac footway and 51m trenching in tarmac road
BARROW ROAD (6500116) for reinforcement scheme for works in conjunction with B..
Footway closure: Alternative route will be provided

21m trenching in tarmac footway and tarmac road for
BRADGATE CLOSE (6503931) reinforcement scheme for works in conjunction with A.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)
WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

7/7/12025

6/26/2025

7/7/2025

6/2/2025

7/15/2025

7/8/2025

6/23/2025

Expected
End Date

71712025

7/9/12025

7/8/2025

8/31/2025

7/17/2025

8/31/2025

8/31/2025

Traffic Management

Traffic Control (Stop/Go Boards)

Some Carriageway Incursion

Traffic Control (Stop/Go Boards)

Some Carriageway Incursion

Road Closure

Road Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Sileby

Road Name (USRN)

BROOK STREET (6500256)

COSSINGTON ROAD (6500446)

FOOTPATH FROM HIGH STREET TO
MILL LANE (6503256)

FOOTPATH FROM MOIR CLOSE TO
BROOK STREET (6504137)

HIGH STREET (6500792)

KENDAL ROAD (6500871)

KING STREET (6500889)

Charnwood

Description

1 joint hole in tarmac footway and 208m trenching in tarmac
footway and tarmac road for reinforcement scheme for works in
conjunction with A.

Footway closure: Alternative route will be provided

6 joint holes in tarmac footway and tarmac road and 881m
trenching in tarmac footway and tarmac road and 18m road
crossing in tarmac road for reinforcement scheme.
Footway closure: Alternative route will be provided

3 joint hole in grass verge and 305m trenching in grass verge for,
reinforcement scheme for works in conjunction with A.

Defect CLO - Remedial Rein by CLO

118.4m trenching in tarmac footway and tarmac road and 8.6m
road crossing in tarmac road for reinforcement scheme for
works in conjunction with A..

Footway closure: Alternative route will be provided

Excavtion required to facilitate change of customer's faulty
telecoms cable. (advanced sign warnings will be in place to
make pedestrians aware of alternative footway)

1 joint hole in tarmac road and 136m trenching in tarmac
footway and tarmac road and 10m road crossing in tarmac road
for reinforcement scheme for works in conjunction with B.
Footway closure: Alternative route will be provided

Organisation
(customer contact  Estimated

number) Start Date
WESTERN POWER

DISTRIBUTION

(MIDLANDS) 6/2/2025

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 4/24/2025

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 5/20/2025

(0800 096 3080)

SEVERN TRENT WATER
LTD 7/9/2025

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 7/212025

(0800 096 3080)

BT
71312025
(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 6/23/2025

(0800 096 3080)

Expected
End Date

8/31/2025

8/31/2025

9/1/2025

7/10/2025

8/31/2025

71712025

8/31/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

Road Closure

No Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Sileby KING STREET (6500889)

MANOR DRIVE (6501051)

MARSHALL AVENUE (6501074)

MILL LANE (6502736)

MOUNTSORREL LANE (6501161)

SEAGRAVE ROAD (6501519)

Charnwood

Description

Carriageway Patching - 1110 m2

Spoil storage only. Works in conjunction with DY6422485901

* Boundary box Install,Clear to Boundary.
Footway closure: Alternative route will be provided

2 joint holes in grass verge and 309m trenching in grass verge
and 5m road crossing in tarmac road for reinforcement scheme

for works in conjunction with B

1 joint hole in grass verge and 192m trenching in grass verge for

reinforcement scheme. In conjuction with DY6422486441A/B
and large Reinforcemnt scheme throughout Sileby.

Carriageway Patching in coincide with road closure on King
Street

Trial hole to locate existing water main.

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/10/2025

5/27/2025

7/11/2025

5/20/2025

6/23/2025

7/10/2025

7/11/2025

Expected
End Date

7/11/2025

8/31/2025

7/11/2025

9/1/2025

8/31/2025

7/11/2025

7/12/2025

Traffic Management

Road Closure

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Road Closure

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Sileby

Syston

Road Name (USRN)

SPRINGFIELD ROAD (6501590)

ALBERT STREET (6500014)

ASH DRIVE (6500050)

BALLIOL AVENUE (6500091)

BARKBY ROAD (6500102)

BROOKFIELD STREET (6500262)

Charnwood

Description

INSTALLATION OF BOUNDARY BOX

Boundary Box Installation.
Footway closure: Alternative route will be provided

Clear blockage.
Footway closure: Alternative route will be provided

MJ Quinn are to lay 2m of duct in the footway.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Road Space Application. S278 Formation of new bellmouth
entrance to housing development and construction of a new
footway.

Boundary Box Installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/10/2025

71712025

7/9/2025

7/4/2025

7/7/12025

6/30/2025

7/7/2025

Expected
End Date

7/10/2025

71712025

7/9/2025

7/8/2025

71712025

7/27/2025

7/7/2025

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Syston

Road Name (USRN)

BRUXBY STREET (6500282)

DALLEY CLOSE (6500495)

FOOTPATH FROM ASH DRIVE TO OAK
DRIVE (6503698)

FOOTPATH FROM BARKBY ROAD TO
EMPINGHAM D (6504720)

FOOTPATH FROM BARKBY ROAD TO
LINCOLN DRI (6503958)

FOOTPATH TO NUMBERS 1 TO 17 ASH
DRIVE (6504281)

HADRIAN CLOSE (6500726)

Charnwood

Description

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Boundary Box Installation

Road Space Application to divert the existing Footpath for the
development of the 195 Units land North of Barkby Road,

Syston.

Boundary Box Installation

BOUNDARY BOX INSTALLATION

MJ QUINN TO CLEAR X1 BLOCKAGE..
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

Estimated
Start Date

7/8/2025

71712025

7/7/2025

6/30/2025

7/7/12025

71712025

7/12/2025

Expected
End Date

7/8/2025

71712025

7/7/2025

6/24/2030

71712025

7/7/12025

7/14/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Road Closure

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Syston

Road Name (USRN)

KESTREL CLOSE (6500876)

LINDISFARNE ROAD (6500966)

LINDUM CLOSE (6500967)

MOWBRAY DRIVE (6501163)

NELSON STREET (6501179)

PINE DRIVE (6501327)

Charnwood

Description

BOUNDARY BOX INSTALLATION.

Footway closure: Pedestrian walkway will be provided

boundary box installation.
Footway closure: Alternative route will be provided

INSTALLATION OF BOUNDARY BOX.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

* Bbox Install 25mm and Meter.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/8/2025

7/8/2025

7/9/2025

7/8/2025

7/7/12025

7/7/12025

7/9/2025

Expected
End Date

7/8/2025

7/8/2025

7/9/2025

7/8/2025

7/7/12025

71712025

7/10/2025

Traffic Management

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Syston

Thurcaston

Road Name (USRN)

ROUNDHILL CLOSE (6501450)

RUSKIN AVENUE (6501464)

SCHOOL STREET (6501517)

ST PAULS DRIVE (6501488)

VICTORIA STREET (6501779)

WELLINGTON STREET (6501827)

ACCESS ROAD TO NUMBERS 121 TO
145 LEICES (6504135)

Charnwood

Description

boundary box installation.
Footway closure: Alternative route will be provided

DEFECT - REPAIR POOR REINSTATEMENT.
Footway closure: Alternative route will be provided

CRP 25/26

COORD WITH PLATINUM

Remove existing Column

Install new galvanised column, height as per SOR items,
reconnect LED and CELL on site.

Reinstate Ground

Boundary Box Installation.
Footway closure: Alternative route will be provided

CRP 25/26

PRIVATE SUPPLY - NO PLAT

Remove existing Column

Install new galvanised column, height as per SOR items,
reconnect LED and CELL on site.

Reinstate Ground

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Gas Main Replacement Works

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

7/8/2025

71712025

7/7/2025

7/7/2025

7/9/2025

7/7/12025

4/1/2025

Expected
End Date

7/8/2025

7/8/2025

7/7/2025

7/7/2025

7/9/2025

71712025

3/31/2026

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Temporary Obstruction



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Thurcaston

Thurmaston

Road Name (USRN)

LEICESTER ROAD (6500949)

ADVENTURER WAY (6504377)

BLOUNT ROAD (6500191)

BROOK STREET (6500255)

CHURCH HILL ROAD (6500383)

DOVEDALE ROAD (6500524)

MELTON ROAD (6502589)

Charnwood

Description

Gas Main Replacement Works

MJ Quinn are to clear x1 blockage in the footway.
Footway closure: Alternative route will be provided

INSTALLATION OF BOUNDARY BOX.
Footway closure: Alternative route will be provided

10.8m2 Footway Patching

REPLACE JOINTBOX FRAME AND COVER

Boundary Box Installation.
Footway closure: Alternative route will be provided

S171 Application. 4 No 150 mm Core Holes

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

4/1/2025

7/14/2025

7/8/2025

7/10/2025

7/16/2025

7/9/12025

7/7/12025

Expected
End Date

3/31/2026

7/16/2025

7/8/2025

7/10/2025

7/17/2025

7/9/12025

7/7/2025

Traffic Management

Temporary Obstruction

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Stop/Go Boards)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Thurmaston

Wanlip

Road Name (USRN)
MELTON ROAD (6502589)

NEWARK ROAD (6501193)

SPRINGDALE ROAD (6501586)

THORNDALE ROAD (6501722)

WESTMORELAND AVENUE (6504340)

BRIDLEWAY FROM THE ENTRANCE TO
LOUGHBORO (6503483)

Charnwood

Description

Scaffolding - Licence- 994631

Under the gas safety Regs 1998 we have a Mandatory
Requirement to undertake the immediate Isolation of a high
priority unused LiveG as service into the property.

Footway closure: Alternative route will be provided

M1 Function Check and installation of marker post and tags to
maintain integrity of Our Gas Network

Boundary Box Installation.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Paco Inspection Cover (CWAY Iron work)

Alternative access to prevent people and plant interface.

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

5/6/2025

7/9/2025

7/10/2025

7/7/2025

7/7/12025

7/9/2025

1/6/2025

Expected
End Date

7/28/2025

7/11/2025

7/11/2025

7/7/2025

71712025

7/10/2025

1/14/2028

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Lane Closure

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Wanlip

Woodhouse

Woodhouse Eaves

Road Name (USRN)

QUORN MOUNTSORREL BYPASS
(6503962)

BRAND HILL (6500215)

BRAND LANE (6503913)

CHURCH HILL (6500381)

MAIN STREET (6501038)

Charnwood

Description

FM Conway to carry out routine gully emptying and jetting using
their own TM.

Carriageway patching required - MASTER JOB (CWAY
Deterioration)

Carriageway Patching to coincides with road closure on Brand
Hill (678103)

Carriageway Patching to coincides with road closure on Brand
Hill (678103)

Scaffolding - Licence- 1000344

Temporary Traffic Light Application 4 way lights for scaffolding
at The Pear Trree Inn. Painting Building.

kiosk recovery

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

7/7/12025

71712025

7/7/2025

7/7/2025

7/8/2025

7/8/2025

7/16/2025

Expected
End Date

7/12/2025

71712025

7/7/2025

7/7/2025

7/21/2025

7/13/2025

7/18/2025

Traffic Management

Lane Closure

Road Closure

Road Closure

Road Closure

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Woodhouse Eaves

Wymeswold

Road Name (USRN)

TUCKETT ROAD (6501749)

BROOK STREET (6500259)

LONDON LANE (6500986)

Charnwood

Description

Bbox Install 26mm and Meter.
Footway closure: Alternative route will be provided

Must be placed outside 79. All terms and conditions apply
including early uplift if required. Valid from 04/07/2025 until
17/07/2025

**CIVILS DIG REQUIRED UPTO 1.2M DEEP TO REPAIR
PIPELINE

Skip - Licence- 1000717

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/14/2025

71412025

7/14/2025

7/4/12025

Expected
End Date

7/15/2025

7/17/2025

7/18/2025

7/10/2025

Traffic Management

Traffic Control (Give and Take)

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion



	Charnwood

