Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Ashby Magna

Ashby Parva

Billesdon

Broughton Astley

Road Name (USRN)

PEVERIL ROAD (16400977)

MAIN STREET (16400769)

CHURCH STREET (16400231)

BLENHEIM CRESCENT (16400110)

BYRE CRESCENT (16400162)

Harborough

Description

REPLACE EXISTING POLE.
Footway closure: Alternative route will be provided

REPLACE JOINTBOX FRAME AND COVER.
Footway closure: Pedestrian walkway will be provided

Provide pole bends at existing BT poles

SUTTON ELMS V9067 - PON 1248750 - BLOCKAGES -
Excavate onto BT ducts for the clearance of duct blockages in
to facilitate spine cabling works..

Footway closure: Alternative route will be provided

SUTTON ELMS V9067 - PON 1248750 - To build new joint box
and lay approx 9m of Duct 54/56 in.
Footway closure: Pedestrian walkway will be provided

SUTTON ELMS V9067 - PON 1248750 - To build new joint box
in.
Footway closure: Alternative route will be provided

SUTTON ELMS V9065 - PON 1268808 - Overlay — Lay approx
m of Duct 54/56 in to link existing BT Boxes to facilitate spine
cabling works..

Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

7/16/2025

7/15/2025

7/14/2025

7/11/2025

7/15/2025

7/9/2025

7/10/2025

Expected
End Date

7/17/2025

7/16/2025

7/16/2025

7/15/2025

7/17/2025

7/11/2025

7/14/2025

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Broughton Astley

Road Name (USRN)

COTTON CLOSE (16400264)

DUNTON ROAD (16400332)

EAGLE CLOSE (16400337)

FOOTPATH FROM BYRE CRESCENT TO
RICHARDSO (16404071)

FOOTPATH FROM NUMBER 36 TO
NUMBER 38 COO (16404138)

FOOTPATH W109 (16403316)

FROLESWORTH ROAD (16402049)

Harborough

Description

SUTTON ELMS V9076 - PON 1273014 - To build new joint box
and lay approx 35m of Duct 54/56 in.
Footway closure: Alternative route will be provided

Connect onto existing 6in Cl main, Opencut 63mm PE at site
entrance.

Boundary Box Installation.
Footway closure: Alternative route will be provided

Boundary Box Installation

Boundary Box Installation

SUTTON ELMS V9040 - PON 1259103 - To build new joint box
in.
Footway closure: Pedestrian walkway will be provided

SUTTON ELMS V9051 - PON 1282677 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
to facilitate spine cabling works..

Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT

(0800 800150)

Estimated
Start Date

7/3/2025

7/14/2025

7/8/2025

7/9/2025

7/8/2025

7/9/12025

7/4/2025

Expected
End Date

71712025

7/16/2025

7/8/2025

7/9/2025

7/8/2025

7/11/2025

7/8/2025

Traffic Management

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Broughton Astley FROLESWORTH ROAD (16402049)

LEICESTER ROAD (16400682)

MAIN STREET (16400772)

MONTAGUE ROAD (16400868)

STEPHENSON CLOSE (16402479)

THE PASTURES (16401234)

WARWICK ROAD (16401322)

Harborough

Description

SUTTON ELMS V9051 - PON 1282677 - Overlay — Lay approx
65m of Duct 54/56 in to link existing BT Boxes to facilitate spine
cabling works..

Footway closure: Alternative route will be provided

MJ Quinn are to clear x1 blockage in the footway.
Footway closure: Alternative route will be provided

Remove 3 large areas of uneven footway block pavers pushed
up by tree roots and replace with a new constructed footway
tarmac surface - Patch 1 outside the Co-op, remove block
pavers and patch F/W 18.0m x 5.5m, Patch 2 outside Wedges
Hair to CJ Barbers remove block pavers and patch F/W 14.0m x
10.0m, Patch 3 outside Hybrid Fit / Mains Pharmacy remove
block pavers and patch F/W 21.0m x 2.5m

Maintenance excavation to install BT/Openreach duct to
customer end.
Footway closure: Alternative route will be provided

* Bbox Install 25mm and Meter

SUTTON ELMS V9081 - PON 1268081 - To build new 1x JMF4
joint box and lay approx 88m of Duct 54/56 in Footway/Verge.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/16/2025

7/10/2025

7/3/2025

7/14/2025

7/11/2025

71412025

7/8/2025

Expected
End Date

7/18/2025

7/14/2025

7/16/2025

7/16/2025

7/14/2025

7/8/2025

7/8/2025

Traffic Management

Traffic Control (Give and Take)

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Burton Overy

Bushby

Claybrooke Magna

Road Name (USRN)

MAIN STREET (16400781)

DALBY AVENUE (16400296)

UPPINGHAM ROAD (16402417)

FROLESWORTH LANE (16400400)

HIGH CROSS ROAD (16402063)

MAIN ROAD (16400748)

Harborough

Description

Skip - Licence- 1000524

Maintenance excavation to install BT/Openreach duct to
customer end

Replace 1 jointbox frame and cover(s) (2285mm x 680mm)
in Carriageway

Minor works - topographical and utilities survey

Minor works - topographical and utilities survey

Minor works - topographical and utilities survey

Remove arterial gulley and replace with new large gulley in the

clw

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

6/30/2025

71712025

7/16/2025

7/14/2025

7/14/2025

7/14/2025

7/7/12025

Expected
End Date

7/6/2025

7/9/12025

7/18/2025

7/15/2025

7/15/2025

7/15/2025

7/8/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Drayton

Dunton Bassett

East Langton

Fleckney

Foxton

Road Name (USRN)

NEVILL HOLT ROAD (16400891)

CHURCH LANE (16400218)

LAYBY OFF A426 SOUTHBOUND
LUTTERWORTH RO (16404045)

BACK LANE (16400053)

MELTON ROAD (16410083)

FOOTPATH Z85 (16403558)

FOOTPATH A22 (16402688)

Harborough

Description

MJ Quinn are to clear x1 blockage

COUNCIL DEFECT TO RECTIFY FRETTING 11.0 X 0.4 X 0.1
C/w

100mtrs of programmed patching required (CWAY
Deterioration)

2 joint holes in grass verge and 108m trenching in tarmac
footway and 20m road crossing in tarmac road for cable overlay,
under grounding cables, overhead works/reconductoring

* Bbox Install 25mm and Meter

* Visible leak affecting the operation of the water network to
prevent or * restore loss of supply * Small Main Repair Piece <
=2m 4"

Footway closure: Alternative route will be provided

PROW Closure for Property services team - Drainage works

Organisation
(customer contact
number)

BT
(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/7/12025

7/9/2025

7/7/2025

6/30/2025

7/10/2025

71412025

7/9/2025

Expected
End Date

7/9/2025

7/11/2025

7/8/2025

7/25/2025

7/11/2025

7/9/12025

9/20/2025

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Road Closure

Road Closure

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Foxton

Frolesworth

Great Bowden

Great Glen

Road Name (USRN)

GALLOW FIELD ROAD (16400410)

NORTH LANE (16400909)

MAIN STREET (16400774)

LANGTON ROAD (16400657)

MANOR ROAD (16400803)

STATION ROAD (16401154)

HAWTHORNE CLOSE (16402497)

Harborough

Description

TTRO for speed reduction is currently in place. Completion of
Section 278 works as agreed in

Lay new gas service from main in carriageway

**LP LINING OF DEFECTIVE LINE FROM WITHIN THE
MANHOLE CHAMBER

Please replace old style gulley for new large pot and replace
outlet pipe

(Surface Dressing)

Replace gulley pot for large new pot and also replace outlet pipe
to main pipe

Excavate in footway & carriageway to clear blockage for
customer connection.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED
(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA

(0345 454 1111)

Estimated
Start Date

1/16/2025

7/14/2025

7/10/2025

7/7/2025

7/10/2025

7/9/2025

7/8/2025

Expected
End Date

5/17/2026

7/16/2025

7/10/2025

7/8/2025

7/16/2025

7/11/2025

7/10/2025

Traffic Management

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Road Closure

Traffic Control (Give and Take)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Gumley MAIN STREET (16400785)
Hallaton EASTGATE (16400340)

GOADBY ROAD (16400444)

NORTH END (16400907)

Houghton on the Hill

FORSELLS END (16400356)

MAIN STREET (16400757)

ST CATHARINES WAY (16401331)

Description

Harborough

1 joint hole in tarmac footway for new supply

1 joint hole in tarmac footway for supply alteration

CW 27m2 Carriageway deterioration/subsidance excavate and

patch 15.0 x 1.8m

Tree trimming - No excavation.

Footway closure: Pedestrian walkway will be provided

Short Comm Pipe Repair 25mm.

Footway closure: Alternative route will be provided

Permit request

Boundary box Install,Clear to Boundary

Organisation

(customer contact

number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated
Start Date

7/9/2025

71412025

7/14/2025

7/14/2025

7/15/2025

7/7/12025

7/11/2025

Expected
End Date

7/11/2025

7/8/2025

7/14/2025

7/14/2025

7/17/2025

7/20/2025

7/14/2025

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

Road Closure

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Husbands Bosworth

lliston on the Hill

Keyham

Kibworth Beauchamp

Road Name (USRN)

STATION ROAD (16402150)

NOSELEY ROAD (16400913)

INGARSBY ROAD (16400610)

FLECKNEY ROAD (16400385)

HIGH STREET (16400551)

PROSPECT ROAD (16400992)

ROSEBERY AVENUE (16401023)

Harborough

Description

(Surface Dressing)

MJ Quinn are to renew, replace, raise and lower Frame and
Cover

Excavate and patch 20.0 x 0.4m (CWAY Deterioration)

CAT 2 cway patching totalling 533.71m2 inclused Roseberry
ave junct

Emergency closure of 20 metres of footway due to unstable
boundary wall

Install new Customer connection to the network.
Footway closure: Alternative route will be provided

Carriageway Patching coincides with road closure on Fleckney
Rd (663541)

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

GIGACLEAR

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/11/2025

7/14/2025

7/14/2025

7/9/2025

9/14/2023

71712025

7/9/2025

Expected
End Date

7/17/2025

7/14/2025

7/14/2025

7/9/2025

10/6/2025

71712025

7/9/12025

Traffic Management

Road Closure

Road Closure

Road Closure

Road Closure

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Kibworth Beauchamp

Kimcote and Walton

Laughton

Loddington

Lutterworth

Road Name (USRN)

SMEETON ROAD (16401108)

KILWORTH ROAD (16400635)

CHURCH LANE (16402209)

BELTON ROAD (16402185)

BEECH AVENUE (16400080)

CENTRAL AVENUE (16400177)

CRESCENT ROAD (16400282)

Harborough

Description

* Non-visible leak losing < 17L per minute / 1m3/hr * Stop tap
Renew 25mm.
Footway closure: Alternative route will be provided

Boundary Box Installation

INSTALLATION OF BOUNDARY BOX

* Lg Main Rep/Inst Washout 180 HPPE COLLAR-Urgent Visible
Leak to prevent * or restore loss of supply

Council defect to rectify fretting and depression - 3.0 x 1.0 x
0.08, 1.4 x1.0x0.08, 1.4 x 1.0 x 0.08.
Footway closure: Alternative route will be provided

Install 1x swept tee into existing chamber.
Footway closure: Alternative route will be provided

Carriageway patching

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

GIGACLEAR

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/16/2025

7/8/2025

7/10/2025

7/4/2025

7/8/2025

7/9/12025

7/15/2025

Expected
End Date

7/17/2025

7/8/2025

7/10/2025

7/8/2025

7/10/2025

7/11/2025

7/16/2025

Traffic Management

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Road Closure

No Carriageway Incursion

Some Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Lutterworth

Market Harborough

Road Name (USRN)

MISTERTON WAY (16400867)

RUGBY ROAD (16401032)

WOODWAY ROAD (16401398)

ADAM AND EVE STREET (16400004)

BELLFIELDS LANE (16400088)

CHURCH SQUARE (16400229)

Harborough

Description

repairs to the boundary wall at 1st class tyre after a road traffic
collision no ground will be broken, dimantle damaged areas +
rebuild all materieals will be stored within the property

Clear a blockage at the base of the pole.
Footway closure: Alternative route will be provided

Lay duct and install pots.
Footway closure: Alternative route will be provided

Scaffolding - Licence- 998012

(Surface Dressing)

Scaffold Permit 999196

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

GIGACLEAR

GIGACLEAR

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/7/12025

7/10/2025

7/9/2025

6/9/2025

7/7/12025

7/10/2025

6/27/2025

Expected
End Date

7/18/2025

7/10/2025

7/11/2025

7/6/2025

8/3/2025

7/17/2025

7/30/2025

Traffic Management

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Market Harborough

Road Name (USRN)

CONNAUGHT ROAD (16400255)

DOUGLASS DRIVE (16400321)

FAIRFIELD ROAD (16400362)

FARNDALE VIEW (16402232)

FOOTPATH A67 (16402747)

FOOTPATH FROM BURNMILL ROAD TO
DOUGLASS (16402732)

FROM B6047 LEICESTER ROAD TO ST
LUKES HO (16401974)

Harborough

Description

Skip permit request

To lay approximately 41m of duct.
Footway closure: Alternative route will be provided

(Surface Dressing)

(Surface Dressing)

Bbox Install 25mm and Meter

To lay approximately 19m of duct

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

BT
(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated
Start Date

7/9/12025

7/9/2025

7/10/2025

7/10/2025

7/13/2025

7/9/2025

7/9/2025

Expected
End Date

7/22/2025

7/11/2025

7/17/2025

7/17/2025

7/13/2025

7/10/2025

7/9/12025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

Road Closure

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Market Harborough

GORES LANE (16400447)

GOWARD STREET (16400451)

GREAT BOWDEN ROAD (16400460)

HOWARD WAY (16400594)

LUBENHAM HILL (16400724)

MILLERS GARDENS (16402524)

PICKS CLOSE (16402520)

Harborough

Description

Dig down on to existing water main to install 2 x temporary
bypasses to cut, cap and abandon section of main for new
entrance to Aldi..

Footway closure: Alternative route will be provided

(Surface Dressing)

REPLACE EXISTING POLE

To lay approximately 41m of duct.
Footway closure: Alternative route will be provided

Boundary Box Installation

(Surface Dressing)

To fully reinstate interim site..
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

7/7/12025

7/10/2025

7/8/2025

7/10/2025

7/9/2025

7/10/2025

7/5/2025

Expected
End Date

7/18/2025

7/17/2025

7/10/2025

7/13/2025

7/9/12025

7/10/2025

7/7/2025

Traffic Management

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Market Harborough

Road Name (USRN)

RAINSBOROUGH GARDENS (16400997)

RHODES CLOSE (16402233)

RIVERSIDE (16401009)

ROMAN WAY (16401019)

RUTLAND WALK (16402565)

SHERRARD ROAD (16401086)

SPRINGHILL GARDENS (16402526)

Harborough

Description

To lay 3m of duct in the footway..
Footway closure: Alternative route will be provided

(Surface Dressing)

* Small Sluice Valve Install 6".
Footway closure: Alternative route will be provided

Scaffolding - Licence- 999991

MJ QUINN ARE TO INSTALL APPROXIMATELY 19M OF
DUCT

REPLACE EXISTING POLE.
Footway closure: Alternative route will be provided

(Surface Dressing)

Organisation
(customer contact
number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/7/12025

7/10/2025

7/15/2025

6/30/2025

7/9/2025

7/9/12025

7/10/2025

Expected
End Date

7/9/12025

7/16/2025

7/17/2025

7/27/2025

7/10/2025

7/11/2025

7/16/2025

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Stop/Go Boards)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Stop/Go Boards)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Market Harborough

Medbourne

Newbold In Owston

Road Name (USRN)

ST MARYS ROAD (16401050)

STRATTON CLOSE (16400996)

THE HEIGHTS (16401219)

THE SQUARE (16401241)

WELLAND PARK ROAD (16401350)

DRAYTON ROAD (16400323)

NEWBOLD LANE (16402339)

Harborough

Description _

* Install 1 x 32mm PE new water connection from 6" Cl water
main in * carriageway, through footway, to the customers
connection point..

Footway closure: Pedestrian walkway will be provided

DEFECT - REPAIR POOR REINSTATEMENT.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

22m (front & side elevations)

PROVIDE 2X NEW POLES.
Footway closure: Alternative route will be provided

Tree trimming - No excavation.
Footway closure: Pedestrian walkway will be provided

CW 6m2 Carriageway deterioration - excavate and patch x3
1-8.0 x 0.5m

2-3.0x0.5m

3- 1.0 x 0.5m (CWAY Deterioration)

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/14/2025

7/14/2025

7/9/2025

6/24/2025

7/8/2025

7/15/2025

7/16/2025

Expected
End Date

7/17/2025

7/14/2025

7/9/2025

7/21/2025

7/10/2025

7/15/2025

7/16/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

North Kilworth

Owston

Scraptoft

Shawell

Shearsby

Road Name (USRN)

BACK STREET (16400056)

PINCET LANE (16400979)

MAIN STREET (16400760)

PADGATE CLOSE (16400947)

ROSE ACRE CLOSE (16401022)

GIBBET LANE (16400426)

WELFORD ROAD (16401339)

Harborough

Description

To reverse existing swept tee and carry out fibre works

Section 278 Works. Footway remedial works and refresh road
markings

(Surface Dressing)

Boundary Box Installation.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

2 X OVERLAYS - LAY 360 METERS OF DUCT IN VERGE
120M FROM MARCHWOOD HOUSE - 275M FROM TARMAC
PLANT, OS GIBBET HOUSE - OPP GREENSPINNEY

* Small Main Repair Collar 6"-Non-Visible leak losing moderate
amounts of * water

Organisation
(customer contact
number)

GIGACLEAR

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/10/2025

7/14/2025

7/3/2025

7/7/2025

7/7/12025

7/15/2025

7/4/2025

Expected
End Date

7/14/2025

7/18/2025

7/8/2025

7/7/2025

71712025

7/23/2025

7/8/2025

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Road Closure

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Slawston

Smeeton Westerby

Stoughton

Swinford

Thorpe Langton

Road Name (USRN)

MEDBOURNE ROAD (16400828)

MILL LANE (16400862)

STOUGHTON LANE (16402363)

KILWORTH ROAD (16400634)

BACK LANE (16402401)

Harborough

Description

CW 120.55m2 Excavate and patch

1-1.0x 1.0m

2-10.0x0.7m

3-3.0x2.7m

4-26.5 x 2.4m - undulations will need leveling - (location of
badgers will need ecologist on site)

5-20.5 x 1.7m (CWAY Deterioration)

TTLs due to CW subsidence

Excavate and instal 42m of new fibre track and pole bend to
existing fibre pole.
Footway closure: Pedestrian walkway will be provided

Scaffolding - Licence- 999742

EMGA253038-Replace approx. 1450m of gas main and 90
customer connections.
Footway closure: Alternative route will be provided

1 joint hole in tarmac footway and 199m trenching in tarmac
footway and 6m road crossing in tarmac road for reinforcement
scheme.

Footbridge closure due to rotting timber

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

GIGACLEAR

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/7/12025

2/28/2025

7/7/2025

6/24/2025

6/25/2025

7/7/12025

6/12/2024

Expected
End Date

7/11/2025

71712025

7/9/2025

7/21/2025

9/3/2025

7/20/2025

8/11/2025

Traffic Management

Road Closure

Traffic Control (Two-Way
Signals)

Road Closure

Some Carriageway Incursion

Road Closure

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Thorpe Langton

Thurnby

Tilton On The Hill

Tugby

Road Name (USRN)

MAIN STREET (16402399)

LEAS CLOSE (16400671)

LEICESTER ROAD (16400679)

MAIN STREET (16400762)

OAKHAM ROAD (16402468)

WELLFIELD CLOSE (16401351)

Harborough

Description

(Surface Dressing)

Boundary Box Installation.
Footway closure: Alternative route will be provided

Locate and clear blockages in existing BT duct.
Footway closure: Pedestrian walkway will be provided

Scaffolding permit request

Install 15m of 1 way poly duct in Footway.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Pedestrian walkway will be provided

INSTALLATION OF BOUNDARY BOX

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/10/2025

71712025

7/9/2025

7/2/2025

7/7/12025

7/7/12025

7/8/2025

Expected
End Date

7/17/2025

71712025

7/11/2025

7/15/2025

7/9/2025

7/7/12025

7/8/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Tur Langton

Ullesthorpe

Walton

Wistow

Road Name (USRN)

SHANGTON ROAD (16401081)

ASHBY ROAD (16400036)

LUTTERWORTH ROAD (16402071)

MOWSLEY LANE (16400881)

FROM STATION ROAD TO FLECKNEY
ROAD (16401563)

Harborough

Description

Installing 150mm pipes and constructing new manholes within
the existing carriageway to form the sites Foul & Storm outfall -
combined drainage run.

Undertake tarmac patch remedial and renew white lining to
S278 works on behalf of Balfour Beatty Homes

(Surface Dressing)

TTLs due to CW subsidence

Carrying out Installation of Permanent Traffic Lights and
Resurfacing of the Road following the Bridge Reconstruction.
Hours of works - Road closure 30/09 07.00 - 25/10 17.00
continuous, 3 way signals 25/10 17:01 - 30/06/25 17:00
continuous.

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

NETWORK RAIL
-PROMOTERS
NATIONAL

Estimated
Start Date

6/16/2025

7/14/2025

6/12/2025

6/20/2025

9/30/2024

Expected
End Date

7/20/2025

7/15/2025

7/12/2025

8/29/2025

7/28/2025

Traffic Management

Traffic Control (Two-Way
Signals)

Traffic Control (Stop/Go Boards)

Road Closure

Traffic Control (Two-Way
Signals)

Road Closure



	Harborough

