Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Asfordby

Bescaby

Bottesford

Branston

Road Name (USRN)

REGENCY ROAD (24900618)

SAXELBY ROAD (24900661)

MARY LANE (24900484)

MANOR ROAD (24900476)

MAIN STREET (24900468)

Broughton and Old Dalby DALBY ROAD (24900564)

Melton

Description

DEFECT - REPAIR POOR REINSTATEMENT.
Footway closure: Alternative route will be provided

4m2 fw Please patch gradient around tree root uplift Approx 2x2
(liase with school as the tree is on their boundary but the
damage is on highway) (FWAY Tree Root Damage)

(Surface Dressing)

1 joint hole in grass verge for reconnection of supply to a
streetlight on Manor Road.
Footway closure: Alternative route will be provided

MJ QUINN ARE TO RENEW 1X POLE IN THE VERGE

Footway surfacing

S184 and resufacing

Organisation

(customer contact

number)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/9/2025

7/11/2025

7/8/2025

7/16/2025

7/16/2025

7/11/2025

7/12/2025

Expected
End Date

7/9/12025

7/11/2025

7/14/2025

7/18/2025

7/17/2025

7/11/2025

7/13/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Give and Take)

Road Closure

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Two-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Buckminster

Burton Lazars

Clawson, Hose and
Harby

| Road Name (USRN)

BACK STREET (24900024)

CROSS LANE (24900208)

SAWGATE ROAD (24902392)

BRIDLEWAY G36A (24902110)

FOOTPATH FROM FOOTPATH G26 TO
FOOTPATH G (24902104)

Melton

Description

Scaffolding - Licence- 999578

Approx. 120m main renewal in the footway along CROSS
LANE. Predominately utilising directional drilling technique with
open cut support trenches at intervals where required. Full
length of CROSS LANE to be renewed in three sections (to be
submitted under additional permits)..

Footway closure: Pedestrian walkway will be provided

Customer job - to prepare individual customers supply pipe (at
property number 20) ready for install onto new main at later
date.

Road closed to allow construction of roundabout and associated
works for MMDR Major Scheme.

This permit is for the ?Whole Duration? of the project. Permits
for more specific elements of Traffic Management will follow as
/A, /B, etc. when required. Delays may be possible during these
works.

Closed for safety due to collasped bridge

PROW closed for Ecolgy Archaeology investigations

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

6/17/2025

7/14/2025

7/8/2025

7/3/2023

3/20/2023

3/18/2025

7/1/2025

Expected
End Date

7/14/2025

7/25/2025

7/10/2025

3/1/2026

7/11/2025

10/30/2025

1/1/2026

Traffic Management

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

Road Closure

Some Carriageway Incursion

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Clawson, Hose and
Harby

Cold Overton

Croxton Kerrial

Easthorpe

Frisby on the Wreake

Road Name (USRN)

FOOTPATH G26 (24902091)

SOMERBY ROAD (24900695)

FOOTPATH FROM SALTBY ROAD TO
MAIN STREET (24901983)

LAYBY OFF A607 EASTBOUND MAIN
STREET (24902779)

GREEN LANE (24900320)

GADDESBY LANE (24900283)

MAIN STREET (24900447)

Description

PROW closed for Ecolgy Archaeology investigations

(Surface Dressing)

Footpath closure for development work

(Surface Dressing)

Road Closure required to carry out Sect 50 and other

development works.

Culvert Replacement

MJ Quinn are to replace x1 pole.

Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

7/1/2025

7/3/2025

4/3/2025

7/2/2025

2/20/2025

6/30/2025

7/10/2025

Expected
End Date

1/1/2026

7/8/2025

4/4/2027

7/7/2025

9/29/2025

7/18/2025

7/11/2025

Traffic Management

Road Closure

Road Closure

Road Closure

Road Closure

Road Closure

Road Closure

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Great Dalby

Grimston

Harby

Long Clawson

Road Name (USRN)

CROWN HILL (24901324)

MAIN STREET (24900897)

TOP END (24901328)

LOUGHBOROUGH ROAD (24901464)

WALTHAM LANE (24900804)

CHURCH LANE (24900158)

HOSE LANE (24900358)

Description

1 ,Provide 1 new pole

1 ,Provide 1 new pole.
Footway closure: Alternative route will be

Maintenance excavation to clear blocked BT/Openreach duct on

Melton

provided

existing BT/Openreach duct. Approx. 2 blockages

Stop and go for large loads when needed

(Surface Dressing)

Please dig down and investigate collapse

Forestry works 2 way lights

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/7/12025

71712025

7/12/2025

6/13/2025

7/9/2025

7/16/2025

7/11/2025

Expected
End Date

7/9/12025

7/9/12025

7/13/2025

9/30/2025

7/15/2025

7/18/2025

7/11/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

Traffic Control (Stop/Go Boards)

Road Closure

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Melton Mowbray

Road Name (USRN)

ASHTON CLOSE (24900018)

BALDOCKS LANE (24900029)

BEACONSFIELD ROAD (24900041)

BEECHWOOD AVENUE (24900044)

BURTON ROAD (24900101)

BURTON STREET (24900102)

Melton

Description

MJ Quinn are to carry out a maintenance dig to expose existing
cable in footway to lay duct in private..
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

INSTALLATION OF BOUNDARY BOX.
Footway closure: Alternative route will be provided

Roundabout Six

This permit is for the Whole Duration of the project. Permits for
more specific elements of Traffic Management will follow as /A
/B etc. when required. Delays may be possible during these
works.

Install 14mtrs of 1 way duct in footway

Scaffolding - Licence- 997982

Organisation
(customer contact
number)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/8/2025

7/8/2025

7/14/2025

7/10/2025

3/20/2023

7/7/12025

7/4/2025

Expected
End Date

7/10/2025

7/8/2025

7/14/2025

7/10/2025

3/31/2026

7/9/12025

7/17/2025

Traffic Management

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Melton Mowbray

Road Name (USRN)

CAMBRIDGE AVENUE (24900105)

CANTERBURY DRIVE (24900110)

CONISTON ROAD (24900190)

COTSWOLD CLOSE (24900200)

CRANMERE ROAD (24900203)

CRAVEN STREET (24900204)

Melton

Description

44m2 Footway Patching

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

MJ QUINN ARE TO INSTALL APPROXIMATELY 8M OF DUCT

IN THE FOOTWAY.
Footway closure: Alternative route will be provided

MJ Quinn are to lay 1m of duct in the footway.
Rest of works are in private..
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/8/2025

7/14/2025

7/14/2025

7/14/2025

7/7/12025

71712025

7/14/2025

Expected
End Date

7/8/2025

7/14/2025

7/14/2025

7/14/2025

7/9/2025

7/9/12025

7/14/2025

Traffic Management

Traffic Control (Stop/Go Boards)

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Melton Mowbray

CROMWELL ROAD (24900207)

DALBY ROAD SERVICE ROAD

(24901512)

ELMS ROAD (24900262)

EPPING DRIVE (24900263)

EWDEN RISE (24900265)

FAIRFIELD CLOSE (24900266)

Melton

Description

Boundary Box Installation.
Footway closure: Alternative route will be provided

Boundary Box Installation

Permit only to cover for Welfare Unit and storage

Short Comm Pipe Repair 25mm.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

GAS MAINS REPLACEMENT WORKS - LAY 200m X PE PIPE
VIA INSERTION / ABANDON 200m X METALLIC MAIN /
RELAY & TRANSFER ALL ASSOCIATED SER VICES AND
CARRY OUT REQUIRED CONNECTIONS.

Footway closure: Alternative route will be provided

MJ Quinn are to lay 6m of duct in the footway.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

BT
(0800 800150)

Estimated
Start Date

7/10/2025

7/10/2025

5/29/2025

7/14/2025

7/14/2025

6/30/2025

7/10/2025

Expected
End Date

7/10/2025

7/10/2025

8/4/2025

7/15/2025

7/14/2025

7/24/2025

7/14/2025

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Melton Mowbray FAIRFIELD CLOSE (24900266)

FIRWOOD ROAD (24900273)

FOOTPATH E1 (24901728)

FOOTPATH E5 (24901734)

FOOTPATH E17 (24901756)

FOOTPATH E18 (24901758)

FOOTPATH E25 (24901769)

Melton

Description

To lay approximately 22m of duct.
Footway closure: Alternative route will be provided

2 joint holes in tarmac footway and 19m trenching in tarmac
footway and tarmac road for cable overlay...
Footway closure: Pedestrian walkway will be provided

Construction of proposed Melton Mowbray Distributor Road.

Construction of proposed Melton Mowbray Distributor Road.

Construction of proposed Melton Mowbray Distributor Road.

Construction of proposed Melton Mowbray Distributor Road.

Construction of proposed Melton Mowbray Distributor Road.

Organisation

(customer contact

number)

BT
(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/16/2025

6/25/2025

3/27/2023

3/27/2023

3/27/2023

3/27/2023

6/14/2023

Expected
End Date

7/18/2025

7/8/2025

4/30/2026

4/30/2026

4/30/2026

4/30/2026

4/30/2026

Traffic Management

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Melton Mowbray

Road Name (USRN)

FOOTPATH E349 (24901897)

FOOTPATH FROM ASFORDBY ROAD
TO RIVERSIDE (24901754)

FOOTPATH FROM EWDEN RISE TO
WITHAM CLOSE (24902547)

FOREST CLOSE (24900277)

FREEBY CLOSE (24900279)

GORSE LANE (24901441)

Melton

Description_

Locate and clear blockages in existing BT duct

Boundary Box Repair with Trailer.
Footway closure: Alternative route will be provided

EMGA233302-Replace approx. 55m of gas main and 2
customer connections

DEFECT - REPAIR POOR REINSTATEMENT / REPAIR LEAK
ON STOP TAP.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

close road due to major subsidence

This permit is for the ?Whole Duration? of the project. Permits
for more specific elements of Traffic Management will follow as
/A, /B, etc. when required. Delays may be possible during these
works.

Organisation
(customer contact
number)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/9/2025

7/9/2025

6/26/2025

7/7/2025

7/9/2025

1/3/2025

3/20/2023

Expected
End Date

7/11/2025

7/10/2025

7/14/2025

7/7/2025

7/9/2025

7/24/2025

7/11/2025

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Melton Mowbray

GRANGE DRIVE (24900306)

GRANTWOOD ROAD (24900310)

GREENHILL CLOSE (24902348)

HORSE FIELD VIEW (24900357)

JOHNSON CLOSE (24900370)

Melton

Description
BOUNDARY BOX INSTALLATION.

Footway closure: Alternative route will be provided

Defect CLO - Remedial Rein by CLO.
Footway closure: Alternative route will be provided

INSTALLATION OF BOUNDARY BOX.
Footway closure: Alternative route will be provided

* non visible leak losing moderate amounts of water * Bbox
Install 25mm and Meter.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.

Footway closure: Alternative route will be provided

REPLACE JOINTBOX FRAME AND COVER

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/9/2025

7/8/2025

7/10/2025

7/4/2025

7/14/2025

71412025

7/14/2025

Expected
End Date

7/9/2025

7/9/12025

7/10/2025

7/7/2025

7/14/2025

71712025

7/14/2025

Traffic Management

Traffic Control (Give and Take)

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
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Parish
Melton Mowbray

Road Name (USRN)

KIRTON DRIVE (24900389)

LAG LANE (24900396)

LAYCOCK AVENUE (24900405)

LONGFIELD ROAD (24900427)

LYNTON ROAD (24900438)

MARKET PLACE (24900480)

Description

boundary box installation.

Melton

Footway closure: Alternative route will be provided

Road closed to enable the construction of the NE-MMDR
project, including carriageway, bridges, drainage and associated

works.

This permit is for the ?Whole Duration? of the project. Permits
for more specific elements of Traffic Management will follow as
/A, IB, etc. when required. Delays may be possible during these

works.

BOUNDARY BOX INSTALLATION.

Footway closure: Alternative route will be provided

1.25m2 Carriageway Patching

1m2 Carriageway Patching

Install wall bend from ex BT box.

Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

7/14/2025

5/24/2023

3/20/2023

7/14/2025

7/11/2025

7/14/2025

7/7/12025

Expected
End Date

7/14/2025

3/1/2026

7/11/2025

7/14/2025

7/11/2025

7/14/2025

7/7/2025

Traffic Management

No Carriageway Incursion

Road Closure

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

Traffic Control (Stop/Go Boards)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
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Parish
Melton Mowbray

Road Name (USRN)

NOTTINGHAM ROAD (24900548)

NOTTINGHAM ROAD SERVICE ROAD
(24901531)

NOTTINGHAM STREET (24900552)

ORCHID CLOSE (24901622)

Melton

Description

* *CIVILS DIG ENCROACHED INTO CARRIAGEWAY TO
REPAIR THE PIPE WORK.
Footway closure: Alternative route will be provided

Construction of Rbt for MMDR at junction of Nottingham Rd / St
Barts Way. St Barts to be under Road closure (on Seperate
permit)

Construction of the roundabout and other associated work as
part of the NE-MMDR Major Scheme.
Road Closure

Roundabout One

This permit is for the "whole duration” of the project. Permits for
more specific elements of Traffic Management will follow as /A
/B, etc. when required. Delays may be possible during these
works.

* Long Comm pipe Renew 25mm.
Footway closure: Pedestrian walkway will be provided

Bbox Reset lid add Meter

Excavate in footway to clear blockage for customer connection

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

VIRGIN MEDIA

(0345 454 1111)

Estimated
Start Date

7/2/2025

6/16/2025

7/7/2025

3/20/2023

7/5/2025

7/7/12025

7/7/12025

Expected
End Date

7/9/12025

71712025

8/31/2025

3/31/2026

7/10/2025

7/7/12025

7/8/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Road Closure

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Melton Mowbray

Road Name (USRN)

OXFORD DRIVE (24900572)

PALMERSTON ROAD (24900577)

REGENT STREET (24900621)

SALISBURY AVENUE (24900646)

SAPCOTE DRIVE (24900655)

SAXBY ROAD (24900660)

Melton

Description

2 ,Install 55m of 1 way poly duct in Footway,Install 9m of 1 way
poly duct in

Carriageway.

Footway closure: Alternative route will be provided

* CIVILS* EXCAVATION REQUIRED TO REPAIR WASTE
WATER PIPEWORK

2 joint holes in modular footway and tarmac road for trial holes..

Footway closure: Alternative route will be provided

54m2 Footway Patching

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Construction of the roundabout and other associated work as
part of the NE-MMDR Major Scheme.
Road Closure

Organisation

(customer contact  Estimated
Start Date

number)

BT
7/8/2025
(0800 800150)

SEVERN TRENT WATER

LTD 71712025

(0800 783 4444)

WESTERN POWER
DISTRIBUTION

(MIDLANDS) 7/15/2025

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL 7/7/2025

(0116 3052163)

SEVERN TRENT WATER | 7/8/2025
LTD

(0800 783 4444)

LEICESTERSHIRE

COUNTY COUNCIL 6/24/2025

(0116 3052163)

Expected
End Date

7/10/2025

7/9/12025

7/16/2025

7/7/2025

7/8/2025

9/28/2025

Traffic Management

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

Traffic Control (Give and Take)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Melton
Organisation
(customer contact | Estimated Expected
Parish Road Name (USRN) Description number) Start Date End Date Traffic Management
Melton Mowbray SAXBY ROAD (24900660)

Roundabout Five
This permit is for the Whole Duration of the project. Permits for E%SE$$E0R53AI%$L
more specific elements of Traffic Management will follow as /A 3/20/2023 7/11/2025 Some Carriageway Incursion
/B etc. when required. Delays may be possible during these (0116 3052163)
works.
Roundabout Two
This permit is for the Whole Duration of the project. Permits for IC_)I(E)ISE?'iECROSSAl%?L

SCALFORD ROAD (24900664) more specific elements of Traffic Management will follow as /A 3/20/2023 7/11/2025 Some Carriageway Incursion
/B etc. when required. Delays may be possible during these (0116 3052163)
works.
Signal Controlled Plant Crossing Point. LEICESTERSHIRE
Priority to be given to Scalford Road traffic. COUNTY COUNCIL Traffic Control (Multi-Way
Lights to change to red to allow plant and machinery to safely 7/24/2023 10/31/2025 Signals)
cross. (0116 3052163)
Under the gas safety Regs 1998 we have a Mandatory CADENT GAS LIMITED

SNOW HILL (24900688) Requirement to undertake the immediate Isolation of a high 7/11/2025 7/15/2025 Some Carriageway Incursion
priority unused LiveG as service into the property (0800 389 8000)

. . LEICESTERSHIRE
Construction of the roundabout and other associated work as COUNTY COUNCIL

ST BARTHOLOMEWS WAY (24901374) | part of the NE-MMDR Major Scheme. 6/16/2025 9/28/2025 Road Closure
Road Closure (0116 3052163)

WESTERN POWER
DISTRIBUTION
Reinforcement scheme (MIDLANDS) 7/9/2025 7/11/2025 No Carriageway Incursion

(0800 096 3080)

Roundabout One

This permit is for the Whole Duration of the project. Permits for
more specific elements of Traffic Management will follow as /A,
/B, etc. when required. Delays may be possible during these
works.

LEICESTERSHIRE

COUNTY COUNCIL 3/20/2023 7/11/2025 Some Carriageway Incursion

(0116 3052163)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Melton Mowbray

Road Name (USRN)

STANLEY STREET (24900709)

TAMAR ROAD (24900741)

THAMES DRIVE (24900744)

THE CRESCENT (24900749)

THORPE END (24900769)

TORRANCE DRIVE (24900784)

Melton

Description

GAS SERVICE DISCONNECTION

CONNECTION IN CONJUNCTION WITH THE GAS MAINS
REPLACEMENT ON EWDEN RISE.
Footway closure: Alternative route will be provided

CONNECTION IN CONJUNCTION WITH THE GAS MAINS
REPLACEMENT ON EWDEN RISE.
Footway closure: Alternative route will be provided

Install 5m new duct in footway.
Footway closure: Alternative route will be provided

MJ QUINN ARE TO CLEAR BLOCKAGE IN THE FOOTWAY.
Footway closure: Alternative route will be provided

Scaffolding - Licence- 1000937

Boundary Box Installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

BT

(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

6/30/2025

71712025

7/3/2025

7/7/2025

7/8/2025

7/8/2025

7/9/2025

Expected
End Date

71712025

7/18/2025

7/16/2025

7/9/2025

7/10/2025

8/4/2025

7/9/12025

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Melton Mowbray

Normanton

Road Name (USRN)

VICTORIA STREET (24900799)

WARWICK ROAD (24900812)

WICKLOW AVENUE (24900838)

WILTON ROAD (24900843)

WITHAM CLOSE (24900850)

WYFORDBY CLOSE (24900868)

MAIN STREET (24901560)

Melton

Description

Boundary Box Installation.
Footway closure: Alternative route will be provided

117m2 fw - Footway patching required. 60.0m x 1.8m, 5.0m x
1.8m. (FWAY Deterioration)

Boundary Box Installation.
Footway closure: Alternative route will be provided

Footpath closure to secure footway. Diversion route attached.

EMGA233302-Replace approx. 100m and 34 customer
connections.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

REMEDIAL TO RECTIFY - F/WAY 6MM - 3.0 X 2.0 X 0.1 -
REPLACE 2 X KERBS.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

7/10/2025

7/9/2025

7/9/2025

2/18/2025

6/18/2025

7/8/2025

7/7/12025

Expected
End Date

7/10/2025

7/11/2025

7/9/2025

8/18/2025

7/14/2025

7/8/2025

7/11/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Old Dalby

Redmile

Scalford

Road Name (USRN)

PARADISE LANE (24900578)

EASTHORPE LANE (24900248)

MAIN ROAD (24900441)

CHURCH STREET (24900171)

SOUTH STREET (24900699)

THORPE SIDE (24900775)

Melton

Description

* RC For LB9081103-000060625159

replace swan neck gully and fast set from outlet - replace lateral
if required

Alterations to field access using 2 way lights

* Long Comm pipe Renew 25mm.
Footway closure: Alternative route will be provided

Please replace 2 x swan neck gullies

1 joint hole in tarmac footway for new supply under Severn
Trents road closure. NGED plans in docs. Access for local
residents to be maintained where possible..

Footway closure: Pedestrian walkway will be provided

check all gullies have bungs in place if not please install new
bungs

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/9/2025

7/14/2025

7/7/2025

7/16/2025

7/14/2025

7/3/2025

7/11/2025

Expected
End Date

7/11/2025

7/16/2025

7/12/2025

7/18/2025

7/15/2025

7/7/12025

7/11/2025

Traffic Management

Road Closure

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Stop/Go Boards)



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Scalford

Sewstern

Somerby

Stapleford

Thorpe Arnold

Road Name (USRN)
THORPE SIDE (24900775)

THE DRIFT (24901385)

OAKHAM ROAD (24900561)

GLEBE ROAD (24902649)

LAG LANE (24900397)

MELTON SPINNEY ROAD (24900503)

Melton

Description

Please clear out silt trap

(Surface Dressing)

Meter Exchange

(Surface Dressing)

Eradication of Wet Beds with on track plant. Working times
21:00 - 09:00

Major work to construct the NE-MMDR

Roundabout Three

This permit is for the Whole Duration of the project. Permits for
more specific elements of Traffic Management will follow as /A
/B etc. when required. Delays may be possible during these
works.

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

ANGLIAN WATER

(03457 145 145)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

NETWORK RAIL
-PROMOTERS
NATIONAL

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/11/2025

71412025

7/8/2025

7/3/2025

7/12/2025

5/31/2023

3/20/2023

Expected
End Date

7/11/2025

71712025

7/8/2025

7/9/2025

7/13/2025

3/1/2026

7/11/2025

Traffic Management

Traffic Control (Stop/Go Boards)

Road Closure

Road Closure

Road Closure

Road Closure

Road Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Thorpe Arnold

Thorpe Satchville

Waltham

Waltham On The Wolds

Road Name (USRN)

WALTHAM ROAD (24901452)

CHURCH LANE (24900156)

FOOTPATH E25 (24901768)

FOOTPATH F2 (24901902)

FOOTPATH F4 (24901905)

FOOTPATH FROM WALTHAM ROAD TO
FOOTPATH F (24901904)

BESCABY LANE (24900055)

Melton

Description

Roundabout Four

This permit is for the Whole Duration of the project. Permits for
more specific elements of Traffic Management will follow as /A
/B etc. when required. Delays may be possible during these
works.

INSTALLATION OF BOUNDARY BOX

Construction of proposed Melton Mowbray Distributor Road.

Construction of proposed Melton Mowbray Distributor Road.

Construction of proposed Melton Mowbray Distributor Road.

Construction of proposed Melton Mowbray Distributor Road.

(Surface Dressing)

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

3/20/2023

7/10/2025

6/14/2023

3/27/2023

3/27/2023

9/1/2023

7/8/2025

Expected
End Date

7/11/2025

7/10/2025

4/30/2026

4/30/2026

4/30/2026

4/30/2026

7/14/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Waltham On The Wolds

Welby

Wymondham

Road Name (USRN)

FROM A607 WALTHAM ROAD TO HOME

FARM AND (24900995)

HIGH STREET (24900341)

WELBY ROAD (24901432)

GLEBE ROAD (24900296)

MAIN STREET (24900465)

Melton

Description _

* Small Main Repair Collar 3" * Burst main

* Install 3 x 32mm new water connection from 125mm MDPE
water main in * carriageway, through footway to the customers
connection point..

Footway closure: Pedestrian walkway will be provided

Scaffolding - Licence- 1000496

Work to farm entrance including lowering HV cable and moving
man hole

Eradication of Wet Beds with on track plant. Working times
21:00 - 09:00

**FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

Scaffolding - Licence- 999818

Organisation
(customer contact
number)

Estimated
Start Date

SEVERN TRENT WATER

LTD 71612025

(0800 783 4444)

SEVERN TRENT WATER

LTD 71112025

(0800 783 4444)

LEICESTERSHIRE

COUNTY COUNCIL 6/27/2025

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL 7/7/2025

(0116 3052163)

NETWORK RAIL
-PROMOTERS
NATIONAL

7/12/2025

SEVERN TRENT WATER

LTD 7/8/2025

(0800 783 4444)

LEICESTERSHIRE

COUNTY COUNCIL 6/23/2025

(0116 3052163)

Expected
End Date

7/9/12025

7/12/2025

7/24/2025

7/24/2025

7/13/2025

7/8/2025

7/6/2025

Traffic Management

Road Closure

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from July 6, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Wymondham

Road Name (USRN)

MELTON ROAD (24900502)

ROOKERY LANE (24900630)

Melton

Description

Sluice Valve Rebuild chamber

1 joint hole in grass verge and 1m trenching in tarmac road and
5m road crossing in tarmac road for new supply

Organisation
(customer contact  Estimated
number) Start Date

SEVERN TRENT WATER

LTD 711412025

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 7/8/2025

(0800 096 3080)

Expected
End Date

7/16/2025

7/15/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion



	Melton

