Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Blaby

Road Name (USRN)

AUBURN ROAD (2800036)

BROADMEAD ROAD (2800122)

CHESTER ROAD (2800210)

NEW STREET (2800799)

QUEENS ROAD (2800884)

ROCKINGHAM CLOSE (2800912)

Blaby

Description

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

8/5/2025

8/5/2025

8/6/2025

8/5/2025

8/5/2025

8/5/2025

Expected
End Date

8/5/2025

8/5/2025

8/6/2025

8/5/2025

8/5/2025

8/5/2025

Traffic Management

Traffic Control (Give and Take)

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Blaby

Braunstone Town

Road Name (USRN)

SALISBURY CLOSE (2800937)

SOUTHWAY (2800989)

THE ELMS (2801067)

WAREHAM ROAD (2801150)

WILLOW ROAD (2801200)

WINCHESTER ROAD (2801205)

AMY STREET (2800015)

Blaby

Description
BOUNDARY BOX INSTALLATION.

Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

EMGA263090-Connection notice in association with gas main
replacement on The Drive.
Footway closure: Alternative route will be provided

Gas Main Replacement Works

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

8/5/2025

8/5/2025

8/5/2025

8/5/2025

8/5/2025

8/4/2025

4/1/2025

Expected
End Date

8/5/2025

8/5/2025

8/5/2025

8/5/2025

8/5/2025

8/19/2025

3/31/2026

Traffic Management

Some Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Temporary Obstruction



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Braunstone Town

Road Name (USRN)

AVON ROAD (2800038)

BOLUS ROAD (2801845)

BRAUNSTONE LANE (2801596)

BRAUNSTONE LANE EAST (2801595)

EDWARD AVENUE (2800331)

FOOTPATH W7 (2802101)

Blaby

Description

* Short Comm pipe Renew 25mm.
Footway closure: Alternative route will be provided

To lay approximately 35m of duct

FW 69m2
46x1.5 footway patch

Gas Main Replacement Works

Install tree pit

Under the gas safety Regs 1998 we have a Mandatory
Requirement to undertake the immediate Isolation of a high
priority unused LiveG.

Footway closure: Alternative route will be provided

Electrical installation works on Footpath W7, Tuffleys Way and
Murby Way to provide new electrical supply for LFE Servcies

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED
(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

8/5/2025

8/11/2025

8/13/2025

4/1/2025

8/4/2025

8/9/2025

6/16/2025

Expected
End Date

8/7/2025

8/13/2025

8/14/2025

3/31/2026

8/4/2025

8/13/2025

8/8/2025

Traffic Management

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Temporary Obstruction

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Braunstone Town

Blaby

Road Name (USRN) Description

BOUNDARY BOX INSTALLATION.

GRASS ACRES (2800439) Footway closure: Alternative route will be provided

Excavate to install SN cab and approx 5m of telecoms duct to
enable provision of service/s to property/ies as part of larger
fibre to the home scheme..

Footway closure: Alternative route will be provided

HARCOURT WAY (2800472)

FM Conway to carry out routine gully emptying and jetting using

JUNCTION 21 APPROACH (2801769) their own TM

Electrical installation works on Footpath W7, Tuffleys Way and

MURBY WAY (2801736) Murby Way to provide new electrical supply for LFE Servcies

NARBOROUGH ROAD SOUTH SERVICE

ROAD FROM (2801271) Gas Main Replacement Works

boundary box installation.

ROSAMUND AVENUE (2800914) Footway closure: Alternative route will be provided

ROUNDABOUT AT THE JUNCTION OF | FM Conway to carry out routine gully emptying and jetting using
FOSSE PARK (2802315) their own TM.

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

8/4/2025

8/2/2025

8/4/2025

7/7/2025

4/1/2025

8/4/2025

8/4/2025

Expected
End Date

8/4/2025

8/6/2025

8/9/2025

8/8/2025

3/31/2026

8/4/2025

8/9/2025

Traffic Management

Traffic Control (Give and Take)

Some Carriageway Incursion

Lane Closure

Traffic Control (Multi-Way
Signals)

Temporary Obstruction

Traffic Control (Give and Take)

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)

Braunstone Town

SLIP ROADS FROM A563
LUBBESTHORPE WAY RO (2801771)

Cosby BROUGHTON ROAD (2800141)

CROFT ROAD (2800286)

Countesthorpe BEECHINGS CLOSE (2800065)

COSBY ROAD (2800259)

Blaby

Description

FM Conway to carry out routine gully emptying and jetting using
their own TM.

to fully reinstate interim site..
Footway closure: Alternative route will be provided

* Boundary box Install 25mm

Gully CCTV & jetting

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

EMGA263090-Replace approx. 120m of gas main and 10
customer connections.
Footway closure: Alternative route will be provided

Permit for welfare and storage.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

8/4/2025

8/5/2025

8/4/2025

8/6/2025

8/6/2025

7/18/2025

7/29/2025

Expected
End Date

8/9/2025

8/6/2025

8/4/2025

8/6/2025

8/6/2025

8/4/2025

10/31/2025

Traffic Management

Lane Closure

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Countesthorpe

Road Name (USRN)

EDGELEY ROAD (2800329)

HALLCROFT AVENUE (2800466)

LEICESTER ROAD (2800662)

MARSTON CRESCENT (2800738)

PINEWOOD CLOSE (2800859)

REED POOL CLOSE (2800893)

RIDLEYS CLOSE (2802516)

Blaby

Description

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

* CIVILS* 0.6M EXCAVATION IN CARRIAGEWAY TO REPAIR
WASTE WATER PIPEWORK

BOUNDARY BOX INSTALLATION

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

**FC - DLO — REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

8/6/2025

8/11/2025

8/6/2025

8/5/2025

8/6/2025

8/6/2025

8/6/2025

Expected
End Date

8/6/2025

8/15/2025

8/6/2025

8/5/2025

8/6/2025

8/6/2025

8/6/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)

Countesthorpe

SPRINGWELL CLOSE (2800999)

SPRINGWELL DRIVE (2801000)

STONECROFT (2801032)

WHEATLANDS DRIVE (2801183)

WILLOUGHBY ROAD (2801195)

Croft HILL STREET (2800521)

Elmesthorpe CLICKERS WAY (2802500)

Blaby

Description
BOUNDARY BOX INSTALLATION.

Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

EMGA263090-Replace approx. 158m of gas main and 18
customer connections.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

EMGA263090-Connection notice in association with gas main
replacement on Stonecroft.
Footway closure: Alternative route will be provided

Scaffolding - Licence- 1004221

Tall pole traffic signal head replacement

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTER CITY
COUNCIL

Estimated
Start Date

8/6/2025

8/6/2025

7/25/2025

8/6/2025

7/31/2025

7/25/2025

8/10/2025

Expected
End Date

8/6/2025

8/6/2025

8/14/2025

8/6/2025

8/15/2025

8/7/2025

8/10/2025

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Elmesthorpe

Enderby

Road Name (USRN)

STANTON ROAD (2801011)

BANTLAM LANE (2800046)

CAPERS CLOSE (2800172)

JOHN STREET (2800585)

LEICESTER LANE (2801570)

LEICESTER ROAD (2800660)

Blaby

Description _

* Boundary box Install 25mm

NARBOROUGH V24136 - PON 1298203 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
to facilitate spine cabling works..

Footway closure: Alternative route will be provided

INTERNAL DEFECT TO RECTIFY 1.5 X 0.9 X 0.1 F/\W
TARMAC.
Footway closure: Alternative route will be provided

NARBOROUGH V9073 - PON 1297451 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
to facilitate spine cabling works..

Footway closure: Alternative route will be provided

Coring within carriageway and 2 number trial holes within verge

NARBOROUGH V9110 - PON 1294738 - Overlay — Lay approx

5m of Duct 54/56 in to link existing BT Boxes to facilitate spine
cabling works.

NARBOROUGH V9110 - PON 1294738 - Overlay — Lay approx
90m of Duct 54/56 in to link existing BT Boxes to facilitate spine

cabling works.

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

8/11/2025

8/5/2025

8/7/2025

8/4/2025

8/11/2025

8/6/2025

8/4/2025

Expected
End Date

8/12/2025

8/7/2025

8/8/2025

8/6/2025

8/11/2025

8/8/2025

8/6/2025

Traffic Management

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Enderby

Road Name (USRN)
LEICESTER ROAD (2800660)

MILL LANE (2800769)

NARBOROUGH ROAD SOUTH (2802955)

POPE CRESCENT (2800868)

SANDHILL DRIVE (2800941)

SLIP ROAD FROM A563
LUBBESTHORPE WAY TO (2801770)

SOUTHEY CLOSE (2800987)

Blaby

Description

NARBOROUGH V9110 - PON 1294740 - POLING WORKS -
Excavate for new BT Openreach Pole (s) or to Replace Existing
BT Openreach Pole (s) in to facilitate overhead spine cabling
works..

Footway closure: Pedestrian walkway will be provided

NARBOROUGH V24136 - PON 1298203 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
to facilitate spine cabling works..

Footway closure: Alternative route will be provided

Overhead gantry traffic signal head replacement

TO LAY APPROXIMATELY 1M OF DUCT AND FIT SWEPT
TEE..
Footway closure: Alternative route will be provided

NARBOROUGH V9110 - PON 1294738 - Overlay — Lay approx
12m of Duct 54/56 in to link existing BT Boxes to facilitate spine
cabling works..

Footway closure: Alternative route will be provided

FM Conway to carry out routine gully emptying and jetting using
their own TM.

excavation required to install duct.
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

BT
(0800 800150)

BT
(0800 800150)

LEICESTER CITY
COUNCIL

BT

(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated

Start Date

8/1/2025

8/4/2025

8/3/2025

8/4/2025

8/6/2025

8/4/2025

8/5/2025

Expected
End Date

8/5/2025

8/6/2025

8/3/2025

8/6/2025

8/8/2025

8/9/2025

8/7/2025

Traffic Management

Lane Closure

Traffic Control (Give and Take)

Lane Closure

No Carriageway Incursion

No Carriageway Incursion

Lane Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Enderby

Glen Parva

Glenfield

Road Name (USRN)
SOUTHEY CLOSE (2800987)

ST JOHNS (2800927)

HILLSBOROUGH CRESCENT (2800527)

HILLSBOROUGH ROAD (2800528)

LEICESTER ROAD (2800655)

WESTDALE AVENUE (2801175)

DROVERS CLOSE (2802583)

Blaby

Description

MJ QUINN ARE TO INSTALL APPROXIMATELY 20M OF
DUCT. MAJORITY OF WORKS ARE TO TAKE PLACE IN
PRIVATE..

Footway closure: Alternative route will be provided

Tree trimming

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION

MJ Quinn are to replace x1 pole.
Footway closure: Pedestrian walkway will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

* Hydrant Rebuild chamber

Organisation
(customer contact
number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

8/7/2025

8/5/2025

8/5/2025

8/5/2025

8/4/2025

8/7/2025

8/5/2025

Expected
End Date

8/11/2025

8/5/2025

8/5/2025

8/5/2025

8/5/2025

8/7/2025

8/7/2025

Traffic Management

Traffic Control (Give and Take)

Lane Closure

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Glenfield

Kilby

Kirby Muxloe

Road Name (USRN)

FAIRE ROAD (2800348)

PEARTREE CLOSE (2800843)

SALCOMBE DRIVE (2800935)

STATION ROAD (2801020)

SPINNEY ROAD (2801381)

BARBARA AVENUE (2800047)

BARNS CLOSE (2800051)

Blaby

Description

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

MJ Quinn are to clear x1 blockage

FW 40.5m2
27x 1.5 permanent footway patch

EXCAVATION TO INSTALL APPROX 5M OF DUCT FOR NEW
SERVICE LINE.
Footway closure: Pedestrian walkway will be provided

Install x2 gullies

Excavate in footway to locate / install tee for customer
connection

Gas Main Replacement Works

Organisation

(customer contact

number)

SEVERN TRENT WATER

LTD

(0800 783 4444)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA

(0345 454 1111)

CADENT GAS LIMITED

(0800 389 8000)

Estimated
Start Date

8/6/2025

8/7/2025

8/7/2025

8/1/2025

8/4/2025

8/5/2025

4/1/2025

Expected
End Date

8/6/2025

8/11/2025

8/7/2025

8/5/2025

8/8/2025

8/6/2025

3/31/2026

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Temporary Obstruction



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Kirby Muxloe

Road Name (USRN)

DESFORD LANE (2800302)

DESFORD ROAD (2800305)

FOOTPATH FROM TOWERS DRIVE TO

STATION RO (2802079)

FOREST RISE (2800381)

GLENFIELD LANE (2800429)

GULLET LANE (2800455)

HEDGEROW LANE (2800503)

Description

Gas Main Replacement Works

Gas Main Replacement Works

Gas Main Replacement Works

Gas Main Replacement Works

Gas Main Replacement Works

Gas Main Replacement Works

Gas Main Replacement Works

Blaby

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

4/1/2025

4/1/2025

4/1/2025

4/1/2025

4/1/2025

4/1/2025

4/1/2025

Expected
End Date

3/31/2026

3/31/2026

3/31/2026

3/31/2026

3/31/2026

3/31/2026

3/31/2026

Traffic Management

Temporary Obstruction

Temporary Obstruction

Temporary Obstruction

Temporary Obstruction

Temporary Obstruction

Temporary Obstruction

Temporary Obstruction



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Kirby Muxloe

Road Name (USRN)

KIRBY LANE (2800621)

LIME GROVE (2800673)

MAIN STREET (2800718)

PRINCESS DRIVE (2800878)

RATBY LANE (2801779)

STATION DRIVE (2801016)

Blaby

Description

Gas Main Replacement Works

works will take place on customers private property but permit
has been applied for in case we need to go to the footway.

FW 22.5m2
Excavate and patch 9.0 x 2.5m

Gas Main Replacement Works

RECTIFY DEFECT.
Footway closure: Alternative route will be provided

SD 2026 pre patching to coincide with road closure on Ratby
Lane LFE (683366)

Gas Main Replacement Works

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

VIRGIN MEDIA
NETWORKS LIMITED

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

4/1/2025

8/7/2025

8/11/2025

4/1/2025

8/4/2025

8/8/2025

4/1/2025

Expected
End Date

3/31/2026

8/11/2025

8/11/2025

3/31/2026

8/6/2025

8/9/2025

3/31/2026

Traffic Management

Temporary Obstruction

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Temporary Obstruction

Some Carriageway Incursion

Road Closure

Temporary Obstruction



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Kirby Muxloe

Leicester Forest East

Road Name (USRN)

STATION ROAD (2801019)

STATION ROAD SERVICE ROAD
(2801571)

TOWERS DRIVE (2801112)

ELLIOTT DRIVE (2800334)

Blaby

Description

FW 36m2 Excavate and patch 30.0 x 1.2m

Gas Main Replacement Works

Repair blocked openreach duct to install OFNL fibre cable for
telecommunication and broadband services..
Footway closure: Pedestrian walkway will be provided

REPLACE EXISTING POLE.
Footway closure: Alternative route will be provided

Gas Main Replacement Works

Gas Main Replacement Works

new water connection

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED
(0800 389 8000)

INDEPENDENT NEXT
GENERATION
NETWORKS LTD

BT

(0800 800150)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

8/11/2025

4/1/2025

8/13/2025

8/8/2025

4/1/2025

4/1/2025

8/13/2025

Expected
End Date

8/11/2025

3/31/2026

8/15/2025

8/8/2025

3/31/2026

3/31/2026

8/15/2025

Traffic Management

Traffic Control (Two-Way
Signals)

Temporary Obstruction

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Temporary Obstruction

Temporary Obstruction

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)

Leicester Forest East

HAVEN CLOSE (2800490)

HINCKLEY ROAD (2801522)

KINGS DRIVE (2800608)

KINGS WALK (2800609)

RATBY LANE (2801750)

Lubbesthorpe BEGGARS LANE (2800069)

Blaby

Description

Excavate in footway to locate / install tee for customer
connection.
Footway closure: Alternative route will be provided

Gas Main Replacement Works

Inductive loop repairs for Traffic signals

boundary box installation.
Footway closure: Alternative route will be provided

MJ QUINN ARE TO INSTALL APPROXIMATELY 13M OF
DUCT..
Footway closure: Alternative route will be provided

SD 2026 PRE DRESS PATCHING 1123M2

CW 24m2
24m x1 patch required

Organisation
(customer contact
number)

VIRGIN MEDIA

(0345 454 1111)

CADENT GAS LIMITED
(0800 389 8000)

LEICESTER CITY
COUNCIL

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

8/6/2025

4/1/2025

8/8/2025

8/6/2025

8/7/2025

8/8/2025

8/12/2025

Expected
End Date

8/7/2025

3/31/2026

8/8/2025

8/6/2025

8/11/2025

8/9/2025

8/12/2025

Traffic Management

Some Carriageway Incursion

Temporary Obstruction

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Give and Take)

Road Closure

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Lubbesthorpe

Narborough

Road Name (USRN)

LUBBESTHORPE BRIDLE ROAD
(2801898)

TAY ROAD (2802666)

CARLTON AVENUE (2800175)

CHAUCER STREET (2800201)

COVENTRY ROAD (2801511)

FOREST ROAD (2800384)

Blaby

Description

Closure required for the installation of various new infrastructure

associated with the new development

Construction of new Toucan crossing

Construction of a vehicle access

Skip - Licence- 1001179

Urgent tree cutting works on Forest Rd

Required as an emergency due to falling debris as the fascia is
rotten

Urgent tree cutting works on Forest Rd

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/9/2020

7/14/2025

8/8/2025

7/29/2025

8/4/2025

7/21/2025

8/4/2025

Expected
End Date

11/13/2025

8/15/2025

8/11/2025

8/4/2025

8/4/2025

8/3/2025

8/4/2025

Traffic Management

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish _

Sapcote

Sharnford

Stoney Stanton

Whetstone

Road Name (USRN)

KIRBY CLOSE (2800619)

HENSON WAY (2800508)

LANES HILL GROVE (2800635)

SAPCOTE ROAD (2800944)

AVON DRIVE (2800037)

DOG AND GUN LANE (2800310)

Blaby

Description

MJ QUINN ARE TO LAY APPROXIMATELY 25M OF DUCT IN
THE FOOTWAY..
Footway closure: Alternative route will be provided

REPLACE JOINTBOX FRAME AND COVER.
Footway closure: Alternative route will be provided

MJ Quinn are to lay 52m of duct in the footway..
Footway closure: Pedestrian walkway will be provided

MJ Quinn are to lay 52m of duct in the footway. Majority of
works on Lanes Hill Grove.

Works in conjunction with BC518CECKGWG8MMF2R-01.
Footway closure: Pedestrian walkway will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE

Please clear all vegetation and silt from the inlet and outlet in the COUNTY COUNCIL

attenuation pond

(0116 3052163)

Estimated
Start Date

8/5/2025

8/11/2025

8/12/2025

8/12/2025

8/6/2025

8/6/2025

8/4/2025

Expected
End Date

8/7/2025

8/13/2025

8/14/2025

8/14/2025

8/6/2025

8/6/2025

8/4/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Whetstone

Road Name (USRN)

FOOTPATH TO HOUSES ON AVON
DRIVE (2802390)

NEWBY CLOSE (2800802)

SHAW CLOSE (2801318)

STATION STREET (2801025)

Description

Excavate in footway to clear blockage for customer connection

BOUNDARY BOX INSTALLATION.

Blaby

Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.

Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.

Footway closure: Pedestrian walkway will be provided

Organisation

(customer contact  Estimated

number) Start Date
VIRGIN MEDIA

8/6/2025
(0345 454 1111)
SEVERN TRENT WATER
LTD 8/6/2025
(0800 783 4444)
SEVERN TRENT WATER
LTD 8/6/2025
(0800 783 4444)
SEVERN TRENT WATER
LTD

8/6/2025

(0800 783 4444)

Expected
End Date

8/7/2025

8/6/2025

8/6/2025

8/6/2025

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion
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