Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Arnesby

Ashby Magna

Ashby Parva

Billesdon

Broughton Astley

Road Name (USRN)

WELFORD ROAD (16402030)

PEATLING ROAD (16400968)

LAMMAS CLOSE (16400651)

MERE ROAD (16402393)

LEICESTER ROAD (16400681)

BEVERLEY DRIVE (16400096)

BLENHEIM CRESCENT (16400110)

Description

RTC - Audi A3 (VN 65 KBV )
Replace 52 mtrs of brook railing

Harborough

8 concrete posts + connections (St/Furniture - Railings)

Surface Dressing

LAY A NEW GAS SERVICE 3M PUBLIC, 10M PRIVATE.
Footway closure: Alternative route will be provided

Please undertake edge of carriageway haunch repairs due to
verge over riding. Minimum specification 300mm gsb - 100mm

binder - 40 mmAC surface course Total 13 areas

PROVIDE 1X NEW POLE.

Footway closure: Alternative route will be provided

SUTTON ELMS V9074 - PON 1289361 - Install an approx total:
1 x 4 box, 80mtrs footway, 1 x road crossing 6mtrs carriageway,

and 20mtrs verge.

Footway closure: Alternative route will be provided

SUTTON ELMS V9067 - PON 1248750 - To build 2 x new joint

boxes in footway.

Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

8/4/2025

8/6/2025

8/12/2025

8/11/2025

8/4/2025

8/7/2025

8/4/2025

Expected
End Date

8/6/2025

8/12/2025

8/14/2025

10/10/2025

8/5/2025

8/12/2025

8/6/2025

Traffic Management

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Give and Take)

Road Closure

No Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Broughton Astley

Road Name (USRN)

CHURCH CLOSE (16400203)

DUNTON ROAD (16400332)

LEICESTER ROAD (16400682)

MELTON DRIVE (16400832)

MERTON CLOSE (16400848)

Description

SUTTON ELMS V9066 - PON 1290131 - Overlay — Lay approx
50m of Duct 54/56 in to link existing BT Boxes to facilitate spine

cabling works.

Harborough

Excavation required for mains and connection to new

development.

Footway closure: Alternative route will be provided

Long Comm pipe Cut Off 25mm.

Footway closure: Pedestrian walkway will be provided

Excavate in footway to repair drainage and broken edgings

SUTTON ELMS V9074 - PON 1289361 - Install 1 x 4 box and

Install approx 65mtrs new duct in footway.
Footway closure: Alternative route will be provided

SUTTON ELMS V9067 - PON 1248750 - To build new 1x JMF4

joint box and lay approx 52m of Duct 54/56 in Footway.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

HARLAXTON ENERGY
NETWORKS

SEVERN TRENT WATER
LTD

(0800 783 4444)

VIRGIN MEDIA

(0345 454 1111)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

8/1/2025

8/8/2025

8/4/2025

8/13/2025

8/4/2025

8/4/2025

8/5/2025

Expected
End Date

8/5/2025

8/12/2025

8/8/2025

8/15/2025

8/6/2025

8/6/2025

8/7/2025

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Broughton Astley

OLD RECTORY CLOSE (16400932)

PEREGRINE ROAD (16400975)

STATION ROAD (16401143)

WARWICK ROAD (16401322)

WHINHAM AVENUE (16401367)

Bushby BRAMLEY ORCHARD (16400124)

Harborough

Description

SUTTON ELMS V9051 - PON 1282677 - To build new 2x JMF4

joint box and lay approx 170m of Duct 54/56 in Footway/Verge.

Footway closure: Alternative route will be provided

MJ Quinn to lay 1m of duct.
Footway closure: Alternative route will be provided

SUTTON ELMS V9066 - PON 1290131 - Overlay — Lay approx
15m of Duct 54/56 in to link existing BT Boxes to facilitate spine
cabling works..

Footway closure: Alternative route will be provided

SUTTON ELMS V9074 - PON 1289361 - Install an approx total
of: 2 x 4 box, 130mtrs footway, 1 x road crossing 6mtrs
carriageway, 1 x road crossing 7mtrs carriageway, and 30mtrs
verge.

Footway closure: Alternative route will be provided

SUTTON ELMS V9067 - PON 1248750 - Overlay — Lay approx
50m of Duct 54/56 in to link existing BT Boxes to facilitate spine
cabling works..

Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

8/11/2025

8/7/2025

7/31/2025

8/7/2025

8/5/2025

8/5/2025

8/5/2025

Expected
End Date

8/22/2025

8/11/2025

8/4/2025

8/11/2025

8/12/2025

8/7/2025

8/5/2025

Traffic Management

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Bushby

Catthorpe

Claybrooke Magna

Fleckney

Road Name (USRN)
BRAMLEY ORCHARD (16400124)

DALBY AVENUE (16400296)

SHAWELL LANE (16402574)

HIGH CROSS ROAD (16402063)

ALBERT STREET (16400009)

CROSSLEYS (16400292)

EDWARD ROAD (16400343)

Harborough

Description

EXCAVATION TO REPAIR OUT OF SERVICE TELECOMS.

Footway closure: Alternative route will be provided

Maintenance excavation to install BT/Openreach duct to
customer end

* Non-Visible leak losing moderate amounts of water * Small
Sluice Valve Re-pack 4"

S184 Works for new domestic access road

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

8/1/2025

8/6/2025

8/1/2025

7/28/2025

8/6/2025

8/5/2025

8/5/2025

Expected
End Date

8/5/2025

8/8/2025

8/5/2025

8/8/2025

8/6/2025

8/5/2025

8/5/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Harborough
Organisation
(customer contact | Estimated Expected
Parish Road Name (USRN) Description ) number) Start Date End Date Traffic Management
Fleckney
SEVERN TRENT WATER
LEICESTER ROAD (16400686) boundary box installation LTD 8/5/2025 8/5/2025 No Carriageway Incursion

(0800 783 4444)

SEVERN TRENT WATER
BOUNDARY BOX INSTALLATION. LTD

Footway closure: Alternative route will be provided 8/6/2025 8/8/2025 No Carriageway Incursion
(0800 783 4444)
SEVERN TRENT WATER
LODGE ROAD (16400709) BOUNDARY BO.X INSTA!‘LATION' . . LTD 8/5/2025 8/5/2025 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
EMGA243064-Open Cut approx. 18m on MP 2" Cl to feed CADENT GAS LIMITED
MAIN STREET (16400787) associated service. 8/4/2025 8/15/2025 Road Closure
Footway closure: Alternative route will be provided (0800 389 8000)
CADENT GAS LIMITED ) .
remediate rusty inground governor 8/12/2025 8/14/2025 Traffic Control (Multi-Way

(0800 389 8000) Signals)

SEVERN TRENT WATER
boundary box installation. LTD

THE MEER (16401225) Footway closure: Alternative route will be provided 8/6/2025 8/6/2025 No Carriageway Incursion
(0800 783 4444)
SEVERN TRENT WATER

WENTWORTH ROAD (16401355) BOUNDARY BOX INSTALLATION LTD 8/5/2025 8/5/2025 No Carriageway Incursion

(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Fleckney

Foxton

Frolesworth

Road Name (USRN)

WESTERN AVENUE (16401359)

FOOTPATH A22 (16402688)

FOOTPATH FROM SWINGBRIDGE
STREET TO HARB (16402712)

GALLOW FIELD ROAD (16400410)

SWINGBRIDGE STREET (16401187)

FROLESWORTH LANE (16402124)

Harborough

Description

boundary box installation.
Footway closure: Alternative route will be provided

PROW Closure for Property services team - Drainage works

New Foul Rising Main by open cut method

New Foul Rising Main by open cut method

TTRO for speed reduction is currently in place. Completion of
Section 278 works as agreed in

1 joint hole in modular Driveway and 2m trenching in modular
Driveway for new supply

* Install 1 x 32mm MDPE new water connection from 4" PVC
water main in * verge, through carriageway to the customers
connection point.

Organisation

(customer contact

number)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

ANGLIAN WATER

(03457 145 145)

ANGLIAN WATER

(03457 145 145)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated
Start Date

8/5/2025

7/9/2025

8/4/2025

8/4/2025

1/16/2025

8/7/2025

8/13/2025

Expected
End Date

8/5/2025

9/20/2025

2/12/2026

2/12/2026

5/17/2026

8/12/2025

8/15/2025

Traffic Management

No Carriageway Incursion

Road Closure

No Carriageway Incursion

Road Closure

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Frolesworth

Great Bowden

Great Easton

Road Name (USRN)

MAIN STREET (16400774)

FOOTPATH FROM FOOTPATH A45 TO
LANTON ROA (16402723)

LANGTON ROAD (16400657)

THE GREEN (16402586)

UPPER GREEN PLACE (16401283)

BARNSDALE CLOSE (16400072)

BROADGATE (16400129)

Harborough

Description

**LP LINING OF DEFECTIVE LINE FROM WITHIN THE
MANHOLE CHAMBER

Detailed rail structure exam using ladders. Hours of work
22:00-06:00.
Pedestrian marshalling in operation.

CW 21.75m2 Excavate and patch
1- around gulley 0.5 x 0.5m
2- centre line 43.0 x 0.5m

Skip - Licence- 1004526

* Long Comm pipe Renew 25mm & Bbox Install 25mm

Excavate to lay approx 120m duct and build joint box/es / clear
potential blockages.
Footway closure: Alternative route will be provided

Excavate to lay appx 30m new duct.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

NETWORK RAIL
-PROMOTERS
NATIONAL

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

8/4/2025

8/6/2025

8/8/2025

8/5/2025

8/11/2025

8/5/2025

8/4/2025

Expected
End Date

8/4/2025

8/7/2025

8/8/2025

8/11/2025

8/13/2025

8/7/2025

8/6/2025

Traffic Management

Some Carriageway Incursion

Road Closure

Road Closure

Some Carriageway Incursion

Road Closure

Traffic Control (Give and Take)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Great Easton

Great Glen

Road Name (USRN)

CALDECOTT ROAD (16401155)

CHURCH BANK (16400200)

CROSS BANK (16400289)

HIGH STREET (16400554)

MUSK CLOSE (16400886)

SAWPIT LANE (16403782)

ASHBY RISE (16400034)

Harborough

Description

Excavate to lay appx 30m new duct

clear blockages

Clear duct (pipe) blockages.
Footway closure: Alternative route will be provided

Excavate to lay approx 40m duct.
Footway closure: Alternative route will be provided

Excavate to lay appx 40m new duct.
Footway closure: Alternative route will be provided

LAY APPROX 30M DUCT

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

8/5/2025

8/7/2025

8/5/2025

8/7/2025

8/4/2025

8/7/2025

8/6/2025

Expected
End Date

8/7/2025

8/11/2025

8/7/2025

8/11/2025

8/6/2025

8/11/2025

8/6/2025

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Great Glen

GRANGE CLOSE (16400453)

RUPERTS WAY (16402146)

STACKLEY ROAD (16401134)

Houghton on the Hill HOME CLOSE ROAD (16400582)

MAIN STREET (16400757)

UPPINGHAM ROAD (16401288)

Hungarton INGARSBY LANE (16402138)

Harborough

Description
BOUNDARY BOX INSTALLATION.

Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

Excavation to rectify defect for fretting and overbanding.
Footway closure: Alternative route will be provided

Scaffolding - Licence- 1003851

Grass verge encroaching over footway please edge back
footway

Large sections throughout of vehicle overriding on both sides of
carriageway. Fill with recycled gsb and compact will need up to
50 tonnes (Verge Overriding)

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

8/6/2025

8/6/2025

8/6/2025

8/4/2025

7/22/2025

8/11/2025

7/28/2025

Expected
End Date

8/6/2025

8/6/2025

8/6/2025

8/6/2025

8/4/2025

8/14/2025

8/8/2025

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Husbands Bosworth

Keyham

Kibworth Beauchamp

Road Name (USRN)

THEDDINGWORTH ROAD (16402149)

HUNGARTON LANE (16402465)

CHURCH CLOSE (16400205)

HIGH STREET (16400551)

Harborough

Description

* CARRIAGEWAY TYPE 1 (10 TO 30 MSA) * Marker post
Install.
Footway closure: Pedestrian walkway will be provided

Forestry works - 2 way lights

CW 16.8m2 Carriageway deterioration - excavate and patch
1-4.0. X 1.2m
2-10.0x 1.2m

Boundary Box Installation.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Emergency closure of 20 metres of footway due to unstable
boundary wall

Scaffolding - Licence- 1004229

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

8/13/2025

8/7/2025

8/13/2025

8/5/2025

8/5/2025

9/14/2023

7/28/2025

Expected
End Date

8/15/2025

8/7/2025

8/13/2025

8/5/2025

8/5/2025

10/6/2025

8/10/2025

Traffic Management

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Road Closure

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Kibworth Beauchamp

Kibworth Harcourt

Kimcote

Leire

Lubenham

Road Name (USRN)

MORRISON COURT (16400877)

SPRINGFIELD CLOSE (16401128)

ALBERT STREET (16400008)

CARLTON ROAD (16400171)

WALTON ROAD (16402123)

STEMBOROUGH LANE (16401157)

FOOTPATH FROM MARKET TO
GALLOW FIELD ROA (16402695)

Harborough

Description

boundary box installation.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Pedestrian walkway will be provided

REPLACE EXISTING POLE

(Surface Dressing)

REPLACE EXISTING POLE

New Foul Rising Main by open cut method

Organisation

(customer contact

number)

SEVERN TRENT WATER

LTD

(0800 783 4444)

SEVERN TRENT WATER

LTD

(0800 783 4444)

SEVERN TRENT WATER

LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

ANGLIAN WATER

(03457 145 145)

Estimated
Start Date

8/5/2025

8/5/2025

8/5/2025

8/5/2025

8/7/2025

8/12/2025

8/4/2025

Expected
End Date

8/5/2025

8/5/2025

8/5/2025

8/6/2025

8/13/2025

8/13/2025

2/12/2026

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Road Closure

Road Closure

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Lutterworth

Market Harborough

Road Name (USRN)

COVENTRY ROAD (16400267)

GILMORTON ROAD (16400430)

MISTERTON WAY (16400867)

ADAM AND EVE STREET (16400004)

BRIDEGROOM STREET (16403903)

Description

Renewal of Traffic Signal junction

To install new site access 278 works including bellmouth, road

Harborough

widening and re-surface existing road and footpath

* Non-visible leak losing < 17L per minute / 1m3/hr * Small Main

Repair Collar 6"

repairs to the boundary wall at 1st class tyre after a road traffic
collision no ground will be broken, dimantle damaged areas +

rebuild all materieals will be stored within the property

Scaffolding - Licence- 998012

14m trenching in tarmac footway and grass verge for supply

alteration for works in conjunction with ABDE.
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

7/28/2025

7/14/2025

7/31/2025

7/7/2025

7/7/12025

8/4/2025

7/28/2025

Expected
End Date

8/8/2025

8/25/2025

8/4/2025

8/4/2025

8/3/2025

8/31/2025

9/5/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

Road Closure

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Market Harborough

Road Name (USRN)

BURTON STREET (16403925)

CHURCH SQUARE (16400229)

DOUGLASS DRIVE (16400321)

FAIRWAY (16400364)

FARNDON ROAD (16400368)

FRESHMAN WAY (16403887)

GORES LANE (16400447)

Harborough

Description

1 joint hole in modular footway and 90m trenching in tarmac
footway and modular footway and 8m road crossing in tarmac
road for supply alteration for works in conjuntion with ACDE.
Footway closure: Alternative route will be provided

Scaffold will be going from the front of the building following
round the left for Maintanance works

MJ Quinn are to lay 17m of duct in the footway.
Footway closure: Alternative route will be provided

1 joint hole in tarmac footway for new supply.
Footway closure: Alternative route will be provided

6 joint holes in tarmac footway and tarmac road and grass verge

and 340m trenching in tarmac footway and tarmac road and
grass verge for reinforcement scheme for works in conjunction
with BCDE.

Footway closure: Pedestrian walkway will be provided

42m trenching in tarmac footway and grass verge for supply
alteration for works in conjunction with ABCE.
Footway closure: Alternative route will be provided

1 joint hole in tarmac footway and grass verge for disconnection
of supply.
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)
WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)
WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

7/28/2025

7/31/2025

8/7/2025

8/13/2025

7/28/2025

8/4/2025

8/13/2025

Expected
End Date

9/5/2025

8/27/2025

8/8/2025

8/18/2025

8/24/2025

9/5/2025

8/15/2025

Traffic Management

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Market Harborough

Road Name (USRN)

GOWARD STREET (16400451)

GRANVILLE STREET (16400459)

HAMMOND WAY (16400505)

HEYGATE STREET (16400540)

HOWARD WAY (16400594)

LINDSEY GARDENS (16400699)

MEDORA CLOSE (16403900)

Harborough

Description

1 joint hole in tarmac footway for new supply.
Footway closure: Alternative route will be provided

1 joint hole in tarmac footway and 1m trenching in tarmac
footway for new supply.
Footway closure: Alternative route will be provided

Locate / install tee for customer connection

replace sunken 10x5 kerb and reset and reset gulley
grate/frame

To return to site to rectify defect works.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Pedestrian walkway will be provided

56m trenching in tarmac footway and 7m road crossing in
tarmac road for supply alteration for works in conjunction with
ABCD.

Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

VIRGIN MEDIA
NETWORKS LIMITED

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

8/5/2025

8/4/2025

8/4/2025

8/8/2025

8/5/2025

8/5/2025

7/28/2025

Expected
End Date

8/8/2025

8/7/2025

8/6/2025

8/8/2025

8/6/2025

8/5/2025

9/5/2025

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Market Harborough

Road Name (USRN)

NASEBY SQUARE (16400888)

NELSON STREET (16400890)

NORTHAMPTON ROAD (16400911)

RAINSBOROUGH GARDENS (16400997)

RECTORY LANE (16401002)

RIVERSIDE (16401009)

Harborough

Description

Approx 12m South of Stuart Road on Naseby Square

Installation of an EV charge point as part of the LEVI project.

Skip - Licence- 1004687

Defect CLO - Remedial Rein by CLO

To lay 3m of duct in the footway..
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

* Small Sluice Valve Install 6".
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated

Start Date

8/11/2025

8/4/2025

8/5/2025

8/3/2025

8/4/2025

8/5/2025

8/6/2025

Expected
End Date

8/14/2025

8/15/2025

8/11/2025

8/3/2025

8/6/2025

8/5/2025

8/8/2025

Traffic Management

Road Closure

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Market Harborough

Medbourne

North Kilworth

Road Name (USRN)

ROCKINGHAM ROAD (16401015)

ROMAN WAY (16401019)

ST MARYS ROAD (16401050)

THE SQUARE (16401241)

WESTERN AVENUE (16401360)

ASHLEY ROAD (16400041)

PINCET LANE (16400979)

Description

Works involed are to create a new Section 278 Entrance to the
new Aldi Store development currently being built on
Rockingham Road, Market Harborough

Scaffolding - Licence- 999991

renew joint box frame and cover..

Footway closure: Alternative route will be provided

Scaffolding - Licence- 1004162

lay approx 33 metres of new duct..
Footway closure: Pedestrian walkway will be provided

* Install 3 x 32mm MDPE new water connections , in 2 seperate
trenches, * from 90mm HPPE water main in carriageway,
through verge, to the * customers connection point

Replace 21m of 10 x 5 kerbing with 24 FB 245 x 125 FB kerbs
and two transition kerbs plus . 22m x 0.500 HRA patch on inside

of corner.

Harborough

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/14/2025

7/28/2025

8/6/2025

7/29/2025

8/4/2025

8/5/2025

8/4/2025

Expected
End Date

9/3/2025

8/24/2025

8/8/2025

8/25/2025

8/6/2025

8/8/2025

8/5/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Road Closure

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Peatling Magna

Peatling Parva

Saddington

Scraptoft

Road Name (USRN)

MAIN STREET (16400771)

ASHBY ROAD (16402340)

SMEETON ROAD (16401567)

BEEBY ROAD (16400079)

CRANBROOK ROAD (16400275)

LEYBURY WAY (16400692)

PULFORD DRIVE (16402353)

Harborough

Description

REPLACE EXISTING POLE

Surface Dressing

CW 159.11m2 Please patch 18 numbered areas marked
.1m x 3m

. 1m x 9m

.1.5m x 3m

.1.5mx 7m

. 1m x 8m

. 1m x 0.5m..

O WN=

BOUNDARY BOX INSTALLATION

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

8/13/2025

8/6/2025

8/11/2025

8/5/2025

8/5/2025

8/5/2025

8/5/2025

Expected
End Date

8/14/2025

8/12/2025

8/14/2025

8/5/2025

8/5/2025

8/5/2025

8/5/2025

Traffic Management

Road Closure

Road Closure

Road Closure

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Scraptoft

Smeeton Westerby

South Kilworth

Stoughton

Road Name (USRN)

SPRINGBROOK DRIVE (16401127)

STOCKS ROAD (16401165)

MAIN STREET (16400783)

WALCOTE ROAD (16401315)

WELFORD ROAD (16401341)

CHURCH LANE (16400214)

Harborough

Description

boundary box installation

BOUNDARY BOX INSTALLATION

Skip - Licence- 1003625

* Non-visible leak losing < 17L per minute / 1m3/hr * Small Main
Repair Collar 3"

Carriageway patching 145m2

GAS MAINS REPLACEMENT WORKS - LAY 153.2m X PE
PIPE VIA INSERTION / ABANDON 153.2m X METALLIC MAIN
/ RELAY & TRANSFER ALL ASSOCIATED.

Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

8/5/2025

8/5/2025

7/28/2025

8/4/2025

8/1/2025

8/6/2025

8/4/2025

Expected
End Date

8/5/2025

8/5/2025

8/3/2025

8/10/2025

8/5/2025

8/7/2025

9/1/2025

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Stoughton

Swinford

Thorpe Langton

Thurnby

Road Name (USRN)

GAULBY LANE (16400421)

STOUGHTON LANE (16402363)

THURNBY LANE (16401264)

BRIDLEWAY X12 (16403338)

KILWORTH ROAD (16400634)

BACK LANE (16402401)

ANTHONY DRIVE (16400024)

Harborough

Description

CONNECTION AND TRAFFIC MANAGEMENT IN
CONJUNCTION WITH THE GAS MAINS REPLACEMENT ON
CHURCH LANE.

Footway closure: Pedestrian walkway will be provided

EMGA253038-Replace approx. 1450m of gas main and 90
customer connections.
Footway closure: Alternative route will be provided

GAS MAINS REPLACEMENT WORKS - LAY 131.45m X PE
PIPE VIA INSERTION / ABANDON 131.45m X METALLIC
MAIN / RELAY & TRANSFER ALL ASSOCIAT ED SERVICES
AND CARRY OUT REQUIRED CONNECTIONS.

Footway closure: Pedestrian walkway will be provided

1 joint hole in grass verge and 19m trenching in concrete
footway and grass verge for new supply

1 joint hole in grass verge for reinforcement scheme

Footbridge closure due to rotting timber

boundary box installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

8/4/2025

6/25/2025

8/11/2025

7/30/2025

8/1/2025

6/12/2024

8/5/2025

Expected
End Date

8/18/2025

9/3/2025

9/8/2025

8/4/2025

8/11/2025

8/11/2025

8/5/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

Road Closure

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

Road Closure

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)

Thurnby

GRESLEY CLOSE (16400476)

PULFORD DRIVE (16400993)

SEDGEFIELD DRIVE (16401077)

SOMERBY ROAD (16401110)

STATION ROAD (16401144)

UPPINGHAM ROAD (16401289)

Harborough

Description

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Maintenance excavation to install BT/Openreach duct to
customer end.
Footway closure: Alternative route will be provided

To lay approximately 27m of duct.
Footway closure: Alternative route will be provided

* Non-visible leak losing < 17L per minute / 1m3/hr * Small Main
Repair Collar 3".
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

LAY NEW DOMESTIC SERVICE FROM MAIN IN NEARSIDE
CARRIAGEWAY.
Footway closure: Alternative route will be provided

**FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

8/5/2025

8/11/2025

8/12/2025

7/31/2025

8/5/2025

8/4/2025

8/6/2025

Expected
End Date

8/5/2025

8/13/2025

8/13/2025

8/6/2025

8/5/2025

8/6/2025

8/6/2025

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Road Closure

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Thurnby

VALE END (16401304)
Tilton OAKHAM ROAD (16400921)

Tilton On The Hill

LEICESTER ROAD (16400679)

MAIN STREET (16400762)

Tugby WELLFIELD CLOSE (16401351)

Tur Langton MAIN STREET (16400793)

Harborough

Description

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Skip to be placed in parking area in front of property

Access required to JRC in carriageway for cabling purposes

Approx. 95m mains renew along grass verge and within

carriageway. As part of wider works scheme within the area.

Open cut and directional drilling to be utilised.

Install pole bend to ex BT pole

BONDARY BOX INSTALLATION

excavate and reinstate to repair a sewer in the carriageway

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

ANGLIAN WATER

(03457 145 145)

Estimated
Start Date

8/5/2025

8/13/2025

8/6/2025

8/11/2025

8/4/2025

8/5/2025

8/4/2025

Expected
End Date

8/5/2025

8/26/2025

8/6/2025

8/22/2025

8/6/2025

8/5/2025

8/8/2025

Traffic Management

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from August 3, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Tur Langton

Ullesthorpe

Walton

Wistow

Road Name (USRN)

SHANGTON ROAD (16401081)

ASHBY ROAD (16400036)

HALL LANE (16400491)

KIMCOTE ROAD (16400637)

MOWSLEY LANE (16400881)

FROM STATION ROAD TO FLECKNEY
ROAD (16401563)

Harborough

Description

2 WAY LIGHTS REQUIRED FOR ACCESSING OVERHEAD
STRUCTURE FOR CABLING WORK

lay a new gas service 17m total from main located into the
nearside verge.
Footway closure: Alternative route will be provided

* Long Comm Pipe Repair 25mm

(Surface Dressing)

TTLs due to CW subsidence

Carrying out Installation of Permanent Traffic Lights and
Resurfacing of the Road following the Bridge Reconstruction.
Hours of works - Road closure 30/09 07.00 - 25/10 17.00
continuous, 3 way signals 25/10 17:01 - 30/06/25 17:00
continuous.

Organisation
(customer contact
number)

BT
(0800 800150)

CADENT GAS LIMITED
(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

NETWORK RAIL
-PROMOTERS
NATIONAL

Estimated
Start Date

8/8/2025

8/8/2025

8/4/2025

8/7/2025

6/20/2025

9/30/2024

Expected
End Date

8/8/2025

8/10/2025

8/6/2025

8/13/2025

8/29/2025

8/15/2025

Traffic Management

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Road Closure

Road Closure

Traffic Control (Two-Way
Signals)

Road Closure
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