Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Ashby Parva MERE ROAD (16402393)
Billesdon TILTON ROAD (16402036)

Broughton Astley

AMBERGATE CLOSE (16402045)

BENFORD GARDENS (16402048)

BLENHEIM CRESCENT (16400110)

Harborough

Description

Please undertake edge of carriageway haunch repairs due to
verge over riding. Minimum specification 300mm gsb - 100mm
binder - 40 mmAC surface course Total 13 areas

Approx. 65m mains renew along grass verge and footway. As
part of wider works scheme within the area. Open cut and
directional drilling to be utilised.

To renew approximately 1.2km of water mains within the
carriageway and verge, utilising open cut and direct drilling
techniques when possible. Duration to also include chlorination
and pressure testing, abandoning the old main, commissioning
of the newly installed mains, transferring the customers and
reinstatement. Permit to be a continuation of

LB62502104610-01and works are part of a wider scheme in thi..

SUTTON ELMS V9109 - PON 1317791 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
to facilitate spine cabling works.

Excavation required to clear blockage in the existing duct in the
footway.
Footway closure: Alternative route will be provided

DEFECT - REPAIR POOR REINSTATEMENT.
Footway closure: Alternative route will be provided

MJ Quinn are to lay 1m of duct in footway. Rest of works in
private

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

Estimated
Start Date

8/12/2025

9/15/2025

9/22/2025

9/15/2025

9/16/2025

9/18/2025

9/22/2025

Expected
End Date

10/13/2025

9/19/2025

10/26/2025

9/17/2025

9/18/2025

9/18/2025

9/24/2025

Traffic Management

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Harborough

Parish Road Name (USRN) ) Description
Broughton Astley

MJ Quinn are to lay 2m of duct in the footway..

BRAMLEY CLOSE (16400123) Footway closure: Alternative route will be provided

MJ Quinn are to lay 50m duct.
Footway closure: Alternative route will be provided

MJ Quinn are to lay approx 56m of duct.
Footway closure: Alternative route will be provided

BROUGHTON WAY (16400142) CW 69.84m2 Area of 1.8 x 38.8mtrs2

BYRE CRESCENT (16400162) REPLACE JOINTBOX FRAME AND COVER

MJ Quinn are to lay approximately 7m of duct in the footway..

FALCON CLOSE (16400365) Footway closure: Alternative route will be provided

FOOTPATH W109 (16403316) BOUNDARY BOX INSTALLATION

Organisation

(customer contact

number)

BT
(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT
(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated
Start Date

9/17/2025

9/15/2025

9/11/2025

9/14/2025

9/16/2025

9/16/2025

9/17/2025

Expected
End Date

9/19/2025

9/17/2025

9/15/2025

9/14/2025

9/18/2025

9/18/2025

9/17/2025

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Broughton Astley

Road Name (USRN)

FROLESWORTH ROAD (16402049)

HARRIER CLOSE (16400523)

HOBBY CLOSE (16400567)

KESTREL CLOSE (16400620)

MALLING AVENUE (16400797)

Harborough

Description

Construction Of Vehicular Access

SUTTON ELMS V9051 - PON 1282677 - Overlay — Lay approx
40m of Duct 54/56 in footway to link existing BT Boxes to
facilitate spine cabling works..

Footway closure: Alternative route will be provided

Excavation required to lay new duct to allow the customer
telecoms service.
Footway closure: Alternative route will be provided

excavation required to install duct.
Footway closure: Alternative route will be provided

MJ Quinn are to install approximately 26m of duct.
Footway closure: Alternative route will be provided

MJ Quinn are to clear blockage.
Footway closure: Alternative route will be provided

MJ Quinn are to lay approximately 30m of duct in the footway.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

9/15/2025

9/16/2025

9/16/2025

9/15/2025

9/15/2025

9/17/2025

9/12/2025

Expected
End Date

9/15/2025

9/18/2025

9/18/2025

9/17/2025

9/17/2025

9/19/2025

9/16/2025

Traffic Management

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Broughton Astley

Road Name (USRN)

PEREGRINE ROAD (16400975)

ST MARYS CLOSE (16401049)

STANIER ROAD (16401138)

STATION ROAD (16401143)

SUTTON LANE (16400683)

THE FIELDWAY (16401210)

WARWICK ROAD (16401322)

Description

MJ Quinn are to install approximately 27m of duct - works in

Harborough

conjunction with BC518CECKFWGJPDPA4T.
Footway closure: Alternative route will be provided

SUTTON ELMS V9051 - PON 1282677 - Overlay — Lay approx
20m of Duct 54/56 in to link existing BT Boxes to facilitate spine

cabling works..

Footway closure: Pedestrian walkway will be provided

Excavation required to lay new duct to allow the customer

telecoms service.

Footway closure: Alternative route will be provided

* Boundary box Install 25mm

Reset gulley (CWAY Iron work)

REPLACE JOINTBOX FRAME AND COVER.
Footway closure: Alternative route will be provided

SUTTON ELMS V9071 - PON 1290774 - To build new joint box

and lay approx 71m of Duct 54/56 in.
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

9/15/2025

9/16/2025

9/16/2025

9/24/2025

9/19/2025

9/16/2025

9/12/2025

Expected
End Date

9/17/2025

9/18/2025

9/18/2025

9/25/2025

9/19/2025

9/18/2025

9/18/2025

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Broughton Astley

Burton Overy

Catthorpe

Claybrooke Magna

Dunton Bassett

Road Name (USRN)

WILLOWBROOK CLOSE (16401377)

OAKS ROAD (16401555)

MAIN STREET (16402059)

RUGBY ROAD (16402060)

MAIN ROAD (16400748)

WOODLAND AVENUE (16401394)

ELFIN GROVE (16400345)

Harborough

Description

MJ Quinn ae to clear x1 blockage in the footway.
Footway closure: Alternative route will be provided

Please reset GGF and patch 3 x numbered gullies.
1. Reset GGF & patch 1.5m x 4m
2. Reset GGF & patch 1.5m x 1m
3. Reset GGF & patch 1m x 1m (CWAY Iron work)

LAY APPROX 10M OF DUCT

CARRY OUT ROD ROPE & TESTING WORKS IN THE VERGE
FROM JNC MAIN STREET - JNC CATTHORPE ROAD

* Trial holes in carriageway to confirm depths of utility services
to * allow design of scheme to replace existing foul rising main.

Urgent excavation in highway to locate and repair LV cable
fault..
Footway closure: Alternative route will be provided

* Urgent visible leak * Small Main Repair Collar 2"

Organisation
(customer contact
number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

9/17/2025

9/23/2025

9/16/2025

9/11/2025

9/22/2025

9/9/2025

9/14/2025

Expected
End Date

9/19/2025

9/24/2025

9/18/2025

9/15/2025

9/26/2025

9/15/2025

9/17/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Fleckney

Foxton

Road Name (USRN)

MIDDLETONS CLOSE (16402504)

MOSSWITHY (16400878)

SADDINGTON ROAD (16401043)

FOOTPATH FROM SWINGBRIDGE
STREET TO HARB (16402712)

GALLOW FIELD ROAD (16400410)

SWINGBRIDGE STREET (16401187)

Harborough

Description

REPLACE JOINTBX FRAME AND COVER.
Footway closure: Alternative route will be provided

* Short Comm Pipe Renew 15mm.
Footway closure: Alternative route will be provided

Skip - Licence- 1009153

New Foul Rising Main by open cut method

New Foul Rising Main by open cut method

TTRO for speed reduction is currently in place. Completion of
Section 278 works as agreed in

* Small Main Repair Collar 3"

Organisation
(customer contact
number)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

ANGLIAN WATER

(03457 145 145)

ANGLIAN WATER

(03457 145 145)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

9/18/2025

9/23/2025

9/16/2025

8/4/2025

8/4/2025

1/16/2025

9/10/2025

Expected
End Date

9/19/2025

9/25/2025

9/22/2025

2/12/2026

2/12/2026

5/17/2026

9/16/2025

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

Some Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Harborough
Organisation
(customer contact | Estimated Expected
Parish Road Name (USRN) ) Description number) Start Date End Date Traffic Management

LEICESTERSHIRE
CW 25.6m2 Carriageway deterioration - excavate and patch COUNTY COUNCIL

Gaulby GAULBY LANE (16402396) 32.0 x 0.8m 9/15/2025 9/15/2025 Road Closure
(0116 3052163)
LEICESTERSHIRE

Gilmorton KIMCOTE ROAD (16401486) Drainage works - dig, investigate and repair lateral COUNTY COUNCIL 9/16/2025 9/18/2025 gg;f;s?mm' (Multi-Way
(0116 3052163)
LEICESTERSHIRE

Great Bowden THE GREEN (16402586) Skip - Licence- 1008348 COUNTY COUNCIL 9/15/2025 9/21/2025 Some Carriageway Incursion
(0116 3052163)

Road closure is required for the safety of engineers to carry out BT
WELHAM LANE (16403899) underground civils works. Excavation is required and the works 9/15/2025 9/19/2025 Road Closure

are to lay duct required from fw6 box 40 metres and traffic

Management will be used to provide safe working area througho (0800 800150)

3 WAY LIGHTS REQUIRE CABLING WORK 66 METER BT

Traffic Control (Multi-Way
APPROX. 9/16/2025 9/16/2025

Great Glen LONDON ROAD (16402130) Signais)
(0800 800150) 9

LEICESTERSHIRE

Drainage improvement works COUNTY COUNCIL 9/22/2025 9/23/2025 Traffic Control (Stop/Go Boards)

(0116 3052163)

LEICESTERSHIRE

Drainage improvement works COUNTY COUNCIL 9/24/2025 10/10/2025 Road Closure

(0116 3052163)



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Great Glen

Hallaton

Houghton on the Hill

Road Name (USRN)

STATION ROAD (16402131)

STONEHILL DRIVE (16401166)

STRETTON ROAD (16401174)

HIGH STREET (16400553)

CHAPEL CLOSE (16400179)

UPPINGHAM ROAD (16401288)

Harborough

Description

3 WAY LIGHT REQUIRE CABLING WORK 53 METER
APPROX.
THIS PERMIT LINK WITH BCO08WGJJD86JSB.

CW 18m2 Please patch carriageway 12.5m x 1.5m (CWAY
Deterioration)

MJ Quinn are to lay approx 9m of duct and core drill in jointing
chamber.
Footway closure: Alternative route will be provided

Survey the foul run located within Stretton Road so the S104 on
the Miller Homes development can be adopted by STW.

Scaffolding - Licence- 1007700

Boundary box Install,Clear to Boundary.
Footway closure: Pedestrian walkway will be provided

Grass verge encroaching over footway please edge back
footway

Organisation

(customer contact

number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/16/2025

9/19/2025

9/16/2025

9/24/2025

9/1/2025

9/23/2025

9/15/2025

Expected
End Date

9/16/2025

9/19/2025

9/18/2025

9/24/2025

9/14/2025

9/25/2025

9/16/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Houghton on the Hill

Husbands Bosworth

Kibworth Beauchamp

Road Name (USRN)

WEIR LANE (16401332)

ASHACRE CLOSE (16403842)

CHURCH STREET (16400234)

HUNTERS CLOSE (16400600)

BROOKFIELD WAY (16400137)

FLECKNEY ROAD (16400385)

HIGH STREET (16400551)

Harborough

Description

Short Comm Pipe Repair 25mm.
Footway closure: Alternative route will be provided

Clear Blockage.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

to undertake remedial reinstatement to correct defect..
Footway closure: Alternative route will be provided

Clear duct (pipe) blockage and install box.
Footway closure: Alternative route will be provided

Excavate to lay duct and clear blockage.
Footway closure: Alternative route will be provided

Clear duct blockages OPP 23 TO OS 30 HIGH STREET

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

GIGACLEAR

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT

(0800 800150)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

9/17/2025

9/17/2025

9/17/2025

9/12/2025

9/18/2025

9/15/2025

9/15/2025

Expected
End Date

9/18/2025

9/19/2025

9/17/2025

9/15/2025

9/22/2025

9/17/2025

9/17/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Kibworth Beauchamp HIGH STREET (16400551)

SPRINGFIELD CRESCENT (16401129)

THE LEYS (16401222)

WEIR ROAD (16401333)

Kibworth Harcourt HALL CLOSE (16400488)

LEICESTER ROAD (16402162)

Harborough

Description

Emergency closure of 20 metres of footway due to unstable
boundary wall

MJ QUINN ARE TO REPLACE 1X FRAME AND COVER.
Footway closure: Alternative route will be provided

1 X PROVIDE POLE.
Footway closure: Alternative route will be provided

Scaffolding - Licence- 1007794

PROVIDE 2X NEW POLES.
Footway closure: Alternative route will be provided

excavate and reinstate to repair manhole in carriageway

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

ANGLIAN WATER

(03457 145 145)

Estimated
Start Date

9/14/2023

9/11/2025

9/17/2025

9/4/2025

9/11/2025

9/17/2025

9/19/2025

Expected
End Date

10/6/2025

9/15/2025

9/19/2025

9/30/2025

9/17/2025

9/19/2025

9/19/2025

Traffic Management

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Kibworth Harcourt

Kimcote

Lubenham

Road Name (USRN)
LEICESTER ROAD (16402162)

MERTON WAY (16400849)

WALTON ROAD (16402123)

ACORN CLOSE (16400003)

FOOTPATH FROM MARKET TO
GALLOW FIELD ROA (16402695)

FOXTON ROAD (16400397)

MAIN STREET (16400751)

Harborough

Description

Excavate to lay duct.
Footway closure: Alternative route will be provided

PROVIDE 3X NEW POLES - o/s 4, o/s 9 and o/s 13.
Footway closure: Alternative route will be provided

To renew approximately 390m of water mains in the
carriageway, Footway, and verges, utilising open cut and direct
drilling techniques when possible. Duration also includes trial
holes, the transfer of services, chlorination testing,
commissioning of new mains and reinstatement. Permit to
overlap with Lutterworth Road LB62587695898-01 to complete
a connection as this will be a continues trench. Works are part ..

Excavation required to provide telecoms/fibre services for
customer..
Footway closure: Pedestrian walkway will be provided

New Foul Rising Main by open cut method

* Short Comm pipe Install 25mm.
Footway closure: Pedestrian walkway will be provided

Overhead cabling works

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

ANGLIAN WATER

(03457 145 145)

SEVERN TRENT WATER
LTD

(0800 783 4444)

GIGACLEAR

Estimated
Start Date

9/18/2025

9/17/2025

8/27/2025

9/19/2025

8/4/2025

9/16/2025

9/22/2025

Expected
End Date

9/22/2025

9/19/2025

10/1/2025

9/23/2025

2/12/2026

9/18/2025

9/22/2025

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Lubenham

Lutterworth

Market Harborough

Road Name (USRN)

THE GREEN (16401216)

GLADSTONE STREET (16400434)

STATION ROAD (16401147)

ADAM AND EVE STREET (16400004)

BALFOUR GARDENS (16400061)

BROOKFIELD ROAD (16400134)

Harborough

Description _

Scaffolding - Licence- 1009259

1 joint hole in tarmac footway and 2m trenching in tarmac

footway and 6m road crossing in tarmac road for new supply..

Footway closure: Alternative route will be provided

Sink hole
Excavate, investigate and reinstate carriageway sink hole
2.2mtrs x 1.8mtrs (CWAY Deterioration)

Scaffolding - Licence- 998012

Boundary Box Installation.
Footway closure: Alternative route will be provided

Excavation required to provide telecoms/fibre services for
customer..
Footway closure: Alternative route will be provided

To lay approximately 20m of duct.
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

9/12/2025

9/15/2025

9/17/2025

8/31/2025

9/16/2025

9/19/2025

9/12/2025

Expected
End Date

9/25/2025

9/17/2025

9/17/2025

9/28/2025

9/16/2025

9/23/2025

9/15/2025

Traffic Management

Some Carriageway Incursion

Road Closure

Traffic Control (Give and Take)

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Market Harborough

Road Name (USRN)

BURNMILL ROAD (16400152)

CHURCH STREET (16400235)

CROMWELL CRESCENT (16400286)

DOUGLASS DRIVE (16400321)

ELM DRIVE (16400351)

GLADSTONE STREET (16400437)

GRANVILLE STREET (16400459)

Harborough

Description

Drainage works - repair outlet pipe to gulley 1m

Scaffolding - Licence- 1008159

To clear x1 blockage.
Footway closure: Alternative route will be provided

* Small Main Repair Collar 4" * Non-Visible leak losing severe
amounts of water

REMEDIAL TO RECTIFY - F/W 6MM - 3.0 X 1.0 X 0.1, 3.0 X
1.0X0.1,12.0 X 0.7 X 0.1.
Footway closure: Alternative route will be provided

LAY NEW DOMESTIC SERVICE FROM MAIN IN NEARSIDE
FOOTWAY.
Footway closure: Alternative route will be provided

LAY 2 NEW DOMESTIC SERVICES FROM MAIN IN
NEARSIDE FOOTWAY.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

9/15/2025

9/8/2025

9/24/2025

9/11/2025

9/18/2025

9/22/2025

9/16/2025

Expected
End Date

9/15/2025

10/5/2025

9/25/2025

9/17/2025

9/19/2025

9/24/2025

9/18/2025

Traffic Management

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Market Harborough

Road Name (USRN)

HARRISON ROAD (16403875)

HIGH STREET (16400546)

HIGHFIELD STREET (16400559)

HILLSIDE ROAD (16400564)

KETTERING ROAD (16400621)

LAUNDE PARK (16400667)

NELSON STREET (16400890)

Harborough

Description

Install new water connection.
Footway closure: Alternative route will be provided

COUNCIL DEFECT AND INTERIM TO PERM TO DIG OUT
AND RELAY YORK SLABS 25.0 X 1.5 F/W MODULAR.
Footway closure: Alternative route will be provided

unblock gully

PROVIDE 1X POLE.
Footway closure: Alternative route will be provided

Excavate carriageway to repair chamber - NNO32403

Skip - Licence- 1008169

Jet blocked gullies

Organisation

(customer contact

number)

SEVERN TRENT WATER

LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

VIRGIN MEDIA

(0345 454 1111)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/22/2025

9/15/2025

9/23/2025

9/15/2025

9/21/2025

9/10/2025

9/23/2025

Expected
End Date

9/25/2025

9/25/2025

9/23/2025

9/17/2025

9/21/2025

9/16/2025

9/23/2025

Traffic Management

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

Traffic Control (Stop/Go Boards)

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Stop/Go Boards)



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Market Harborough

Road Name (USRN)

NITHSDALE CRESCENT (16400905)

NORTHAMPTON ROAD (16400911)

QUEEN STREET (16400995)

RIVERSIDE (16401009)

ROCKINGHAM ROAD (16401015)

ROMAN WAY (16401019)

Harborough

Description

Skip - Licence- 1008404

1 joint hole in tarmac footway for disconnection of supply...
Footway closure: Alternative route will be provided

REPLACE 1X POLE.
Footway closure: Alternative route will be provided

Scaffolding - Licence- 1007810

* Small Sluice Valve Install 6".
Footway closure: Alternative route will be provided

Excavate in footway to clear blockage for customer connection.

Footway closure: Alternative route will be provided

Scaffolding - Licence- 999991

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

VIRGIN MEDIA

(0345 454 1111)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/10/2025

9/23/2025

9/21/2025

9/1/2025

9/19/2025

9/16/2025

7/28/2025

Expected
End Date

9/16/2025

9/26/2025

9/21/2025

9/14/2025

9/23/2025

9/16/2025

9/21/2025

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Market Harborough

Medbourne

Rolleston

Saddington

Road Name (USRN)

ST MARYS ROAD (16401050)

WELLINGTON WAY (16403874)

WESTERN AVENUE (16401360)

UPPINGHAM ROAD (16402477)

HARBOROUGH ROAD (16402341)

KIBWORTH ROAD (16400627)

Harborough

Description

Scaffolding - Licence- 1008511

INSTALL NEW WATER CONNECTION

Complete previous works - (lay 1m of duct)

lay approx 33 metres of new duct..
Footway closure: Alternative route will be provided

Skip - Licence- 1009141

2 WAY TRAFFIC LIGHT REQUIRED FOR OVERHEAD
CABLING WORK.

Small Main Repair Collar 3"

* Non-visible leak losing < 17L per minute / 1m3/hr * Small Main
Repair Collar 3".
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

9/15/2025

9/24/2025

9/15/2025

9/12/2025

9/16/2025

9/13/2025

9/14/2025

Expected
End Date

10/12/2025

9/26/2025

9/16/2025

9/18/2025

9/16/2025

9/17/2025

9/17/2025

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Harborough
Organisation
(customer contact | Estimated Expected
Parish Road Name (USRN) Description number) Start Date End Date Traffic Management
SEVERN TRENT WATER
Scraptoft STATION LANE (16402343) FC - DLO - REPAIR/REPLACE DEFECTIVE FRAME AND | LTD 0/22/2025 0/22/2025 Traffic Control (Two-Way
COVER Signals)
(0800 783 4444)
CARRY OUT ROD ROPE & TESTING WORKS IN THE VERGE Traffic Control (Two-Way
Shawell CATTHORPE ROAD (16400172) FROM OPP 01 - 0/S FURROW BARN CITYFIBRE 9/11/2025 9/15/2025 Signals)
CARRY OUT ROD ROPE & TESTING WORKS IN THE VERGE Traffic Control (Two-Way
GIBBET LANE (16400426) FROM OJS GREEN ACRES - OPP BRAMBLY LODGE CITYFIBRE 9/12/2025 9/16/2025 Signals)
CARRY OUT ROD ROPE & TESTING WORKS IN THE VERGE Traffic Control (Two-Wa
SWINFORD ROAD (16401184) FROM 50M AWAY FROM JNC CATTHORPE ROAD - 170M | CITYFIBRE 9/11/2025 9/15/2025 Sianal Y
AWAY FROM JNC CATTHORPE ROAD ignals)

LEICESTERSHIRE
Shearsby CHURCH LANE (16400222) Please repair outlet pipe COUNTY COUNCIL 9/17/2025 9/19/2025 Road Closure

(0116 3052163)

SAFE ACCESS IS NEEDED TO ROADSIDE POLES IN

BT )
ORDER TO REPLACE FAULTY AERIAL CABLE AND Traffic Control (Two-Way
SADDINGTON ROAD (16402355) RESTORE SERVICE FOR CUSTOMER. AHOIST VEHICLE | (o0 9/15/2025 9/15/2025 Signals)
WILL BE USED. ( )
LEICESTERSHIRE
Smeeton Westerby DEBDALE LANE (16400305) Construction of a vehicle access COUNTY COUNCIL 9/16/2025 9/17/2025 Traffic Control (Give and Take)

(0116 3052163)



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Theddingworth

Thorpe Langton

Thurnby

Tilton On The Hill

Tur Langton

Road Name (USRN)

MOWSLEY ROAD (16400882)

BACK LANE (16402401)

STATION ROAD (16401144)

UPPINGHAM ROAD (16401289)

DIGBY CLOSE (16400315)

LEICESTER ROAD (16400679)

MAIN STREET (16400793)

Description

Harborough

* Urgent leak * Small Meter Renew 50mm

Footbridge closure due to rotting timber

MJ Quinn are to lay 5m of duct in the footway

Road crossing from layby into verge, though gap in hedging
where footpath enters onto service road outside 694 Uppingham
road into verge to the front of the substation at the side of 694

Uppingham road..

Footway closure: Pedestrian walkway will be provided

Excavation required to lay new duct to allow the customer

telecoms service.

Footway closure: Alternative route will be provided

To renew approximately 200m of water mains within the

carriageway and verge, Utilising directional drilling techniques
when possible and open cut. Duration to also include trail holes,
flushing of the new pipe, chlorination testing, commissioning of
new mains and reinstatement. Permit to be a continuation of
works currently being carried out under LB62541799490-01
permits are part of a wider scheme of works in this area.. ..

7m2 fw Please patch footway 1.4m x 5m. (FWAY Tree Root

Damage)

Organisation

(customer contact

number)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

MURPHY POWER
DISTRIBUTION

BT

(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/12/2025

6/12/2024

9/12/2025

9/22/2025

9/17/2025

9/10/2025

9/24/2025

Expected
End Date

9/16/2025

2/11/2026

9/16/2025

9/25/2025

9/19/2025

10/3/2025

9/24/2025

Traffic Management

Road Closure

Road Closure

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Stop/Go Boards)



Leicestershire County Council - Works in progress planned over the 10 days from September 14, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Tur Langton

Ullesthorpe

Walcote

Walton

Willoughby Waterleys

Wistow

Road Name (USRN)
MAIN STREET (16400793)

MILL ROAD (16400864)

LUTTERWORTH ROAD (16402319)

MOWSLEY LANE (16400881)

COSBY LANE (16400261)

FLECKNEY ROAD (16402442)

FROM STATION ROAD TO FLECKNEY
ROAD (16401563)

Harborough

Description

CW 21.69m2 Please patch 2 areas marked
1m x 20m
1.3mx 1.3m

boundary box installation

S50 REMEDIALS Planed out, relaid and over banding. MAINS
DRAINAGE CONNECTION AND S184 SITE ENTRANCE

TTLs due to CW subsidence

Forestry work - road closure

CW 55.2m2 Please patch 6 x numbered areas marked.
.1.5m x 6.5m

. 1m x 5m

. 1.2m x 12m

. 1m x12m

.1.2m x 11.5m

. 0.5m x 0.5m (CWAY Deterioration)

O WN=

Carrying out Installation of Permanent Traffic Lights and
Resurfacing of the Road following the Bridge Reconstruction.
Hours of works - Road closure 30/09/24 07.00 - 25/10/24 17.00
continuous, 3 way signals 25/10/24 17:01 - 30/09/25 17:00
continuous.

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

NETWORK RAIL
-PROMOTERS
NATIONAL

Estimated
Start Date

9/16/2025

9/19/2025

9/20/2025

6/20/2025

9/23/2025

9/17/2025

9/30/2024

Expected
End Date

9/16/2025

9/19/2025

9/20/2025

11/28/2025

9/23/2025

9/18/2025

9/30/2025

Traffic Management

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Multi-Way
Signals)

Road Closure
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