Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Aston Flamville

Blaby

Road Name (USRN)

HINCKLEY ROAD (2801683)

BARROWCLIFF WAY (2802610)

BROADMEAD ROAD (2800122)

CEDAR ROAD (2800183)

FREER CLOSE (2800408)

HOSPITAL LANE SERVICE ROAD
(2802351)

WINCHESTER ROAD (2801205)

Blaby

Description

LAY NEW SERVICE 15.7M IN TOTAL WITH 8.7M LOCATED
IN PUBLIC 1M FW 5.7M CW AND 2M GRASS VERGE.
Footway closure: Pedestrian walkway will be provided

1 meter dig in footway to provide customer with telecoms
service.
Footway closure: Alternative route will be provided

***FC - DLO - REPAIR/REPLACE DEFECTIVE FRAME AND
COVER.
Footway closure: Pedestrian walkway will be provided

***FC - DLO - REPAIR/REPLACE DEFECTIVE FRAME AND
COVER

* CARRIAGEWAY TYPE 4 (UP TO 0.5 MSA) * Short Comm
pipe Renew 25mm.
Footway closure: Alternative route will be provided

Bbox Install 25mm and Meter

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE

CHILD - Carriageway Patching to coincide with Road Closure on COUNTY COUNCIL

Winchester Road (665587)

(0116 3052163)

Estimated
Start Date

10/14/2025

10/15/2025

10/22/2025

10/15/2025

10/8/2025

10/13/2025

10/22/2025

Expected
End Date

10/17/2025

10/17/2025

10/22/2025

10/15/2025

10/14/2025

10/14/2025

10/23/2025

Traffic Management

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Braunstone Town

Road Name (USRN)

AMY STREET (2800015)

BRAUNSTONE LANE (2801596)

BRAUNSTONE LANE EAST (2801595)

HENLEY CRESCENT (2800506)

JUNCTION 21 APPROACH (2801769)

Blaby

Description

Gas Main Replacement Works

Excavate verge to install earthing coil into cab

FM Conway to carry out routine gully emptying using their own
TM.

FM Conway to carry out routine gully emptying using their own
T™.

Gas Main Replacement Works

1 joint hole in tarmac footway for new supply, disconnection of
supply. Works in conjunction with DY6432520071B..
Footway closure: Alternative route will be provided

To facilitate road closures on the M1 for routine cyclical
maintenance (grass cutting, barrier check/re-tension, drainage
maintenance, sign cleaning & litter picking)

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

VIRGIN MEDIA
(0345 454 1111)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

MAINTAINING

Estimated
Start Date

4/1/2025

10/15/2025

10/13/2025

10/13/2025

4/1/2025

10/21/2025

10/15/2025

Expected
End Date

3/31/2026

10/17/2025

10/18/2025

10/18/2025

3/31/2026

10/24/2025

10/18/2025

Traffic Management

Temporary Obstruction

No Carriageway Incursion

Lane Closure

Lane Closure

Temporary Obstruction

Some Carriageway Incursion

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Braunstone Town

Road Name (USRN)

KINGSWAY NORTH (2800616)

LUBBESTHORPE WAY (2800697)

MERIDIAN EAST (2800756)

MERIDIAN SOUTH (2800758)

MILLFIELD CRESCENT (2800773)

NARBOROUGH ROAD SOUTH (2802951)

Blaby

Description

Urgent excavation in highway to locate and repair LV cable
fault..
Footway closure: Alternative route will be provided

Access City Fibre man hole to sub duct and rope to enable
provision of service/s to property/ies.
Footway closure: Pedestrian walkway will be provided

Cathodic Protection Post Install

Cathodic Protection Post Install.
Footway closure: Alternative route will be provided

Access telecoms chamber to test rod & rope & install sub duct

into existing fibre infrastructure as part of the larger fibre to
home scheme. No excavation to be undertaken.

Interim to perm of fw reinstatement - NER00062

FM Conway to carry out routine gully emptying using their own
™

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

CITYFIBRE

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

CITYFIBRE

VIRGIN MEDIA

(0345 454 1111)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/8/2025

10/14/2025

10/13/2025

10/13/2025

10/14/2025

10/15/2025

10/13/2025

Expected
End Date

10/14/2025

10/16/2025

10/17/2025

10/17/2025

10/16/2025

10/16/2025

10/18/2025

Traffic Management

Some Carriageway Incursion

Lane Closure

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Lane Closure

Some Carriageway Incursion

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Braunstone Town

Road Name (USRN)

NARBOROUGH ROAD SOUTH SERVICE

ROAD FROM (2801271)

NARBOROUGH ROAD SOUTH SERVICE

ROAD FROM (2801272)

RICHARD CLOSE (2800899)

SHIPMAN ROAD (2802353)

THE CHASE (2801055)

WELCOMBE AVENUE SERVICE ROAD

(2801598)

Blaby

| Description

FM Conway to carry out routine gully emptying using their own
T

Gas Main Replacement Works

FM Conway to carry out routine gully emptying using their own
TM.

Boundary Box Installation.
Footway closure: Alternative route will be provided

MJ Quinn are to clear blockage.
Footway closure: Alternative route will be provided

DEFECT - REPAIR POOR REINSTATEMENT.
Footway closure: Alternative route will be provided

1 joint hole in tarmac footway and 7m trenching in tarmac road
for new supply. Works in conjunction with DY6432520071A..
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED
(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

10/13/2025

4/1/2025

10/13/2025

10/13/2025

10/13/2025

10/16/2025

10/21/2025

Expected
End Date

10/18/2025

3/31/2026

10/18/2025

10/13/2025

10/15/2025

10/16/2025

10/24/2025

Traffic Management

Some Carriageway Incursion

Temporary Obstruction

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Cosby

Countesthorpe

Road Name (USRN)

CROFT ROAD (2800286)

MAIN STREET (2800722)

GWENDOLINE DRIVE (2800461)

JUBILEE WAY (2802540)

WILLOUGHBY ROAD (2801195)

WINCHESTER ROAD (2801206)

Blaby

Description

Boundary box Install 25mm

Install manhole

Boundary box Install 25mm.
Footway closure: Pedestrian walkway will be provided

Clear blockage.
Footway closure: Alternative route will be provided

LV joint hole for new cable to residential home.
Footway closure: Alternative route will be provided

CHILD - Carriageway Patching to coincide with Road Closure on
Winchester Road (665587)

Pre Sd patching 2025

Organisation

(customer contact  Estimated
number) Start Date
SEVERN TRENT WATER
LTD

10/15/2025
(0800 783 4444)
LEICESTERSHIRE
COUNTY COUNCIL 10/15/2025
(0116 3052163)
SEVERN TRENT WATER
LTD

10/15/2025
(0800 783 4444)
VIRGIN MEDIA

10/13/2025

(0345 454 1111)

LAST MILE ELECTRICITY,
LIMITED 10/22/2025

LEICESTERSHIRE
COUNTY COUNCIL

10/22/2025
(0116 3052163)
LEICESTERSHIRE
COUNTY COUNCIL 10/22/2025

(0116 3052163)

Expected
End Date

10/16/2025

10/17/2025

10/16/2025

10/14/2025

10/24/2025

10/23/2025

10/23/2025

Traffic Management

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

No Carriageway Incursion

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Croft

Enderby

Road Name (USRN)

GUTHLAXTON GAP (2800458)

BLABY ROAD (2800088)

BLAKE COURT (2800094)

CAPERS CLOSE (2800172)

COLERIDGE DRIVE (2800239)

FOSSE PARK AVENUE (2800393)

JOHN STREET (2800585)

Description

1 joint hole in grass verge and 14m trenching in tarmac road for

new supply.

Renewal of traffic signal junction

MJ Quinn are to lay 5m of duct in the verge, lay 8m of duct in
the footway and install x1 toby box..

Blaby

Footway closure: Alternative route will be provided

To lay approximately 42m of duct and clear x1 blockage.

Footway closure: Alternative route will be provided

MJ Quinn are to lay approx 12m of duct.

Footway closure: Alternative route will be provided

FM Conway to carry out routine gully emptying using their own

T™.

Please clear all the gullies outside no83 and at the junction.

Organisation

(customer contact

number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/19/2025

10/18/2025

10/11/2025

10/14/2025

10/16/2025

10/13/2025

10/20/2025

Expected
End Date

10/26/2025

10/31/2025

10/13/2025

10/16/2025

10/20/2025

10/18/2025

10/20/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Contra-Flow

Traffic Control (Stop/Go Boards)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Enderby

LEICESTER ROAD (2800660)

MILL HILL (2800765)

MILL LANE (2800769)

MITCHELL ROAD (2800775)

MOORES LANE (2800779)

QUEENS DRIVE (2801618)

Blaby

Description

Capital Drainage Improvement Scheme

REPLACE JOINTBOX FRAME AND COVER.
Footway closure: Pedestrian walkway will be provided

***FC - DLO - REPAIR/REPLACE DEFECTIVE FRAME AND
COVER

Excavate in footway to clear blockage for customer connection

Planned repair due to high ELI fault on service cable. 1 joint
hole in tarmac footway for new supply, cable overlay upto 5m of
track also in footway. all other excavations to be on customers
private property..

Footway closure: Alternative route will be provided

NARBOROUGH V9035 - PON 1320593 - Overlay — Lay approx
4m of Duct 54/56 in to link existing BT Boxes to facilitate spine
cabling works..

Footway closure: Pedestrian walkway will be provided

To clear multiple blockages.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

VIRGIN MEDIA

(0345 454 1111)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

10/13/2025

10/14/2025

10/14/2025

10/15/2025

10/16/2025

10/20/2025

10/14/2025

Expected
End Date

11/7/2025

10/14/2025

10/14/2025

10/16/2025

10/20/2025

10/22/2025

10/16/2025

Traffic Management

Lane Closure

Lane Closure

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Enderby

Glen Parva

Road Name (USRN)

SLIP ROAD FROM A563

LUBBESTHORPE WAY TO (2801770)

SLIP ROAD FROM B4114

NARBOROUGH ROAD SOU (2801772)

SLOANE CLOSE (2800973)

ST JOHNS (2800927)

TOWNSEND ROAD (2801114)

GLEN RISE (2800424)

LEICESTER ROAD (2800655)

Blaby

Description

To facilitate road closures on the M1 for routine cyclical
maintenance (grass cutting, barrier check/re-tension, drainage
maintenance, sign cleaning & litter picking)

To facilitate road closures on the M1 for routine cyclical
maintenance (grass cutting, barrier check/re-tension, drainage
maintenance, sign cleaning & litter picking)

Sub station upgrade/reinforcement- 41m of footway, 60m
carriageway & a 9m road crossing from the junction of
Alexander Avenue to junction of Cherry Tree Grove

Cathodic Protection Post Install.
Footway closure: Alternative route will be provided

FW 38m2

F/W deterioration - patch x 2

1 - patch 20.0m x 1.5m

2 - patch 4.0m x 2.0m (FWAY Deterioration)

Hydrant Rebuild chamber

* Short Comm pipe Renew 25mm-Non-Visible leak losing
moderate amounts of * water.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

MAINTAINING

MAINTAINING

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

CADENT GAS LIMITED

(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/15/2025

10/15/2025

10/20/2025

10/20/2025

10/16/2025

10/22/2025

10/11/2025

Expected
End Date

10/16/2025

10/16/2025

10/31/2025

10/22/2025

10/17/2025

10/24/2025

10/12/2025

Traffic Management

Lane Closure

Lane Closure

Some Carriageway Incursion

Lane Closure

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Glen Parva

WOODBANK (2801216)
Glenfield BIRCH LANE (2802574)

CHESTNUT ROAD (2800212)

FISHPONDS CLOSE (2800371)

FRITH CLOSE (2800411)

GROBY ROAD (2800449)

Blaby

Description

Gully CCTV & jetting

CLEAR BLOCKAGE

Please unblock gully and cut roots if needed. Thanks

CLEAR BLOCKAGE.
Footway closure: Alternative route will be provided

Future carriageway micro-asphalt site

2 joint holes in tarmac footway and 54m trenching in tarmac
footway and 15m road crossing in tarmac road for new supply
for works in conjunction/Collaborative working under the road
closure permit reference GQ550HMS979533-03..

Footway closure: Pedestrian walkway will be provided

Construction of new care home
S50 works for excavation of one new combined drain connection
- bore drill under carriageway to tie in with manhole in lane 2)

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/16/2025

10/15/2025

10/21/2025

10/15/2025

10/1/2025

10/17/2025

10/20/2025

Expected
End Date

10/16/2025

10/15/2025

10/21/2025

10/15/2025

11/30/2025

10/31/2025

10/24/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

Road Closure

Lane Closure

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Glenfield

Huncote

Road Name (USRN)
GROBY ROAD (2800449)

GYNSILL LANE (2800462)

MEADOWCROFT CLOSE (2800752)

ROUNDABOUT AT THE JUNCTION OF
A50 LEICES (2801768)

THE SQUARE (2801095)

TRIUMPH ROAD (2801121)

FOREST ROAD (2800383)

Blaby

Description

Construction of new care home
S50 works for excavation of one new combined drain connection
(Nat Grid working in collaboration utilsing this road closure)

Urgent excavation in highway to locate and repair HV cable
fault..
Footway closure: Pedestrian walkway will be provided

MJ Quinn are to lay 1m of duct in the footway..
Footway closure: Alternative route will be provided

75m trenching in grass verge and 15m road crossing in tarmac
road for new supply for works in conjunction with A. Works in
collaboraton with CQ550HM979533A..

Excavate in footway to locate / install tee for customer
connection

* Boundary box Renew 25mm.
Footway closure: Alternative route will be provided

REPLACE EXISTING POLE

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT

(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

VIRGIN MEDIA

(0345 454 1111)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

Estimated
Start Date

10/17/2025

10/6/2025

10/13/2025

10/11/2025

10/14/2025

10/14/2025

10/14/2025

Expected
End Date

10/20/2025

10/17/2025

10/15/2025

10/31/2025

10/15/2025

10/15/2025

10/15/2025

Traffic Management

Road Closure

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Lane Closure

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Blaby
Organisation
(customer contact | Estimated Expected
Parish Road Name (USRN) Description number) Start Date End Date Traffic Management

LEICESTERSHIRE
Kilby SPINNEY ROAD (2801381) Drainage works - Install x2 new gullies COUNTY COUNCIL 10/20/2025 10/24/2025 Road Closure

(0116 3052163)

CADENT GAS LIMITED
Kirby Muxloe BARNS CLOSE (2800051) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

BT

To clear x1 block.age. . . . 10/15/2025 10/15/2025 Some Carriageway Incursion
Footway closure: Alternative route will be provided (0800 800150)

CADENT GAS LIMITED
DESFORD LANE (2800302) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

CADENT GAS LIMITED
DESFORD ROAD (2800305) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

CADENT GAS LIMITED

FOOTPATH FROM TOWERS DRIVE TO Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
STATION RO (2802079) (0800 389 8000)

CADENT GAS LIMITED
FOREST RISE (2800381) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Kirby Muxloe

Road Name (USRN)

GLENFIELD LANE (2800429)

GULLET LANE (2800455)

HARENE CRESCENT (2800476)

HEDGEROW LANE (2800503)

KIRBY LANE (2800621)

LIME GROVE (2800673)

MARTIN AVENUE (2800740)

Blaby

Description

Gas Main Replacement Works

Gas Main Replacement Works

* Short Comm pipe Renew 25mm * CARRIAGEWAY TYPE 4
(UPTO 0.5 MSA)

Gas Main Replacement Works

Gas Main Replacement Works

MJ Quinn are to lay approximately 2m of duct in the footway..
Footway closure: Alternative route will be provided

* Boundary Box Renew 25mm with Trailer * Non-Visible leak
losing moderate amounts of water.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

4/1/2025

4/1/2025

10/20/2025

4/1/2025

4/1/2025

10/14/2025

10/13/2025

Expected
End Date

3/31/2026

3/31/2026

10/21/2025

3/31/2026

3/31/2026

10/16/2025

10/14/2025

Traffic Management

Temporary Obstruction

Temporary Obstruction

Some Carriageway Incursion

Temporary Obstruction

Temporary Obstruction

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Kirby Muxloe

Road Name (USRN)

OAKCROFT AVENUE (2800812)

PRINCESS DRIVE (2800878)

ROUNDHILL (2800918)

STATION DRIVE (2801016)

STATION ROAD (2801019)

STATION ROAD SERVICE ROAD
(2801571)

Blaby

Description

**LP LINING OF DEFECTIVE LINE FROM WITHIN THE
MANHOLE CHAMBER.
Footway closure: Pedestrian walkway will be provided

Gas Main Replacement Works

MJ QUINN ARE TO CLEAR 2X BLOCKAGES

Gas Main Replacement Works

* Short Comm pipe Renew 25mm.
Footway closure: Alternative route will be provided

Gas Main Replacement Works

Gas Main Replacement Works

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

BT

(0800 800150)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

10/20/2025

4/1/2025

10/15/2025

4/1/2025

10/8/2025

4/1/2025

4/1/2025

Expected
End Date

10/20/2025

3/31/2026

10/17/2025

3/31/2026

10/13/2025

3/31/2026

3/31/2026

Traffic Management

No Carriageway Incursion

Temporary Obstruction

No Carriageway Incursion

Temporary Obstruction

Traffic Control (Two-Way
Signals)

Temporary Obstruction

Temporary Obstruction



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Kirby Muxloe

Leicester Forest East

Road Name (USRN)

TOWERS DRIVE (2801112)

WENTWORTH GREEN (2801169)

BEGGARS LANE (2800068)

HINCKLEY ROAD (2801522)

Blaby

Description

Gas Main Replacement Works

* Boundary box Renew 25mm.
Footway closure: Alternative route will be provided

Excavate footway to install earthing coil into cab - NER04547.

MJ Quinn are to lay approximately 2m of duct in the footway.
Rest of works are in private

1 joint hole in tarmac footway for disconnection of supply.
Footway closure: Pedestrian walkway will be provided

DEMOLISH AND REBUILD JOINTBOX

Gas Main Replacement Works

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

VIRGIN MEDIA

(0345 454 1111)

BT

(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT
(0800 800150)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

4/1/2025

10/17/2025

10/13/2025

10/13/2025

10/14/2025

10/22/2025

4/1/2025

Expected
End Date

3/31/2026

10/20/2025

10/15/2025

10/15/2025

10/16/2025

10/24/2025

3/31/2026

Traffic Management

Temporary Obstruction

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Temporary Obstruction



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Leicester Forest East

Road Name (USRN)

KESTREL CLOSE (2800599)

KINGS WALK (2800609)

MAGNOLIA CLOSE (2800716)

PLEASANT CLOSE (2800864)

RATBY LANE (2801750)

SEYMOUR WAY (2800955)

STAFFORD LEYS (2801004)

Blaby

Description

MJ Quinn are to lay approx 16m of duct clear x1 blockage and
core drill in jointing chamber.
Footway closure: Pedestrian walkway will be provided

dig to provide customer with telecoms service.
Footway closure: Alternative route will be provided

dig to provide customer with telecoms service.
Footway closure: Pedestrian walkway will be provided

MJ Quinn are to lay 8m of duct in the carriageway and lay 3m of
duct in the footway.
Footway closure: Alternative route will be provided

install underground plant protection cables and posts

dig to provide customer with telecoms service.
Footway closure: Alternative route will be provided

FW 40m2
20x2 footway patch root damaged and high iron work

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

CADENT GAS LIMITED

(0800 389 8000)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/15/2025

10/15/2025

10/16/2025

10/9/2025

10/16/2025

10/15/2025

10/21/2025

Expected
End Date

10/17/2025

10/17/2025

10/20/2025

10/13/2025

10/20/2025

10/17/2025

10/21/2025

Traffic Management

Traffic Control (Give and Take)

No Carriageway Incursion

Some Carriageway Incursion

Road Closure

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Leicester Forest East

Road Name (USRN)

WARREN LANE (2801152)

Littlethorpe FURROWS CLOSE (2800413)
LUBBESTHORPE BRIDLE ROAD
Lubbesthorpe (2801898)
TAY ROAD (2802666)
Narborough ASHLANDS WAY (2800027)

Blaby

Description

excavation required to rectify defect for Edge separation and
trench sunken..
Footway closure: Alternative route will be provided

MJ Quinn are to lay 12m of duct and fit 1x swept tee.
Footway closure: Alternative route will be provided

Excavate in carriageway to clear blockage for customer
connection

Closure required for the installation of various new infrastructure

associated with the new development

Construction of new Toucan crossing

Construction of new Toucan crossing to include additional S50

works for installation of LV ducts so crossing has electric feed

MJ Quinn are to clear x1 blockage.
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

BT
(0800 800150)

BT
(0800 800150)

VIRGIN MEDIA

(0345 454 1111)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

10/13/2025

10/10/2025

10/16/2025

10/9/2020

10/20/2025

10/13/2025

10/15/2025

Expected
End Date

10/15/2025

10/14/2025

10/17/2025

11/13/2025

11/21/2025

11/21/2025

10/17/2025

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Narborough

Road Name (USRN)

BELL LANE (2800070)

BURROWS CLOSE (2801599)

CARLTON AVENUE (2800175)

COLTBECK AVENUE (2800241)

DROVERS WAY (2800319)

FOREST ROAD (2800384)

Blaby

Description

Please unblock gully and cut roots if needed. Thanks
(Enquiry 1009632) (DRAINAGE Gullies)

MJ Quinn are to clear x1 blockage in the footway.
Footway closure: Alternative route will be provided

MJ Quinn are to install swept tee and lay 1m of duct in the
footway.
Footway closure: Alternative route will be provided

MJ Quinn are to lay approximately 30m of duct in the footway..
Footway closure: Alternative route will be provided

MJ Quinn are to clear x1 blockage in the footway..
Footway closure: Alternative route will be provided

MJ Quinn are to clear x2 blockages in the footway..
Footway closure: Alternative route will be provided

1 joint hole in tarmac footway and tarmac road for reinforcement
scheme..
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT
(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

10/21/2025

10/17/2025

10/13/2025

10/14/2025

10/16/2025

10/10/2025

10/20/2025

Expected
End Date

10/21/2025

10/19/2025

10/15/2025

10/16/2025

10/17/2025

10/12/2025

10/24/2025

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Narborough

Road Name (USRN)

GEARY CLOSE (2801514)

HARDWICKE ROAD (2800474)

LEICESTER ROAD (2800663)

MCDOWELL WAY (2801513)

MEADOW COURT (2800751)

Blaby

Description

MJ Quinn are to install approx 26m of duct and core drill in
jointing chamber.
Footway closure: Alternative route will be provided

MJ Quinn are to install swept tee and lay approximately 4m of
duct in the footway/verge.
Footway closure: Alternative route will be provided

***FC - DLO - REPAIR/REPLACE DEFECTIVE FRAME AND
COVER

FW 28m2
F/W deterioration over the footway and VA threshold - patch
7.0m x 4.0m

FW 40m2
F/W deterioration over the footway and VA threshold - patch
8.0m x 5.0m (FWAY Deterioration)

To clear x1 blockage.
Footway closure: Alternative route will be provided

To lay approximately 30m of duct.
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

BT
(0800 800150)

BT
(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

10/14/2025

10/13/2025

10/15/2025

10/15/2025

10/14/2025

10/13/2025

10/14/2025

Expected
End Date

10/16/2025

10/15/2025

10/15/2025

10/15/2025

10/14/2025

10/15/2025

10/16/2025

Traffic Management

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Narborough

Sapcote

Road Name (USRN)

SNOWDROP CLOSE (2800976)

THE PASTURES (2801089)

THORNBOROUGH CLOSE (2801101)

CHURCH STREET (2800220)

HINCKLEY ROAD (2800536)

LEICESTER ROAD (2800657)

STANTON ROAD (2801012)

Blaby

Description

To clear blockage

Boundary Box Installation.
Footway closure: Alternative route will be provided

MJ Quinn are to lay approximately 65m of duct in the footway.

Footway closure: Alternative route will be provided

Replace x2 gullies

To clear x1 blockage.
Footway closure: Pedestrian walkway will be provided

Topographical survey

Urgent excavation in highway to locate and repair LV cable
fault..
Footway closure: Pedestrian walkway will be provided

Organisation

(customer contact

number)

BT

(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

10/10/2025

10/15/2025

10/22/2025

10/20/2025

10/14/2025

10/20/2025

10/7/2025

Expected
End Date

10/14/2025

10/15/2025

10/24/2025

10/22/2025

10/16/2025

10/20/2025

10/13/2025

Traffic Management

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

Road Closure

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Sharnford

Stoney Stanton

Thurlaston

Whetstone

Road Name (USRN)

BUCKINGHAMS WAY (2800147)

LEICESTER ROAD (2800658)

ST HELENS CLOSE (2800925)

LONG STREET (2800687)

EARL SHILTON ROAD (2800324)

TYERS CLOSE (2801125)

COALES AVENUE (2800237)

Blaby

Description

* Short Comm pipe Renew 25mm- * Non-Visible leak losing
moderate amounts of water.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

LAY 13M NEW GAS SERVICE OF WHICH 3M IS IN PUBLIC
TO THE MAIN LOCATED IN THE CARRIAGEWAY..
Footway closure: Pedestrian walkway will be provided

Scaffolding - Licence- 1010095

REPLACE EXISTING POLE

dig to provide customer with telecoms service.
Footway closure: Alternative route will be provided

Skip - Licence- 1007078

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/10/2025

10/13/2025

10/22/2025

9/19/2025

10/20/2025

10/14/2025

10/6/2025

Expected
End Date

10/14/2025

10/13/2025

10/27/2025

10/16/2025

10/21/2025

10/16/2025

10/12/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Whetstone

Road Name (USRN)

COLLEGE ROAD (2800240)

COUNTESTHORPE ROAD (2800267)

GROVE ROAD (2800453)

HIGH STREET (2800516)

STATION STREET (2801025)

Blaby

Description

Relief dig.
Footway closure: Alternative route will be provided

dig to remove blockage and get customer back in service

NARBOROUGH V9030 - PON 1321952 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
to facilitate spine cabling works.

Urgent excavation in highway to locate and repair LV cable
fault..
Footway closure: Alternative route will be provided

Skip - Licence- 1010520

Organisation
(customer contact
number)

VIRGIN MEDIA

(0345 454 1111)

BT
(0800 800150)

BT

(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/13/2025

10/14/2025

10/15/2025

10/7/2025

10/8/2025

Expected
End Date

10/14/2025

10/16/2025

10/17/2025

10/13/2025

10/14/2025

Traffic Management

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion
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