Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Anstey

Road Name (USRN)

BRADGATE ROAD (6500205)

BROADWAY FURLONG (6500244)

BROUGHTON CLOSE (6502622)

FOREST GATE (6500612)

GEORGE STREET (6500658)

HOLLOW ROAD (6500811)

LATIMER STREET (6500931)

Charnwood

Description

WI/B Lane closure for safe access/egress to Trial hole location

To lay approximately 8m of duct and core drill in jointing
chamber.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Short Comm pipe Renew 25mm.
Footway closure: Alternative route will be provided

Scaffolding - Licence- 1012516

Boundary box Install 25mm.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/14/2025

10/15/2025

10/15/2025

10/15/2025

10/17/2025

10/17/2025

10/12/2025

Expected
End Date

10/15/2025

10/17/2025

10/15/2025

10/15/2025

10/21/2025

10/30/2025

10/12/2025

Traffic Management

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Anstey

Barrow upon Soar

Road Name (USRN)

LEICESTER ROAD (6500945)

NETHERFIELD ROAD (6501180)

WOODGON ROAD (6501899)

BRANSTON AVENUE (6500217)

HAYHILL (6500765)

MELTON ROAD (6501103)

QUORN MOUNTSORREL BYPASS
(6502973)

Charnwood

Description

To facilitate closures on the A46 for the A46 Cossington
Pavement Risk Reduction Scheme - resurfacing

To lay approximately 9m of duct.
Footway closure: Alternative route will be provided

Short Comm pipe Renew 32mm

Excavate in footway to clear blockage for customer connection.

Footway closure: Alternative route will be provided

* Bbox Install 25mm and Meter

Child job for closure - Drainage works

Pre SD Cway patching 21,431.65 m2

Organisation
(customer contact
number)

MAINTAINING

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

VIRGIN MEDIA

(0345 454 1111)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/24/2025

10/22/2025

10/20/2025

10/13/2025

10/17/2025

10/13/2025

10/20/2025

Expected
End Date

10/16/2025

10/24/2025

10/24/2025

10/14/2025

10/20/2025

10/17/2025

11/2/2025

Traffic Management

Lane Closure

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Give and Take)

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Barrow upon Soar

Road Name (USRN)

SILEBY ROAD (6501547)

SLIP ROAD FROM A6 TO
MOUNTSORREL LANE SO (6502834)

SLIP ROAD FROM MOUNTSORREL
LANE TO A6 NO (6503986)

SOUTH STREET (6501567)

WARNER STREET (6501804)

WILLOW ROAD (6501864)

Charnwood

Description

Hydrant Rebuild chamber

SD Cway patching to coincide with Road Closure on Quorn
Mountsoreel bypass 693706

Carriageway Patching to coincide with Road Closure on Quorn
Mountsorrel bypass (693706)

Boundary Box Installation.
Footway closure: Alternative route will be provided

Dig & investigate blockage in pipe & replace arterial gully

Child job for NWC - Drainage works

RECTIFY DEFECT.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA
NETWORKS LIMITED

Estimated
Start Date

10/14/2025

10/20/2025

10/20/2025

10/15/2025

10/13/2025

10/13/2025

10/13/2025

Expected
End Date

10/16/2025

11/2/2025

11/2/2025

10/15/2025

10/17/2025

10/17/2025

10/15/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

Road Closure

Road Closure

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Birstall

Road Name (USRN)

BEECHFIELD AVENUE (6500148)

BIRSTALL ROAD (6500176)

CHURCH HILL (6500380)

FIELDGATE CRESCENT (6500595)

FIRFIELD AVENUE (6500601)

FOOTPATH FROM NORTHFIELD
AVENUE TO GWEND (6503369)

Charnwood

Description

Gas Main Replacement Works

Gas Main Replacement Works

To locate and clear blockages in ex BT duct

Construction of a vehicle access

Gas Main Replacement Works

2 joint holes in tarmac footway and 50m trenching in tarmac
footway and grass verge for reinforcement scheme, new
substation, substation works for works in conjunction with ABD.
As discussed, all okay for collaborative working on 19th
September at Gwendolin Avenue, Birstall - LCC works to be
incorporated into National Grid TM - currently lights, but may
switch to Stop/Go on the modified application as your preferen..

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED
(0800 389 8000)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

4/1/2025

4/1/2025

10/10/2025

10/16/2025

10/17/2025

4/1/2025

9/19/2025

Expected
End Date

3/31/2026

3/31/2026

10/13/2025

10/16/2025

10/17/2025

3/31/2026

10/23/2025

Traffic Management

Temporary Obstruction

Temporary Obstruction

Traffic Control (Stop/Go Boards)

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Temporary Obstruction

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Birstall

Road Name (USRN)

FOOTPATH FROM SANDPIT DRIVE TO

STUART JO (6504863)

FRONT STREET (6500639)

GWENDOLIN AVENUE (6500721)

HALFPENNY CLOSE (6504091)

MOORGATE AVENUE (6501149)

NORTHFIELD AVENUE (6501211)

PAGET AVENUE (6501274)

Charnwood

Description

Boundary Box Installation

1 meter dig in footway to remove blockage and get customer in
service.
Footway closure: Alternative route will be provided

2 joint holes in tarmac footway and 11m trenching in tarmac
footway and 7m road crossing in tarmac road for reinforcement
scheme, new substation, substation works for works in
conjunction with BCD. As disscussed with Jack Massey
Jack.Massey@leics.gov.uk collaborative works agreed for
working on 19/09/2025 on Gwendolin Ave Birstall - LCC works
to be incorporated into National Grid TM - currently lights, but ..

Clear Blockage in Footway for new customer connection.
Footway closure: Alternative route will be provided

Construction of a Vehicle Access

1 joint hole in tarmac footway, 7 m road crossing and 20m of
trench in tarmac footway for reinforcement scheme, new
substation, substation works for works in conjunction with ABC.
As discussed, all okay for collaborative working on 19th
September at Gwendolin Avenue, Birstall - LCC works to be
incorporated into National Grid TM - currently lights, but may

switch to Stop/Go on the modified application as your preferen..

2 joint holes in tarmac footway and 52m trenching in tarmac
footway and 7m road crossing in tarmac road for reinforcement
scheme, new substation, substation works for works in
conjunction with ACD.

Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)
WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

10/13/2025

10/15/2025

9/19/2025

10/15/2025

10/20/2025

9/15/2025

9/19/2025

Expected
End Date

10/13/2025

10/17/2025

10/23/2025

10/15/2025

10/20/2025

10/17/2025

10/23/2025

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Birstall

Burton on the Wolds

Cossington

Road Name (USRN)

PARK ROAD (6501287)

PERSEVERANCE ROAD (6502460)

ROUNDABOUT AT THE JUNCTION OF
BIRSTALL R (6503837)

SCHOOL LANE (6501509)

SIBSON ROAD (6501546)

MELTON ROAD (6501102)

FOOTPATH 156 (6503270)

Charnwood

Description

* Hydrant Rebuild chamber.
Footway closure: Pedestrian walkway will be provided

Skip - Licence- 1012461

Gas Main Replacement Works

Gas Main Replacement Works

Gas Main Replacement Works

Drainage improvement works

Road Space Application - Footpath closure. Construction of
Solar Farm Scheme (Planning Permission P/21/2661/2)

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/20/2025

10/16/2025

4/1/2025

4/1/2025

4/1/2025

9/22/2025

4/30/2024

Expected
End Date

10/22/2025

10/16/2025

3/31/2026

3/31/2026

3/31/2026

10/17/2025

10/30/2025

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

Temporary Obstruction

Temporary Obstruction

Temporary Obstruction

Traffic Control (Two-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Cropston

East Goscote

Road Name (USRN)

LEICESTER ROAD (6502742)

STAMFORD DRIVE (6501595)

STATION ROAD (6501603)

BROOME AVENUE (6500270)

BROOME LANE (6500273)

FARRIERS WAY (6500583)

Charnwood

Description

Gas Main Replacement Works

Gas Main Replacement Works

Gas Main Replacement Works

MJ Quinn are to lay approximately 10m of duct in the footway
and install x1 toby box..
Footway closure: Alternative route will be provided

To lay approximately 32m of duct.

Footway closure: Pedestrian walkway will be provided

Trial holes

Future carriageway micro-asphalt scheme

Organisation
(customer contact
number)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

4/1/2025

4/1/2025

4/1/2025

10/10/2025

10/13/2025

10/13/2025

10/1/2025

Expected
End Date

3/31/2026

3/31/2026

3/31/2026

10/13/2025

10/15/2025

10/15/2025

11/30/2025

Traffic Management

Temporary Obstruction

Temporary Obstruction

Temporary Obstruction

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
East Goscote

Hathern

Road Name (USRN)

SHEPHERDS WALK (6503034)

SQUIRES RIDE (6501591)

DERBY ROAD (6500507)

FOOTPATH BOTAT K77 (6503580)

FOOTPATH FROM GREEN HILL RISE TO
ZOUCH R (6503577)

GLADSTONE STREET (6500666)

PASTURE LANE (6501302)

Charnwood

Description

MJ Quinn are to install swept tee, lay 1m of duct and install toby
box in the footway.

DEFECT - REPAIR POOR REINSTATEMENT.
Footway closure: Alternative route will be provided

EMGR250004 - Lay 40m of 63MM Gas Main to reinforce Our
Gas Network

Road Space Application. Footbridge is closed on behalf of The
Environment Agency due to being unsafe following a routine
structural inspection. The footpaths crossing the bridge need to
be diverted while a development project to replace the bridge is
agreed.

Road Space Application. Footpath Closure and diversion in
place whilst the William Davis site is under construction.

DIG TO LAY 1M DUCT IN FW.
Footway closure: Alternative route will be provided

Bbox Renew 25mm add Meter.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/10/2025

10/15/2025

10/6/2025

8/19/2024

9/2/2024

10/13/2025

10/17/2025

Expected
End Date

10/12/2025

10/16/2025

10/17/2025

4/30/2026

9/30/2026

10/13/2025

10/20/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Lane Closure

Road Closure

Road Closure

Some Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Hathern

Loughborough

Road Name (USRN)

ZOUCH ROAD (6502779)

ALAN MOSS ROAD (6500007)

ALBERT STREET (6500013)

ALFRED STREET (6500020)

ALTHORPE DRIVE (6500026)

ARTHUR STREET (6500046)

ASHBY ROAD (6500054)

Charnwood

Description

Safety barriers to be placed within the footways over the bridge.

Pedestrian routes are available over the bridge.

boundary box installation.
Footway closure: Alternative route will be provided

CRP 25/26

Coord works with Platinum

Remove exisiting Column, set aside LED and Cell for Resue
Install new Galvanised column, reift LED and Cell on site, fit
column number plate

CRP 25/26

Coord works with Platinum

Remove exisiting Column, set aside LED and Cell for Resue
Install new Galvanised column, reift LED and Cell on site, fit
column number plate

Excavate in Carriageway to install ducts for 2 x 33KV circuits
and 2 x pilot cables

CRP 25/26

Coord works with Platinum

Remove exisiting Column, set aside LED and Cell for Resue
Install new Galvanised column, reift LED and Cell on site, fit
column number plate

Cones along edge of carriageway for site entrance demarcation.

Organisation
(customer contact  Estimated
number) Start Date

LEICESTERSHIRE
COUNTY COUNCIL 8/8/2022

(0116 3052163)

SEVERN TRENT WATER
LTD 1011312025

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL 10/21/2025

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL 10/21/2025

(0116 3052163)

ELECTRICITY NETWORK

COMPANY LIMITED 10/6/2025

LEICESTERSHIRE

COUNTY COUNCIL 10/21/2025

(0116 3052163)

LEICESTERSHIRE

COUNTY COUNCIL 7/9/2025

(0116 3052163)

Expected
End Date

3/31/2026

10/13/2025

10/21/2025

10/21/2025

10/31/2025

10/21/2025

6/30/2026

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)
ASHBY ROAD (6500054)

BARSBY DRIVE (6500121)

BAXTER GATE (6500123)

Charnwood

Description _

Excavate & install 2x footway chambers & 160m telecomms
duct.
Footway closure: Alternative route will be provided

Excavate & install road crossing.
Footway closure: Alternative route will be provided

replace existing pole.
Footway closure: Alternative route will be provided

To lay approximately 9m of duct.
Footway closure: Alternative route will be provided

Foot way closure due to scaffolding for unsafe building

Scaffolding - Licence- 1010056

Scaffolding - Licence- 1011506

Organisation
(customer contact
number)

GRAIN
COMMUNICATIONS
LIMITED (FORMERLY
SOLWAY COM...

GRAIN
COMMUNICATIONS
LIMITED (FORMERLY
SOLWAY COM...

BT

(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/18/2025

10/18/2025

10/17/2025

10/13/2025

7/25/2025

9/16/2025

10/10/2025

Expected
End Date

10/19/2025

10/19/2025

10/17/2025

10/15/2025

10/25/2025

10/25/2025

10/23/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

BEACON ROAD (6500129)

BIGGIN STREET (6500171)

BISHOP MEADOW ROAD (6500177)

BRIDGE STREET (6500229)

BROADWAY (6500242)

BROOK LANE (6500250)

BROWNS LANE (6500279)

Charnwood

Description

DEFECT - REPAIR POOR REINSTATEMENT.
Footway closure: Alternative route will be provided

* Bbox Repair add Meter.
Footway closure: Alternative route will be provided

Camera Survey camera the 250mm MP Tee

To lay approximately 50m of duct.
Footway closure: Pedestrian walkway will be provided

Future footway resurfacing scheme

MJ Quinn are to clear x1 blockage in the footway..
Footway closure: Alternative route will be provided

Loughborough Digital Sign Works Section 171 Application

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/22/2025

10/17/2025

10/17/2025

10/20/2025

9/22/2025

10/15/2025

10/7/2025

Expected
End Date

10/23/2025

10/20/2025

10/21/2025

10/22/2025

11/30/2025

10/17/2025

10/18/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Road Closure

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Loughborough

BURLEIGH ROAD (6500290)

BUTTERLEY DRIVE (6500295)

CLOWBRIDGE DRIVE (6500416)

COE AVENUE (6500421)

CRADOCK STREET (6500460)

Description

Charnwood

1 joint hole in tarmac footway for new supply

Skip - Licence- 1011819

rectify defect.

Footway closure: Alternative route will be provided

MJ Quinn are to lay approximately 3m of duct in the footway and
lay 7m of duct in the carriageway..

Footway closure: Alternative route will be provided

Excavate in Carriageway to install ducts for 2 x 33KV circuits

and 2 x pilot cables

Road Closure for recladding

Scaffolding - Licence- 996820

Organisation

(customer contact

number)
WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

BT

(0800 800150)

ELECTRICITY NETWORK

COMPANY LIMITED

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/14/2025

10/10/2025

10/15/2025

10/16/2025

10/6/2025

4/28/2025

10/10/2025

Expected
End Date

10/16/2025

10/16/2025

10/17/2025

10/18/2025

10/31/2025

10/31/2025

11/6/2025

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Road Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)
CRADOCK STREET (6500460)

CRICKET LANE (6503051)

DERBY ROAD (6500508)

FOOTPATH FROM HURSTWOOD ROAD
TO KNIPTON (6504216)

FOOTPATH FROM NANPANTAN ROAD
TO LONGCLIF (6504736)

FOREST ROAD (6500613)

Charnwood

Description

Scaffolding - Licence- 1009583

clear blockage in c/w for new customer connection

Boundary Box Installation

Gully to gully connection

officially close this footpath with Pedestrianl barriers.
Charnwood Bourough council has temporarily closed it due to a
dangerous wall.

REMEDIAL TO RECTIFY - F/WAY 6MM - 4.8 X 1.0.
Footway closure: Alternative route will be provided

MJ QUINN ARE TO REPLACE X2 FRAME AND COVER IN
THE CARRIAGEWAY.

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT
(0800 800150)

Estimated
Start Date

10/10/2025

10/15/2025

10/13/2025

10/20/2025

8/21/2025

10/20/2025

10/22/2025

Expected
End Date

11/6/2025

10/15/2025

10/13/2025

10/22/2025

4/3/2026

10/22/2025

10/23/2025

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Road Closure

Traffic Control (Multi-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

GARENDON ROAD (6500652)

GRANVILLE STREET (6500694)

GREAT CENTRAL ROAD (6500699)

GROVE ROAD (6500719)

HAVELOCK STREET (6500758)

HIGH STREET (6500789)

Charnwood

Description

install toby for new customer connection.
Footway closure: Alternative route will be provided

Permit request

7.5 tonne weight restriction to protect structure of Great Central
Railway Bridge

To lay approximately 1m of duct.
Footway closure: Alternative route will be provided

Storage of Welfare Unit & Compound Area

To clear x1 blockage

Foot way closure due to scaffolding for unsafe building

Organisation

(customer contact  Estimated
number) Start Date
CITYFIBRE 10/13/2025
LEICESTERSHIRE
COUNTY COUNCIL 10110/2025
(0116 3052163)
LEICESTERSHIRE
COUNTY COUNCIL 6/19/2024
(0116 3052163)
BT

10/13/2025
(0800 800150)
ELECTRICITY NETWORK
COMPANY LIMITED 6/6/2024
BT

10/14/2025
(0800 800150)
LEICESTERSHIRE
COUNTY COUNCIL 71252025

(0116 3052163)

Expected
End Date

10/13/2025

10/21/2025

12/18/2025

10/15/2025

11/30/2025

10/16/2025

10/25/2025

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

HOWARD STREET (6500830)

KENILWORTH AVENUE (6500872)

KINGS AVENUE (6500896)

KNIGHTTHORPE ROAD (6500909)

LEICESTER ROAD (6500943)

LITTLE MOOR LANE (6500980)

Charnwood

Description

Skip - Licence- 1012301

Excavate in Carriageway to install ducts for 2 x 33KV circuits

and 2 x pilot cables

Unblock gullies x 8

Compound for materials & plant

MJ Quinn are to lay approx 16m of duct.

Footway closure: Alternative route will be provided

Skip - Licence- 1012512

LOWER CAMBRIDGE STREET (6501020) Permit request

Organisation
(customer contact  Estimated
number) Start Date

LEICESTERSHIRE
COUNTY COUNCIL

10/13/2025
(0116 3052163)
ELECTRICITY NETWORK
COMPANY LIMITED 10/6/2025
LEICESTERSHIRE
COUNTY COUNCIL 10/17/2025
(0116 3052163)
ELECTRICITY NETWORK
COMPANY LIMITED 9/15/2025
BT

10/20/2025
(0800 800150)
LEICESTERSHIRE
COUNTY COUNCIL 10/17/2625
(0116 3052163)
LEICESTERSHIRE
COUNTY COUNCIL 10/9/2025

(0116 3052163)

Expected
End Date

10/19/2025

11/18/2025

10/17/2025

11/30/2025

10/22/2025

10/23/2025

10/22/2025

Traffic Management

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

LYALL CLOSE (6501028)

MAIN STREET (6502754)

MARKET PLACE (6501067)

MAXWELL DRIVE (6501079)

NANPANTAN ROAD (6501170)

NICOLSON ROAD (6501201)

NURSERY END (6501223)

| Description

Charnwood

DEFECT - REPAIR POOR REINSTATEMENT.
Footway closure: Alternative route will be provided

CLEAR 1X BLOCKAGE

Scaffold Permit - 980698 Terms and conditions apply valid from

25/6/25 until 22/7/25.

new customer connection

1.5m2 Carriageway patch on old reinstatement

To lay approximately 1m of duct.

Footway closure: Alternative route will be provided

dig across carriageway to provide cusotomer with telecoms

service.

Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

SEVERN TRENT WATER

LTD

(0800 783 4444)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA

(0345 454 1111)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

10/21/2025

10/20/2025

10/15/2025

10/20/2025

10/13/2025

10/13/2025

10/15/2025

Expected
End Date

10/21/2025

10/22/2025

11/11/2025

10/22/2025

10/13/2025

10/15/2025

10/17/2025

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Stop/Go Boards)

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

OUTWOODS ROAD (6501261)

PARK ROAD (6501285)

PAVILION WAY (6503104)

PINFOLD GATE (6501329)

POPLAR ROAD (6501347)

RADMOOR ROAD (6501384)

RUSSELL STREET (6501466)

Charnwood

Description
***EC - DLO - REPAIR/REPLACE DEFECTIVE FRAME AND

COVER

RECTIFY DEFECTS.
Footway closure: Alternative route will be provided

Joint Hole for 33kV cable installation

Footway closure with Horading for Development works
Pedestrains to use opp footway

Boundary Box Installation.
Footway closure: Alternative route will be provided

Excavate & install 2x footway chambers, road crossing & 30m
telecomms duct.
Footway closure: Alternative route will be provided

Defect CLO - Remedial Rein by CLO.
Footway closure: Alternative route will be provided

Organisation
(customer contact  Estimated
number) Start Date

SEVERN TRENT WATER
LTD
10/13/2025

(0800 783 4444)

CITYFIBRE 10/20/2025

ELECTRICITY NETWORK

COMPANY LIMITED 71412025

LEICESTERSHIRE
COUNTY COUNCIL 11/22/2024

(0116 3052163)

SEVERN TRENT WATER
LTD 1011312025

(0800 783 4444)

GRAIN
COMMUNICATIONS
LIMITED (FORMERLY
SOLWAY COM...

10/18/2025

SEVERN TRENT WATER

LTD 10/15/2025

(0800 783 4444)

Expected
End Date

10/13/2025

10/20/2025

10/31/2025

10/25/2025

10/13/2025

10/19/2025

10/16/2025

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

SHARPLEY ROAD (6501529)

SNELLS NOOK LANE (6501558)

SPRUCE AVENUE (6502446)

WHARNCLIFFE ROAD (6501845)

WILLOW ROAD (6501865)

WILSTONE CLOSE (6501868)

Charnwood

Description

Urgent Works - Closure of unsafe footway until repairs can be
conducted.

excavating for electric cable and ducting for electric POC to
housing development.
Footway closure: Pedestrian walkway will be provided

Reduce speed to 40 MPH

MJ Quinn are to fit swept tee and lay 1m of duct and install toby
in the footway..
Footway closure: Alternative route will be provided

GAS SERVICE DISCONNECTION.
Footway closure: Alternative route will be provided

Future footway resurfacing Scheme

MJ Quinn are to lay approximately 50m of duct in the footway.
Works in conjunction with BC518CECKGWGJTJ56J-01.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

ESP ELECTRICITY LTD

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

CADENT GAS LIMITED

(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

9/24/2025

10/13/2025

6/30/2025

10/14/2025

10/17/2025

9/22/2025

10/16/2025

Expected
End Date

10/14/2025

10/24/2025

12/30/2026

10/16/2025

10/21/2025

11/30/2025

10/18/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Mountsorrel

Road Name (USRN)

BEECHES AVENUE (6500146)

BOUNDARY ROAD (6500197)

CASTLE ROAD (6500315)

FOOTPATH 151 (6503259)

KINGFISHER ROAD (6500894)

LEICESTER ROAD (6502514)

Charnwood

Description

1.5m2 cw Please replace loose gulley lid and patch 1m x 1.5m
also investigate voids may need chamber rebuild. (Enquiry
1003103) (CWAY Iron work)

Urgent excavation in footway to locate and repair LV cable fault..
Footway closure: Alternative route will be provided

***FC - DLO - REPAIR/REPLACE DEFECTIVE FRAME AND
COVER

29m trenching in grass verge for reinforcement scheme in
conjunction with DY6422517715 A/B/D..
Footway closure: Pedestrian walkway will be provided

148m trenching in tarmac footway and grass verge and 22m
road crossing in tarmac road for reinforcement scheme for
works in conjunction with BCD.

Footway closure: Alternative route will be provided

ROTHLEY V9084 D111012 - Overlay — Lay approx 15m of Duct
54/56 in FW/CW to link existing BT Boxes to facilitate spine
cabling works.

ROTHLEY V9084 D111014 - BLOCKAGES - Excavate onto BT
ducts for the clearance of duct blockages in footway, verge to
facilitate spine cabling works..

Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)
WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

10/14/2025

10/9/2025

10/20/2025

10/13/2025

10/20/2025

10/18/2025

10/11/2025

Expected
End Date

10/14/2025

10/14/2025

10/20/2025

10/26/2025

11/2/2025

10/19/2025

10/13/2025

Traffic Management

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Mountsorrel

Road Name (USRN)

LINKFIELD ROAD (6500976)

LOUGHBOROUGH ROAD (6501015)

OTTER LANE (6502642)

QUORN MOUNTSORREL BYPASS
(6502974)

SILEBY ROAD (6502541)

Description

Charnwood

Excavate in footway to locate / install tee for customer

connection

Boundary box Install 25mm

QUORN V9063 D113596 - BLOCKAGES - Excavate onto BT
ducts for the clearance of duct blockages in footway to facilitate

spine cabling works.

Sheath fault repair.

Footway closure: Pedestrian walkway will be provided

61.5m trenching in tarmac footway and 8.5m road crossing in

tarmac road for reinforcement scheme in conjunction with

DY6422517715 A/C/D.

Footway closure: Alternative route will be provided

Carriageway Patching to coincide with Road Closure on Quorn

Mountsorrel bypass (693706)

Repair to cable after 3rd party damage.
Footway closure: Alternative route will be provided

Organisation
(customer contact  Estimated
number) Start Date

VIRGIN MEDIA
10/15/2025
(0345 454 1111)

SEVERN TRENT WATER
LTD 1011412025

(0800 783 4444)

BT
10/20/2025
(0800 800150)

ELECTRICITY NETWORK

COMPANY LIMITED 10/16/2025

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 10/13/2025

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL 10/20/2025

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 10/11/2025

(0800 096 3080)

Expected
End Date

10/17/2025

10/15/2025

10/22/2025

10/19/2025

10/26/2025

11/2/2025

10/17/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood
Organisation
(customer contact | Estimated Expected
Parish Road Name (USRN) Description ) number) Start Date End Date Traffic Management

WESTERN POWER
1 joint hole in grass verge and 62m trenching in tarmac footway = DISTRIBUTION
Newtown Linford BRADGATE ROAD (6500208) and grass verge for new supply.. (MIDLANDS) 10/20/2025 10/28/2025
Footway closure: Pedestrian walkway will be provided

Traffic Control (Two-Way
Signals)

(0800 096 3080)

CADENT GAS LIMITED
Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

CADENT GAS LIMITED
GREY CRESCENT (6500712) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

CADENT GAS LIMITED
GROBY LANE SERVICE ROAD (6502628) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

CADENT GAS LIMITED
MAIN STREET (6501035) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

LEICESTERSHIRE

Scaffolding - Licence- 1012451 COUNTY COUNCIL 1011312025 10/26/2025 Some Carriageway Incursion

(0116 3052163)

CADENT GAS LIMITED
MARKFIELD LANE (6501070) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Queniborough

Quorndon

Road Name (USRN)

FOOTPATH 184 (6503319)

MAIN STREET (6501044)

MELTON ROAD (6502655)

ALLEN AVENUE (6500022)

LEICESTER ROAD (6500946)

Charnwood

Description
Closure of PROW for David Wilson Development. Temporary

diversion while construction site is live.

* Bbox Renew 25mm add Meter.
Footway closure: Pedestrian walkway will be provided

9m road crossing in tarmac road for reinforcement scheme for
works in conjuncfion with ABD..
Footway closure: Pedestrian walkway will be provided

To excavate and install chamber for Virgin Media Network

dig to provide customer with telecoms service.
Footway closure: Alternative route will be provided

1 joint hole in tarmac footway for new supply, disconnection of
supply.
Footway closure: Alternative route will be provided

Skip - Licence- 1011482

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

VIRGIN MEDIA

(0345 454 1111)

BT

(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

3/3/2025

10/15/2025

9/22/2025

10/14/2025

10/13/2025

10/19/2025

10/7/2025

Expected
End Date

9/3/2026

10/16/2025

11/9/2025

10/14/2025

10/15/2025

10/19/2025

10/13/2025

Traffic Management

Road Closure

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Quorndon

Road Name (USRN)

LOUGHBOROUGH ROAD (6501014)

PADDOCK CLOSE (6501272)

POULTENEY DRIVE (6501350)

SOAR ROAD (6501560)

WARWICK AVENUE (6501806)

Charnwood

Description

Boundary Box Installation.
Footway closure: Alternative route will be provided

Please arrange investigation to blocked gullies along
Loughborough Rd. CCTV will be on site to assist.(Enquiry
947436) (DRAINAGE Gullies)

Excavation required to provide telecoms/fibre services for
customer..
Footway closure: Alternative route will be provided

Excavation required to provide telecoms/fibre services for
customer..
Footway closure: Pedestrian walkway will be provided

Dig down & replace lateral

REPLACE JOINTBOX FRAME AND COVER.
Footway closure: Pedestrian walkway will be provided

To provide a safe working area for engineers to excavate and

provide new ducting in footway and carriageway, to provide

service to customer. 3 way lights + NPC's. 3 working days 09:00

-17:00 - Excavation

Organisation

(customer contact

number)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT

(0800 800150)

Estimated
Start Date

10/13/2025

10/22/2025

10/11/2025

10/12/2025

10/20/2025

10/15/2025

10/22/2025

Expected
End Date

10/13/2025

10/22/2025

10/15/2025

10/15/2025

10/22/2025

10/16/2025

10/24/2025

Traffic Management

Some Carriageway Incursion

Traffic Control (Stop/Go Boards)

Some Carriageway Incursion

Traffic Control (Give and Take)

Road Closure

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood
Organisation
(customer contact | Estimated Expected
Parish Road Name (USRN) Description number) Start Date End Date Traffic Management
MJ Quinn are to lay 15m of duct BT
Rearsby BROOKHOUSE CLOSE (6500247) Footway closure: Alternative rou.t will be provided 10/13/2025 10/15/2025 No Carriageway Incursion
ootway closure: e pro (0800 800150)
SEVERN TRENT WATER
Rothley BIER WAY (6504545) WASHOUT RENEW LTD 10/21/2025 10/23/2025 g;;f;s?mm' (Multi-Way
(0800 783 4444)
LEICESTERSHIRE
LINK ROAD FROM COSSINGTON LANE | Carriageway Patching to coincide with Road Closure on Quorn | COUNTY COUNCIL
TO A6 LOU (6502776) Mountsorrel bypass (693706) 10/20/2025 117212025 Road Closure
(0116 3052163)
SEVERN TRENT WATER
LOUGHBOROUGH ROAD (6502634) Boundary Box Installation. . . LTD 10/16/2025 10/16/2025 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
MOUNTSORREL LANE (6501162) Bbox Install 25mm and Meter. . LTD 1011312025 1011412025 Traffic Control (Two-Way
Footway closure: Alternative route will be provided Signals)
(0800 783 4444)
LEICESTERSHIRE
QUORN MOUNTSORREL BYPASS Carriageway Patching to coincide with Road Closure on Quorn | COUNTY COUNCIL
(6503963) Mountsorrel bypass (693706) 10/20/2025 11/2/2025 Road Closure
(0116 3052163)
LEICESTERSHIRE
SLIP ROAD FROM A6 LOUGHBOROUGH | Carriageway Patching to coincide with Road Closure on Quorn | COUNTY COUNCIL 10/20/2025 11/2/2025 Road Closure

ROAD TO L (6502796) Mountsorrel bypass (693706)
(0116 3052163)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Rothley

Shepshed

Road Name (USRN)

SLIP ROAD FROM A6 LOUGHBOROUGH
ROAD TO R (6502795)

SLIP ROAD ONTO NORTHBOUND A6
FROM LINK R (6503855)

SLIP ROAD ONTO SOUTHBOUND A6
FROM LINK R (6503854)

TOWN GREEN STREET (6501737)

ASHBY ROAD WEST (6500059)

BELTON STREET (6500156)

BROOKSIDE CLOSE (6500267)

Description

Carriageway Patching to coincide with Road Closure on Quorn
Mountsorrel bypass (693706)

Carriageway Patching to coincide with Road Closure on Quorn
Moubtsorel bypass (693706)

Carriageway Patching to coincide with Road Closure on Quorn
Mountsorrel bypass (693706)

Skip - Licence- 1012462

Road Space Application. S278 works. Carriageway widening,
constructing a new footway and new splitter island and installing

storm filter drains.

Reset gully & patch 1x1

Charnwood

DEFECT - REPAIR POOR REINSTATEMENT.
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated

Start Date

10/20/2025

10/20/2025

10/20/2025

10/16/2025

9/1/2025

10/13/2025

10/22/2025

Expected
End Date

11/2/2025

11/2/2025

11/2/2025

10/22/2025

11/14/2025

10/13/2025

10/23/2025

Traffic Management

Road Closure

Road Closure

Road Closure

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Stop/Go Boards)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Shepshed

Road Name (USRN)

CHARNWOOD ROAD (6500348)

COUNTRYMANS WAY (6500455)

DOMONT CLOSE (6502861)

FAIRWAY ROAD (6500573)

FOOTPATH K68 (6503570)

FOOTPATH L13 (6503635)

Charnwood

Description

Excavate & rectify defects.
Footway closure: Alternative route will be provided

To lay approximately 1m of duct.
Footway closure: Alternative route will be provided

Investigate sink hole in footway.

Council defect to rectify overcuts, fretting & scarring in tarmac:
O/S 14 - 1m x 0.3m, 6mm f/w, 0.8m x 0.3m, 6mm f/w. O/S Bus
stop — 1m x 0.3m, 6mm f/w (x2). O/S 54 - 0.8m x 0.8m, 6mm
flw. O/S 16 - 1m x 1m, 6mm f/w. O/S 20 — 1m x 0.8m, 6mm f/w.
O/S 34 — 24m overbanding, 0.6m x 0.3m, 6mm f/w. O/S 22 — 2m
x0.3m, 6mm f/w. O/S 20 - 1.2m x 0.8m, 6mm f/w. Between
34-38 — 2m x 0.3m, 6mm f/w.. ..

MJ Quinn are to lay 9m of duct and 1x swept tee.
Footway closure: Alternative route will be provided

Constructing the shared infrastructure road for the Garendon
development that crosses through 'Butthole Lane'. Pedestrians
and other traffic to be diverted on a temporary route that C3 will
construct so they can build the road safely.

Closure of Footpath L13 to allow Persimmon Homes to safely
undertake construction works of new development.

Organisation

(customer contact

number)

CITYFIBRE

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/15/2025

10/10/2025

10/15/2025

10/20/2025

10/10/2025

10/13/2025

9/21/2023

Expected
End Date

10/17/2025

10/14/2025

10/15/2025

10/28/2025

10/14/2025

12/21/2025

4/22/2026

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

No Carriageway Incursion

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood
Organisation
(customer contact  Estimated
Parish Road Name (USRN) Description , number) Start Date

Shepshed

LEICESTERSHIRE
Constuction of temp access for new development with a speed | COUNTY COUNCIL

INGLEBERRY ROAD (6500849) reduction to 30MPH 1/6/2025

(0116 3052163)
SEVERN TRENT WATER

For Signs ONLY placed around the entrance to GEDA LTD 6/20/2025

compound.
(0800 783 4444)

. . INDEPENDENT NEXT
telecommunostion broadband servces fo new proporties, | CENERATION 10/15/2025
properties. NETWORKS LTD

LEICESTERSHIRE
Pkease reset 2 loose gully grills next to each other COUNTY COUNCIL 10/13/2025

(0116 3052163)

Road Space Application. S278 works. 4 phases of 2 way lights

are as follows:

« Carriageway widening to accommodate the new right hand é%gﬁiiECRosLﬂl%i

turn into the residential development. 7/21/2025
. Construct!ng a new fooltway. (0116 3052163)

« Constructing the new site access.
* Forming a ditch.

Road Space Application. S278 works. Phase 5 following on from
Permit HMS998291. LEICESTERSHIRE
« Carriageway widening to accommodate the new right hand COUNTY COUNCIL

turn into the residential development. 10/12/2025
« Constructing a new footway. (0116 3052163)
» Forming a new ditch.
SEVERN TRENT WATER
X6 site signs to placed at entrance to new Booster Station LTD 10/20/2025

(0800 783 4444)

Expected
End Date

1/5/2026

10/31/2025

10/17/2025

10/13/2025

10/13/2025

11/24/2025

10/31/2025

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Stop/Go Boards)

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Shepshed

LEICESTER ROAD (6500944)

NEVILLE CLOSE (6501182)

WOODMANS WAY (6501906)

Sileby ALBION ROAD (6500015)

BACK LANE (6500080)

Charnwood

Description_

MJ QUINN ARE TO LAY APPROXIMATLEY 10M OF DUCT.
Footway closure: Alternative route will be provided

To lay approximately 13m of duct.
Footway closure: Pedestrian walkway will be provided

Excavate in footway to clear blockage for customer connection

MJ Quinn are to lay 5m of duct and 1x swept tee.
Footway closure: Alternative route will be provided

SILEBY - V9067 - D115449 - clear 1x blockage carriageway
kerbside at the side of 19 and clear multiple blockages ouutside
45 to opposite 30 to 32 on footway.

Footway closure: Alternative route will be provided

SILEBY-V9067-D115453- Install a total of 1 x 4 box, 52mtrs new,
duct in footway and 1 x core drill.
Footway closure: Alternative route will be provided

SILEBY - V9073 - D119063 - clear 1x pole bend in FW.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

VIRGIN MEDIA

(0345 454 1111)

BT

(0800 800150)

BT

(0800 800150)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

10/21/2025

10/21/2025

10/13/2025

10/10/2025

10/9/2025

10/15/2025

10/14/2025

Expected
End Date

10/23/2025

10/23/2025

10/15/2025

10/14/2025

10/13/2025

10/17/2025

10/16/2025

Traffic Management

Road Closure

Road Closure

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Sileby

Road Name (USRN)

BARRADALE AVENUE (6500112)

CHALFONT DRIVE (6500333)

CHARLES STREET (6500342)

COLLINGWOOD DRIVE (6500428)

COSSINGTON ROAD (6500446)

Charnwood

Description

Hydrant Renew

SILEBY - V9003 - D120203 - clear 1x pole bend in FW.
Footway closure: Alternative route will be provided

SILEBY V9089 D120191 - clear multiple blockages and 1x pole
bend (FW/VERGE).
Footway closure: Alternative route will be provided

Stop tap Install 25mm

1x gully to be reset and emptied

***FC - DLO - REPAIR/REPLACE DEFECTIVE FRAME AND
COVER

DIG OUT DEPRESSION AND RELAY.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/15/2025

10/14/2025

10/13/2025

10/15/2025

10/13/2025

10/16/2025

10/16/2025

Expected
End Date

10/16/2025

10/16/2025

10/15/2025

10/17/2025

10/13/2025

10/16/2025

10/17/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Stop/Go Boards)

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Sileby

Road Name (USRN)
COSSINGTON ROAD (6500446)

HEATHCOTE DRIVE (6500774)

HIGHGATE ROAD (6500801)

HOMEFIELD ROAD (6500822)

KENDAL ROAD (6500871)

Charnwood

Description

Please CCTV gully. It was reported as running in Aug but further
reports have come in stating its blocked. Trace. sonde and mark
up any issues with clear photos with refrence points.. Webform
Ref:FS746131004 (Enquiry 1008331)

S278 Works. STW water connection point is located under the
existing carriageway. STW to make connection and C3 to
resurface.

SILEBY -V9048 - D114487 1 x 4 box build, 28mtrs FW, 1x Core
Drill on footway.
Footway closure: Alternative route will be provided

Defect CLO - Remedial Rein by CLO.
Footway closure: Alternative route will be provided

SILEBY V9066 D114379 - BLOCKAGES — Excavate onto BT
ducts for the clearance of duct blockages in Footway & Verge to
facilitate spine cabling works..

Footway closure: Alternative route will be provided

* Short Comm Pipe Repair 25mm * Non-Visible leak losing
moderate amounts of water.
Footway closure: Alternative route will be provided

SILEBY V9063 D115434 - BLOCKAGES — Excavate onto BT
ducts for the clearance of duct blockages in FW/CW to facilitate
spine cabling works..

Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

Estimated

Start Date

10/20/2025

10/10/2025

10/10/2025

10/13/2025

10/13/2025

10/10/2025

10/15/2025

Expected
End Date

10/20/2025

10/12/2025

10/14/2025

10/14/2025

10/15/2025

10/13/2025

10/17/2025

Traffic Management

Traffic Control (Give and Take)

Road Closure

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Sileby

Road Name (USRN)
KENDAL ROAD (6500871)

NORTH HILL CLOSE (6503046)

RATCLIFFE ROAD (6501388)

SEAGRAVE ROAD (6501519)

ST MARYS ROAD (6502665)

THE BANKS (6501663)

Charnwood

Description

SILEBY-V9067-D115453- Install a total of 1 x 4 box, 52mtrs new,
duct in footway and 1 x core drill.
Footway closure: Alternative route will be provided

Install approx 1mtr new duct in footway, and approx 2mtrs new
duct in soft to new pole stood on BC311143D114424-01.
Footway closure: Alternative route will be provided

Arterial gully lid to be replaced and locked (Enquiry 1004916)
(CWAY lIron work)

Dig down on water main to install new washout and then install
additional OXO setup in footpath.

Installation of WO on 180mm PE via UPT on Seagrave Road,
Installation of WO on 4" Sl on Seagrave Road, Installation of
cross connection from 4" Sl to 125mm PE via UPT with WO
installation on Seagrave Road.

Footway closure: Pedestrian walkway will be provided

SILEBY - V9097 - D116572 - clear 1x blockage in FW.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/15/2025

10/14/2025

10/14/2025

10/18/2025

10/20/2025

10/14/2025

10/14/2025

Expected
End Date

10/17/2025

10/16/2025

10/14/2025

10/26/2025

10/24/2025

10/16/2025

10/14/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Traffic Control (Stop/Go Boards)

Road Closure

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)

South Croxton MAIN STREET (6501041)

Syston ABBOTTS CLOSE (6500002)

BALLIOL AVENUE (6500091)

BARKBY ROAD (6500102)

Charnwood

Description

REPLACE EXISTIN GPOLE.
Footway closure: Alternative route will be provided

* Boundary box Install 25mm * CARRIAGEWAY TYPE 4 (UP
TO 0.5 MSA).
Footway closure: Alternative route will be provided

Future Carriageway Micro-Asphalt Scheme

dig in footway and carriageway to provide customer with
telecoms service 20 meters in total.
Footway closure: Alternative route will be provided

2 joint holes in tarmac footway and 450m trenching in tarmac

footway and 43m road crossing in tarmac road for reinforcement

scheme.
Footway closure: Alternative route will be provided

Excavate in footway to clear blockage for customer connection

Public Rights of Way J17 Improvements. Vegetation removal &
footway resurfaced to tarmacadam..
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

BT
(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

VIRGIN MEDIA

(0345 454 1111)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/15/2025

10/17/2025

10/1/2025

10/20/2025

10/10/2025

10/15/2025

10/20/2025

Expected
End Date

10/16/2025

10/18/2025

11/30/2025

10/22/2025

2/1/2026

10/16/2025

11/21/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Syston

Road Name (USRN)

CHAPEL CLOSE (6500334)

CHATSWORTH DRIVE (6500353)

CRANMER DRIVE (6500462)

FOOTPATH FROM BARKBY ROAD TO
EMPINGHAM D (6504720)

FOOTPATH FROM WANLIP ROAD TO
FOSSE WAY (6503394)

FOSSE WAY (6500624)

HADDON CLOSE (6500723)

Charnwood

Description

REPLACE EXISTING POLE.
Footway closure: Alternative route will be provided

Future carriageway micro-asphalt site

Future carriageway micro-asphalt site

Road Space Application to divert the existing Footpath for the
development of the 195 Units land North of Barkby Road,
Syston.

MJ Quinn are to lay 1m of duct in the footway..

Footway closure: Alternative route will be provided

Bbox Install 25mm and Meter

Future Carriageway Micro-Asphalt Scheme

Organisation
(customer contact
number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/17/2025

10/1/2025

10/1/2025

6/30/2025

10/15/2025

10/16/2025

10/1/2025

Expected
End Date

10/17/2025

11/30/2025

11/30/2025

6/24/2030

10/17/2025

10/17/2025

11/30/2025

Traffic Management

Some Carriageway Incursion

Road Closure

Road Closure

Road Closure

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Syston

Road Name (USRN)

LINDISFARNE ROAD (6500966)

MELTON ROAD (6501099)

MILLSTONE LANE (6502558)

NORTHFIELDS (6501212)

WANLIP ROAD (6501797)

ACCESS ROAD TO NUMBERS 121 TO

Thurcaston 145 LEICES (6504135)

Charnwood

Description

To lay approximately 31m of duct.
Footway closure: Pedestrian walkway will be provided

1 joint hole in tarmac footway and 329.5m trenching in tarmac
footway and tarmac road and 12.5m road crossing in tarmac
road for reinforcement scheme for works in conjunction with
BCD.

Footway closure: Pedestrian walkway will be provided

Urgent excavation in highway to locate and repair LV cable
fault..
Footway closure: Pedestrian walkway will be provided

2 joint holes in tarmac footway and grass verge and 304m
trenching in tarmac footway and 10m road crossing in tarmac
road for reinforcement scheme for works in conjunction with
ACD.

Footway closure: Alternative route will be provided

33m trenching in tarmac footway for reinforcement scheme for
works in conjunctio with ABC..
Footway closure: Alternative route will be provided

Dig down & investigate x2 blockages

Gas Main Replacement Works

Organisation
(customer contact
number)

BT
(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

10/14/2025

9/26/2025

10/12/2025

9/22/2025

9/22/2025

10/20/2025

4/1/2025

Expected
End Date

10/16/2025

11/13/2025

10/17/2025

11/9/2025

11/9/2025

10/24/2025

3/31/2026

Traffic Management

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Road Closure

Temporary Obstruction



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
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Parish
Thurcaston

Thurmaston

Road Name (USRN)

LEICESTER ROAD (6500949)

ADVENTURER WAY (6504377)

BARKBY THORPE ROAD (6504798)

BRACKENFIELD WAY (6500202)

BRIDGE CLOSE (6500227)

HUMBERSTONE LANE (6500836)

Charnwood

Description

Gas Main Replacement Works

1 meter dig in footway to provide customer with telecoms
service.
Footway closure: Alternative route will be provided

S278 Remedial works on Barkby Thorpe Road, Thorpebury

S278 Remedial works on Barkby Thorpe Road, Thurmaston at
the Thorpebury Development

MJ Quinn are to lay 6m of duct in the carriageway and lay 14m
of duct in the footway.
Footway closure: Alternative route will be provided

Excavation required to provide telecoms/fibre services for
customer..
Footway closure: Alternative route will be provided

* Long Comm pipe Renew 25mm

Organisation

(customer contact

number)

CADENT GAS LIMITED

(0800 389 8000)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT
(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated
Start Date

4/1/2025

10/10/2025

10/20/2025

10/20/2025

10/16/2025

10/16/2025

10/21/2025

Expected
End Date

3/31/2026

10/14/2025

11/21/2025

11/28/2025

10/18/2025

10/20/2025

10/24/2025

Traffic Management

Temporary Obstruction

No Carriageway Incursion

Road Closure

Road Closure

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
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Charnwood

Parish Road Name (USRN) ) Description

Thurmaston

MELTON ROAD (6502589) * Urgent visible leak * Small Main Repair Collar 6"

Excavate in footway to clear blockage for customer connection

Section 50 S106 Connection Foul.

* Small Main Repair Collar 2"-Urgent Visible Leak to prevent or

Walton on the Wolds SIX HILLS ROAD (6501553) restore * loss of supply

BRIDLEWAY FROM THE ENTRANCE TO

Wanlip LOUGHBORO (6503483)

Alternative access to prevent people and plant interface.

Carriageway Patching to coincide with Road Closure on Quorn

LOUGHBOROUGH ROAD (6501006) Mountsorrel bypass (693706)

To facilitate closures on the A46 for the A46 Cossington
Pavement Risk Reduction scheme - resurfacing

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

VIRGIN MEDIA
(0345 454 1111)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

MAINTAINING

Estimated
Start Date

10/10/2025

10/14/2025

10/20/2025

10/9/2025

1/6/2025

10/20/2025

9/24/2025

Expected
End Date

10/14/2025

10/15/2025

10/24/2025

10/13/2025

1/14/2028

11/2/2025

10/16/2025

Traffic Management

Road Closure

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure

Road Closure

Road Closure

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 12, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Wanlip LOUGHBOROUGH ROAD (6501006)

QUORN MOUNTSORREL BYPASS
(6503962)

Woodhouse Eaves MAIN STREET (6501038)

MEADOW ROAD (6501091)

Wymeswold BROOK STREET (6500259)

CLAY STREET (6500406)

Charnwood

Description

To facilitate closures on the A46 for the A46 Cossington
pavement risk scheme - resurfacing

Carriageway Patching to coincide with Road Closure on Quorn
Mountsorrel bypass (693706)

***FC - DLO - REPAIR/REPLACE DEFECTIVE FRAME AND
COVER

clear multiple 1x blockage and 1x pole bend.
Footway closure: Alternative route will be provided

* Install 1 x 32mm MDPE new water connection from 3 S| water
main in * carriageway to the customers connection point

SEWER LINING BETWEEN MANHOLES MH4304 - MH4301
and MH4304 - MH4303

* Install 3 x 25mm MDPE new water connection from 150mm
PVC water main in * carriageway, to the customers connection
point..

Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

MAINTAINING

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/14/2025

10/20/2025

10/17/2025

10/10/2025

10/20/2025

10/20/2025

10/21/2025

Expected
End Date

10/15/2025

11/2/2025

10/17/2025

10/14/2025

10/22/2025

10/22/2025

10/23/2025

Traffic Management

Lane Closure

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Road Closure

Road Closure
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