Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Anstey

Barkby Thorpe

Road Name (USRN)

BRADGATE ROAD (6500205)

CHARLES DRIVE (6500340)

EDWARD STREET (6500544)

HOLLOW ROAD (6500811)

ROSEBERY ROAD (6501444)

THE CLOSE (6501668)

HAMILTON LANE (6502145)

Charnwood

Description

Scaffolding - Licence- 1014618

DEFECT - REPAIR POOR REINSTATEMENT.
Footway closure: Alternative route will be provided

Boundary box Install 25mm.
Footway closure: Alternative route will be provided

Scaffolding - Licence- 1012516

Boundary Box Installation.
Footway closure: Alternative route will be provided

Urgent excavation in highway to locate and repair LV cable
fault..
Footway closure: Alternative route will be provided

Carriageway Haunching

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/6/2025

11/5/2025

10/31/2025

10/31/2025

11/8/2025

10/29/2025

11/4/2025

Expected
End Date

11/19/2025

11/6/2025

11/4/2025

11/13/2025

11/8/2025

11/5/2025

11/7/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)

Barrow upon Soar BEVERIDGE STREET (6500168)

BRIDGE STREET (6500231)

CONDON ROAD (6500430)

CONISTON ROAD (6500432)

CROSSLEY CLOSE (6500481)

ENNERDALE ROAD (6500560)

Charnwood

Description

Scaffolding - Licence- 1012701

MANHOLE LINING FROM MANHOLE3301 - NODE 5205

MANHOLE LINING FROM MH3301 - NODE 5205

dig to provide customer with telecoms service.
Footway closure: Alternative route will be provided

dig to provide customer with telecoms service.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

6M Excavation required to provide telecoms/fibre services for
customer..
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

Estimated
Start Date

10/21/2025

11/10/2025

11/10/2025

11/3/2025

11/5/2025

11/6/2025

10/31/2025

Expected
End Date

11/17/2025

11/10/2025

11/10/2025

11/5/2025

11/7/2025

11/6/2025

11/4/2025

Traffic Management

Some Carriageway Incursion

Road Closure

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Barrow upon Soar

Road Name (USRN)

GREBE CLOSE (6502484)

HAYHILL (6500765)

HOLBOURNE CLOSE (6500809)

NOTTINGHAM ROAD (6501216)

QUORN MOUNTSORREL BYPASS

(6502973)

SILEBY ROAD (6501547)

Charnwood

Description

Excavation required to provide telecoms/fibre services for
customer..
Footway closure: Alternative route will be provided

* Bbox Install 25mm and Meter TT PLAN WARN

dig to provide customer with telecoms service.
Footway closure: Alternative route will be provided

Tree trimming - No excavation

Pre SD Cway patching 21,431.65 m2

VRS retensioning - year 2

* Hydrant Rebuild chamber

Organisation
(customer contact
number)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

11/6/2025

10/31/2025

11/3/2025

11/5/2025

10/20/2025

11/3/2025

11/12/2025

Expected
End Date

11/10/2025

11/3/2025

11/5/2025

11/5/2025

11/3/2025

11/15/2025

11/15/2025

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure

Lane Closure

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Barrow upon Soar

Road Name (USRN)

SLIP ROAD FROM A6 TO
MOUNTSORREL LANE SO (6502834)

SLIP ROAD FROM MOUNTSORREL
LANE TO A6 NO (6503986)

SOUTH STREET (6501567)

THIRLMERE ROAD (6501717)

WOODSIDE (6501907)

Charnwood

Description

SD Cway patching to coincide with Road Closure on Quorn
Mountsoreel bypass 693706

Carriageway Patching to coincide with Road Closure on Quorn
Mountsorrel bypass (693706)

* Hydrant Renew

Replace joinbox frame and cover.
Footway closure: Alternative route will be provided

Scaffolding - Licence- 1013560

Boundary Box Installation.
Footway closure: Alternative route will be provided

1M Excavation required to provide telecoms/fibre services for
customer..
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

Estimated
Start Date

10/20/2025

10/20/2025

11/11/2025

11/4/2025

11/3/2025

11/6/2025

11/6/2025

Expected
End Date

11/3/2025

11/3/2025

11/13/2025

11/6/2025

11/16/2025

11/6/2025

11/10/2025

Traffic Management

Road Closure

Road Closure

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Barrow upon Soar WOODSIDE (6501907)
Birstall BEECHFIELD AVENUE (6500148)

BIRSTALL ROAD (6500176)

CASTLEGATE AVENUE (6500320)

DENEGATE AVENUE (6500506)

Charnwood

Description

Boundary Box Installation.
Footway closure: Alternative route will be provided

Maintenance excavation on the Footway to install new BT
Openreach duct..
Footway closure: Alternative route will be provided

Gas Main Replacement Works

Gas Main Replacement Works

CIVILS - REMEDIAL PERMIT TO RECTIFY HA DEFECT -
REPLACE SKID RESISTANCE AND REPAIR FRETTING

CIVILS -REMEDIAL PERMIT TO RECTIFY HA DEFECT -
REPLACE SKID RESISTANCE AND REPAIR FRETTING

Boundary Box Installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

11/3/2025

11/1/2025

4/1/2025

4/1/2025

11/3/2025

11/3/2025

11/3/2025

Expected
End Date

11/5/2025

11/2/2025

3/31/2026

3/31/2026

11/3/2025

11/3/2025

11/3/2025

Traffic Management

Traffic Control (Give and Take)

No Carriageway Incursion

Temporary Obstruction

Temporary Obstruction

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Birstall

Road Name (USRN)

FIRFIELD AVENUE (6500601)

HIGHGATE AVENUE (6500800)

LOUGHBOROUGH ROAD (6500997)

MOORGATE AVENUE (6501149)

MYRTLE AVENUE (6501168)

Charnwood

Description

Gas Main Replacement Works

Boundary Box Installation.
Footway closure: Alternative route will be provided

1 joint hole in tarmac footway and 3m trenching in tarmac
footway and 12m road crossing in tarmac road for reinforcement
scheme, link box replacement/installation - with excavation In
conjunction with DY6432521236B.

Footway closure: Pedestrian walkway will be provided

1 joint hole in tarmac footway for reconnection of supply

Skip - Licence- 1014392

Boundary Box Installation.
Footway closure: Alternative route will be provided

605.44m2 Footway Patching

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

4/1/2025

11/3/2025

11/8/2025

11/5/2025

11/3/2025

11/3/2025

11/4/2025

Expected
End Date

3/31/2026

11/3/2025

11/23/2025

11/7/12025

11/16/2025

11/3/2025

11/28/2025

Traffic Management

Temporary Obstruction

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Stop/Go Boards)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Birstall

Road Name (USRN)

OAKFIELD AVENUE (6501228)

PARK ROAD (6501287)

ROUNDABOUT AT THE JUNCTION OF
BIRSTALL R (6503837)

SANDGATE AVENUE (6501498)

SCHOOL LANE (6501509)

SIBSON ROAD (6501546)

THE MEADWAY (6501686)

Charnwood

Description

1 joint hole in grass verge and 55m trenching in tarmac footway
and 8m road crossing in tarmac road for reinforcement scheme
in conjunction with DY6432521236A..

Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Pedestrian walkway will be provided

Gas Main Replacement Works

Boundary Box Installation.
Footway closure: Alternative route will be provided

Gas Main Replacement Works

Gas Main Replacement Works

2 joint holes in tarmac footway and modular footway and 190m
trenching in tarmac footway and modular footway for
reinforcement scheme. Works in conjunction with
DY6432513901B..

Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

11/8/2025

10/31/2025

4/1/2025

11/3/2025

4/1/2025

4/1/2025

11/3/2025

Expected
End Date

11/23/2025

11/3/2025

3/31/2026

11/3/2025

3/31/2026

3/31/2026

11/28/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Temporary Obstruction

Traffic Control (Give and Take)

Temporary Obstruction

Temporary Obstruction

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Birstall

Burton on the Wolds

Cossington

Road Name (USRN)

THE WAYNE WAY (6501713)

MELTON ROAD (6501102)

BACK LANE (6500083)

BENNETTS LANE (6500162)

BLACKBERRY LANE (6500180)

FOOTPATH 156 (6503270)

Charnwood

Description

1 joint hole in modular footway and 7m trenching in modular
footway for reinforcement scheme. Works in conjunction with
DY6432513901A..

Footway closure: Alternative route will be provided

Request for diversion through Leics HA for LED upgrade on A46
- Northbound diversion only 20:00hrs - 06:00hrs

Small Main Repair Collar 6"

SILEBY - V9095 - D120863 - clear 1x blockage in cw

SILEBY - V9014 - D120839 - clear 1x pole bend in FW

Hydrant Renew.
Footway closure: Pedestrian walkway will be provided

Road Space Application - Footpath closure. Construction of
Solar Farm Scheme (Planning Permission P/21/2661/2)

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/3/2025

10/24/2025

10/30/2025

10/30/2025

11/6/2025

11/10/2025

4/30/2024

Expected
End Date

11/28/2025

11/7/2025

11/3/2025

11/3/2025

11/10/2025

11/12/2025

4/30/2026

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

No Carriageway Incursion

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Cossington

MAIN STREET (6501042)
Cropston LEICESTER ROAD (6502742)

STAMFORD DRIVE (6501595)

STATION ROAD (6501603)

East Goscote BROOME LANE (6500273)

Charnwood

Description

SILEBY - V9014 - D120835 - Install aproxx 57m footway and 3x

blockages.
Footway closure: Alternative route will be provided

SILEBY - V9095 - D120865 - clear 1x blockage outside 141 and
install 25m footway outside 137 to outside 129 on footway/verge

Gas Main Replacement Works

Gas Main Replacement Works

Gas Main Replacement Works

Urgent access for engineers to dig in soft ground to repair
cables - Customer without service - fault ref EM4111303

WNRT TRIAL HOLE 2

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

11/6/2025

11/5/2025

4/1/2025

4/1/2025

4/1/2025

10/31/2025

11/6/2025

Expected
End Date

11/10/2025

11/7/2025

3/31/2026

3/31/2026

3/31/2026

11/4/2025

11/8/2025

Traffic Management

Traffic Control (Give and Take)

Some Carriageway Incursion

Temporary Obstruction

Temporary Obstruction

Temporary Obstruction

No Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
East Goscote

Hathern

Road Name (USRN)

GREENSWARD (6500707)

MELTON ROAD (6501098)

ASH GROVE (6500052)

FOOTPATH BOTAT K77 (6503580)

FOOTPATH FROM GREEN HILL RISE TO
ZOUCH R (6503577)

GLADSTONE STREET (6500666)

Charnwood

Description

Boundary Box Installation.
Footway closure: Alternative route will be provided

* CIVILS* 1.4M EXCAVATION TO REPAIR WASTE WATER
PIPEWORK.
Footway closure: Alternative route will be provided

Excavation required to provide telecoms/fibre services for
customer..
Footway closure: Alternative route will be provided

Road Space Application. Footbridge is closed on behalf of The

Environment Agency due to being unsafe following a routine

structural inspection. The footpaths crossing the bridge need to
be diverted while a development project to replace the bridge is

agreed.

Road Space Application. Footpath Closure and diversion in
place whilst the William Davis site is under construction.

DIG TO LAY 1M DUCT IN FW.
Footway closure: Alternative route will be provided

Excavation required to provide telecoms/fibre services for
customer..
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

11/7/2025

10/27/2025

11/3/2025

8/19/2024

9/2/2024

10/31/2025

11/5/2025

Expected
End Date

11/7/2025

11/4/2025

11/5/2025

4/30/2026

9/30/2026

11/4/2025

11/7/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Road Closure

Road Closure

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Hathern

Hoton

Loughborough

Road Name (USRN)

HAWTHORNE AVENUE (6500762)

SWALLOW WALK (6501628)

WIDE STREET (6501858)

ZOUCH ROAD (6502779)

OLD PARSONAGE LANE (6501242)

ABBERTON WAY (6500001)

Charnwood

Description

dig to provide customer with telecoms service.
Footway closure: Alternative route will be provided

excavation required to install new duct.
Footway closure: Alternative route will be provided

dig to remove blockage and get customer in service.
Footway closure: Pedestrian walkway will be provided

Construct new jointbox, lay approx 165m of duct and perform 3x
core drills..
Footway closure: Pedestrian walkway will be provided

Safety barriers to be placed within the footways over the bridge.
Pedestrian routes are available over the bridge.

Drainage works - Investigate blockage, install x1 inspection
chamber, replace inspection chamber lid & grate

Boundary Box Installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

11/7/2025

11/6/2025

11/6/2025

10/29/2025

8/8/2022

11/10/2025

11/3/2025

Expected
End Date

11/11/2025

11/10/2025

11/10/2025

11/7/12025

10/31/2026

11/14/2025

11/3/2025

Traffic Management

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Road Closure

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

ALBERT PROMENADE (6500012)

ARTHUR STREET (6500046)

ASHBY ROAD (6500054)

BAXTER GATE (6500123)

BEECHES ROAD (6500147)

Charnwood

Description

CRP 25/26

Coord works with Platinum

Remove exisiting Column, set aside LED and Cell for Resue
Install new Galvanised column, reift LED and Cell on site, fit
column number plate

Boundary Box Installation.
Footway closure: Alternative route will be provided

Cones along edge of carriageway for site entrance demarcation.

replace existing pole.
Footway closure: Alternative route will be provided

Please relay sunken area 2mx2m block paving. 0.5x0.5m new
blocks required. (CWAY Deterioration)

Scaffolding - Licence- 1011506

CRP 25/26

Coord works with Platinum

Remove exisiting Column, set aside LED and Cell for Resue
Install new Galvanised column, reift LED and Cell on site, fit
column number plate

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/10/2025

11/3/2025

7/9/2025

11/9/2025

11/5/2025

10/23/2025

11/12/2025

Expected
End Date

11/11/2025

11/3/2025

6/30/2026

11/9/2025

11/6/2025

11/6/2025

11/14/2025

Traffic Management

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

BELTON ROAD WEST EXTENSION
(6500154)

BLAKE DRIVE (6500186)

BROOK LANE (6500250)

BUCKINGHAM DRIVE (6500284)

BURLEIGH ROAD (6500290)

Charnwood

Description

2m trenching in tarmac footway for investigation works to bridge

structure in assocation with 2519740B.
Footway closure: Alternative route will be provided

Scaffolding - Licence- 1013734

Clear blockage in footway.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

CRP 25/26

Coord works with Platinum

Remove exisiting Column, set aside LED and Cell for Resue
Install new Galvanised column, reift LED and Cell on site, fit
column number plate

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/6/2025

10/29/2025

11/5/2025

11/3/2025

11/5/2025

11/3/2025

11/12/2025

Expected
End Date

11/10/2025

11/11/2025

11/5/2025

11/3/2025

11/5/2025

11/3/2025

11/13/2025

Traffic Management

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

CLEEVE MOUNT (6500408)

COE AVENUE (6500421)

CRADOCK STREET (6500460)

CROPSTON AVENUE (6500468)

DULVERTON CLOSE (6500529)

Charnwood

Description

Boundary Box Installation.
Footway closure: Alternative route will be provided

* Urgent visible leak * Small Main Repair Piece < =2m 6".
Footway closure: Alternative route will be provided

Replace x2 gullies

Scaffolding - Licence- 996820

Scaffolding - Licence- 1009583

Boundary Box Installation.
Footway closure: Alternative route will be provided

To lay approximately 64m of duct.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

Estimated
Start Date

11/3/2025

11/1/2025

11/3/2025

10/10/2025

10/10/2025

11/3/2025

11/12/2025

Expected
End Date

11/3/2025

11/5/2025

11/4/2025

11/6/2025

11/6/2025

11/3/2025

11/14/2025

Traffic Management

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

EDWARD STREET (6500546)

EMPRESS ROAD (6500559)

FOOTPATH FROM HURSTWOOD ROAD
TO KNIPTON (6504216)

FOOTPATH K68 (6503571)

FRANCIS DRIVE (6500631)

GLADSTONE STREET (6500667)

Description

Charnwood

1 joint hole in modular footway for new supply.
Footway closure: Pedestrian walkway will be provided

To excavate the footway/carriageway to complete electric mains
lay to supply the new development (Site B, Please note there

are two sites. one named Site A and

one named site B).

Footway closure: Pedestrian walkway will be provided

To excavate the footway/carriageway to complete gas mains lay
to supply the new development (Site B, Please note there are

two sites. one named Site A and one named site B).
Footway closure: Pedestrian walkway will be provided

officially close this footpath with Pedestrianl barriers.

Charnwood Bourough council has temporarily closed it due to a

dangerous wall.

C3 to install HV Electric ducting along the K68 Footpath as part

of the National Grid diversion works.

Boundary Box Installation.

Footway closure: Alternative route will be provided

DEFECT - REPAIR POOR REINSTATEMENT.
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

MURPHY POWER
DISTRIBUTION

MURPHY GAS
NETWORKS

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated
Start Date

11/4/2025

11/3/2025

11/3/2025

8/21/2025

11/3/2025

11/5/2025

11/5/2025

Expected
End Date

11/6/2025

11/14/2025

11/14/2025

4/3/2026

1/25/2026

11/5/2025

11/5/2025

Traffic Management

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Road Closure

Road Closure

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

GRANBY STREET (6500688)

GREAT CENTRAL ROAD (6500699)

GROVE ROAD (6500719)

HAILEY AVENUE (6500728)

HERBERT STREET (6500777)

HERRIOT WAY (6500785)

HOLBEIN CLOSE (6500808)

Charnwood

Description

1m2 cw Please patch Tmx1m (CWAY Potholes)

7.5 tonne weight restriction to protect structure of Great Central
Railway Bridge

Storage of Welfare Unit & Compound Area

Boundary Box Installation.
Footway closure: Alternative route will be provided

Skip - Licence- 1014093

Boundary Box Installation

Boundary Box Installation

Organisation

(customer contact  Estimated
Start Date

number)

LEICESTERSHIRE
COUNTY COUNCIL 11/4/2025

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL 6/19/2024

(0116 3052163)

ELECTRICITY NETWORK

COMPANY LIMITED 6/6/2024

SEVERN TRENT WATER

LTD 11/3/2025

(0800 783 4444)

LEICESTERSHIRE

COUNTY COUNCIL 11/4/2025

(0116 3052163)

SEVERN TRENT WATER

LTD 11/5/2025

(0800 783 4444)

SEVERN TRENT WATER

LTD 11/3/2025

(0800 783 4444)

Expected
End Date

11/4/2025

12/18/2025

11/30/2025

11/3/2025

11/10/2025

11/5/2025

11/3/2025

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

HOLMFIELD AVENUE (6500816)

JUBILEE DRIVE (6500865)

KENILWORTH AVENUE (6500872)

KENSINGTON AVENUE (6500873)

KING EDWARD ROAD (6500884)

KINGS AVENUE (6500896)

Charnwood

Description

Boundary Box Installation.
Footway closure: Alternative route will be provided

2m trenching in tarmac footway for investigation works into a
possible bridge crossing for new electric circuits in assocation
with 2519740A.

Footway closure: Alternative route will be provided

Excavate in Carriageway to install ducts for 2 x 33KV circuits
and 2 x pilot cables

Boundary Box Installation.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Organisation

(customer contact  Estimated
Start Date

number)

SEVERN TRENT WATER

LTD 11/5/2025

(0800 783 4444)

WESTERN POWER
DISTRIBUTION

(MIDLANDS) 11/6/2025

(0800 096 3080)

ELECTRICITY NETWORK

COMPANY LIMITED 10/6/2025

SEVERN TRENT WATER
LTD 11/3/2025

(0800 783 4444)

SEVERN TRENT WATER | 11/3/2025
LTD

(0800 783 4444)

11/5/2025

SEVERN TRENT WATER

LTD 11/5/2025

(0800 783 4444)

Expected
End Date

11/5/2025

11/10/2025

11/28/2025

11/3/2025

11/3/2025

11/5/2025

11/5/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

KIRKSTONE DRIVE (6500905)

KNIGHTTHORPE ROAD (6500909)

LIME AVENUE (6500958)

LIMEHURST AVENUE (6500962)

LISLE STREET (6500978)

LOWER CAMBRIDGE STREET (6501020)

LYALL CLOSE (6501028)

Charnwood

Description

Boundary Box Installation.
Footway closure: Alternative route will be provided

Compound for materials & plant

Boundary Box Installation.
Footway closure: Alternative route will be provided

Boundary Box Installation

1 joint hole in tarmac footway for cable diversion.
Footway closure: Alternative route will be provided

Permit request

DEFECT - REPAIR POOR REINSTATEMENT.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

ELECTRICITY NETWORK
COMPANY LIMITED

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

11/5/2025

9/15/2025

11/3/2025

11/3/2025

11/4/2025

10/23/2025

11/5/2025

Expected
End Date

11/5/2025

11/30/2025

11/3/2025

11/3/2025

11/7/2025

11/5/2025

11/6/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

MARKET PLACE (6501067)

MARKET STREET (6501068)

MEADOW LANE (6501086)

NEWSTEAD WAY (6503713)

Charnwood

Description

Scaffold Permit - 980698 Terms and conditions apply valid from
25/6/25 until 22/7/25.

* RENEW BLOCK PAVING TO ORIGINIAL STATE.
Footway closure: Alternative route will be provided

* Hydrant Renew

* Install 15 new water connections, accross 3 seperate 8 metre *
excavations, from 90mm HPPE water main in footway, through
carriageway * and footway, to the customers connection points..
Footway closure: Pedestrian walkway will be provided

Lay and connect 3 new gas connection in the footway for a new
customer connection..
Footway closure: Alternative route will be provided

lay and connect electricity connection for new customer
connection.
Footway closure: Alternative route will be provided

REMEDIAL REINSTATEMENT IN THE FOOTWAY.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

GTC

UK POWER
DISTRIBUTION

CITYFIBRE

Estimated
Start Date

10/15/2025

11/12/2025

11/2/2025

11/3/2025

11/10/2025

11/10/2025

11/3/2025

Expected
End Date

11/11/2025

11/13/2025

11/2/2025

11/8/2025

11/18/2025

11/18/2025

11/3/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

Road Closure

Some Carriageway Incursion

Road Closure

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood
Organisation
(customer contact | Estimated Expected
Parish Road Name (USRN) Description ) number) Start Date End Date Traffic Management

Loughborough NEWSTEAD WAY (6503713)

LEICESTERSHIRE
works on Strom drains COUNTY COUNCIL

Works being done under WPD road clsoure TVO10PIV-2890-01 1111072025 11/18/2025 Some Carriageway Incursion
(0116 3052163)
dig in service strip to provide customer with telecoms service BT
NURSERY END (6501223) 9 'p prov! - . : 11/4/2025 11/6/2025 Traffic Control (Give and Take)
Footway closure: Alternative route will be provided (0800 800150)
SEVERN TRENT WATER
OAKLANDS AVENUE (6501231) DEFECT - REPA_lR POOR REINSTA.TEMENT.' LTD 11/6/2025 11/6/2025 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
OXBURGH CLOSE (6501264) Boundary Box Installation. . . LTD 11/5/2025 11/5/2025 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
PAVILION WAY (6503104) Joint Hole for 33KV cable installation EIE)I?\/ICP-I— ;L?('[TM'}‘TEETSN ORK 71412025 11/30/2025 Some Carriageway Incursion
PIPER CLOSE (6501332) Install Toby in service strip CITYFIBRE 11/5/2025 11/5/2025 Some Carriageway Incursion
SEVERN TRENT WATER
Boundary Box Installation. LTD . .
PITSFORD DRIVE (6501333) 11/3/2025 11/3/2025 No Carriageway Incursion

Footway closure: Alternative route will be provided
(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Loughborough

PRESTBURY ROAD (6501351)

RADMOOR ROAD (6501384)

RATCLIFFE ROAD (6501387)

REGENT STREET (6501411)

SANDRINGHAM DRIVE (6501502)

SCHOFIELD ROAD (6501505)

Charnwood

Description

Urgent excavation in highway to locate and repair LV cable
fault..
Footway closure: Alternative route will be provided

2m2 fw Please patch 2x1 (FWAY Deterioration)

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Permit request

* DLO - REPAIR / REPLACE DEFECTIVE MANHOLE FRAME
AND COVERS

Boundary Box Installation.
Footway closure: Alternative route will be provided

Large Sluice Valve Install 9".
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/28/2025

11/4/2025

11/5/2025

11/3/2025

11/4/2025

11/3/2025

11/10/2025

Expected
End Date

11/3/2025

11/4/2025

11/5/2025

11/9/2025

11/4/2025

11/3/2025

11/14/2025

Traffic Management

Some Carriageway Incursion

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

Some Carriageway Incursion

Road Closure

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Loughborough

SERVICE ROAD TO REAR OF 35 TO 45
LEWIS R (6502125)

SNELLS NOOK LANE (6501558)

SPARROW HILL (6501574)

TIVERTON ROAD (6501733)

TUCKERS ROAD (6501748)

UPPER GREEN (6501770)

Charnwood

Description

Boundary Box Installation

excavating to lay electric cable and ducting for POC for new
housing development.
Footway closure: Pedestrian walkway will be provided

Reduce speed to 40 MPH

TO ACCESS AND BUILD CHAMBER.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

install toby.
Footway closure: Alternative route will be provided

REMEDIAL REINSTATEMENT.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

ESP ELECTRICITY LTD

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

CITYFIBRE

Estimated
Start Date

11/4/2025

11/3/2025

6/30/2025

11/10/2025

11/5/2025

11/3/2025

11/4/2025

Expected
End Date

11/4/2025

11/14/2025

12/30/2026

11/12/2025

11/5/2025

11/3/2025

11/4/2025

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Mountsorrel

Road Name (USRN)

VALLEY ROAD (6501771)

WAIN DRIVE (6501782)

WILLIAM STREET (6501861)

WOBURN CLOSE (6501885)

WOLLATON AVENUE (6501886)

BOND LANE (6500195)

Charnwood

Description

Boundary Box Installation.
Footway closure: Alternative route will be provided

Small Main Repair Collar 150mm

2m2 cw Please 2no pot holes Tmx1m (CWAY Potholes)

Boundary Box Installation.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

30m2 cw Please can we patch a 1m wide x 30 m lomg section
of c/w edge (CWAY Deterioration)

RECOVER 1X POLE

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

11/5/2025

11/2/2025

11/4/2025

11/5/2025

11/3/2025

11/6/2025

11/11/2025

Expected
End Date

11/5/2025

11/5/2025

11/4/2025

11/5/2025

11/3/2025

11/6/2025

11/12/2025

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Mountsorrel

Road Name (USRN)

CELANDINE CLOSE (6502648)

CLOUD LEA (6500414)

DANVERS ROAD (6500497)

FOOTPATH K28 (6503526)

KINGFISHER ROAD (6500894)

LOUGHBOROUGH ROAD (6501015)

Charnwood

Description

Excavation required to provide telecoms/fibre services for
customer..
Footway closure: Alternative route will be provided

dig to provide customer with telecoms service.
Footway closure: Alternative route will be provided

spot side outside 31 + 37 to provide customer with telecoms

service and spot side on footway 31 + 37 and footway on the

side of 25 CLOUD LEA.
Footway closure: Alternative route will be provided

16m2 Carriageway Patching

Excavation required to provide telecoms/fibre services for
customer..
Footway closure: Alternative route will be provided

Excavation required to provide telecoms/fibre services for
customer..
Footway closure: Alternative route will be provided

**LP* LINING OF DEFECTIVE LINE FROM WITHIN THE
MANHOLE CHAMBER

Organisation

(customer contact

number)

BT
(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT
(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated
Start Date

11/4/2025

11/7/2025

11/5/2025

11/10/2025

11/4/2025

11/4/2025

11/3/2025

Expected
End Date

11/6/2025

11/11/2025

11/7/12025

11/11/2025

11/6/2025

11/6/2025

11/7/2025

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Mountsorrel

Road Name (USRN)

MAITLAND AVENUE (6501045)

MERE CLOSE (6501109)

QUORN MOUNTSORREL BYPASS

(6502974)

ROWENA COURT (6501454)

SILEBY ROAD (6502541)

SPEEDWELL ROAD (6501578)

Charnwood

Description

TO PERMENTANTLY REINSTATE THE FOOTWAY

To lay approximately 43m of duct.
Footway closure: Alternative route will be provided

Carriageway Patching to coincide with Road Closure on Quorn
Mountsorrel bypass (693706)

VRS retensioning - year 2

Permit request

LOUGHBOROUGH Spine F Ext D121769 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
footway to facilitate spine cabling works..

Footway closure: Alternative route will be provided

132.5m trenching in tarmac footway and grass verge and 10.5m
road crossing in tarmac road for reinforcement scheme In
conjunction with DY6422517715 A/B/C..

Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

11/5/2025

11/3/2025

10/20/2025

11/3/2025

10/31/2025

10/30/2025

10/22/2025

Expected
End Date

11/5/2025

11/5/2025

11/3/2025

11/15/2025

11/6/2025

11/3/2025

11/4/2025

Traffic Management

Some Carriageway Incursion

Traffic Control (Give and Take)

Road Closure

Lane Closure

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Mountsorrel

Newtown Linford

Road Name (USRN)

WILLOW GROVE (6501863)

BRADGATE ROAD (6500208)

GREY CRESCENT (6500712)

GROBY LANE SERVICE ROAD (6502628)

MAIN STREET (6501035)

MARKFIELD LANE (6501070)

ROECLIFFE ROAD (6501436)

Charnwood

Description

Boundary Box Installation.
Footway closure: Alternative route will be provided

Gas Main Replacement Works

Gas Main Replacement Works

Gas Main Replacement Works

Gas Main Replacement Works

Gas Main Replacement Works

Trial holes onto STW assets in carriageway

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

11/5/2025

4/1/2025

4/1/2025

4/1/2025

4/1/2025

4/1/2025

11/10/2025

Expected
End Date

11/5/2025

3/31/2026

3/31/2026

3/31/2026

3/31/2026

3/31/2026

11/14/2025

Traffic Management

Some Carriageway Incursion

Temporary Obstruction

Temporary Obstruction

Temporary Obstruction

Temporary Obstruction

Temporary Obstruction

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Newtown Linford

Queniborough

Quorndon

Road Name (USRN)

WARREN HILL (6501805)

FOOTPATH 184 (6503319)

MELTON ROAD (6502655)

ALEXANDER ROAD (6500018)

BARROW ROAD (6500115)

Charnwood

Description

Tree trimming - No excavation.

Closure of PROW for David Wilson Development. Temporary
diversion while construction site is live.

9m road crossing in tarmac road for reinforcement scheme for
works in conjuncfion with ABD..
Footway closure: Pedestrian walkway will be provided

* Washout Renew.
Footway closure: Pedestrian walkway will be provided

Connect onto existing 180mm PE Main within footpath, install
Tee, valve and lay onto site..
Footway closure: Pedestrian walkway will be provided

dig to provide customer with telecoms service.
Footway closure: Alternative route will be provided

Excavate & install 160m telecomms duct

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

VIRGIN MEDIA
NETWORKS LIMITED

Estimated
Start Date

11/4/2025

3/3/2025

9/22/2025

11/10/2025

11/10/2025

11/7/2025

11/1/2025

Expected
End Date

11/4/2025

9/3/2026

11/9/2025

11/12/2025

11/12/2025

11/11/2025

11/2/2025

Traffic Management

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Quorndon

Road Name (USRN)

GAMBLE WAY (6500645)

LEICESTER ROAD (6500946)

MEETING STREET (6501092)

PADDOCK CLOSE (6501272)

PEPPER DRIVE (6501319)

QUORN MOUNTSORREL BYPASS
(6502972)

Charnwood

Description

Boundary Box Installation.
Footway closure: Alternative route will be provided

Drainage works - Replace lateral

Skip - Licence- 1013706

Scaffolding - Licence- 1013886

dig to provide customer with telecoms service.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

VRS retensioning - year 2

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/6/2025

11/5/2025

10/27/2025

10/28/2025

11/5/2025

11/6/2025

11/3/2025

Expected
End Date

11/6/2025

11/6/2025

11/2/2025

11/10/2025

11/7/2025

11/6/2025

11/15/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Quorndon

Ratcliffe on the Wreake

Rearsby

Rothley

Road Name (USRN)

STATION ROAD (6501602)

STIRLING CLOSE (6501613)

THE PINGLE (6502624)

BROOME LANE (6502619)

BLEAKMOOR CLOSE (6500187)

GADDESBY LANE (6500643)

ANTHONY STREET (6500039)

Charnwood

Description _

Drainage works - Replace x1 gully & x2 lateral

dig to provide customer with telecoms service.
Footway closure: Alternative route will be provided

Excavation required to provide telecoms/fibre services for
customer..
Footway closure: Alternative route will be provided

14m2 cw Carriageway patching required 7x2 (CWAY Potholes)

Boundary Box Installation.
Footway closure: Alternative route will be provided

Sec 50 Foul and Stoem serer connection

Gully cleansing & CCTV

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/10/2025

11/4/2025

11/4/2025

11/10/2025

11/6/2025

11/12/2025

11/12/2025

Expected
End Date

11/14/2025

11/6/2025

11/6/2025

11/10/2025

11/6/2025

11/20/2025

11/12/2025

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

Traffic Control (Priority Working)

Traffic Control (Stop/Go Boards)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Rothley

HALLFIELDS LANE (6500738)

LINK ROAD FROM COSSINGTON LANE
TO A6 LOU (6502776)

LOUGHBOROUGH ROAD (6502634)

QUORN MOUNTSORREL BYPASS
(6503963)

SLIP ROAD FROM A6 LOUGHBOROUGH
ROAD TO L (6502796)

Charnwood

Description

TRACK MATTING SET UP AND DISMANTLE & MANHOLE
LINING MANHOLE 7404 - MANHOLE7502

Carriageway Patching to coincide with Road Closure on Quorn
Mountsorrel bypass (693706)

16m2 fw Please can we install 4m of edging stones between
fway and customers drive and patch a 4m wide x 4m long
section of footway infront of 944 driveway entrance see images
relates to old job 695695 (FWAY Deterioration)

18m2 cw Please can we patch a 3m wide x 6m lomg section of
c/w that has deteriorated (CWAY Deterioration)

Carriageway Patching to coincide with Road Closure on Quorn
Mountsorrel bypass (693706)

VRS retensioning - year 2

Carriageway Patching to coincide with Road Closure on Quorn
Mountsorrel bypass (693706)

Organisation

(customer contact

number)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/4/2025

10/20/2025

11/3/2025

11/4/2025

10/20/2025

11/3/2025

10/20/2025

Expected
End Date

11/11/2025

11/3/2025

11/3/2025

11/4/2025

11/3/2025

11/15/2025

11/3/2025

Traffic Management

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Road Closure

Lane Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Rothley

Seagrave

Road Name (USRN)

SLIP ROAD FROM A6 LOUGHBOROUGH

ROAD TO R (6502795)

SLIP ROAD ONTO NORTHBOUND A6
FROM LINK R (6503855)

SLIP ROAD ONTO SOUTHBOUND A6
FROM LINK R (6503854)

SWITHLAND LANE (6501641)

THE RIDGEWAY (6501701)

TOWN GREEN STREET (6501737)

BIG LANE (6500170)

Charnwood

Description

Carriageway Patching to coincide with Road Closure on Quorn
Mountsorrel bypass (693706)

Carriageway Patching to coincide with Road Closure on Quorn
Moubtsorel bypass (693706)

Carriageway Patching to coincide with Road Closure on Quorn
Mountsorrel bypass (693706)

dig to remove blockage in verge to get customer in service

Boundary Box Installation.
Footway closure: Alternative route will be provided

Gully cleansing & CCTV

Bbox Install 25mm and Meter

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated
Start Date

10/20/2025

10/20/2025

10/20/2025

11/6/2025

11/7/2025

11/12/2025

11/4/2025

Expected
End Date

11/3/2025

11/3/2025

11/3/2025

11/10/2025

11/7/2025

11/12/2025

11/5/2025

Traffic Management

Road Closure

Road Closure

Road Closure

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Seagrave BIG LANE (6500170)

GREEN LANE (6500703)

KING STREET (6500890)

THE ORCHARD (6501693)

Shepshed ANSON ROAD (6500036)

ASHBY ROAD EAST (6500058)

Charnwood

Description

clear 2x blockages verge

clear multiple blockage and pole bends.
Footway closure: Alternative route will be provided

SILEBY V9033 D120925 - BLOCKAGES — Excavate onto BT
ducts for the clearance of duct blockages in Footway & Verge to
facilitate spine cabling works..

Footway closure: Pedestrian walkway will be provided

SILEBY-V9033-D120929- clear 1x pole bend outside 5 and
install aporxx 6m carriageway/fw/verge. outside 35.
Footway closure: Pedestrian walkway will be provided

SILEBY V9033 D120925 - BLOCKAGES — Excavate onto BT
ducts for the clearance of duct blockages in Carriageway to
facilitate spine cabling works.

Remedial Carraigeway patch from original works on job
656338

Ditching

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/31/2025

10/31/2025

11/5/2025

10/31/2025

11/5/2025

11/3/2025

11/5/2025

Expected
End Date

11/4/2025

11/4/2025

11/7/12025

11/4/2025

11/7/2025

11/3/2025

11/7/2025

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Some Carriageway Incursion

Road Closure

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Shepshed

Road Name (USRN)
ASHBY ROAD EAST (6500058)

ASHBY ROAD WEST (6500059)

BEAUMARIS CRESCENT (6500137)

CHARNWOOD ROAD (6500348)

CUMBRIAN WAY (6500488)

FAIRWAY ROAD SOUTH (6500574)

Description

Charnwood

To facilitate road closures on the M1 for routine cyclical

maintenance (grass cutting, barrier check/re-tension, drainage

maintenance, sign cleaning & litter picking)

Road Space Application. S278 works. Carriageway widening,
constructing a new footway and new splitter island and installing

storm filter drains.

CLEAR A BLOCKAGE.

Footway closure: Alternative route will be provided

Skip - Licence- 1013937

* DLO - REPAIR / REPLACE DEFECTIVE MANHOLE FRAME

AND COVERS

MJ Quinn are to lay 6m of duct in the carriageway and lay 5m of

duct in the footway..

Footway closure: Pedestrian walkway will be provided

Section 50 Connect new LV Cable. 27m.

Organisation

(customer contact

number)

MAINTAINING

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/3/2025

9/1/2025

11/5/2025

10/30/2025

11/2/2025

11/4/2025

10/27/2025

Expected
End Date

11/4/2025

11/21/2025

11/5/2025

11/5/2025

11/2/2025

11/6/2025

11/7/2025

Traffic Management

Lane Closure

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Road Closure

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Shepshed

Road Name (USRN)

FOOTPATH FROM BROOK STREET TO
COUNTRYMAN (6503689)

FOOTPATH K68 (6503570)

FOOTPATH L13 (6503635)

HALL CROFT (6500732)

HIGHFIELDS CLOSE (6500795)

INGLEBERRY ROAD (6500849)

Charnwood

Description

We do not currently complete collaborative working.
Footway closure: Alternative route will be provided

Constructing the shared infrastructure road for the Garendon
development that crosses through 'Butthole Lane'. Pedestrians
and other traffic to be diverted on a temporary route that C3 will
construct so they can build the road safely.

Closure of Footpath L13 to allow Persimmon Homes to safely
undertake construction works of new development.

CRP 25/26

Coord works with Platinum

Remove exisiting Column, set aside LED and Cell for Resue
Install new Galvanised column, reift LED and Cell on site, fit
column number plate

Boundary Box Installation.
Footway closure: Alternative route will be provided

Constuction of temp access for new development with a speed
reduction to 30MPH

For Signs ONLY placed around the entrance to GEDA
compound.

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

11/3/2025

10/13/2025

9/21/2023

11/10/2025

11/3/2025

1/6/2025

6/20/2025

Expected
End Date

11/3/2025

12/21/2025

4/22/2026

11/11/2025

11/3/2025

1/5/2026

12/1/2025

Traffic Management

No Carriageway Incursion

Road Closure

Road Closure

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Shepshed

Road Name (USRN)
INGLEBERRY ROAD (6500849)

LEICESTER ROAD (6500944)

NORTHWOOD DRIVE (6501213)

NURSERY CLOSE (6501220)

Charnwood

Description

Gas connection to commission previously laid gas main to
supply new Bloor homes development

Road Space Application. S278 works. 4 phases of 2 way lights
are as follows:

« Carriageway widening to accommodate the new right hand
turn into the residential development.

+ Constructing a new footway.

« Constructing the new site access.

* Forming a ditch.

Road Space Application. S278 works. Phase 5 following on from
Permit HMS998291.

«Carriageway widening to accommodate the new right hand turn
into the residential development.

+ Constructing a new footway.

» Forming a new ditch.

X6 site signs to placed at entrance to new Booster Station

1 joint hole in tarmac footway for new supply

Boundary Box Installation.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact  Estimated
number) Start Date

GTC 11/11/2025

LEICESTERSHIRE

COUNTY COUNCIL 7/21/2025

(0116 3052163)

LEICESTERSHIRE

COUNTY COUNCIL 11/3/2025

(0116 3052163)

SEVERN TRENT WATER

LTD 10/14/2025

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 11/4/2025

(0800 096 3080)

SEVERN TRENT WATER

LTD 111312025

(0800 783 4444)

SEVERN TRENT WATER

LTD 11/3/2025

(0800 783 4444)

Expected
End Date

11/14/2025

11/3/2025

11/25/2025

12/1/2025

11/6/2025

11/3/2025

11/3/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Shepshed

Sileby

Road Name (USRN)

PIPER CLOSE (6501331)

BOWLING GREEN CLOSE (6502866)

BRAMLEY CLOSE (6502867)

COLLINGWOOD DRIVE (6500428)

COSSINGTON ROAD (6500446)

FOOTPATH FROM HIGH STREET TO
MILL LANE (6503256)

Charnwood

Description

Boundary Box Installation.
Footway closure: Alternative route will be provided

SILEBY V9006 D118030 - BLOCKAGES - Excavate onto BT
ducts for the clearance of duct blockages in footway to facilitate
spine cabling works.

MUST DO 4 STAGE PHOTOS Clear blockage in CW O/S no 8
Bramley Close Tar 1m x 300mm 10mm

* CARRIAGEWAY TYPE 4 (UP TO 0.5 MSA) * Long Comm pipe
Renew 50mm * Non-Visible leak losing severe amounts of
water.

Footway closure: Alternative route will be provided

LOUGHBOROUGH Spine F Ext D123251 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
footway /verge to facilitate spine cabling works..

Footway closure: Alternative route will be provided

LOUGHBOROUGH-Spine F Ext-D122387 - clear 2x blockages
in footway..
Footway closure: Alternative route will be provided

SILEBY - V9013 - D119168 - Clear 1x pole bend in Footpath

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

VIRGIN MEDIA

(0345 454 1111)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

11/3/2025

11/4/2025

11/10/2025

10/27/2025

10/30/2025

10/30/2025

11/5/2025

Expected
End Date

11/3/2025

11/4/2025

11/12/2025

11/4/2025

11/3/2025

11/3/2025

11/7/2025

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Sileby

Road Name (USRN)

GIBSON ROAD (6500661)

HEATHCOTE DRIVE (6500774)

HIGH STREET (6500792)

HIGHGATE ROAD (6500801)

HOMEFIELD ROAD (6500822)

Charnwood

Description

SILEBY-V9006- D118029- clear 1x blockage on FW/CW.
Footway closure: Alternative route will be provided

SILEBY-V9049-D117965- clear multiple blockages footway.
Footway closure: Alternative route will be provided

SILEBY-V9013-D119163- clear 1x blockage
footway/carriageway kerbside and clear 1x pole bend.
Footway closure: Alternative route will be provided

SILEBY V9001 D114433, D114378 - BLOCKAGES - Excavate
onto BT ducts for the clearance of duct blockages in footway to
facilitate spine cabling works..

Footway closure: Alternative route will be provided

SILEBY V9066 D114379 - BLOCKAGES — Excavate onto BT
ducts for the clearance of duct blockages in Footway & Verge to
facilitate spine cabling works..

Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

REPLACE EXISTING POLE.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

Estimated
Start Date

11/4/2025

11/4/2025

11/5/2025

11/4/2025

11/4/2025

11/6/2025

11/7/2025

Expected
End Date

11/4/2025

11/6/2025

11/7/12025

11/6/2025

11/6/2025

11/6/2025

11/7/2025

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Sileby

KILBOURNE CLOSE (6500880)

KING STREET (6500889)

NORTH HILL CLOSE (6503046)

SEAGRAVE ROAD (6501519)

STANAGE ROAD (6501596)

THE BANKS (6501663)

Syston ALBION STREET (6500017)

Charnwood

Description

boundary box installation.
Footway closure: Alternative route will be provided

LOUGHBOROUGH Spine F Ext D123250 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
footway to facilitate spine cabling works..

Footway closure: Alternative route will be provided

SILEBY V9001 D114423 Install approx 1mtr new duct in
footway, and approx 2mtrs new duct in soft to new pole stood on
BC311143D114424-01.

Footway closure: Alternative route will be provided

SILEBY-V9033-D120930- Install 40mtrs verge, 2 x core drill

Excavate in footway to clear blockage for customer connection.
Footway closure: Alternative route will be provided

Boundary Box Installation

6.75m2 CW & 6.75m2 FW -
4.5x1.5m carriageway patch AND 4.5x1.5m footway patch
required

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

VIRGIN MEDIA

(0345 454 1111)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/6/2025

11/3/2025

11/4/2025

10/31/2025

11/4/2025

11/5/2025

11/7/2025

Expected
End Date

11/6/2025

11/5/2025

11/6/2025

11/4/2025

11/5/2025

11/5/2025

11/7/2025

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Syston

Road Name (USRN)
ALBION STREET (6500017)

ARCHDALE STREET (6500043)

AVERY DRIVE (6500073)

BARKBY ROAD (6500102)

BATH STREET (6500122)

BEATTY ROAD (6500133)

Charnwood

Description

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Skip - Licence- 1013676

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

2 joint holes in tarmac footway and 450m trenching in tarmac
footway and 43m road crossing in tarmac road for reinforcement
scheme.

Footway closure: Alternative route will be provided

Public Rights of Way J17 Improvements. Vegetation removal &
footway resurfaced to tarmacadam..
Footway closure: Alternative route will be provided

Dummy Ticket for permit relating to 597089 - No Waiting Cones

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated
Start Date

11/7/2025

10/27/2025

11/7/12025

11/10/2025

10/27/2025

11/10/2025

11/7/2025

Expected
End Date

11/7/2025

11/2/2025

11/7/12025

2/1/2026

11/28/2025

11/28/2025

11/7/2025

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Syston

Road Name (USRN)

BROAD STREET (6500240)

COLLEGE ROAD (6500427)

CRANMER DRIVE (6500462)

FOOTPATH FROM BARKBY ROAD TO
EMPINGHAM D (6504720)

HIGH STREET (6500793)

MELTON ROAD (6501099)

MILLSTONE LANE (6502558)

Charnwood

Description

* Long Comm pipe Renew 25mm

63.4m trenching in tarmac footway and 6.6m road crossing in
tarmac road for reinforcement scheme.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Road Space Application to divert the existing Footpath for the
development of the 195 Units land North of Barkby Road,
Syston.

Dummy Ticket for permit relating to 597089 - No Waiting Cones,

Bus Stop Suspension & Temporary Traffic Lights

1 joint hole in tarmac footway and 329.5m trenching in tarmac
footway and tarmac road and 12.5m road crossing in tarmac
road for reinforcement scheme for works in conjunction with
BCD.

Footway closure: Pedestrian walkway will be provided

2 joint holes in tarmac footway and grass verge and 304m
trenching in tarmac footway and 10m road crossing in tarmac
road for reinforcement scheme for works in conjunction with
ACD.

Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)
WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

11/5/2025

11/10/2025

11/7/12025

6/30/2025

11/10/2025

9/26/2025

9/22/2025

Expected
End Date

11/7/2025

2/1/2026

11/7/12025

6/24/2030

11/28/2025

11/13/2025

11/9/2025

Traffic Management

Some Carriageway Incursion

Road Closure

Traffic Control (Give and Take)

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood
Organisation
(customer contact | Estimated Expected
Parish Road Name (USRN) Description number) Start Date End Date Traffic Management

Syston
WESTERN POWER
33m trenching in tarmac footway for reinforcement scheme for | DISTRIBUTION

NORTHFIELDS (6501212) works in conjunctio with ABC.. (MIDLANDS) 9/22/2025 11/9/2025 Traffic Control (Multi-Way

Footway closure: Alternative route will be provided Signals)
(0800 096 3080)
To lay approximately 11m of duct BT
Y app . Y . - . 10/30/2025 11/3/2025 Traffic Control (Give and Take)
Footway closure: Alternative route will be provided (0800 800150)
SEVERN TRENT WATER
PARKSTONE ROAD (6501298) Boundary Box Installation. LTD 11/712025 11/10/2025 No Carriageway Incursion

Footway closure: Alternative route will be provided
(0800 783 4444)

SEVERN TRENT WATER

* Short Comm Pipe Repair 25mm. LTD Traffic Control (Two-Way

PEMBROKE AVENUE (6501315) 11/1/2025 11/2/2025

Footway closure: Alternative route will be provided Signals)
(0800 783 4444)
SEVERN TRENT WATER
Boundary Box Installation. LTD . .
Footway closure: Alternative route will be provided 17712025 117712025 No Carriageway Incursion
(0800 783 4444)
SEVERN TRENT WATER
SHIRLEY DRIVE (6501543) boundary box installation. . . LTD 111712025 111712025 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
LEICESTERSHIRE
THE GREEN (6502635) Total of 380m2 of blocks / slabs to be reset or replaced. COUNTY COUNCIL 11/10/2025 11/28/2025 No Carriageway Incursion

(0116 3052163)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Syston

Thurcaston

Thurcaston and
Cropston

Thurmaston

Road Name (USRN)

TURN STREET (6501750)

UPPER CHURCH STREET (6501769)

ACCESS ROAD TO NUMBERS 121 TO
145 LEICES (6504135)

LEICESTER ROAD (6500949)

THURCASTON LANE (6501730)

ALEXANDRA STREET (6500019)

BARKBY THORPE ROAD (6504798)

Charnwood

Description

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Gas Main Replacement Works

Gas Main Replacement Works

ROTHLEY V9046 D122385 - BLOCKAGES - Excavate onto BT
ducts for the clearance of duct blockages in verge to facilitate
spine cabling works.

Boundary Box Installation.
Footway closure: Alternative route will be provided

S278 Remedial works on Barkby Thorpe Road, Thorpebury

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/7/2025

11/7/2025

4/1/2025

4/1/2025

11/5/2025

11/5/2025

10/20/2025

Expected
End Date

11/7/2025

11/7/2025

3/31/2026

3/31/2026

11/7/2025

11/7/2025

11/21/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Give and Take)

Temporary Obstruction

Temporary Obstruction

No Carriageway Incursion

Traffic Control (Give and Take)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Thurmaston

Road Name (USRN)

BARKBY THORPE ROAD (6504798)

BEVERLEY CLOSE (6500169)

CHURCH HILL ROAD (6500383)

CHURCH STREET (6500399)

CLAYTON DRIVE (6500407)

COLBY DRIVE (6500422)

Charnwood

Description

S278 Remedial works on Barkby Thorpe Road, Thurmaston at
the Thorpebury Development

Boundary Box Installation

Boundary Box Installation.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/20/2025

11/5/2025

11/5/2025

11/5/2025

11/5/2025

11/6/2025

11/6/2025

Expected
End Date

11/28/2025

11/7/2025

11/6/2025

11/5/2025

11/7/2025

11/6/2025

11/6/2025

Traffic Management

Road Closure

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Thurmaston

Road Name (USRN)

EARLS WAY (6500537)

FOOTPATH FROM BARKBY THORPE

LANE TO BRAC (6504676)

FOOTPATH FROM RIDGEWAY DRIVE

TO HARTSHOR (6502948)

HARTSHORN CLOSE (6500751)

HILLCROFT CLOSE (6500806)

HUMBERSTONE LANE (6500836)

HUMBERSTONE LANE SERVICE ROAD

FOR NUMBER (6502953)

Description

Boundary Box Installation.

Charnwood

Footway closure: Pedestrian walkway will be provided

Boundary Box Installation

BOUNDARY BOX INSTALLATION

BOUNDARY BOX INSTALLATION

BOUNDARY BOX INSTALLATION.

Footway closure: Alternative route will be provided

Boundary Box Installation.

Footway closure: Alternative route will be provided

Boundary Box Installation

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

11/5/2025

11/5/2025

11/6/2025

11/6/2025

11/5/2025

11/5/2025

11/5/2025

Expected
End Date

11/7/2025

11/7/2025

11/6/2025

11/6/2025

11/7/2025

11/7/2025

11/5/2025

Traffic Management

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood
Organisation
(customer contact | Estimated Expected
Parish Road Name (USRN) Description number) Start Date End Date Traffic Management
Thurmaston
SEVERN TRENT WATER
KEIGHTLEY WALK (6502566) boundary box installation LTD 11/6/2025 11/10/2025 No Carriageway Incursion

(0800 783 4444)

SEVERN TRENT WATER
BOUNDARY BOX INSTALLATION. LTD

LYNDALE CLOSE (6501029) ; ; . . 11/6/2025 11/6/2025 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
2 x connections for new development, two way signals required ) g
MELTON ROAD (6502589) Pedestrians to use opposite side footway. HARLAXTON ENERGY | 414/3/5005 11/6/2025 Traffic Control (Two-Way

Footway closure: Alternative route will be provided NETWORKS Signals)

SEVERN TRENT WATER
Boundary Box Installation. LTD

Footway closure: Alternative route will be provided 11/5/2025 11/5/2025 Some Carriageway Incursion
(0800 783 4444)
SEVERN TRENT WATER
NORTHDOWN DRIVE (6501210) boundary box installation. . . LTD 11/6/2025 11/6/2025 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
SOUTHDOWN DRIVE (6501569) EOUNDARY BOX INSTALLATION. | . LTD 11/6/2025 11/6/2025 Traffic Control (Give and Take)
ootway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
THORNDALE ROAD (6501722) BOUNDARY BOX INSTALLATION. LTD 11/6/2025 11/6/2025 No Carriageway Incursion

Footway closure: Alternative route will be provided
(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Thurmaston

Walton on the Wolds

Wanlip

Road Name (USRN)

WESTDOWN DRIVE (6501834)

WINDMILL CLOSE (6501874)

BLACK LANE (6500179)

BRIDLEWAY FROM THE ENTRANCE TO
LOUGHBORO (6503483)

LOUGHBOROUGH ROAD (6501006)

QUORN MOUNTSORREL BYPASS
(6503962)

Charnwood

Description

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Drainage works - Dig down and replace collapsed lateral

Alternative access to prevent people and plant interface.

Carriageway Patching to coincide with Road Closure on Quorn
Mountsorrel bypass (693706)

Carriageway Patching to coincide with Road Closure on Quorn
Mountsorrel bypass (693706)

VRS retensioning - year 2

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/6/2025

11/5/2025

11/3/2025

1/6/2025

10/20/2025

10/20/2025

11/3/2025

Expected
End Date

11/6/2025

11/5/2025

11/4/2025

1/14/2028

11/3/2025

11/3/2025

11/15/2025

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure

Road Closure

Road Closure

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Woodhouse

Woodhouse Eaves

Road Name (USRN)

BOTAT KO9A (6503501)

BRISCOE LANE (6500234)

FOREST ROAD (6500617)

SCHOOL LANE (6501511)

BIRD HILL ROAD (6500174)

Charnwood

Description _

WOODHOUSE EAVES V9018 D118828 49mtrs soft, 2mtrs FW,
1 x core drill

WOODHOUSE EAVES-V9018- D118832 - Install aproxx 12m
footway.
Footway closure: Pedestrian walkway will be provided

WOODHOUSE EAVES V9018 D118826 - clear multiple
blockages and pole bends footway.
Footway closure: Pedestrian walkway will be provided

WOODHOUSE EAVES-V9018- D118832 - Install aproxx 8m
carriageway, install aproxx 1m footway.
Footway closure: Pedestrian walkway will be provided

WOODHOUSE EAVES V9018 D118823 - Install 30mtrs
FW/verge, 1 x core drill

install 1 bt pole.
Footway closure: Alternative route will be provided

INSTALL 1 BT POLE.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

11/4/2025

11/5/2025

11/4/2025

11/5/2025

11/4/2025

11/7/2025

11/7/2025

Expected
End Date

11/6/2025

11/7/2025

11/6/2025

11/7/12025

11/6/2025

11/7/2025

11/7/2025

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Traffic Control (Stop/Go Boards)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood

Organisation
(customer contact | Estimated Expected
Parish Road Name (USRN) Description ) number) Start Date End Date Traffic Management

Woodhouse Eaves
SEVERN TRENT WATER
HERRICK ROAD (6500784) Defect CLO - Remedial Rein by CLO LTD 11/6/2025 11/7/2025
(0800 783 4444)

Some Carriageway Incursion



	Roadworks weekly update Charnwood

