Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Asfordby

Asfordby Hill

Barsby

Bottesford

Road Name (USRN)

BROOK LANE (24900081)

TOWNEND CLOSE (24900787)

MELTON ROAD (24900499)

BAGGRAVE END (24900025)

HOOPERS CLOSE (24901363)

MANOR ROAD (24900476)

Melton

Description

Skip - Licence- 1014438

Boundary Box Installation.
Footway closure: Alternative route will be provided

We do not currently complete collaborative working.
Footway closure: Alternative route will be provided

***FC - DLO - REPAIR/REPLACE DEFECTIVE FRAME AND
COVER

Dig trial hole to try locate highways drainage main

Excavate to clear duct blockage for a residents install. Reinstate
and site clear.
Footway closure: Alternative route will be provided

Kerbing and Footway installation full width resurface due to
widening of Green Kane

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

FULL FIBRE LTD

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/4/2025

11/3/2025

11/4/2025

11/12/2025

11/10/2025

11/3/2025

11/3/2025

Expected
End Date

11/10/2025

11/3/2025

11/4/2025

11/12/2025

11/12/2025

11/5/2025

11/19/2025

Traffic Management

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Bottesford

NOTTINGHAM ROAD (24901383)
Brooksby MELTON ROAD (24900497)

Burton Lazars

CROSS LANE (24900208)

PEPPERS LANE (24900590)

SAWGATE ROAD (24902392)

Clawson, Hose and
Harby

BRIDLEWAY G36A (24902110)

Melton

Description

39m2 fw Footway deterioration. Footway patching required.
39.0m x 1.0m (FWAY Deterioration)

x3 Trial Holes along Melton Road

To complete a connection in to Pepper Lane

To renew approximately 60m of water mains within the footway
and carriageway. Utilising open cut and directional drilling
technique. Duration to also include trail holes, chlorination and
pressure testing, commissioning of new mains and
abandonment of old mains plus reinstatement. Permit is to be a
continuation of works under LB62551087789-01 and an
additional permit to be raised for Sawgate Road to run in conju..

To renew approximately 190m of water mains in carriageway.
Utilising open cut and slip-lining technique with support trenches
at intervals when required. Duration to also include trail holes,
chlorination and pressure testing, commissioning of new mains
and abandonment of old/existing mains and reinstatement.

Road closed to allow construction of roundabout and associated
works for MMDR Major Scheme.

Closed for safety due to collasped bridge

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/7/2025

11/12/2025

10/14/2025

9/19/2025

10/13/2025

7/3/2023

3/18/2025

Expected
End Date

11/7/2025

11/13/2025

11/9/2025

11/2/2025

11/14/2025

3/1/2026

4/30/2027

Traffic Management

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Road Closure

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Clawson, Hose and
Harby

Croxton Kerrial

Freeby

Frisby on the Wreake

Great Dalby

Road Name (USRN)

FOOTPATH FROM FOOTPATH G26 TO
FOOTPATH G (24902104)

FOOTPATH G26 (24902091)

FOOTPATH FROM SALTBY ROAD TO
MAIN STREET (24901983)

LINGS HILL (24902421)

WHISSENDINE ROAD (24900835)

MAIN STREET (24900447)

MAIN STREET (24900897)

Melton

Description_

PROW closed for Ecolgy Archaeology investigations

PROW closed for Ecolgy Archaeology investigations

Footpath closure for development work

2 way temp traffic signals for the loading of sugar beet

46.20m2 cw Please patch 21 x2.2 m (Enquiry 1002349)
(CWAY Potholes)

Drainage works - Replace gully & check lateral

Short Comm pipe Renew 25mm.
Footway closure: Pedestrian walkway will be provided

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated
Start Date

7/1/2025

7/1/2025

4/3/2025

11/5/2025

11/6/2025

11/7/2025

11/8/2025

Expected
End Date

1/1/2026

1/1/2026

4/4/2027

11/6/2025

11/6/2025

11/7/2025

11/9/2025

Traffic Management

Road Closure

Road Closure

Road Closure

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Grimston

Harby

Holwell

Kirby Bellars

Leesthorpe

Little Dalby

Road Name (USRN)

LOUGHBOROUGH ROAD (24901464)

LANGAR LANE (24900401)

NETHER STREET (24900531)

FROM NURSERY LANE TO CLAWSON
ROAD (24901203)

STATION LANE (24900716)

OAKHAM ROAD (24900559)

BURROUGH ROAD (24901402)

Melton

Description

Speed reduction following high level of RTAs

STW repair works to existing apparatus.

Skip - Licence- 1014122

12m2 Carriageway Patching

access/egress a road rail vehicle onto track. Working times

22:00 - 08:00.

Footway closure: Alternative route will be provided

Carriageway Resurfacing Scheme

Stoning up of overridings

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

NETWORK RAIL
-PROMOTERS
NATIONAL

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/22/2025

11/10/2025

11/3/2025

11/3/2025

11/1/2025

11/10/2025

11/10/2025

Expected
End Date

5/3/2027

11/14/2025

11/9/2025

11/3/2025

11/2/2025

11/28/2025

11/14/2025

Traffic Management

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Road Closure

Road Closure

Road Closure

Temporary Obstruction 15
Minutes Delay



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Long Clawson

Melton Mowbray

Road Name (USRN)

HOLLYTREE LANE (24901357)

BROOK STREET (24900082)

BURTON ROAD (24900101)

Description

LAY A NEW GAS SERVICE 9M FROM THE MAIN IN THE

Melton

VERGE, CARRIAGEWAY AND FOOTWAY.

Footway closure: Pedestrian walkway will be provided

2 joint holes in tarmac footway and tarmac road and 40m
trenching in tarmac footway and tarmac road for cable diversion.
in conjunction with DY6222505074 A-C.

Footway closure: Alternative route will be provided

Carriageway Patching to coincide with Road Closure on Burton

Street (665940)

Install 2 x new poles.

Footway closure: Pedestrian walkway will be provided

Provide 1 new BT pole.

Footway closure: Alternative route will be provided

Provide pole bend.

Footway closure: Alternative route will be provided

Repairs of kerb and footway and other associated work as part

of Major Scheme.

Two-way temporary signals.

Organisation

(customer contact

number)

CADENT GAS LIMITED

(0800 389 8000)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT

(0800 800150)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/4/2025

10/13/2025

11/7/12025

11/3/2025

11/4/2025

11/4/2025

11/5/2025

Expected
End Date

11/7/2025

11/6/2025

11/10/2025

11/3/2025

11/6/2025

11/6/2025

11/5/2025

Traffic Management

Traffic Control (Give and Take)

Road Closure

Road Closure

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Melton Mowbray

Road Name (USRN)
BURTON ROAD (24900101)

BURTON STREET (24900102)

CARNEGIE CRESCENT (24900111)

CLARK DRIVE (24900176)

DALBY ROAD (24900214)

Melton

Description

Replace frame of ex JRC 11 and provide pole bend from ex'
JUF11 - two separate

locations.

Footway closure: Pedestrian walkway will be provided

Roundabout Six

This permit is for the Whole Duration of the project. Permits for
more specific elements of Traffic Management will follow as /A
/B etc. when required. Delays may be possible during these
works.

Carriageway patching 4400 m2 - Programme Patching)

Install 1 x new pole.
Footway closure: Alternative route will be provided

Excavate in footway to locate / install tee for customer
connection.
Footway closure: Alternative route will be provided

Excavation required to provide telecoms/fibre services for
customer..
Footway closure: Alternative route will be provided

CONNECTION PERMIT IN CONJUNCTION WITH THE GAS
MAINS REPLACEMENT ON DALBY ROAD SERVICE ROAD.
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

VIRGIN MEDIA

(0345 454 1111)

BT
(0800 800150)

CADENT GAS LIMITED

(0800 389 8000)

Estimated
Start Date

11/4/2025

3/20/2023

11/7/12025

11/4/2025

11/5/2025

11/6/2025

11/3/2025

Expected
End Date

11/5/2025

3/31/2026

11/10/2025

11/4/2025

11/5/2025

11/10/2025

11/28/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Road Closure

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Melton Mowbray

Road Name (USRN)
DALBY ROAD (24900214)

DALBY ROAD SERVICE ROAD

(24901512)

DIEPPE WAY (24900230)

EAGLES DRIVE (24900242)

EDENDALE ROAD (24900253)

FOOTPATH E1 (24901728)

Melton

Description

Urgent work due to possible loss of gas supply

GAS MAINS REPLACEMENT WORKS - LAY 241.59m X PE
PIPE VIA OPEN CUT / ABANDON 241.59m X METALLIC MAIN
/ RELAY & TRANSFER ALL ASSOCIATE D SERVICES AND
CARRY OUT REQUIRED CONNECTIONS.

Footway closure: Pedestrian walkway will be provided

Permit for welfare unit, plant and material storage.
Footway closure: Alternative route will be provided

MJ Quinn to lay 10m of duct in the footway.
Footway closure: Alternative route will be provided

EXCAVATION TO INSTALL APPROX 3M OF DUCT FOR NEW
SERVICE LINE.
Footway closure: Alternative route will be provided

Excavation required to provide telecoms/fibre services for
customer..
Footway closure: Alternative route will be provided

1 joint hole in tarmac footway and 3m trenching in tarmac
footway for cable diversion in conjunction with DY6222505074
A-C

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

BT

(0800 800150)

BT

(0800 800150)

BT
(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

10/31/2025

11/3/2025

8/27/2025

11/4/2025

11/3/2025

11/4/2025

10/13/2025

Expected
End Date

11/6/2025

11/28/2025

11/14/2025

11/6/2025

11/5/2025

11/6/2025

11/6/2025

Traffic Management

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Melton Mowbray

Road Name (USRN)
FOOTPATH E1 (24901728)

FOOTPATH E5 (24901734)

FOOTPATH E9 (24901740)

FOOTPATH E17 (24901756)

FOOTPATH E18 (24901758)

FOOTPATH E25 (24901769)

GRANGE DRIVE (24900306)

Melton

Description

Construction of proposed Melton Mowbray Distributor Road.

Construction of proposed Melton Mowbray Distributor Road.

PROW closure for the construction of a gracity retaining wall

Construction of proposed Melton Mowbray Distributor Road.

Construction of proposed Melton Mowbray Distributor Road.

Construction of proposed Melton Mowbray Distributor Road.

To lay approximately 8m of duct.
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

3/27/2023

3/27/2023

9/15/2025

3/27/2023

3/27/2023

6/14/2023

11/5/2025

Expected
End Date

4/30/2026

4/30/2026

12/15/2025

4/30/2026

4/30/2026

4/30/2026

11/6/2025

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

Road Closure

No Carriageway Incursion

No Carriageway Incursion

Road Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Melton Mowbray

Road Name (USRN)

HARTLAND DRIVE (24900333)

KENNET WAY (24900375)

KINGS ROAD (24900385)

LAG LANE (24900396)

LEICESTER ROAD (24901555)

MARKET PLACE (24900480)

MELBRAY DRIVE (24900491)

Melton

Description

Permit to cover storage of plant and equipment in conjunction
with works on Valley Road

*BBOX RESET LID.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Road closed to enable the construction of the NE-MMDR
project, including carriageway, bridges, drainage and associated
works.

RENEW JOINTBOX FRAME AND COVER.

Footway closure: Pedestrian walkway will be provided

Scaffolding - Licence- 1011454

4.5m2 Carriageway Patching

Organisation

(customer contact

number)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER

LTD

(0800 783 4444)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/3/2025

11/4/2025

11/5/2025

5/24/2023

11/9/2025

10/30/2025

11/3/2025

Expected
End Date

11/21/2025

11/5/2025

11/5/2025

3/1/2026

11/9/2025

11/12/2025

11/3/2025

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

Traffic Control (Stop/Go Boards)

Some Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Melton Mowbray

Road Name (USRN)

NOTTINGHAM ROAD (24900548)

PALMERSTON ROAD (24900577)

REGENT STREET (24900621)

RICHMOND DRIVE (24900623)

SAXBY ROAD (24900660)

Melton

Description

Roundabout One

This permit is for the "whole duration” of the project. Permits for
more specific elements of Traffic Management will follow as /A
/B, etc. when required. Delays may be possible during these
works.

Long Comm pipe Install 25mm.
Footway closure: Pedestrian walkway will be provided

2 joint holes in tarmac footway and modular footway and tarmac
road and 68m trenching in tarmac footway and modular footway
and tarmac road for cable diversion in conjunction with
DY6222505074 A-C.

Footway closure: Alternative route will be provided

MJ Quinn are to cleat blockage and install 1x box..
Footway closure: Alternative route will be provided

* Install 1 x 180mm barrier new water connection from 12" S|
water main * in carriageway, through verge, to the customers
connection point..

Footway closure: Pedestrian walkway will be provided

Verge work, footways, signs and lights, surfacing work tie in to
roundabout, and other associated work, all part of Major
Scheme.

Verge work, signs, and other associated work, all part of Major
Scheme.

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

3/20/2023

11/3/2025

10/13/2025

11/6/2025

11/10/2025

11/10/2025

11/6/2025

Expected
End Date

3/31/2026

11/6/2025

11/6/2025

11/7/12025

11/15/2025

11/21/2025

11/7/2025

Traffic Management

Some Carriageway Incursion

Road Closure

Road Closure

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Melton

Organisation
(customer contact | Estimated Expected

Parish Road Name (USRN) Description number) Start Date End Date Traffic Management
Melton Mowbray

SEVERN TRENT WATER
SCALFORD ROAD (24900664) ABEOCBEEEQ'R / REPLACE DEFECTIVE MANHOLE FRAME | LTD 11/2/2025 11/2/2025 ;r;f';s?"””o' (Multi-Way

(0800 783 4444)

CONNECTION AND TRAFFIC MANAGEMENT IN

CONJUNCTION WITH THE GAS MAINS REPLACEMENT ON CADENT GAS LIMITED 10/29/202 Traffic Control (Multi-Way
VALLEY ROAD. 5 11/11/2025

SEVERN HILL (24900674) :
(0800 389 8000) Signals)

Footway closure: Alternative route will be provided

WESTERN POWER

1 hole in modular footway and spoil storage in DISTRIBUTION
SHERRARD STREET (24900676) : . Y P 9 (MIDLANDS) 11/10/2025 11/19/2025 Road Closure
carriageway/parking bay
(0800 096 3080)
SWALLOWDALE ROAD (24900732) Excavation required to provide telecoms/fibre services for BT 11/5/2025 11/7/2025 Some Carriageway Incursion
customer..
Footway closure: Alternative route will be provided (0800 800150)
11/6/2025 11/10/2025 Traffic Control (Give and Take)
To lay approximately 1m of duct in the footway. BT . .
Footway closure: Alternative route will be rovi;:ied 11/3/2025 11/5/2025 Some Carriageway Incursion
Y : p (0800 800150)
MJ Quinn are to lay 2m of duct BT
TAMAR ROAD (24900741) Y : 11/6/2025 11/7/2025 Some Carriageway Incursion

Footway closure: Alternative route will be provided (0800 800150)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Melton Mowbray

Road Name (USRN)

THAMES DRIVE (24900744)

THE CRESCENT (24900749)

TORRANCE DRIVE (24900784)

VALLEY ROAD (24900795)

WEST AVENUE (24900829)

Description

Melton

CONNECTION AND TRAFFIC MANAGEMENT IN

CONJUNCTION WITH THE GAS MAINS REPLACEMENT ON

DALBY ROAD SERVICE ROAD.

Footway closure: Alternative route will be provided

Gully mapping

Excavation required to provide telecoms/fibre services for

customer..

Footway closure: Alternative route will be provided

CONNECTION AND TRAFFIC MANAGEMENT IN

CONJUNCTION WITH THE GAS MAINS REPLACEMENT ON

DALBY ROAD SERVICE ROAD.

Footway closure: Alternative route will be provided

GAS MAINS REPLACEMENT WORKS - LAY 512m X PE PIPE
VIA INSERTION / ABANDON 512m X METALLIC MAIN /
RELAY & TRANSFER ALL ASSOCIATED SER VICES AND

CARRY OUT REQUIRED CONNECTIONS.
Footway closure: Alternative route will be provided

7 joint holes in tarmac footway and 67m trenching in tarmac

footway for cable overlay, reinforcement scheme.
Footway closure: Alternative route will be provided

Please reset 4 kerbs

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

11/10/2025

11/6/2025

11/4/2025

11/3/2025

9/5/2025

10/20/2025

11/2/2025

Expected
End Date

11/28/2025

11/6/2025

11/6/2025

11/14/2025

11/7/2025

11/3/2025

11/2/2025

Traffic Management

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Road Closure

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Melton Mowbray

Muston

Redmile

Somerby

Sproxton

Road Name (USRN)

WILLOUGHBY CLOSE (24900840)

WINSTER CRESCENT (24900848)

MAIN STREET (24901050)

MAIN STREET (24900460)

HIGH STREET (24900340)

MILL LANE (24900516)

STONESBY ROAD (24900724)

Melton

Description

26.5m2 cw Carriageway patching required 6.5x4, 0.5x0.5 and
0.5x0.5 (CWAY Potholes)

dig to provide customer with telecoms service.
Footway closure: Alternative route will be provided

to disconnect a built over gas service

* Hydrant Re-pack

Boundary Box Installation.
Footway closure: Pedestrian walkway will be provided

MJ Quinn are to clear blockage

REPLACE EXISTING POLE

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

11/5/2025

11/6/2025

10/30/2025

11/11/2025

11/3/2025

11/7/2025

11/5/2025

Expected
End Date

11/5/2025

11/10/2025

11/3/2025

11/13/2025

11/3/2025

11/11/2025

11/6/2025

Traffic Management

Traffic Control (Stop/Go Boards)

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Priority Working)

Traffic Control (Multi-Way
Signals)

Temporary Obstruction 15
Minutes Delay

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Thorpe Arnold

Thorpe Satchville

Twyford

Waltham

Road Name (USRN)

LAG LANE (24900397)

BAKERS LANE (24900027)

MAIN STREET (24900444)

TILTON ROAD (24900779)

FOOTPATH E25 (24901768)

FOOTPATH F2 (24901902)

FOOTPATH F4 (24901905)

Melton

Description

Major work to construct the NE-MMDR

Stoning up overridings

* CARRIAGEWAY TYPE 3 (0.5 TO 2.5 MSA) * Sluice Valve
Rebuild chamber.
Footway closure: Alternative route will be provided

REPLACE EXISTING POLE

Construction of proposed Melton Mowbray Distributor Road.

Construction of proposed Melton Mowbray Distributor Road.

Construction of proposed Melton Mowbray Distributor Road.

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

5/31/2023

11/3/2025

11/1/2025

11/5/2025

6/14/2023

3/27/2023

3/27/2023

Expected
End Date

3/1/2026

11/7/2025

11/2/2025

11/6/2025

4/30/2026

4/30/2026

4/30/2026

Traffic Management

Road Closure

Temporary Obstruction 15
Minutes Delay

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Road Closure

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from November 2, 2025

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Melton

Parish Road Name (USRN) Description
Waltham

FOOTPATH FROM WALTHAM ROAD TO
FOOTPATH F (24901904)

dig to provide customer with telecoms service.
Waltham On The Wolds | WINDSOR ROAD (24900846) Footway closure: Alternative route will be provided

Wartnaby SIX HILLS ROAD (24901424) Tree Surgery

Construction of proposed Melton Mowbray Distributor Road.

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/1/2023

11/3/2025

11/7/12025

Expected
End Date

4/30/2026

11/5/2025

11/7/12025

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)
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