Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Blaby

Road Name (USRN)

DORCHESTER CLOSE (2800312)

DUNDEE ROAD (2800322)

HAWTHORN DRIVE (2800492)

HEYBROOK AVENUE (2800515)

LICHFIELD DRIVE (2800672)

SOUTHWAY (2800989)

WELFORD ROAD (2801166)

Blaby

WORKS_DESC

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

* None-visible leak losing severe amounts of water * Large Main

Repair Collar 8". .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

1/14/2026

1/14/2026

1/14/2026

1/14/2026

1/14/2026

12/30/2025

1/9/2026

Expected
End Date

1/16/2026

1/14/2026

1/14/2026

1/14/2026

1/14/2026

1/6/2026

1/9/2026

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Braunstone Town

Road Name (USRN)

AMY STREET (2800015)

BIAM WAY (2800075)

BOLUS ROAD (2801845)

BRAUNSTONE LANE (2801596)

Blaby

WORKS_DESC

Gas Main Replacement Works

Clear blockage for new customer connection. .
Footway closure: Alternative route will be provided

dig to provide customer with telecoms service. .
Footway closure: Alternative route will be provided

,Install 32m of 1 way poly duct in Footway,Install 42m of 1 way
poly duct in Verge. .
Footway closure: Pedestrian walkway will be provided

Install pole bends from boxes to poles. .
Footway closure: Pedestrian walkway will be provided

LOCATE AND CLEAR BLOCKAGES ON EXISTING
NETWORK. .
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

CITYFIBRE

BT

(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT
(0800 800150)

Locate and Clear duct blockage - rod and rope section to ensure BT

clear. .
Footway closure: Pedestrian walkway will be provided

(0800 800150)

Estimated
Start Date

4/1/2025

1/8/2026

1/6/2026

1/10/2026

1/7/2026

1/14/2026

1/14/2026

Expected
End Date

3/31/2026

1/8/2026

1/8/2026

1/11/2026

1/9/2026

1/16/2026

1/16/2026

TRAFFIC_NAME

Temporary Obstruction

No Carriageway Incursion

Some Carriageway Incursion

Lane Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Blaby

Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) _ WORKS_DESC number) Start Date End Date TRAFFIC_NAME

Braunstone Town

LEICESTERSHIRE
3 Trial Holes works taking place within Leicester City boundary... COUNTY COUNCIL

BRAUNSTONE LANE EAST (2801595) Permit for signage only

1/12/2026 1/14/2026 No Carriageway Incursion
(0116 3052163)

CADENT GAS LIMITED
Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

BT ) .
EVELYN ROAD (2801588) BRAUNSTONE 21 - DSLAM 783648 - REMEDIAL WORKS - to 1/14/2026 1/15/2026 T_rafﬂc Control (Multi-Way
clear Highway Defect (0800 800150) Signals)
Locate and Clear duct blockage - rod and rope section to ensure BT
HOLMFIELD AVENUE EAST (2800551) | clear. . 1/14/2026 1/16/2026 Some Carriageway Incursion
Footway closure: Alternative route will be provided (0800 800150)
SEVERN TRENT WATER
**FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE LTD Traffic Control (Two-Way
LUBBESTHORPE WAY (2800697) FRAME AND COVERS 1/13/2026 1/13/2026 Signals)
(0800 783 4444)
Cathodic Protection Post Install CADENT GAS LIMITED
MERIDIAN EAST (2800756) E . . o . 1/12/2026 1/20/2026 Some Carriageway Incursion
ootway closure: Alternative route will be provided (0800 389 8000)
VIRGIN MEDIA

lay 5m of ducting in between x2 chambers in footway. . 1/5/2026 1/6/2026 Traffic Control (Multi-Way

MERIDIAN NORTH (2800757) Footway closure: Pedestrian walkway will be provided (0345 454 1111) Signals)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Braunstone Town

Cosby

Road Name (USRN)

NARBOROUGH ROAD SOUTH SERVICE
ROAD FROM (2801271)

PRIESTMAN ROAD (2801732)

ST MARYS AVENUE (2801543)

THE GLADE (2801073)

VYNER CLOSE (2801849)

WILNICOTT ROAD (2801201)

ARMSTON ROAD (2800022)

Blaby

WORKS_DESC

Gas Main Replacement Works

Perm proposed of Excavate footway to repair damaged rocking
cover. .
Footway closure: Alternative route will be provided

Install pole bend from box to pole. .
Footway closure: Alternative route will be provided

* Install 1 x 25mm MDPE new water connection from 3" Cl water
main in * footway, through carriageway and footway to the
customers connection * point..

Footway closure: Pedestrian walkway will be provided

clear blockage in footway for new customer connection. .
Footway closure: Alternative route will be provided

Install 119m of 1 way poly duct in Footway, perform core drills
into existing structures. .
Footway closure: Pedestrian walkway will be provided

NARBOROUGH V9091 - PON 1355290 - Overlay — Lay approx
7m of Duct 54/56 in to link existing BT Boxes to facilitate spine
cabling works.. .

Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

VIRGIN MEDIA
(0345 454 1111)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

4/1/2025

1/8/2026

1/7/2026

1/7/2026

1/8/2026

1/7/2026

1/6/2026

Expected
End Date

3/31/2026

1/9/2026

1/9/2026

1/9/2026

1/8/2026

1/9/2026

1/8/2026

TRAFFIC_NAME

Temporary Obstruction

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Cosby

Road Name (USRN)

ASHTREE ROAD (2800030)

CHILTERN AVENUE (2800213)

COUNTESTHORPE ROAD (2800268)

HILL VIEW DRIVE (2800524)

MOUNT ROAD (2800784)

NARBOROUGH ROAD (2800788)

Blaby

WORKS_DESC

NARBOROUGH V9101 - PON 1362457 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
to facilitate spine cabling works.. .

Footway closure: Alternative route will be provided

NARBOROUGH V9101 - PON 1362457 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
to facilitate spine cabling works.. .

Footway closure: Alternative route will be provided

NEW BB INSTALLTION

NARBOROUGH V9101 - PON 1362457 - Overlay — Lay approx
53m of Duct 54/56 in to link existing BT Boxes to facilitate spine
cabling works.. .

Footway closure: Alternative route will be provided

NARBOROUGH V9091 - PON 1355290 - Overlay — Lay approx
11m of Duct 54/56 in SM TOBY BOX x4 to link existing BT
Boxes to facilitate spine cabling works. 2x Tee. .

Footway closure: Alternative route will be provided

NARBOROUGH V9091 - PON 1355290 - Overlay — Lay approx
18m of Duct 54/56 in to link existing BT Boxes to facilitate spine
cabling works.. .

Footway closure: Alternative route will be provided

NARBOROUGH V9109 - PON 1363863 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
to facilitate spine cabling works.

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

o]

T

(0800 800150)

BT

(0800 800150)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

1/7/2026

1/7/2026

1/5/2026

1/7/2026

1/5/2026

1/5/2026

1/7/2026

Expected
End Date

1/9/2026

1/9/2026

1/5/2026

1/9/2026

1/7/2026

1/7/2026

1/9/2026

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Countesthorpe

Road Name (USRN)

BASSETT AVENUE (2800056)

BLADEN CLOSE (2800093)

FOSTON ROAD (2800396)

GWENDOLINE DRIVE (2800461)

HALLCROFT AVENUE (2800466)

Blaby

WORKS_DESC

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Installation of new pipework including associated fittings,
chlorination and sampling, abandonments of existing pipework.

Phase 1 lower VM apparatus inside 278 works

Phase 2 lower VM apparatus inside 278 works

* N/s* Short Comm pipe Renew 25mm * Urgent Visible Leak to
prevent or restore loss of supply. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

VIRGIN MEDIA

(0345 454 1111)

VIRGIN MEDIA

(0345 454 1111)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

1/5/2026

1/7/2026

1/5/2026

1/5/2026

1/12/2026

12/28/2025

1/6/2026

Expected
End Date

1/5/2026

1/9/2026

3/13/2026

1/9/2026

1/16/2026

1/6/2026

1/8/2026

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Countesthorpe

Road Name (USRN)

HEATHER WAY (2800500)

HOLYROOD DRIVE (2800557)

KIRKFIELD ROAD (2800624)

LAUREL DRIVE (2800644)

LEICESTER ROAD (2800662)

MAPLE AVENUE (2800735)

Blaby

WORKS_DESC

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

EMGD260105 - Divert 90mmPE for new road layout & drainage
& Open Cut/Lower 90mmPE LPfor new road entrance and
roadwidening

Installation of 458m of new pipework along with associated
fittings. Pressure test and chlorination of new pipework and
abandonment of existing pipework.

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

1/7/2026

1/7/2026

1/6/2026

1/6/2026

1/5/2026

1/5/2026

1/9/2026

Expected
End Date

1/7/2026

1/9/2026

1/8/2026

1/6/2026

1/30/2026

3/13/2026

1/9/2026

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Countesthorpe

Road Name (USRN)

MARSTON CRESCENT (2800738)

PENFOLD DRIVE (2800847)

SKYE WAY (2800971)

SPRINGWELL CLOSE (2800999)

STATION ROAD (2801022)

THE ELMS (2801068)

Blaby

WORKS_DESC

REPAIR LEAK ON STOPTAP OPS TRACKER. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Boundary box installation. .
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Drainage works - Repair outlet pipe

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

1/10/2026

1/7/2026

1/7/2026

1/7/2026

1/6/2026

1/12/2026

1/6/2026

Expected
End Date

1/10/2026

1/9/2026

1/9/2026

1/7/2026

1/8/2026

1/13/2026

1/6/2026

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Countesthorpe

Croft

Enderby

Road Name (USRN)

THE WOODLANDS (2801099)

TOPHALL DRIVE (2801108)

WATERLOO CRESCENT (2801157)

WHEATLANDS DRIVE (2801183)

WILLOW DRIVE (2801199)

COVENTRY ROAD (2800273)

BARNSDALE WAY (2802442)

Blaby

WORKS_DESC

Boundary Box Installation. .
Footway closure: Alternative route will be provided

boundary box installation. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

FM Conway to carry out routine gully emptying and jetting using
their own TM.

* Small Sluice Valve Repair 80mm * Non-Visible leak losing
moderate amounts of water .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

1/6/2026

1/5/2026

1/6/2026

1/6/2026

1/7/2026

1/12/2026

12/31/2025

Expected
End Date

1/8/2026

1/5/2026

1/8/2026

1/8/2026

1/9/2026

1/17/2026

1/6/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Lane Closure

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Enderby

Road Name (USRN)

BLABY ROAD (2800088)

BROAD STREET (2800119)

CHAPEL STREET (2800194)

CONERY LANE (2800245)

FOOTPATH FROM LEICESTER LANE TO
FOOTPATH (2802112)

FOOTPATH FROM QUEENS DRIVE TO
PACKHORSE (2802498)

Blaby

WORKS_DESC

NARBOROUGH V9090 - PON 1304679 - POLING WORKS -
Excavate for new BT Openreach Pole (s) or to Replace Existing
BT Openreach Pole (s) in to facilitate overhead spine cabling
works.. .

Footway closure: Alternative route will be provided

CW 3m2patch CW 3x1 patch

NARBOROUGH V9052 - PON 1304614 - To build new JMF4
joint box and lay approx 7m of Duct 54/56 in FW.
Footway closure: Alternative route will be provided

NARBOROUGH V9052 - PON 1304614 - To build new JMF4
joint box and lay approx 7m of Duct 54/56 in.
Footway closure: Alternative route will be provided

NARBOROUGH V9035 - PON 1320593 - Overlay — Lay approx
5m of Duct 54/56 in to link existing BT Boxes to facilitate spine
cabling works..

Footway closure: Alternative route will be provided

Archaeological excavation works associated with outline
planning permision 23/1066/0UT

To clear blockage

Organisation
(customer contact
number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

1/12/2026

1/14/2026

1/12/2026

1/12/2026

1/12/2026

12/27/2025

1/6/2026

Expected
End Date

1/12/2026

1/14/2026

1/14/2026

1/14/2026

1/14/2026

3/27/2026

1/8/2026

TRAFFIC_NAME

Lane Closure

Traffic Control (Give and Take)

Road Closure

Road Closure

Road Closure

Road Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Enderby

Road Name (USRN)

FOSSE CLOSE (2800392)

FOXHUNTER ROUNDABOUT (2801657)

HEATH AVENUE (2800499)

HERRICK CLOSE (2800512)

LEICESTER ROAD (2800660)

RAWSON STREET (2800891)

SEINE LANE (2800953)

Blaby

WORKS_DESC

Excavating 2m in footway to lay ducting for new telecoms
cabling as part of a new service connection. .
Footway closure: Alternative route will be provided

FM Conway to carry out routine gully emptying and jetting using
their own TM.

DEFECT - REPAIR POOR REINSTATEMENT. .
Footway closure: Alternative route will be provided

MJ QUINN TO CLEAR 2X BLOCKAGES IN THE FOOTWAY. .
Footway closure: Alternative route will be provided

FM Conway to carry out routine gully emptying and jetting using
their own TM.

CRP 25/26COORD WITH PLATINUM* - L4 keep to 5m due to
house gutteringReplace existing columns with new Galv
columns and refit Lanterns on site

Sub station upgrade/reinforcement- 260m in carriageway from
next to 2 to the sub station & 2m footway os sub station

Organisation
(customer contact
number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

1/8/2026

1/12/2026

1/9/2026

1/5/2026

1/12/2026

1/13/2026

1/5/2026

Expected
End Date

1/12/2026

1/17/2026

1/12/2026

1/7/2026

1/17/2026

1/13/2026

1/30/2026

TRAFFIC_NAME

Some Carriageway Incursion

Lane Closure

No Carriageway Incursion

Some Carriageway Incursion

Lane Closure

Some Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Enderby

Glen Parva

Road Name (USRN)

ST JOHNS (2800927)

CHELSEA CLOSE (2800203)

GREENDALE ROAD (2800443)

LEICESTER ROAD (2800655)

PHILLIP DRIVE (2801803)

RICHMOND DRIVE (2800902)

WESTLEIGH ROAD (2801178)

Blaby

WORKS_DESC

FM Conway to carry out routine gully emptying and jetting using

their own TM.

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

RECTIFY DEFECTS. .
Footway closure: Alternative route will be provided

MJ Quinn are to replace x1 pole.
Footway closure: Pedestrian walkway will be provided

clear blockage. .
Footway closure: Alternative route will be provided

Gully cleansing

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

BT

(0800 800150)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

1/12/2026

1/12/2026

1/5/2026

1/11/2026

1/8/2026

1/7/2026

1/12/2026

Expected
End Date

1/17/2026

1/14/2026

1/7/2026

1/11/2026

1/8/2026

1/7/2026

1/12/2026

TRAFFIC_NAME

Lane Closure

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Glen Parva

Glenfield

Road Name (USRN)
WESTLEIGH ROAD (2801178)

WHARF WAY (2801181)

FAIRE ROAD (2800348)

FOOTPATH R40 (2801921)

FOOTPATH R51 (2801923)

FORESTERS CLOSE (2800387)

GLEBE CLOSE (2800421)

Blaby

WORKS_DESC

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

WATER METER MAINTENANCE

3 way lights set up for telecom upgrade works using a MEWP to
swap out antennas on telecoms pole - Footway closure with
peds to use opposite footway. .

Footway closure: Alternative route will be provided

Installation of new Trunk Main

Installation of new Trunk Main

clear blockage. .
Footway closure: Alternative route will be provided

clear blockage. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

HUTCHISON 3G LTD

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

CITYFIBRE

Estimated
Start Date

1/12/2026

1/5/2026

1/6/2026

1/1/2026

1/1/2026

1/8/2026

1/8/2026

Expected
End Date

1/12/2026

1/5/2026

1/7/2026

8/31/2028

8/31/2028

1/8/2026

1/8/2026

TRAFFIC_NAME

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Road Closure

Road Closure

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Blaby
Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC _ number) Start Date EndDate  TRAFFIC_NAME
Glenfield
SEVERN TRENT WATER
GROBY ROAD (2800449) Installation of new Trunk Main LTD 111/2026 8/31/2028 ;r;f'zﬁs?"”“o' (Two-Way

(0800 783 4444)

SEVERN TRENT WATER
Boundary Box Installation. . LTD

JORDAN CLOSE (2800588) Footway closure: Alternative route will be provided 1/5/2026 1/7/2026 No Carriageway Incursion
(0800 783 4444)
SEVERN TRENT WATER
MANOR FARM WAY (2800729) Boundary Box Installation. . ) . LTD 1/12/2026 1/14/2026 Traffic Control (Give and Take)
Footway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
MANOR GARDENS (2800730) Boundary Box Installation. . . . LTD 111212026 111412026 Traffic Control (Give and Take)
Footway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
PRINCE ALBERT DRIVE (2800877) EEFECT - REPAIR POOR REINSTATEMENT. . LTD 1/6/2026 1/6/2026 Some Carriageway Incursion
ootway closure: Alternative route will be provided
(0800 783 4444)
TO LAY APPROX 8M OF DUCT BT
SPORTS ROAD (2800997) . . - . 1/5/2026 1/7/12026 Some Carriageway Incursion
Footway closure: Alternative route will be provided (0800 800150)
SEVERN TRENT WATER
STEYNING CRESCENT (2801031) Boundary Box Installation. . LTD 11212026 11412026 Traffic Control (Give and Take)

Footway closure: Alternative route will be provided
(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Blaby
Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) , WORKS_DESC _ number) Start Date EndDate  TRAFFIC_NAME
Glenfield
SEVERN TRENT WATER
TRIUMPH ROAD (2801121) Boundary Box Inslatation. . . LTD 11212026 11412026 Traffic Control (Give and Take)
ootway closure: Alternative route will be provided
(0800 783 4444)
LEICESTERSHIRE
Huncote FOREST ROAD (2800383) FW 14.4m2Please patch 1.8 m x8m. ... COUNTY COUNCIL 11312026 11312026 Traffic Control (Stop/Go Boards)

Footway closure: Alternative route will be provided
(0116 3052163)

CADENT GAS LIMITED
Kirby Muxloe BARNS CLOSE (2800051) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

WESTERN POWER
Urgent excavation in highway to locate and repair street light DISTRIBUTION
CASTLE ROAD (2800179) cable fault.. . (MIDLANDS) 1/2/2026 1/8/2026 Some Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 096 3080)

CADENT GAS LIMITED
DESFORD LANE (2800302) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

CADENT GAS LIMITED
DESFORD ROAD (2800305) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

CADENT GAS LIMITED

FOOTPATH FROM TOWERS DRIVE TO Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
STATION RO (2802079) (0800 389 8000)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Kirby Muxloe

Road Name (USRN)

FOREST RISE (2800381)

GLENFIELD LANE (2800429)

GULLET LANE (2800455)

HEDGEROW LANE (2800503)

HEWITT DRIVE (2800514)

KIRBY LANE (2800621)

MAIN STREET (2800718)

Blaby

WORKS_DESC

Gas Main Replacement Works

Gas Main Replacement Works

Gas Main Replacement Works

Gas Main Replacement Works

To lay approximately 12m of duct. .
Footway closure: Alternative route will be provided

Gas Main Replacement Works

Please unblock gully and cut roots if needed. Thanks

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

BT

(0800 800150)

CADENT GAS LIMITED
(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

4/1/2025

4/1/2025

4/1/2025

4/1/2025

1/6/2026

4/1/2025

1/9/2026

Expected
End Date

3/31/2026

3/31/2026

3/31/2026

3/31/2026

1/8/2026

3/31/2026

1/9/2026

TRAFFIC_NAME

Temporary Obstruction

Temporary Obstruction

Temporary Obstruction

Temporary Obstruction

Some Carriageway Incursion

Temporary Obstruction

Traffic Control (Stop/Go Boards)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Blaby
Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS _DESC number) Start Date End Date TRAFFIC_NAME

Kirby Muxloe

CADENT GAS LIMITED
PRINCESS DRIVE (2800878) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

CADENT GAS LIMITED
STATION DRIVE (2801016) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

CADENT GAS LIMITED
STATION ROAD (2801019) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

LEICESTERSHIRE

Tree trimming works.. . COUNTY COUNCIL Traffic Control (Multi-Way

Footway closure: Alternative route will be provided 1/14/2026 1/14/2026 Signals)
(0116 3052163)
CADENT GAS LIMITED
(SZLAO%(;T)ROAD SERVICE ROAD Gas Main Replacement Works 41112025 3/31/2026 Temporary Obstruction
(0800 389 8000)
LEICESTERSHIRE
TOWERS DRIVE (2801112) Footway patching. COUNTY COUNCIL 116/2026 1/9/2026 Traffic Control (Give and Take)

Footway closure: Alternative route will be provided
(0116 3052163)

CADENT GAS LIMITED
Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Blaby
Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS _DESC number) Start Date End Date TRAFFIC_NAME

LEICESTERSHIRE
CW 2.3m2Please excavate & patch deterioration as below 1 -2 COUNTY COUNCIL

Leicester Forest East CHARNWOOD DRIVE (2800200) 3mx 1m 1/14/2026 1/14/2026 Traffic Control (Give and Take)
(0116 3052163)
Excavation required to provide telecoms/fibre services for BT
HAMBLETON CLOSE (2800469) customer.. . 1/9/2026 1/13/2026 Traffic Control (Give and Take)
Footway closure: Alternative route will be provided (0800 800150)
BT Traffic Control (Multi-Wa
HINCKLEY ROAD (2801522) DEMOLISH AND REBUILD JOINTBOX 1/13/2026 1/15/2026 . Y
(0800 800150) Signals)

CADENT GAS LIMITED
Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

LEICESTERSHIRE

Renewal of traffic signal junction COUNTY COUNCIL 1/5/2026 11232026 ;r;f;so””"' (Multi-Way
(0116 3052163)
SEVERN TRENT WATER
Short Comm plp-e Cut Offl 25mm. . . . LTD 1/6/2026 1/8/2026 T_rafﬂc Control (Two-Way
Footway closure: Pedestrian walkway will be provided Signals)
(0800 783 4444)
SEVERN TRENT WATER
WALSINGHAM CRESCENT (2801146) | DEFECT - REPAIR POOR REINSTATEMENT. . LTD 1/9/2026 112/2026 Traffic Control (Give and Take)

Footway closure: Alternative route will be provided
(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Leicester Forest East

Littlethorpe

Lubbesthorpe

Narborough

Road Name (USRN)

WARREN LANE (2801152)

COSBY ROAD (2801548)

HEIGHTON CRESCENT (2800504)

MAPLE TREE WALK (2800736)

TAY ROAD (2802666)

ALYSSUM WAY (2800014)

FOOTPATH FROM NUMBER 23 TO
NUMBER 35 COL (2802898)

Blaby

WORKS_DESC

Renewal of traffic signal junction

excavating to provide new service connection

4 joint holes in tarmac footway for new supply

To lay approximately 20m of duct

Long Comm pipe Cut Off 32mm

DEFECT - REPAIR POOR REINSTATEMENT. .
Footway closure: Alternative route will be provided

DEFECT - REPAIR POOR REINSTATEMENT

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

1/5/2026

1/8/2026

1/9/2026

1/5/2026

1/9/2026

1/9/2026

1/10/2026

Expected
End Date

1/23/2026

1/12/2026

1/13/2026

1/7/2026

1/12/2026

1/9/2026

1/10/2026

TRAFFIC_NAME

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Narborough

Road Name (USRN)

JASMINE COURT (2800583)

KING EDWARD AVENUE (2800603)

MILFORD CLOSE (2800763)

PIMPERNEL CLOSE (2800856)

SPEEDWELL CLOSE (2800992)

STATION ROAD (2801667)

THE PASTURES (2801089)

Blaby

WORKS_DESC

To lay approximately 12m of duct. .
Footway closure: Alternative route will be provided

FM Conway to carry out routine gully emptying and jetting using

their own TM.

MJ QUINN TO LAY APPROX 2M OF DUCT IN THE
FOOTWAY. .
Footway closure: Alternative route will be provided

dig to provide customer with telecoms service. .
Footway closure: Alternative route will be provided

dig to provide customer with telecoms service. .
Footway closure: Alternative route will be provided

Repairs of the roof tiles and hip ridge tile on the Signal
Box-Undertake gutter repairs and cleaning utilising a Mobile
Tower Scaffold. Hours of works 22:00 - 06:00.. .

Footway closure: Alternative route will be provided

MJ QUINN TO Lay approx 3m of duct from existing duct. In a
mixture of soft and footway. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

NETWORK RAIL
-PROMOTERS
NATIONAL

BT
(0800 800150)

Estimated
Start Date

1/5/2026

1/12/2026

1/7/2026

1/5/2026

1/6/2026

1/9/2026

1/5/2026

Expected
End Date

1/7/2026

1/17/2026

1/9/2026

1/7/2026

1/8/2026

1/10/2026

1/7/2026

TRAFFIC_NAME

Some Carriageway Incursion

Lane Closure

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Sapcote

Stoney Stanton

Whetstone

Road Name (USRN)

CHURCH STREET (2800220)

BROUGHTON ROAD (2800136)

DISNEY CLOSE (2800309)

HINCKLEY ROAD (2800540)

METCALF CLOSE (2800760)

ASHVILLE WAY (2800032)

Blaby

WORKS_DESC

Please use friendly no waiting cones to cleanse 8 gullies on
street - please jet any gullies that are blocked

* Large Sluice Valve Install 300mm

Tree works

Excavate in footway to clear blockage for customer connection. .

Footway closure: Alternative route will be provided

SAPCOTE V9036 - PON 1344194 - Overlay — Lay approx 32m

of Duct 54/56 in to link existing BT Boxes to facilitate spine
cabling works.

dig to remove blockage and get customer in service. .
Footway closure: Alternative route will be provided

NARBOROUGH V9034 - PON 1362467 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
to facilitate spine cabling works.. .

Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA

(0345 454 1111)

BT

(0800 800150)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

1/9/2026

1/14/2026

1/5/2026

1/6/2026

1/7/2026

1/9/2026

1/7/2026

Expected
End Date

1/9/2026

1/16/2026

1/7/2026

1/7/2026

1/9/2026

1/13/2026

1/9/2026

TRAFFIC_NAME

Traffic Control (Stop/Go Boards)

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Blaby

Organisation

Footway closure: Alternative route will be provided

(0800 783 4444)

(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC number) Start Date | End Date TRAFFIC_NAME
Whetstone ASHVILLE WAY (2800032)
NARBOROUGH V9034 - PON 1362467 - Overlay — Lay approx BT
g:g;ir?; %(1)(;&34/56 in to link existing BT Boxes to facilitate spine 111012026 111112026 Some Carriageway Incursion
Footway closure: Alternative route will be provided (0800 800150)
SEVERN TRENT WATER
Boundary Box Installation. . LTD . .
ATTFIELD DRIVE (2800035) Footway closure: Alternative route will be provided 1/9/2026 1/9/2026 No Carriageway Incursion
(0800 783 4444)
LEICESTERSHIRE
BROOK STREET (2800126) Ef:;is”(mgﬁ‘si'\‘hﬁrgg t.’rr;’;‘:;'ﬁzc;gzts‘;"e hitting buses and low | COUNTY COUNCIL 11712026 11712026 Road Closure
(0116 3052163)
NARBOROUGH V9118 - PON 1359402 - BLOCKAGES — BT
CHARLTON CLOSE (2800197) Excavate ;’rs“;}n?cggﬁfgf‘jv’(}nfsf'_ea’ance of duct blockages in 1/5/2026 11712026 No Carriageway Incursion
Footway closure: Alternative route will be provided (0800 800150)
NARBOROUGH V9015 - PON 1358941 - BLOCKAGES — BT
COALES AVENUE (2800237) Foxéi\fﬁtigZt;n?cgléﬁ;sgfwﬂz clearance of duct blockages in 11712026 1/9/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided (0800 800150)
SEVERN TRENT WATER
COLLEGE ROAD (2800240) Egg&‘,’:;yca‘;ﬁ r'gsjﬁ't'::r':;r:we route wil be provided LTD 1/8/2026 1/8/2026 Traffic Control (Give and Take)
(0800 783 4444)
SEVERN TRENT WATER
EAST AVENUE (2800326) Boundary Box Installation. . LTD 1/8/2026 11212026 Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Whetstone

Road Name (USRN)

HALFORD CLOSE (2800463)

HIND CLOSE (2800541)

MEDHURST CLOSE (2800753)

SANDERSON CLOSE (2800940)

SPINNEY HALT (2800995)

Blaby

WORKS_DESC

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

NARBOROUGH V9138 - PON 1362007 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
to facilitate spine cabling works.. .

Footway closure: Alternative route will be provided

NARBOROUGH V9015 - PON 1358941 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
to facilitate spine cabling works.. .

Footway closure: Pedestrian walkway will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

NARBOROUGH V9118 - PON 1359402 - BLOCKAGES -
Excavate onto BT ducts for the clearance of duct blockages in
to facilitate spine cabling works.. .

Footway closure: Alternative route will be provided

NARBOROUGH V9138 - PON 1362007 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
to facilitate spine cabling works.. .

Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

1/7/2026

1/8/2026

1/7/2026

1/9/2026

1/5/2026

1/8/2026

1/9/2026

Expected
End Date

1/9/2026

1/12/2026

1/9/2026

1/9/2026

1/7/2026

1/12/2026

1/9/2026

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Whetstone

Road Name (USRN)

SPRINGWELL LANE (2801001)

TRINITY ROAD (2801545)

WHITTLE CLOSE (2801189)

Blaby

WORKS_DESC

Installing New electric main 100m. .
Footway closure: Pedestrian walkway will be provided

Please repair footway to include instal 50m of path edges to rear
of footway and resurface 55m x 2m of footway. .
Footway closure: Alternative route will be provided

NARBOROUGH V9138 - PON 1362007 - BLOCKAGES —
Excavate onto BT ducts for the clearance of duct blockages in
to facilitate spine cabling works.. .

Footway closure: Alternative route will be provided

NARBOROUGH V9138 - PON 1362007 - Overlay — Lay approx
35m of Duct 54/56 in to link existing BT Boxes to facilitate spine
cabling works.. .

Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

ENERGY ASSESTS
NETWORKS LTD

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

o]

T

(0800 800150)

Estimated
Start Date

1/13/2026

1/5/2026

1/8/2026

1/7/2026

Expected
End Date

1/30/2026

1/8/2026

1/12/2026

1/9/2026

TRAFFIC_NAME

Traffic Control (Give and Take)

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion
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