Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Allexton

Ashby Parva

Billesdon

Bitteswell

Road Name (USRN)

STOCKERSTON ROAD (16401164)

CAULDWELL LANE (16402033)

GREEN LANE (16400466)

TILTON LANE (16401267)

TILTON ROAD (16402036)

VICARAGE CLOSE (16401308)

CAULDWELL LANE (16400173)

Harborough

WORKS_DESC

CW 93.72m2 Excavate and patch 1- 0.5 x 0.5m2- 1.0 x 0.4m3-
1.0 x 0.5m4-1.0 x 0.5m5- 4.2 x 1.0m6-:1.5 x 1.0m7- 17.0 x
1.2m8- 0.4 x 0.4m9- 1.5 x 1.5m10- 1.0 x 0.5m11- 0.5 x 0.5m12-
1.0 x0.4m13- 1.2 x 0.4m14- 1.2 x 0.4m15- 5.0 x 0.4m16- 3.8 x
1.0m17- 4.0 x 1 Om18- 1.0 x 0.4m19- 10.0 x 1.0m20- 5.0 x
1.0m21- 12.0 x 3.0m22- 0.5 x 0.5m (CWAY Deterioration)

Edge of carriageway haunching / strengthening and overriding
repairs.

To renew approximately 1.27km of water mains within the
carriageway and verge, utilising open cut and direct drilling
techniques when possible. Duration to also include chlorination
and pressure testing, abandoning the old main, commissioning
of the newly installed mains, transferring the customers and
reinstatement. Works are part of a wider scheme in the area and
are a continuation of proposed works under LB62501565279-01

Permit to cover welfare unit

To renew approximately 12km of water mains within the
carriageway and verge, utilising open cut and direct drilling
techniques when possible Duration to also include chlorination
and pressure testing, abandoning the old main, commissioning
of the newly installed mains, transferring the customers and
reinstatement Permit to be a continuation of
LB62502104610-01and works are part of a wider scheme in thi..

Urgent excavation in highway to locate and repair LV cable fault.

Edge of carriageway haunching / strengthening and overriding
repairs.

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

1/12/2026

1/12/2026

1/5/2026

12/24/2025

11/7/2025

1/2/2026

1/12/2026

Expected
End Date

1/15/2026

2/20/2026

2/15/2026

1/4/2026

12/23/2026

1/9/2026

2/20/2026

TRAFFIC_NAME

Road Closure

Road Closure

Road Closure

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Broughton Astley

Road Name (USRN)

BLENHEIM CRESCENT (16400110)

COOKES DRIVE (16400256)

COSBY ROAD (16400262)

DUNTON ROAD (16400332)

FOOTPATH FROM HARRIER CLOSE TO
OSPREY CL (16404425)

FRETTER CLOSE (16403837)

HARRIER CLOSE (16400523)

WORKS_DESC

Harborough

To return to site to rectify self defect works. .
Footway closure: Alternative route will be provided

To lay approximately 9m of duct in the verge and approximately
8m of duct in the footway. .

Footway closure: Alternative route will be provided

Trial hole survey to locate the Severn Trent Clean Water pipe.

CWHRA7.5X0.5

MJ Quinn are to lay 17m of duct and coredrill in jointing

chamber.

Footway closure: Alternative route will be provided

MJ Quinn are to clear blockage in the footway. .
Footway closure: Alternative route will be provided

MJ Quinn to undertake remedial reinstatement to correct defect. |

Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

BT
(0800 800150)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT

(0800 800150)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

1/6/2026

1/6/2026

1/9/2026

1/7/2026

1/4/2026

1/6/2026

1/12/2026

Expected
End Date

1/8/2026

1/8/2026

1/9/2026

1/9/2026

1/6/2026

1/6/2026

1/14/2026

TRAFFIC_NAME

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Harborough

Organisation

(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC number) Start Date End Date TRAFFIC_NAME
Broughton Astley

SEVERN TRENT WATER

NEW INN CLOSE (16400892) Boundary Box Installation LTD 1/12/2026 1/12/2026 No Carriageway Incursion

(0800 783 4444)

. . . ’ BT
ORCHARD ROAD (16400940) dig to provide customer with telecoms service. . 1/6/2026 1/8/2026 Some Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 800150)
. BT
PICKERING ROAD (16400978) To lay approximately 10m of duct. . . 1/7/2026 1/9/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 800150)
. BT
WARWICK ROAD (16401322) To lay approximately 19m of duct. . . 1/6/2026 1/8/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 800150)
To lay approximately 20m of duct. . BT 11712026 1192026 Traffic Control (Two-Way
Footway closure: Alternative route will be provided (0800 800150) Signals)
BT
WILLOWBROOK CLOSE (16401377) TO LAY APPROX 6M OF DUCT 1/13/2026 1/15/2026 Road Closure

(0800 800150)

LEICESTERSHIRE

COUNTY COUNCIL

Carlton Curlieu MAIN STREET (16402084) Drainage works 1/5/2026 1/9/2026 Road Closure

(0116 3052163)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Catthorpe

Dunton Bassett

East Norton

Road Name (USRN)

MAIN STREET (16402059)

RUGBY ROAD (16402060)

STATION ROAD (16402309)

SWINFORD ROAD (16402061)

MAIN STREET (16400773)

UPPINGHAM ROAD (16401299)

UPPINGHAM ROAD (16402094)

Harborough

WORKS_DESC

LAY APPROX 80 METERS OF DUCT IN THE FOOTWAY AND
VERGE OS SYCAMORE - SO RECTORY COTTAGE, OS THE
OLD RECTORY, OS TE AROHA - OS CHERRY TREE. 1 X CW
CROSSING TE AROHA. .

Footway closure: Alternative route will be provided

LAY 10 METERS OF DUCT IN THE VERGE AND COMPLETE
A CARRIAGEWAY CROSSING SO 3 AND OPP 3

LAY APPROX 35 METERS OF DUCT IN THE VERGE SO
STATION HOUSE - OS STATION HOUSE

* Small Hydrant Install In-line 4"

**URGENT CIVILS REQUIRED TO AVOID POLLUTION

1 joint hole in grass verge and 26m trenching in grass verge and
7m road crossing in tarmac road for new streetlights/signs
supply to fix fault

* None-visible leak losing severe amounts of water * Sml Main
Rep/Inst Washout 4" CI COLLAR

Organisation
(customer contact
number)

CITYFIBRE

CITYFIBRE

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

1/7/2026

1/8/2026

1/6/2026

1/14/2026

1/2/2026

1/6/2026

12/24/2025

Expected
End Date

1/9/2026

1/12/2026

1/8/2026

1/16/2026

1/12/2026

1/8/2026

1/6/2026

TRAFFIC_NAME

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Stop/Go Boards)

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Harborough
Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC number) Start Date  End Date TRAFFIC_NAME

* Boundary box Renew 25mm * Non visible leak causing no EEI\D/ERN TRENT WATER

Fleckney COBWELLS CLOSE (16400248) supply. . 1/3/2026 1/6/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided (0800 783 4444)

SEVERN TRENT WATER
F&C - REMEDIAL PERMIT TO RECTIFY HA DEFECT - LTD 1/8/2026 1/8/2026 Traffic Control (Multi-Way
REINSTATEMENT CRACKING AND OVERBANDING FAILURE Signals)

(0800 783 4444)

HIGH STREET (16400552)

BT

HOBROOK ROAD (16400568) replace joint box frame and cover.. . . 1/14/2026 1/16/2026 Some Carriageway Incursion
Footway closure: Alternative route will be provided (0800 800150)

SEVERN TRENT WATER
**FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE LTD

KILBY ROAD (16400631) AT AN CoveRs 1/13/2026 1/13/2026 Road Closure
(0800 783 4444)
SEVERN TRENT WATER
Boundary Box Installation. . LTD . .
LONG GREY (16402026) P ooty st Atterative route wil be provided 1/8/2026 1/8/2026 No Carriageway Incursion
(0800 783 4444)
SEVERN TRENT WATER
MIDDLETONS CLOSE (16402504) piydrant Robuild chamber. . . LTD 119/2026 11212026 No Carriageway Incursion
ootway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
PENCLOSE ROAD (16400973) Boundary Box Installation. . LTD 1/8/2026 1/8/2026 No Carriageway Incursion

Footway closure: Alternative route will be provided
(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Fleckney

SAWBROOK (16401058)

FOOTPATH FROM SWINGBRIDGE

Foxton STREET TO HARB (16402712)
GALLOW FIELD ROAD (16400410)

Great Bowden MANOR ROAD (16400803)

Great Glen BRIDGEWATER DRIVE (16400128)

Harborough

WORKS_DESC

Boundary Box Installation. .
Footway closure: Alternative route will be provided

New Foul Rising Main by open cut method

New Foul Rising Main by open cut method

TTRO for speed reduction is currently in place. Completion of
Section 278 works as agreed in

n/a

Excavate core drill out of existing City Fibre telecoms chamber
and extend duct line approx 5m and install new City Fibre
footway chamber to enable provision of service/s. .

Footway closure: Alternative route will be provided

To lay approximately 18m of duct. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

ANGLIAN WATER
(03457 145 145)

ANGLIAN WATER

(03457 145 145)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

BT
(0800 800150)

Estimated
Start Date

1/8/2026

8/4/2025

8/4/2025

1/16/2025

1/5/2026

1/7/2026

1/7/2026

Expected
End Date

1/8/2026

2/12/2026

2/12/2026

5/17/2026

1/30/2026

1/9/2026

1/9/2026

TRAFFIC_NAME

Traffic Control (Give and Take)

No Carriageway Incursion

Road Closure

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Great Glen

Gumley

Hallaton

Houghton on the Hill

Hungarton

Road Name (USRN)

SYCAMORE CLOSE (16402505)

SMEETON ROAD (16400304)

EAST NORTON ROAD (16400338)

EASTGATE (16400340)

HIGH STREET (16400553)

INGARSBY LANE (16400609)

BILLESDON ROAD (16402594)

Harborough

WORKS_DESC

To lay approximately 17m of duct. .
Footway closure: Alternative route will be provided

* CARRIAGEWAY TYPE 4 (UP TO 0.5 MSA) * Hydrant Repair

* Urgent visible leak * Large Main Repair Collar 9"

1 joint hole in tarmac footway for new supply

scaffolding

Boundary Box Installation. .
Footway closure: Alternative route will be provided

CW 15.25m2

Excavate and patch CW
1-3.0 x 0.5m
2-4.0x0.5m
3A-3.0x0.5m
3-1.0x0.5m
4-4.5x0.5m..

Organisation
(customer contact
number)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

1/7/2026

1/7/2026

1/2/2026

1/14/2026

1/14/2026

1/12/2026

1/8/2026

Expected
End Date

1/9/2026

1/9/2026

1/6/2026

1/19/2026

2/10/2026

1/12/2026

1/8/2026

TRAFFIC_NAME

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Husbands Bosworth

Kibworth Beauchamp

Road Name (USRN)

HIGH STREET (16400545)

CHURCH ROAD (16400228)

DOVER STREET (16400322)

HIGH STREET (16400551)

SPRINGFIELD CRESCENT (16401129)

STATION STREET (16401156)

Harborough

WORKS_DESC

Defect CLO - Remedial Rein by CLO

Carriageway Patching coincides with road closure on Station St
(661913)

boundary box installation. .
Footway closure: Alternative route will be provided

CLEAR BLOCKAGE. .
Footway closure: Alternative route will be provided

CW 6.6m2 Please patch 2 x areas marked 1.2m x 3m 1.2m x
2.5m (CWAY Deterioration)

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Carriageway Patching - 498.61 m2 (CWAY Deterioration)

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

1/8/2026

1/8/2026

1/14/2026

1/5/2026

1/9/2026

1/14/2026

1/8/2026

Expected
End Date

1/9/2026

1/8/2026

1/16/2026

1/7/2026

1/9/2026

1/16/2026

1/8/2026

TRAFFIC_NAME

Traffic Control (Multi-Way
Signals)

Road Closure

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Stop/Go Boards)

Traffic Control (Give and Take)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Kibworth Beauchamp

Kibworth Harcourt

Kimcote

King's Norton

Road Name (USRN)
STATION STREET (16401156)

WELTON CLOSE (16402558)

LANGTON ROAD (16400656)

MAIN STREET (16400782)

MARSH DRIVE (16400819)

POULTNEY LANE (16400989)

STRETTON ROAD (16401443)

Harborough

WORKS_DESC

Removal of BT Kiosk

o/s 4 to o/s 5 clear blockage

Boundary box Install 25mm

FW 8.05m2 Please patch footway 2.3m x 3.5m

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

To renew approximately 400m of water mains in the
predominantly in the carriageway, utilising open cut and direct
drilling techniques when possible. Duration also includes trial
holes, the transfer of services, chlorination testing,
commissioning of new mains and reinstatement. Works are part
of wider works scheme within the area. Mains renewal..
Footway closure: Alternative route will be provided

CW 14.5m2 Edge of carriageway deterioration - excavate and
patch x21- 26.0 x 0.5m2- 3.0 x 0.5m

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

1/9/2026

1/5/2026

1/5/2026

1/14/2026

1/14/2026

1/5/2026

1/13/2026

Expected
End Date

1/13/2026

1/7/2026

1/6/2026

1/14/2026

1/16/2026

2/15/2026

1/13/2026

TRAFFIC_NAME

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Knaptoft

Lubenham

Lutterworth

Road Name (USRN)

FROM A5199 WELFORD ROAD TO
MOWSLEY LANE (16401543)

FOOTPATH FROM MARKET TO
GALLOW FIELD ROA (16402695)

CONIFER CLOSE (16400254)

COVENTRY ROAD (16400267)

LUTTERWORTH SOUTHERN BYPASS
(16402279)

NEW STREET (16400897)

WOODWAY ROAD (16401398)

Harborough

WORKS_DESC

To renew approximately 1.48Km of water mains predominantly
in the carriageway going into the verge, utilising open cut and
direct drilling techniques when possible. Duration to also include
chlorination and pressure testing, Commissioning of new water
mains, decommissioning of existing/old mains, transferring

services and reinstatement

New Foul Rising Main by open cut method

Defect CLO - Remedial Rein by CLO. .

Footway closure: Alternative route will be provided

FM Conway to carry out routine gully emptying and jetting using

their own TM.

FM Conway to carry out routine gully emptying and jetting using

their own TM.

DEFECT - REPAIR POOR REINSTATEMENT. .
Footway closure: Alternative route will be provided

Boundary box Install 25mm-TT

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

ANGLIAN WATER
(03457 145 145)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

12/2/2025

8/4/2025

1/7/2026

1/6/2026

1/6/2026

1/9/2026

1/6/2026

Expected
End Date

1/26/2026

2/12/2026

1/8/2026

1/10/2026

1/10/2026

1/12/2026

1/8/2026

TRAFFIC_NAME

Road Closure

No Carriageway Incursion

No Carriageway Incursion

Lane Closure

Lane Closure

Traffic Control (Give and Take)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Market Harborough

Road Name (USRN)

ADAM AND EVE STREET (16400004)

ANDREW MACDONALD CLOSE
(16402253)

ARDEN WAY (16402293)

BLENHEIM WAY (16400111)

BURNMILL ROAD (16400152)

CLAREMONT DRIVE (16400242)

Harborough

WORKS_DESC

Scaffolding - Licence- 998012

n/a

ALTER AND RELAY A DOMESTIC GAS SERVICE 1M FROM
THE MAIN IN THE FOOTWAY. .
Footway closure: Alternative route will be provided

Boundary box Install 25mm. .
Footway closure: Alternative route will be provided

To clear x1 blockage. .
Footway closure: Alternative route will be provided

To clear blockage. .
Footway closure: Alternative route will be provided

Vehicle Access - Widening

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

12/22/2025

1/12/2026

1/8/2026

1/13/2026

1/6/2026

1/7/2026

1/5/2026

Expected
End Date

1/18/2026

2/9/2026

1/12/2026

1/14/2026

1/8/2026

1/9/2026

1/5/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Market Harborough

Road Name (USRN)

CLARENCE STREET (16400243)

CLARKE STREET (16400244)

CROMWELL CRESCENT (16400286)

FARNDON ROAD (16400368)

GARDINER STREET (16400411)

GORES LANE (16400447)

Harborough

WORKS_DESC

GPR and Utility Survey on behalf of LCC

CLEAR A BLOCKAGE IN THE FOOTWAY. .
Footway closure: Alternative route will be provided

Excavation required to provide new fibre/telecoms service —
including removing any blockages from existing ductwork.. .
Footway closure: Alternative route will be provided

4 joint holes in tarmac footway and 23m trenching in tarmac
footway and grass verge for reinforcement scheme..
Footway closure: Alternative route will be provided

LAY NEW DOMESTIC SERVICE FROM MAIN IN NEARSIDE
CARRIAGEWAY. .
Footway closure: Pedestrian walkway will be provided

GPR and Utility Survey on behalf of LCC

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA
(0345 454 1111)

BT

(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

CADENT GAS LIMITED
(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

1/5/2026

1/6/2026

1/6/2026

1/13/2026

1/8/2026

1/5/2026

1/12/2026

Expected
End Date

1/9/2026

1/6/2026

1/8/2026

1/15/2026

1/19/2026

1/7/2026

1/12/2026

TRAFFIC_NAME

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Market Harborough

Road Name (USRN)
GORES LANE (16400447)

HEARTH STREET (16400533)

HIGH STREET (16400546)

MARLBOROUGH WAY (16400814)

MEADOW CLOSE (16401595)

PATRICK STREET (16400962)

Harborough

WORKS_DESC

P4098-C S278 Carriageway Construction, Drainage, Footway
Construction, Streetligting, Carriageway Surfacing. .
Footway closure: Pedestrian walkway will be provided

P4098-C S278 CCTV Drainage survey

Boundary box Install 32mm

6 Bollards and rails between were knocked over by a car and
need replacing.

To lay approximately 1m duct, Rest of the works are in private. .

Footway closure: Alternative route will be provided

FW 162.1m2
Excavate and patch
1- 15.5x 3.0m
2-19.0 x 3.0m
3-16.0 x 2.0m
4-19.0x 1.4m

RELOCATE A TEE IN THE FOOTWAY. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA

(0345 454 1111)

Estimated
Start Date

1/5/2026

1/5/2026

1/5/2026

1/12/2026

1/5/2026

1/12/2026

1/6/2026

Expected
End Date

2/13/2026

1/5/2026

1/6/2026

1/15/2026

1/7/2026

1/17/2026

1/6/2026

TRAFFIC_NAME

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Market Harborough

Road Name (USRN)

RITCHIE PARK (16401008)

ROCKINGHAM ROAD (16401015)

ROWAN AVENUE (16401025)

RUTLAND WALK (16402565)

SANDRINGHAM WAY (16402242)

Harborough

WORKS_DESC

* visible leak losing moderate amounts of water. .
Footway closure: Alternative route will be provided

DEFECT - REPAIR POOR REINSTATEMENT. .
Footway closure: Alternative route will be provided

GPR AND UTILITY SURVEY ON BEHALF OF LCC

GPRS Survey to be undertaken by Survey Operations on behalf
of LCC.

* Urgent visible leak * Small Main Repair Collar 3". .
Footway closure: Pedestrian walkway will be provided

Excavation required to provide new fibre/telecoms service —
including removing any blockages from existing ductwork.

Excavation required to provide new fibre/telecoms service —
including removing any blockages from existing ductwork.. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

12/30/2025

1/14/2026

1/9/2026

1/5/2026

12/30/2025

1/6/2026

1/13/2026

Expected
End Date

1/6/2026

1/14/2026

1/9/2026

1/9/2026

1/6/2026

1/8/2026

1/15/2026

TRAFFIC_NAME

Road Closure

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Road Closure

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Market Harborough

Harborough

Road Name (USRN) ) WORKS_DESC

2 WAY LIGHTS REQUIRED FOR SAFE HOIST ACCESS AND
ST MARYS ROAD (16401050) ACCESS INTO UNDER GROUND CHAMBER FOR CABLING
WORK.

GPR and Utility Survey on behalf of LCC

renew joint box frame and cover.. .
Footway closure: Pedestrian walkway will be provided

* Non-visible leak losing < 17L per minute / 1m3/hr * Bbox
STUART ROAD (16401176) Repair add Meter. .
Footway closure: Alternative route will be provided

THE HEIGHTS (16401219) Excavation required to provide new fibre/telecoms service —
including removing any blockages from existing ductwork.. .
Footway closure: Alternative route will be provided

Excavation required to provide new fibre/telecoms service —
WARWICK CLOSE (16401321) including removing any blockages from existing ductwork.. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

1/11/2026

1/13/2026

1/5/2026

1/3/2026

1/5/2026

1/14/2026

1/6/2026

Expected
End Date

1/11/2026

1/13/2026

1/7/2026

1/6/2026

1/7/2026

1/16/2026

1/8/2026

TRAFFIC_NAME

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Medbourne

Saddington

Scraptoft

Shawell

Road Name (USRN)

ASHLEY ROAD (16400041)

DRAYTON ROAD (16400323)

HOMEFIELD CLOSE (16404587)

FLECKNEY ROAD (16400386)

PULFORD DRIVE (16402353)

LUTTERWORTH ROAD (16400739)

SWINFORD ROAD (16401184)

Harborough

WORKS_DESC

4 trail holes

440m2 cw Carriageway deterioration- Fire damage - excavate
and patch

INTERNAL DEFECT TO RECTIFY 10 X 1 FW 6MM. .
Footway closure: Alternative route will be provided

* Hydrant Renew- * Visible leak losing moderate amounts of
water

REPAIR LEAK ON STOPTAP OPS TRACKER. .
Footway closure: Alternative route will be provided

LAY APPROX 90 METERS OF DUCT IN THE FOOTWAY OS
EYEBROW THATCH - OS SHAWELL MEMORIAL HALL. .
Footway closure: Pedestrian walkway will be provided

LAY 170 METERS IN THE VERGE SO THE FORGE
CATTHORPE ROAD - 165M FROM JUNCTION CATTHORPE
ROAD, SO FARM. 2 X CW CROSSING SO THE FORGE -
165M FROM CATTHORPE ROAD

Organisation
(customer contact  Estimated
number) Start Date

LEICESTERSHIRE
COUNTY COUNCIL 111212026

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL 11712026

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 1/12/2026

(0800 096 3080)

SEVERN TRENT WATER

LTD 1/13/2026

(0800 783 4444)

SEVERN TRENT WATER

LTD 1/9/2026

(0800 783 4444)

CITYFIBRE 1/14/2026

CITYFIBRE 1/5/2026

Expected
End Date

1/12/2026

1/7/2026

1/14/2026

1/15/2026

1/9/2026

1/16/2026

1/9/2026

TRAFFIC_NAME

Traffic Control (Two-Way
Signals)

Road Closure

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Skeffington

Smeeton Westerby

Stockerston

Stoughton

Swinford

Thorpe Langton

Thurnby

Road Name (USRN)

RESTRICTED BYWAY C105 (16404551)

SADDINGTON ROAD (16401042)

ALLEXTON FIELD ROAD (16400012)

GARTREE ROAD (16400413)

CATTHORPE ROAD (16402630)

BACK LANE (16402401)

CHARNWOOD DRIVE (16400189)

Harborough

WORKS_DESC

To renew approximately 700m of water mains within the verge,
utilising open cut and direct drilling techniques when possible.
Duration to also include chlorination and pressure testing,
abandoning the old main, commissioning of the newly installed
mains, transferring the customers and reinstatement. Works are
part of a wider scheme in the area.

Please place 2 way lights and barrier off footway, 50m in total
the wall runs. Please install walkway within lights set up and
provide ramps.

Please see enquiry 1014490 - Church have been advised wall
unstable and requires TM placing out on Safety Grounds

CW 23.93m2 Excavate and patch
1-0x0.5m

2-1.2x0.8m

3-0.4 x0.3m

4-1.0x0.4m

5-2.5x0.5m

6-1.2x 1.0m..

Cathodic Protection Post Install

To facilitate bridge inspections for the M6 structure

Footbridge closure due to rotting timber

DEFECT - REPAIR POOR REINSTATEMENT. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

MAINTAINING

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

1/5/2026

10/31/2025

1/12/2026

1/5/2026

1/12/2026

6/12/2024

1/9/2026

Expected
End Date

2/1/2026

2/17/2026

1/15/2026

1/9/2026

1/14/2026

2/11/2026

1/12/2026

TRAFFIC_NAME

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Road Closure

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from January 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Harborough
Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) , WORKS_DESC _ number) Start Date  End Date TRAFFIC_NAME
Thurnby
Excavate in footway to clear blockage for customer connection VIRGIN MEDIA
FERN CLOSE (16400371) = . : A : 1 1/7/12026 1/8/2026 No Carriageway Incursion
ootway closure: Alternative route will be provided
(0345 454 1111)
SEVERN TRENT WATER
HOLLIES WAY (16400572) Urgent visible leak * Long Comm Pipe Repair 25mm. . LTD 12/31/2025 1/6/2026 Road Closure
Footway closure: Alternative route will be provided
(0800 783 4444)
BT Traffic Control (Multi-Wa
Tilton On The Hill LEICESTER ROAD (16400679) TO PROVIDE X1 POLE 1/5/2026 1/6/2026 . Y
(0800 800150) Signals)

SEVERN TRENT WATER

Wistow FLECKNEY ROAD (16402442) 552??%3 ;s:g‘ﬁ?éfg’ﬁ;’; Trent bridge (pipework) spanning | LTD 111212026 1/16/2026 Road Closure
(0800 783 4444)
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