Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Anstey

Barrow upon Soar

Road Name (USRN)

BRADGATE ROAD (6500205)

CROPSTON ROAD (6500469)

FOOTPATH BRIDLEWAY J74 (6503440)

FOOTPATH J70 (6503434)

FOREST GATE (6500612)

HOLBOURNE CLOSE (6500809)

Charnwood

WORKS_DESC

Installation of new Trunk Main

**SPEED RESTRICTION REQUIREMENT**We are due to start
Enabling Works in early 2026 for three sections of the pipeline
so this will be for fencing works before we start stripping topsoil
and creating the haul roads along the pipeline route. **SPEED
RESTRICTION REQUIREMENT**

Installation of puffin crossing to include signals & equipment,
footway & carriageway resurfacing and drainage works.. . . . .
Footway closure: Alternative route will be provided

Installation of new Trunk Main

Installation of new Trunk Main

N.A

MJ Quinn are to carry out BT works.. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

1/1/2026

2/23/2026

2/16/2026

1/1/2026

1/1/2026

3/6/2026

3/6/2026

Expected
End Date

8/31/2028

11/27/2026

3/29/2026

8/31/2028

8/31/2028

4/2/2026

3/9/2026

TRAFFIC_NAME

Traffic Control (Two-Way
Signals)

Road Closure

Road Closure

Road Closure

Road Closure

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Barrow upon Soar

Birstall

Road Name (USRN)

NOTTINGHAM ROAD (6501216)

SILEBY ROAD (6501547)

BEECHFIELD AVENUE (6500148)

BIRSTALL ROAD (6500176)

FIRFIELD AVENUE (6500601)

HILL RISE (6500803)

Charnwood

WORKS_DESC

please stone up and pull verge back at edge of cway following
patching works

Hydrant Rebuild chamber

Gas Main Replacement Works

Gas Main Replacement Works

Locate and clear blockages in existing BT duct. .
Footway closure: Alternative route will be provided

Gas Main Replacement Works

4 joint holes in tarmac footway and 408m trenching in tarmac
footway for reinforcement scheme .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

BT

(0800 800150)

CADENT GAS LIMITED
(0800 389 8000)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

3/14/2026

3/14/2026

4/1/2025

4/1/2025

3/10/2026

4/1/2025

2/16/2026

Expected
End Date

3/14/2026

3/15/2026

3/31/2026

3/31/2026

3/12/2026

3/31/2026

3/14/2026

TRAFFIC_NAME

Traffic Control (Stop/Go Boards)

Traffic Control (Multi-Way
Signals)

Temporary Obstruction

Temporary Obstruction

Some Carriageway Incursion

Temporary Obstruction

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Birstall

LONG MEADOW WAY (6504095)

LOUGHBOROUGH ROAD (6500997)

PALMER SQUARE (6504092)

ROUNDABOUT AT THE JUNCTION OF
BIRSTALL R (6503837)

SCHOOL LANE (6501509)

Charnwood

WORKS_DESC

N/A

* Small Sluice Valve Repair 3"

VRS inspections using mobile lane closures

LAY 3M OF DUCT IN FW

Gas Main Replacement Works

Gas Main Replacement Works

Non excavation works. Carrying out maintenance works to the

telecoms mast antennas using a MEWP in the road.. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

T-MOBILE (UK) LIMITED

Estimated
Start Date

3/6/2026

3/7/12026

3/16/2026

3/10/2026

4/1/2025

4/1/2025

3/12/2026

Expected
End Date

3/19/2026

3/8/2026

3/18/2026

3/12/2026

3/31/2026

3/31/2026

3/12/2026

TRAFFIC_NAME

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Lane Closure

Some Carriageway Incursion

Temporary Obstruction

Temporary Obstruction

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Birstall

Burton on the Wolds

Cossington

Road Name (USRN)

SIBSON ROAD (6501546)

THE WAYNE WAY (6501713)

WANLIP LANE (6501796)

MELTON ROAD (6501102)

BLACKBERRY LANE (6500180)

FOOTPATH 156 (6503270)

Charnwood

WORKS_DESC

Gas Main Replacement Works

Replace 1x GGF & patch 1m2

* Boundary box Renew 25mm * Visible leak losing moderate
amounts of water

Defect CLO - Remedial Rein by CLO. .
Footway closure: Alternative route will be provided

Small Sluice Valve Re-pack 5" BAU P

Hydrant Renew. .
Footway closure: Pedestrian walkway will be provided

Road Space Application - Footpath closure. Construction of
Solar Farm Scheme (Planning Permission P/21/2661/2)

Organisation
(customer contact  Estimated
number) Start Date

CADENT GAS LIMITED
4/1/2025
(0800 389 8000)

LEICESTERSHIRE

COUNTY COUNCIL 3/17/2026

(0116 3052163)

SEVERN TRENT WATER

LTD 3/7/2026

(0800 783 4444)

SEVERN TRENT WATER

LTD 3/11/2026

(0800 783 4444)

SEVERN TRENT WATER

LTD 3/7/2026

(0800 783 4444)

SEVERN TRENT WATER

LTD 3/12/2026

(0800 783 4444)

LEICESTERSHIRE

COUNTY COUNCIL 4/30/2024

(0116 3052163)

Expected
End Date

3/31/2026

3/17/2026

3/11/2026

3/12/2026

3/9/2026

3/16/2026

4/30/2026

TRAFFIC_NAME

Temporary Obstruction

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Cossington

Cropston

Road Name (USRN)

MAIN STREET (6501042)

BRADGATE ROAD (6500210)

CROPSTON ROAD (6500470)

LEICESTER ROAD (6502742)

RESERVOIR ROAD (6501418)

STAMFORD DRIVE (6501595)

Charnwood

WORKS_DESC

Constructing the S278 site entrance for new development New
tactile crossings, forming new footways, diverting existing
services Footpath 162/1 to remain open .

Footway closure: Alternative route will be provided

Installing 150mm PVC pipe to form the site foul outletWorks are
to be done in conjunction with HMS1021441 using 1 set of
lights. . .

Footway closure: Alternative route will be provided

Installation of new Trunk Main

**SPEED RESTRICTION REQUIREMENT ONLY**We are due
to start Enabling Works in early 2026 for three sections of the
pipeline so this will be for fencing works before we start stripping
topsoil and creating the haul roads along the pipeline
route.**SPEED RESTRICTION REQUIREMENT ONLY**

Gas Main Replacement Works

Installation of new Trunk Main

Gas Main Replacement Works

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

2/6/2026

2/16/2026

1/1/2026

2/23/2026

4/1/2025

1/1/2026

4/1/2025

Expected
End Date

3/22/2026

3/22/2026

8/31/2028

11/27/2026

3/31/2026

8/31/2028

3/31/2026

TRAFFIC_NAME

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure

Temporary Obstruction

Traffic Control (Two-Way
Signals)

Temporary Obstruction



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood
Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC number) Start Date  End Date TRAFFIC_NAME

Cropston

CADENT GAS LIMITED
STATION ROAD (6501603) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

INSTALL BOX IN THE FW SO EAST GOSCOTE VILLAGE
East Goscote LONG FURROW (6500990) HALL. . CITYFIBRE 3/9/2026 3/11/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided

SEVERN TRENT WATER

TAILORS LINK (6502477) Boundary Box Installation LTD 3/16/2026 3/16/2026 No Carriageway Incursion

(0800 783 4444)

LEICESTERSHIRE
FM Conway to carry out routine gully emptying and jetting using| COUNTY COUNCIL

Hathern DERBY ROAD (6500507) their own TM

3/9/2026 3/14/2026 Lane Closure
(0116 3052163)

LEICESTERSHIRE

VRS inspections using mobile lane closures COUNTY COUNCIL 3/16/2026 3/18/2026 Lane Closure

(0116 3052163)

LEICESTERSHIRE
FOOTPATH FROM GREEN HILL RISE TO Road Space Application. Footpath Closure and diversion in COUNTY COUNCIL

ZOUCH R (6503577) place whilst the William Davis site is under construction. 912/2024 9/30/2026 Road Closure
(0116 3052163)
SEVERN TRENT WATER
SHEPSHED ROAD (6501541) Boundary Box Installation LTD 3/13/2026 3/13/2026 No Carriageway Incursion

(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Hathern

Hoton

Loughborough

Road Name (USRN)

ZOUCH ROAD (6502779)

REMPSTONE ROAD (6501413)

ALAN MOSS ROAD (6500007)

Charnwood

WORKS_DESC

2 x 93m of 180mm MP main to lay through steel ducts across
the bridge and install valves, saddles and abandon 400m of
Main and tran sfer 4x Services at the Marina

Installation of 605m of new pipework and 30m of temporary
pipework including pressure testing, chlorination and
commissioning of new water main.

Safety barriers to be placed within the footways over the bridge.
Pedestrian routes are available over the bridge.

Zouch Bridge Replacement - Associated works for the
replacement of the existing bridge.

Zouch Road, Hathern - Bridge replacement work

* Bbox Renew 25mm add Meter. .
Footway closure: Pedestrian walkway will be provided

Excavate HV joint bays, pull in cables and joint.

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

ELECTRICITY NETWORK
COMPANY LIMITED

Estimated
Start Date

3/2/2026

3/3/2026

8/8/2022

3/16/2026

3/2/2026

3/9/2026

3/11/2026

Expected
End Date

3/13/2026

5/29/2026

10/31/2026

6/8/2026

7/5/2026

3/10/2026

4/1/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

Road Closure

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

ALSTON DRIVE (6500025)

ALTHORPE DRIVE (6500026)

ASHBY ROAD (6500054)

WORKS_DESC

Charnwood

DEFECT - REPAIR POOR REINSTATEMENT. .
Footway closure: Alternative route will be provided

repair leak on stop tap. .

Footway closure: Alternative route will be provided

Cones along edge of carriageway for site entrance demarcation.

FM Conway to carry out routine gully emptying and jetting using

their own TM.

Tree work.

Footway closure: Alternative route will be provided

VRS inspections using mobile lane closures

Works Cabin

Organisation

(customer contact

number)

SEVERN TRENT WATER

LTD

(0800 783 4444)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

3/13/2026

3/13/2026

7/9/2025

3/16/2026

3/12/2026

3/16/2026

2/16/2026

Expected
End Date

3/13/2026

3/13/2026

6/30/2026

3/21/2026

3/12/2026

3/18/2026

9/30/2027

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Lane Closure

Traffic Control (Two-Way
Signals)

Lane Closure

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

BATES CLOSE (6504014)

BEAUMONT ROAD (6500140)

BELTON ROAD (6500152)

BIGGIN STREET (6500171)

BISHOP MEADOW ROAD (6500177)

BRAMCOTE ROAD (6500213)

BRISCO AVENUE (6500233)

Charnwood

WORKS_DESC

clear blockage as customer needs toby install for fibre. .
Footway closure: Alternative route will be provided

Boundary box Install 25mm

Please change 11m linear of 6x5 kerbs to 10x5 kerbs and
increase the concrete backing, they are being over run by
HGV's.

* Bbox Repair add Meter. .
Footway closure: Alternative route will be provided

dig in carriageway to remove blockage and get customer in
service

Install patch repairs on sewer network to prevent any pollutions

LOUGHBOROUGH V9194 D90966 - REMEDIAL WORKS - to
clear Highway Defect. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

Estimated
Start Date

3/9/2026

3/11/2026

3/12/2026

3/11/2026

3/8/2026

3/12/2026

3/12/2026

Expected
End Date

3/9/2026

3/12/2026

3/12/2026

3/12/2026

3/8/2026

3/13/2026

3/13/2026

TRAFFIC_NAME

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

BROADWAY (6500242)

BROWNING ROAD (6500278)

BRUSH DRIVE (6503649)

BURDER STREET (6500287)

BURLEIGH ROAD (6500290)

BURTON STREET (6500292)

CHESTNUT STREET (6500368)

Charnwood

WORKS_DESC

Future footway resurfacing scheme.
Footway closure: Alternative route will be provided

Drainage works - Replace gully & investigate blockage

* Short Comm pipe Renew 25mm. .
Footway closure: Alternative route will be provided

n/a

CRP 25/ 26Coord works with PlatinumRemove exisiting
Column, set aside LED and Cell for Resuelnstall new
Galvanised column, reift LED and Cell on site, fit column
number plate

**FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

N/A

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

1/26/2026

3/16/2026

3/11/2026

2/26/2026

3/10/2026

3/18/2026

3/16/2026

Expected
End Date

3/20/2026

3/17/2026

3/13/2026

3/11/2026

3/10/2026

3/18/2026

3/29/2026

TRAFFIC_NAME

Road Closure

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Loughborough

CRADOCK STREET (6500460)

DERBY ROAD (6500508)

DULVERTON CLOSE (6500529)

EMPRESS ROAD (6500559)

Charnwood

WORKS_DESC

N/A

Road Closure for recladding. . .
Footway closure: Pedestrian walkway will be provided

Drainage works - remove vegetation from 2no gullies which are
in the verge/ footway and then cut 45° angle grips either side of
both gullies.

Footway closure: Pedestrian walkway will be provided

FM Conway to carry out routine gully emptying and jetting using
their own TM.

FM Conway to carry out routine gully emptying and jetting using
their own TM. To be done with long length traffic lights - one
side of carriageway closed at a time then switched.

2 X1 JOINT HOLE IN FOOTWAY TO CARRY OUT
DE-LOOPING WORKS. .
Footway closure: Alternative route will be provided

Bt duct works. Network rearrangement for site Belmouth. Dem
and rebuild box - 45m duct. .
Footway closure: Pedestrian walkway will be provided

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT
(0800 800150)

Estimated
Start Date

3/4/2026

1/1/2026

3/13/2026

3/9/2026

3/9/2026

3/17/2026

3/9/2026

Expected
End Date

3/17/2026

3/31/2026

3/13/2026

3/14/2026

3/14/2026

3/19/2026

3/20/2026

TRAFFIC_NAME

Some Carriageway Incursion

Road Closure

No Carriageway Incursion

Lane Closure

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

EPINAL WAY (6500561)

FOOTPATH FROM HURSTWOOD ROAD
TO KNIPTON (6504216)

FOOTPATH K68 (6503571)

FOREST ROAD (6500613)

GROVE ROAD (6500719)

HAMBLEDON CRESCENT (6500740)

Charnwood

WORKS_DESC

Excavate HV joint bays, pull in cables and joint.. .
Footway closure: Alternative route will be provided

officially close this footpath with Pedestrianl barriers.
Charnwood Bourough council has temporarily closed it due to a
dangerous wall.

Pull in cables & joint, Excavation by others. .
Footway closure: Pedestrian walkway will be provided

1 joint hole in tarmac footway for new supply. .
Footway closure: Pedestrian walkway will be provided

Boundary Box Installation

Storage of Welfare Unit & Compound Area

Vehicle Access - Widening

Organisation

(customer contact  Estimated
number) Start Date
ELECTRICITY NETWORK
COMPANY LIMITED 8/11/2026
LEICESTERSHIRE
COUNTY COUNCIL 8/21/2025
(0116 3052163)
ELECTRICITY NETWORK
COMPANY LIMITED 31612026
WESTERN POWER
DISTRIBUTION
(MIDLANDS) 3/9/2026
(0800 096 3080)
SEVERN TRENT WATER
LTD

3/10/2026
(0800 783 4444)
ELECTRICITY NETWORK
COMPANY LIMITED 6/6/2024
LEICESTERSHIRE
COUNTY COUNCIL 3/9/2026

(0116 3052163)

Expected
End Date

4/1/2026

4/3/2026

4/3/2026

3/12/2026

3/10/2026

4/28/2026

3/10/2026

TRAFFIC_NAME

No Carriageway Incursion

Road Closure

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

HIGH STREET (6500789)

HOLT DRIVE (6500817)

JUBILEE DRIVE (6500865)

KENILWORTH AVENUE (6500872)

KING STREET (6500887)

KINROSS CRESCENT (6500901)

KNIGHTTHORPE ROAD (6500909)

Charnwood

WORKS_DESC

Permit request

Future Footway Resurfacing Scheme.
Footway closure: Alternative route will be provided

* Bbox Install 25mm and Meter

Excavate HV joint bays, pull in cables and joint.

N/A

DEFECT - REPAIR POOR REINSTATEMENT. .
Footway closure: Alternative route will be provided

Excavate HV joint bays, pull in cables and joint.

Organisation

(customer contact  Estimated
Start Date

number)

LEICESTERSHIRE
COUNTY COUNCIL 3/4/2026

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL 2/2/2026

(0116 3052163)

SEVERN TRENT WATER
LTD
3/14/2026

(0800 783 4444)

ELECTRICITY NETWORK

COMPANY LIMITED 3/12/2026

LEICESTERSHIRE
COUNTY COUNCIL 2/18/2026

(0116 3052163)

SEVERN TRENT WATER
LTD
3/13/2026

(0800 783 4444)

ELECTRICITY NETWORK

COMPANY LIMITED 81212026

Expected
End Date

3/17/2026

4/3/2026

3/15/2026

4/2/2026

3/17/2026

3/13/2026

4/2/2026

TRAFFIC_NAME

Some Carriageway Incursion

Road Closure

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Loughborough KNIGHTTHORPE ROAD (6500909)

LEICESTER ROAD (6500943)

LIMEHURST AVENUE (6500962)

LING ROAD (6500971)

LITTLE MOOR LANE (6500980)

MARKET PLACE (6501067)

Charnwood

WORKS_DESC

To lay approximately 14m of duct

18m2 Footway Patching. . . .
Footway closure: Alternative route will be provided

Fit new tee in CW 1.5 x 300mm CW HRA FW 6mm 3m x
300mm Requires reinstatement same day

* Hydrant Rebuild chamber

Traffic Signal Renewal works

Excavation in Footway on gas main and install a new isolation
valve. .
Footway closure: Alternative route will be provided

Scaffold Permit - 980698 Terms and conditions apply valid from
25/6/25 until 22/7/25.

Organisation
(customer contact
number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA

(0345 454 1111)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

GTC

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

3/6/2026

3/10/2026

3/8/2026

3/13/2026

3/9/2026

3/16/2026

2/18/2026

Expected
End Date

3/9/2026

3/10/2026

3/8/2026

3/17/2026

3/20/2026

3/18/2026

3/17/2026

TRAFFIC_NAME

Some Carriageway Incursion

Contra-Flow

Lane Closure

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

NANPANTAN ROAD (6501170)

NEWSTEAD WAY (6503713)

NOTTINGHAM ROAD (6501219)

OUTWOODS ROAD (6501261)

PARK ROAD (6501285)

PARKLANDS DRIVE (6501297)

PINFOLD GATE (6501329)

Charnwood

Organisation
(customer contact
WORKS_DESC number)

LEICESTERSHIRE
N/A COUNTY COUNCIL

(0116 3052163)

* Install 2 x 90mm mdpe new water connections in seperate
trenches from * 90mm HPPE water main in footway, through
carriageway and footway, to the * developers connection points..

SEVERN TRENT WATER
LTD

Footway closure: Pedestrian walkway will be provided (0800 783 4444)

LEICESTERSHIRE

N/A COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
F&C -Remedial Permit to rectify HA defect - Reinstatement LTD

edges breaking out
(0800 783 4444)

REPLACE ONE DECAYED TELEGRAPH POLE. . BT

Footway closure: Pedestrian walkway will be provided (0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL
Gully replacement

(0116 3052163)

Excavating in footway to lay ducting for new telecoms cabling as BT
part of a new service connection. .
Footway closure: Alternative route will be provided (0800 800150)

Estimated
Start Date

2/10/2026

3/11/2026

2/28/2026

3/12/2026

3/18/2026

3/13/2026

3/10/2026

Expected
End Date

3/9/2026

3/14/2026

3/13/2026

3/12/2026

3/18/2026

3/13/2026

3/12/2026

TRAFFIC_NAME

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

PRINCE WILLIAM ROAD (6501358)

PYTCHLEY DRIVE (6501372)

QUEENS ROAD (6501378)

RADMOOR ROAD (6501384)

ROSEHILL (6501448)

SHARPLEY ROAD (6501529)

Charnwood

WORKS_DESC

Please relay 1no. 6x5 kerb (CWAY Kerbing)

15.5m fw extension. .
Footway closure: Pedestrian walkway will be provided

**FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

Excavate in footway to clear blockage for customer connection

Boundary box Install,Clear to Boundary. .
Footway closure: Alternative route will be provided

Please reset the gully and patch 1 x 1.5 to level. (CWAY lIron
work)

TO REPLACE X1 POLE FROM CAR PARK. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA
(0345 454 1111)

SEVERN TRENT WATER
LTD

(0800 783 4444)

VIRGIN MEDIA

(0345 454 1111)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

3/11/2026

3/10/2026

3/12/2026

3/10/2026

3/12/2026

3/17/2026

3/13/2026

Expected
End Date

3/11/2026

3/12/2026

3/12/2026

3/11/2026

3/13/2026

3/17/2026

3/13/2026

TRAFFIC_NAME

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

SHELTHORPE ROAD (6501535)

SNELLS NOOK LANE (6501558)

SOUTH STREET (6501568)

THE CONERIES (6501669)

THE LOCKS (6502115)

THIRLMERE DRIVE (6501716)

WHARNCLIFFE ROAD (6501845)

Charnwood

WORKS_DESC

1 joint hole in tarmac footway for new supply

Reduce speed to 40 MPH

Scaffolding permit request

N/A

1 joint hole in tarmac footway for disconnection of supply. .

Footway closure: Alternative route will be provided

CLEAR BLOCKAGE IN FOOTWAY. .
Footway closure: Alternative route will be provided

REPLACE ONE DECAYED TELEGRAPH POLE. .
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

CITYFIBRE

BT
(0800 800150)

Estimated
Start Date

3/12/2026

6/30/2025

3/17/2026

3/4/2026

3/18/2026

3/9/2026

3/18/2026

Expected
End Date

3/16/2026

12/30/2026

3/30/2026

3/17/2026

3/20/2026

3/9/2026

3/18/2026

TRAFFIC_NAME

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Mountsorrel

Road Name (USRN)

WOODGATE (6501890)

WOODHOUSE LANE (6501900)

CLOUD LEA (6500414)

FAIR MEAD (6500570)

LEICESTER ROAD (6502514)

LINDEN GROVE (6500964)

QUORN MOUNTSORREL BYPASS
(6502974)

Charnwood

WORKS_DESC

* *LINING ANDPATCHING TO REPAIR DEFECTS IN
SEWERLINE IN THE MANHOLE * CHAMBER

Boundary Box Installation

Intercept existing BT duct, fit a swept tee and lay approx 2m of
new track in the FW. .
Footway closure: Alternative route will be provided

DEFECT - REPAIR POOR REINSTATEMENT. .
Footway closure: Alternative route will be provided

Trace, then excavate to repair gas escape and reinstate where
possible

Long Comm Pipe Repair 25mm. .
Footway closure: Alternative route will be provided

Accident damage. 3 posts. Bent beam (SF: Accident damage)
(SF25-074)

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

3/17/2026

3/10/2026

3/10/2026

3/9/2026

3/7/2026

3/16/2026

3/12/2026

Expected
End Date

3/17/2026

3/10/2026

3/12/2026

3/10/2026

3/13/2026

3/18/2026

3/13/2026

TRAFFIC_NAME

Lane Closure

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Priority Working)

Traffic Control (Give and Take)

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Mountsorrel

Newtown Linford

Road Name (USRN)

ROTHLEY ROAD (6501449)

THE GREEN (6502087)

WEST CROSS LANE (6502820)

BRADGATE ROAD (6500208)

FOOTPATH FROM ROECLIFFE ROAD
TO BRADGATE (6503442)

FOOTPATH FROM WATERWORKS TO
FOOTPATH J90 (6503464)

FOOTPATH J87 (6503458)

Charnwood

WORKS_DESC

N/A

n/a

Trace, then excavate to repair gas escape and reinstate where
possible

Gas Main Replacement Works

Installation of new Trunk Main

Installation of new Trunk Main

Installation of new Trunk Main

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

2/23/2026

3/9/2026

3/4/2026

4/1/2025

1/1/2026

1/1/2026

1/1/2026

Expected
End Date

3/22/2026

3/15/2026

3/10/2026

3/31/2026

8/31/2028

8/31/2028

8/31/2028

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

Temporary Obstruction

Road Closure

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood

Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC number) Start Date End Date TRAFFIC_NAME

Newtown Linford

SEVERN TRENT WATER
GREY CRESCENT (6500712) * Boundary box Renew 25mm LTD 3/12/2026 3/13/2026 Some Carriageway Incursion

(0800 783 4444)

CADENT GAS LIMITED
Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

CADENT GAS LIMITED
GROBY LANE SERVICE ROAD (6502628) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

CADENT GAS LIMITED
MAIN STREET (6501035) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

CADENT GAS LIMITED
MARKFIELD LANE (6501070) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

SEVERN TRENT WATER
Boundary box I-nstaII,CIe?ar to Boundary. . . LTD 3/12/2026 3/13/2026 T_rafﬂc Control (Two-Way
Footway closure: Pedestrian walkway will be provided Signals)

(0800 783 4444)

SHARPLEY HILL (6501530)

LEICESTERSHIRE
Closure of PROW for David Wilson Development. Temporary | COUNTY COUNCIL

. . . . N 3/3/2025 9/3/2026 Road Closure
diversion while construction site is live.

Queniborough FOOTPATH 184 (6503319)
(0116 3052163)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Queniborough

Quorndon

Road Name (USRN)

MELTON ROAD (6502655)

PRIVATE ROAD FROM MELTON ROAD
TO QUENIBO (6502172)

ROUNDABOUT AT JUNCTION OF A607
AND C3308 (6503934)

SOUTH CROXTON ROAD (6501564)

SYSTON ROAD (6501649)

BARROW ROAD (6500115)

CASTLEDINE STREET (6500317)

Charnwood

WORKS_DESC

Install 4m of 1 way poly duct in Footway. .
Footway closure: Alternative route will be provided

Stand 1 new BT pole

Refresh all road markings at the Island including all the
entry/exit roads (see attached plans)

NEW BB INSTALLATION

Drainage works - Dig down, expose the culvert to remove
rootmass.
Footway closure: Alternative route will be provided

Child job for NWC - Drainage works

Long Comm pipe Renew 25mm

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

3/10/2026

3/8/2026

3/9/2026

3/9/2026

3/18/2026

3/16/2026

3/10/2026

Expected
End Date

3/12/2026

3/11/2026

3/12/2026

3/9/2026

3/20/2026

3/20/2026

3/13/2026

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

Lane Closure

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Quorndon

Road Name (USRN)

CHAVENEY WALK (6502728)

FREEHOLD STREET (6500635)

LOUGHBOROUGH ROAD (6501014)

MEETING STREET (6501092)

QUORN MOUNTSORREL BYPASS
(6502972)

SCHOOL LANE (6501510)

Charnwood

WORKS_DESC

To clear blockage. .
Footway closure: Alternative route will be provided

Replace gully

48m2 Footway Patching. . .
Footway closure: Pedestrian walkway will be provided

Drainage works - Dig, investigate & repair breaks/blockages.
Footway closure: Alternative route will be provided

Replace gully lid

Accident damage. 3xposts, 4x beams (SF: Accident damage)
(SF25-075 - just after one ash roundabout)

Unblock x1 gully

Organisation

(customer contact

number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

3/10/2026

3/9/2026

3/9/2026

3/16/2026

3/17/2026

3/11/2026

3/16/2026

Expected
End Date

3/12/2026

3/9/2026

3/9/2026

3/20/2026

3/17/2026

3/12/2026

3/16/2026

TRAFFIC_NAME

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Lane Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Stop/Go Boards)

Lane Closure

Temporary Obstruction 15
Minutes Delay



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Quorndon

Rearsby

Rothley

Road Name (USRN)

SOAR ROAD (6501560)

GADDESBY LANE (6500643)

REARSBY ROAD (6504 100)

ANTHONY STREET (6500039)

COSSINGTON LANE (6500445)

CROSS GREEN (6500471)

Charnwood

WORKS_DESC

Child job for NWC - Drainage works

To excavate the verge/footway and carriageway to complete HV
Ducting lay to supply the new development. Cable pull to be
done at a later date.. .

Footway closure: Alternative route will be provided

Short Comm pipe Cut Off 25mm

n/a

1 joint hole in tarmac road and 284m trenching in tarmac road
for new supply in conjunction with DY6422523652 B/C

Block recovery - Recover damaged blocks from embankment
and store at a local LCC depot.

They originally applied for the 16/02 - 07/04 - have advised they
need to contact us to extend

Organisation
(customer contact  Estimated

number) Start Date
LEICESTERSHIRE
COUNTY COUNCIL 3/9/2026

(0116 3052163)

LAST MILE ELECTRICITY

LIMITED 2/23/2026

SEVERN TRENT WATER
LTD
3/9/2026

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL 2/23/2026

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 3/2/2026

(0800 096 3080)

LEICESTERSHIRE

COUNTY COUNCIL 3/15/2026

(0116 3052163)

LEICESTERSHIRE

COUNTY COUNCIL 2/16/2026

(0116 3052163)

Expected
End Date

3/9/2026

3/20/2026

3/12/2026

3/8/2026

5/3/2026

3/15/2026

3/15/2026

TRAFFIC_NAME

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Road Closure

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Rothley

FOWKE STREET (6500626)

HALLFIELDS LANE (6500738)

HICKLING CLOSE (6503940)

LINK ROAD FROM COSSINGTON LANE
TO A6 LOU (6502776)

LOUGHBOROUGH ROAD (6502634)

MOUNTSORREL LANE (6501162)

Charnwood

WORKS_DESC

n/a

GAS MAINS REPLACEMENT WORKS - LAY 770m X PE PIPE
VIA INSERTION / ABANDON 770m X METALLIC MAIN /
RELAY & TRANSFER ALL ASSOCIATED SER VICES AND
CARRY OUT REQUIRED CONNECTIONS. .

Footway closure: Pedestrian walkway will be provided

dig to remove blockage and get customer in service. .
Footway closure: Alternative route will be provided

240m trenching in tarmac road for new supply In conjucntion
with DY6422523652 A/B.

GAS MAINS REPLACEMENT WORKS - LAY 1070m X PE
PIPE VIA INSERTION / ABANDON 1070m X METALLIC MAIN /
RELAY & TRANSFER ALL ASSOCIATED S ERVICES AND
CARRY OUT REQUIRED CONNECTIONS. .

Footway closure: Alternative route will be provided

* CIVILS. 0.65M EXCAVATION REQUIRED IN THE FOOTWAY
TO RAISE MANHOLE COVER

Gully jetting & CCTV

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED
(0800 389 8000)

BT

(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

3/9/2026

3/9/2026

3/11/2026

3/2/2026

1/6/2026

3/16/2026

3/10/2026

Expected
End Date

3/22/2026

5/28/2026

3/12/2026

5/3/2026

4/15/2026

3/18/2026

3/10/2026

TRAFFIC_NAME

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Rothley

Seagrave

Shepshed

Road Name (USRN)

NORTH STREET (6501207)

THE RISE (6501705)

PARK HILL LANE (6501282)

ASHBY ROAD EAST (6500058)

BEAUMARIS CRESCENT (6500137)

BRICK KILN LANE (6500225)

BRIDGE STREET (6500230)

Charnwood

WORKS_DESC

BOUNDARY BOX INSTALLATION. .
Footway closure: Pedestrian walkway will be provided

GAS MAINS REPLACEMENT WORKS - LAY 180.52m X PE
PIPE VIA INSERTION / ABANDON 180.52m X METALLIC
MAIN / RELAY & TRANSFER ALL ASSOCIAT ED SERVICES
AND CARRY OUT REQUIRED CONNECTIONS. .

Footway closure: Alternative route will be provided

Overslab structure scheme.

FM Conway to carry out routine gully emptying and jetting using
their own TM.

repair defect. .
Footway closure: Alternative route will be provided

TO PROVIDE X1 POLE

Urgent excavation in highway to locate and repair LV cable
fault.. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

3/18/2026

2/10/2026

2/2/2026

3/16/2026

3/10/2026

3/12/2026

3/7/2026

Expected
End Date

3/18/2026

3/9/2026

3/20/2026

3/21/2026

3/10/2026

3/12/2026

3/13/2026

TRAFFIC_NAME

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Road Closure

Lane Closure

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Shepshed

BULL RING (6502505)

CHATSWORTH CLOSE (6500352)

CUMBRIAN WAY (6500488)

FACTORY STREET (6500568)

FOOTPATH BRIDLEWAY K62 (6503564)

FOOTPATH L13 (6503635)

Charnwood

WORKS_DESC

GAS SERVICE DISCONNECTION

1 joint hole in tarmac footway for new supply

To lay approximately 27m of duct. .
Footway closure: Alternative route will be provided

* Boundary box Install,Clear to Boundary. .
Footway closure: Pedestrian walkway will be provided

N/A

Remove and Replace section of slab on edge retaining wall.

Closure of Footpath L13 to allow Persimmon Homes to safely
undertake construction works of new development.

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

3/13/2026

3/10/2026

3/11/2026

3/11/2026

3/2/2026

3/18/2026

9/21/2023

Expected
End Date

3/17/2026

3/12/2026

3/13/2026

3/12/2026

3/8/2026

3/19/2026

4/22/2026

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

Road Closure

Traffic Control (Give and Take)

Some Carriageway Incursion

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Shepshed

Road Name (USRN)

GARENDON ROAD (6500651)

GLENMORE AVENUE (6500675)

INGLEBERRY ROAD (6500849)

IVESHEAD ROAD (6500854)

MONASTERY GARDENS (6504411)

PIPER CLOSE (6501331)

Charnwood

WORKS_DESC

* Flow Alarm non-visible leak * Small Main Repair Collar 4"

LAY NEW DOMESTIC SERVICE FROM MAIN IN FARSIDE
FOOTWAY .
Footway closure: Alternative route will be provided

Constuction of temp access for new development with a speed
reduction to 30MPH

X6 signs ONLY at the entrance to New Booster Station

need to lay ducts down footpath to Monestary Gardens. .
Footway closure: Pedestrian walkway will be provided

Laying HV/LV ducts, pulling in the LV cable and connecting. .
Footway closure: Pedestrian walkway will be provided

* *LINING AND PATCHING TO REPAIR DEFECTS IN SEWER
LINE IN THE MANHOLE * CHAMBER

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

ELECTRICITY NETWORK
COMPANY LIMITED

ELECTRICITY NETWORK
COMPANY LIMITED

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

3/4/2026

3/4/2026

1/6/2025

1/5/2026

3/2/2026

3/3/2026

3/9/2026

Expected
End Date

3/9/2026

3/10/2026

1/5/2027

12/18/2026

3/11/2026

3/16/2026

3/9/2026

TRAFFIC_NAME

Traffic Control (Give and Take)

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Shepshed

Sileby

Road Name (USRN)

ROUNDABOUT AT JUNCTION 23 OF M1
AND A512 (6503796)

THE LANT (6501683)

ALBION ROAD (6500015)

BARNARDS DRIVE (6500108)

BOWLING GREEN CLOSE (6502866)

BRUSHFIELD AVENUE (6500281)

BURTON ROAD (6503644)

Charnwood

WORKS_DESC

FM Conway to carry out routine gully emptying and jetting using
their own TM.

****FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

Long Comm pipe Renew 32mm. .
Footway closure: Alternative route will be provided

Outside 1 Barnards Drive. .
Footway closure: Alternative route will be provided

Excavation required to provide telecoms/fibre services for
customer.. .
Footway closure: Alternative route will be provided

LAYING 27M OF DUCT IN FW AND 1X CORE DRILL

Excavate in footway to clear blockage for customer connection. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT

(0800 800150)

BT
(0800 800150)

VIRGIN MEDIA

(0345 454 1111)

Estimated
Start Date

3/16/2026

3/11/2026

3/9/2026

3/10/2026

3/11/2026

3/10/2026

3/9/2026

Expected
End Date

3/21/2026

3/12/2026

3/12/2026

3/12/2026

3/13/2026

3/12/2026

3/10/2026

TRAFFIC_NAME

Lane Closure

Road Closure

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Sileby

Road Name (USRN)

FOOTPATH FROM NUMBER 27 TO
NUMBER 49 HIG (6504372)

GRAY LANE (6503044)

HEATHCOTE DRIVE (6500774)

HOMEFIELD ROAD (6500822)

PRYOR ROAD (6501366)

Charnwood

WORKS_DESC

Excavation required to provide telecoms/fibre services for
customer.. .
Footway closure: Alternative route will be provided

Excavating in footway to lay ducting for new telecoms cabling as
part of a new service connection. .
Footway closure: Alternative route will be provided

LAY 3M OF DUCT IN FW

MJ Quinn are to lay 20m of duct. .
Footway closure: Pedestrian walkway will be provided

TO LAY 5M OF DUCT IN FW AND 32 IN VERGE. .
Footway closure: Alternative route will be provided

REPLACE EXISTIN POLE. .
Footway closure: Alternative route will be provided

To lay approximately 2m of duct, install x1 toby box and install
x1 swept tee. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

3/11/2026

3/10/2026

3/10/2026

3/10/2026

3/18/2026

3/12/2026

3/6/2026

Expected
End Date

3/13/2026

3/12/2026

3/12/2026

3/12/2026

3/20/2026

3/13/2026

3/10/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Sileby

South Croxton

Swithland

Syston

Road Name (USRN)

STAVELEY CLOSE (6501609)

WALLACE DRIVE (6501787)

TWYFORD ROAD (6502723)

MAIN STREET (6501037)

BARKBY ROAD (6500102)

BROAD STREET (6500240)

Charnwood

WORKS_DESC

MJ QUINN ARE TO LAY APPROX 1M DUCT IN FOOTWAY. .
Footway closure: Alternative route will be provided

MJ QUINN ARE TO LAY APPROX 61M DUCT IN FOOTWAY. .
Footway closure: Alternative route will be provided

(MASTER JOB) CWAY Deterioration 8447 m2 works in
conjunction with 722630,722631.

* Long Comm Pipe Cut Off .5". .
Footway closure: Alternative route will be provided

N/A

S278 and new access for Taylow Wimpy Development

* Bbox Install 25mm and Meter. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

3/10/2026

3/10/2026

3/9/2026

3/14/2026

3/3/2026

3/3/2026

3/9/2026

Expected
End Date

3/12/2026

3/12/2026

3/14/2026

3/15/2026

3/16/2026

4/12/2026

3/10/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Syston BROAD STREET (6500240)
BROOK STREET (6500258)

CHAPEL STREET (6500337)

FOOTPATH FROM BARKBY ROAD TO
EMPINGHAM D (6504720)

FOOTPATH 156 (6503271)

HIGH STREET (6500793)

Charnwood

WORKS_DESC

* Install 5 x 25mm new water connections accross 2 seperate
trenches, from * 180mm HPPE water main in carriageway,
through footway to developers * connection point.. .

Footway closure: Pedestrian walkway will be provided

67m trenching in tarmac footway and tarmac road for
reinforcement scheme in conjunctiomn with DY6422527095B. .
Footway closure: Alternative route will be provided

INSTALL BOX IN TH VERGE JNC BROOKSIDE

Road Space Application to divert the existing Footpath for the
development of the 195 Units land North of Barkby Road,
Syston.

* RM repair 226-450mm in hwy < 1.5m dep TM. .
Footway closure: Alternative route will be provided

388m trenching in tarmac footway and tarmac road and grass
verge and 40m road crossing in tarmac road for reinforcement
scheme in conjunction with DY6422527095A. .

Footway closure: Alternative route will be provided

* CARRIAGEWAY TYPE 2 (25 TO 10 MSA) * Burst Rising Main
* OVER LANDER TRENCH UNDER ROAD

Organisation
(customer contact  Estimated
number) Start Date

SEVERN TRENT WATER
LTD
3/17/2026

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 3/3/2026

(0800 096 3080)

CITYFIBRE 3/5/2026

LEICESTERSHIRE

COUNTY COUNCIL 6/30/2025

(0116 3052163)

SEVERN TRENT WATER

LTD 2/19/2026

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 3/9/2026

(0800 096 3080)

SEVERN TRENT WATER

LTD 2/19/2026

(0800 783 4444)

Expected
End Date

3/19/2026

5/3/2026

3/9/2026

6/24/2030

3/27/2026

5/3/2026

3/27/2026

TRAFFIC_NAME

Some Carriageway Incursion

Road Closure

No Carriageway Incursion

Road Closure

Road Closure

Road Closure

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Syston

Thurcaston

Thurcaston and
Cropston

Road Name (USRN)

ORIEL DRIVE (6501254)

ST COLUMBA WAY (6501478)

WEST STREET (6501833)

ACCESS ROAD TO NUMBERS 121 TO
145 LEICES (6504135)

LEICESTER ROAD (6500949)

ROECLIFFE ROAD (6501437)

Charnwood

WORKS_DESC

Trace, then excavate to repair gas escape and reinstate where
possible

TOBY BOX INSTALL IN FOOTWAY.. .
Footway closure: Alternative route will be provided

long comm pipe renew

long comm pipe renewal

Gas Main Replacement Works

Gas Main Replacement Works

Installation of new Trunk Main

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

3/7/12026

3/10/2026

3/17/2026

3/13/2026

4/1/2025

4/1/2025

1/1/2026

Expected
End Date

3/13/2026

3/10/2026

3/20/2026

3/17/2026

3/31/2026

3/31/2026

8/31/2028

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

Road Closure

Temporary Obstruction

Temporary Obstruction

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Thurmaston

Road Name (USRN)

ALEXANDRA STREET (6500019)

CHURCH HILL ROAD (6500383)

DOVEDALE ROAD (6500524)

MELTON ROAD (6502589)

ORCHARD GARDENS (6501248)

THORNDALE ROAD (6501722)

Charnwood

WORKS_DESC

Skip Licence 1034108

Drainage works being carried out by subcontractor

Defect CLO - Remedial Rein by CLO. .
Footway closure: Alternative route will be provided

* Long Comm Pipe Cut Off .5"

* Short Comm Pipe Renew 1". .
Footway closure: Alternative route will be provided

Bbox Install,Clear to Boundary-TT-P. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

3/9/2026

3/2/2026

3/9/2026

3/10/2026

3/9/2026

3/11/2026

3/11/2026

Expected
End Date

3/15/2026

3/13/2026

3/10/2026

3/11/2026

3/11/2026

3/13/2026

3/12/2026

TRAFFIC_NAME

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Wanlip

Woodhouse Eaves

Wymeswold

Road Name (USRN)

BRIDLEWAY FROM THE ENTRANCE TO

LOUGHBORO (6503483)

LOUGHBOROUGH ROAD (6501006)

BIRD HILL ROAD (6500174)

MAIN STREET (6501038)

APPLETON DRIVE (6500041)

Charnwood

WORKS_DESC

3 joint holes in grass verge and 604m trenching in grass verge
for supply alteration in conjunction with DY6422533240
A/B/C/D/IE/G/H.. .

Footway closure: Alternative route will be provided

Alternative access to prevent people and plant interface.

VRS inspections using mobile lane closures

N/A

* DEFECT REMEDIAL REIN CLO - OVERBANDING 2
PATCHES IN 10MM CWAY

Instal patching repairs on the network over a broken pipe

335.9m2 Footway patching (FWAY Deterioration)

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

3/15/2026

1/6/2025

3/16/2026

3/2/2026

3/9/2026

3/12/2026

3/5/2026

Expected
End Date

8/31/2026

1/14/2028

3/18/2026

3/8/2026

3/10/2026

3/13/2026

3/13/2026

TRAFFIC_NAME

Some Carriageway Incursion

Road Closure

Lane Closure

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood
Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS _DESC o ) number) Start Date End Date TRAFFIC_NAME

Wymeswold
LEICESTERSHIRE
BROOK STREET (6500259) 273.98m2 fw Footway patching (FWAY Deterioration) COUNTY COUNCIL 3/16/2026 3/20/2026 Traffic Control (Stop/Go Boards)
(0116 3052163)



	Roadworks weekly update Charnwood

