Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC number) Start Date End Date

SEVERN TRENT WATER
Long comm pipe renew. . LTD

Bagworth HOWDEN CLOSE (17403384) Footway closure: Alternative route will be provided 3/10/2026 3/13/2026
(0800 783 4444)
Excavating in footway to lay ducting for new telecoms cabling as BT
JACKSON ROAD (17402842) part of a new service connection. . 3/10/2026 3/12/2026
Footway closure: Alternative route will be provided (0800 800150)
LEICESTERSHIRE
STATION ROAD (17401201) FW 114m2 Patch footway 95.00 x 1 20. . COUNTY COUNCIL 3/18/2026 3/19/2026
Footway closure: Alternative route will be provided
(0116 3052163)
MJ Quinn are to clear blockages BT
Barlestone BARTON ROAD (17400102) Footway closure: Pedestrian%vali(Wa will be provided 3/10/2026 3/12/2026
y : Yy P (0800 800150)
Soft dig required in 8m of grass. 1 breeze block to be lifted. Hard BT
MEADOW ROAD (17400854) tar mac 2mn dig, feed é‘)’, tee off o existing ducting from JUF4 3/10/2026 3/12/2026
Footway closure: Alternative route will be provided (0800 800150)
SEVERN TRENT WATER
Boundary Box Installation. . LTD
NEWBOLD ROAD (17400907) Footway closure: Pedestrian walkway will be provided 81212026 31212026
(0800 783 4444)
To lay approximately 6m of duct in the footwa BT
WESTFIELDS (17401386) Y app Y v - 3/13/2026 3/17/2026

Footway closure: Alternative route will be provided (0800 800150)

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Barwell

Road Name (USRN)

ASHBY ROAD (17400038)

CARRS HILL (17401782)

HEREFORD CLOSE (17400575)

HIGH STREET (17400578)

Hinckley & Bosworth

WORKS_DESC

lay 12m duct SW

TO Locate duct blockage on existing network. Exact material
unknown at location.. .
Footway closure: Pedestrian walkway will be provided

Boundary box Install 25mm. .
Footway closure: Alternative route will be provided

1x locate and clear blockage in existing BT DUCT

Flowaime. Gas Mains Replacement works. WMGA250072
Work is to abandon approx. 401m of gas mains, replace with
approx. 401m of PE vi a insertion, approx. Make 7 mains
connections and complete all associated services, backfill,
reinstate and clear site.

Footway closure: Alternative route will be provided

Lay 70m of new BT duct in footway and 3m carriageway. .
Footway closure: Pedestrian walkway will be provided

Lay approx 71m of new BT duct (25m footway, 46m
carriageway). .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

CADENT GAS LIMITED

(0800 389 8000)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

3/11/2026

3/9/2026

3/9/2026

3/9/2026

2/16/2026

3/11/2026

3/9/2026

Expected
End Date

3/13/2026

3/11/2026

3/10/2026

3/11/2026

3/30/2026

3/13/2026

3/11/2026

TRAFFIC_NAME

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Barwell
KIRKBY ROAD (17400690)
STAPLETON LANE (17401192)
Botcheston MAIN STREET (17400797)
Burbage AZALEA CLOSE (17400071)

BROOKSIDE (17400203)

Hinckley & Bosworth

WORKS_DESC

1 joint hole in tarmac footway and 2m trenching in tarmac
footway for new supply. .
Footway closure: Alternative route will be provided

2 Way Lights - Forestry works

Excavate and replace faulty repair kits preventing cabling works.

i:ootway closure: Pedestrian walkway will be provided

Locate and clear blockages in existing BT DUCT x2

DR4 Survey

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Urgent excavation in highway to locate and repair LV cable
fault.. .
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT

(0800 800150)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

3/16/2026

3/12/2026

3/5/2026

3/16/2026

3/5/2026

3/12/2026

3/5/2026

Expected
End Date

3/18/2026

3/12/2026

3/9/2026

3/18/2026

3/9/2026

3/16/2026

3/11/2026

TRAFFIC_NAME

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation

(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC number) Start Date End Date TRAFFIC_NAME
Burbage

SEVERN TRENT WATER
Boundary Box Installation. . LTD

BULLFURLONG LANE (17400211) E . : . . 3/12/2026 3/16/2026 No Carriageway Incursion
ootway closure: Alternative route will be provided
(0800 783 4444)
Construction of new vehicular access as approved under S184 IC_)I(E)ISE?'iECROSSAl%?L
scheme ref P4178. . ) ) ) 3/9/2026 3/20/2026 Road Closure
Footway closure: Pedestrian walkway will be provided (0116 3052163)
SEVERN TRENT WATER
COVENTRY ROAD (17400340) Boundary Box Installation. . ) . LTD 3/12/2026 3/12/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
DARLEY ROAD (17400366) boundary box installation. . . . LTD 3/16/2026 3/16/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
DUPORT ROAD (17400401) EOUNDARY BOX INSTALLATION. . . LTD 3/16/2026 3/16/2026 No Carriageway Incursion
ootway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
FROM B578 LUTTERWORTH ROAD TO | *CIVILS- Digging required to repair waste water pipework. . LTD
THE COTTY (17401761) Footway closure: Pedestrian walkway will be provided 211712026 3/20/2026 Road Closure
(0800 783 4444)
To lay approximately 14m of duct BT
JUBILEE WAY (17403344) Y app Y % 3/16/2026 3/18/2026 Road Closure

Footway closure: Alternative route will be provided (0800 800150)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Burbage

LUTTERWORTH ROAD (17400767)

LYCHGATE LANE (17400770)

MAPLE CLOSE (17400822)

MARIGOLD DRIVE (17400826)

PYEHARPS ROAD (17401025)

RATCLIFFE ROAD (17401044)

Hinckley & Bosworth

WORKS_DESC

* *CIVILS- Digging required to repair waste water pipework

Installation of a temporary pedestrian matting along the grass
verge to the front of the site for pedestrians to be able to reach
the crossing place further along the road from the site entrance.

Trial Hole

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

1/27/2026

5/21/2025

3/11/2026

3/16/2026

3/17/2026

3/16/2026

3/12/2026

Expected
End Date

3/13/2026

5/22/2026

3/12/2026

3/16/2026

3/17/2026

3/16/2026

3/16/2026

TRAFFIC_NAME

Road Closure

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation

(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC ) number) Start Date End Date TRAFFIC_NAME
Burbage

SEVERN TRENT WATER
Boundary Box Installation. . LTD

ROBINSON WAY (17401065) = . : . . 3/12/2026 3/16/2026 No Carriageway Incursion
ootway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
SKETCHLEY LANE (17401157) Boundary Box Installation LTD 3/16/2026 3/16/2026 No Carriageway Incursion
(0800 783 4444)
SEVERN TRENT WATER
STRUTT ROAD (17401225) Eoundary Box Installation. . ) . LTD 3/16/2026 3/16/2026 No Carriageway Incursion
ootway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
SYCAMORE CLOSE (17401241) EOUNDARY BOX INSTALLATION. . . LTD 3/10/2026 3/11/2026 No Carriageway Incursion
ootway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
TILTON ROAD (17401299) EOUNDARY BOX INSTALLATION. . . LTD 3/16/2026 3/16/2026 No Carriageway Incursion
ootway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
Boundary Box Instalation. . . LTD 3/12/2026 3/12/2026 Traffic Control (Give and Take)
ootway closure: Alternative route will be provided
(0800 783 4444)
Excavate in footway to locate / move tee for customer VIRGIN MEDIA
TROON WAY (17402072) 3/11/2026 3/12/2026 Some Carriageway Incursion

connection (0345 454 1111)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Burbage

Congerstone

Desford

Road Name (USRN)

WOODBANK (17401431)

MAIN STREET (17400784)

BAMBROOK CLOSE (17400085)

DESFORD ROAD (17400382)

LEICESTER LANE (17400714)

Hinckley & Bosworth

WORKS_DESC

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

Please cut cut & patch potholesNo.1 in front of no.7 .3. X
.2mNo.2 in front of driveway to barn conversions 1.5m x
.4mNo.3. In front of no.2. 1m x.3mNo.4. In front of drive to no.41
1.2m x .5mNo.5. In front of drive to no 43 1m x.5mNo.6.
QOutside 44. Previous failed patch 6.5m x 3mNo.7 centre of
carriageway. 5m x .3mNo.8 & 9 opp The Old Forge each 1m x
.5m (no.9 not numbered, ran out of paint). (CWAY Potholes)

MJ Quinn are to lay approx 39m of duct and install 1x toby box. .
Footway closure: Alternative route will be provided

Gas Main Replacement Works

Backfill and topsoil in field

CW 29m2To patch carriageway deteriortaion 14.5mX2m HRA

REPAIR LEAK ON STOP TAP

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

3/10/2026

3/17/2026

3/9/2026

4/1/2025

3/12/2026

3/16/2026

3/11/2026

Expected
End Date

3/11/2026

3/17/2026

3/11/2026

3/31/2026

3/13/2026

3/16/2026

3/11/2026

TRAFFIC_NAME

No Carriageway Incursion

Road Closure

Some Carriageway Incursion

Temporary Obstruction

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Desford

STATION ROAD (17401202)

WARWICK CLOSE (17401351)

Earl Shilton CORONATION ROAD (17400329)

ELMESTHORPE LANE (17400416)

FOOTPATH FROM HIGHFIELDS MILLS
TO FOOTPA (17402716)

Hinckley & Bosworth

WORKS_DESC

**FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

Gas Main Replacement Works

350m2 Footway Patching.
Footway closure: Alternative route will be provided

Remove existing pole. .
Footway closure: Alternative route will be provided

Stand 1 new BT pole. .
Footway closure: Alternative route will be provided

* Install 1 x 32mm mdpe new water connection from 5" water
main in * footway, through verge to the developers connection
point.. .

Footway closure: Pedestrian walkway will be provided

S278 works

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

3/18/2026

4/1/2025

3/16/2026

3/16/2026

3/16/2026

3/16/2026

4/21/2025

Expected
End Date

3/19/2026

3/31/2026

3/23/2026

3/16/2026

3/16/2026

3/18/2026

10/20/2027

TRAFFIC_NAME

Road Closure

Temporary Obstruction

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Earl Shilton

Road Name (USRN)

FOOTPATH T93 (17402668)

HIGH STREET (17400577)

HINCKLEY ROAD (17400605)

LEICESTER ROAD (17401863)

NEW STREET (17400905)

Hinckley & Bosworth

WORKS_DESC

S278 works

Locate and clear blockage in existing BT DUCT x2

MJ Quinn are to replace 1x pole. .
Footway closure: Alternative route will be provided

Boundary box Install 25mm

Rising main pipe

scaffold permit approved

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

4/21/2025

3/10/2026

3/9/2026

3/15/2026

3/16/2026

2/24/2026

3/16/2026

Expected
End Date

10/20/2027

3/12/2026

3/9/2026

3/15/2026

3/27/2026

3/9/2026

4/4/2026

TRAFFIC_NAME

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Earl Shilton

Road Name (USRN)

OAKLANDS DRIVE (17403288)

STATION ROAD (17401198)

WOOD STREET (17401428)

Fenny Drayton

DRAYTON LANE (17400398)

OLD FORGE ROAD (17400952)

Hinckley & Bosworth

WORKS_DESC

scaffold permit approved

EMERGENCY 13M DUCT IN FW AND 1 IN CWEmergency
works due to customers being off air. Fault reference -
EMNDKO2. .

Footway closure: Alternative route will be provided

1 1 xLocate and clear blockage in existing BT DUCT. .
Footway closure: Alternative route will be provided

Install approx 13m of new BT duct & provide 2 new pole bends

at existing BT poles. .
Footway closure: Alternative route will be provided

CARRY OUT ROD ROPE AND TESTING WORKS IN THE
VERGE FROM DRAYTON LANE TO DRAYTON GRANGE
FARM - OS 2

N/A

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

2/23/2026

3/6/2026

3/5/2026

3/16/2026

3/6/2026

3/13/2026

3/4/2026

Expected
End Date

3/8/2026

3/13/2026

3/9/2026

3/18/2026

3/10/2026

3/17/2026

3/10/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected

PARISH Road Name (USRN) ) WORKS_DESC number) Start Date End Date TRAFFIC_NAME
SEVERN TRENT WATER
Groby ANSTEY LANE (17400023) Installation of new Trunk Main LTD 111/2026 8/31/2028 ;r;f'zﬁs?"”“o' (Two-Way

(0800 783 4444)

SEVERN TRENT WATER
REPAIR LEAK ON STOP TAP. . LTD

BEDFORD DRIVE (17400125) . . . . 3/8/2026 3/11/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
LEICESTERSHIRE
BRADGATE HILL (17400171) Coring for carriageway resurfacing Scheme COUNTY COUNCIL 3/11/2026 3/14/2026 Lane Closure
(0116 3052163)
To lay 13m of duct in the footwa BT
CRANE LEY ROAD (17400345) Y . . V- . 3/13/2026 3/17/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 800150)
SEVERN TRENT WATER
FOOTPATH J72 (17402184) Installation of new Trunk Main LTD 1/1/2026 8/31/2028 Road Closure
(0800 783 4444)
SEVERN TRENT WATER
FOOTPATH R116 (17402383) Installation of new Trunk Main LTD 1/1/2026 8/31/2028 Road Closure
(0800 783 4444)
SEVERN TRENT WATER
FOOTPATH R118 (17402385) Installation of new Trunk Main LTD 1/1/2026 8/31/2028 Road Closure

(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Groby

Road Name (USRN)

GLEBE ROAD (17400499)

LEICESTER ROAD (17400721)

MARKFIELD ROAD (17401859)

OLD HALL CLOSE (17400953)

RATBY ROAD (17401041)

RATBY ROAD SERVICE ROAD
(17401522)

Hinckley & Bosworth

WORKS_DESC

MJ QUINN ARE TO LAY APPROX 8M DUCT IN FOOTWAY. .
Footway closure: Alternative route will be provided

TO RPELACE X1 POLE

Coring for carriageway resurfacing Scheme

Traffic management on LA network to support works on the
National Highways SRN

To lay approximately 23m of duct. .
Footway closure: Alternative route will be provided

Defect CLO - Remedial Rein by CLO

TO REPLACE X1 POLE

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

MAINTAINING

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

Estimated
Start Date

3/10/2026

3/9/2026

3/11/2026

3/9/2026

3/16/2026

3/9/2026

3/11/2026

Expected
End Date

3/12/2026

3/10/2026

3/14/2026

3/10/2026

3/18/2026

3/10/2026

3/12/2026

TRAFFIC_NAME

Some Carriageway Incursion

No Carriageway Incursion

Lane Closure

Lane Closure

Road Closure

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected

PARISH Road Name (USRN) WORKS_DESC number) Start Date | End Date TRAFFIC_NAME
Groby
LEICESTERSHIRE
ROUNDABOUT AT THE JUNCTION OF Coring for carriageway resurfacing Scheme COUNTY COUNCIL 3/11/2026 3/14/2026 Lane Closure

BRADGATE H (17401868)
(0116 3052163)

We are due to start Enabling Works in early 2026 for three SEVERN TRENT WATER
sections of the pipeline so this will be for fencing works before | LTD

SACHEVERELL WAY (17401095) we start stripping topsoil and creating the haul roads along the 2/23/2026 11/27/2026 Road Closure
pipeline route. **SPEED RESTRICTION REQUIREMENT** (0800 783 4444)
To lay approximately 23m of ductworks in conjunction with BT
SYCAMORE DRIVE (17401242) BC518CECBWWGOTV74T. . 3/16/2026 3/18/2026 Road Closure
Footway closure: Alternative route will be provided (0800 800150)
Carriageway haunching / edge strengthening required on both
sides of C/W o LEICESTERSHIRE
Higham on the Hill HINCKLEY LANE (17400604) E'?:‘%“quthe Hillto Springhill Farm - 345m x 1m + 415m x 2m COUNTY COUNCIL 1/13/2026 4/8/2026 Road Closure
Springhill Farm to Higham on the Hill - 600m x 1m + 220m x 2m | (0116 3052163)
=1040m sq
SEVERN TRENT WATER
Hinckley ASHBY ROAD (17400037) boundary box installation LTD 3/17/2026 3/17/2026 No Carriageway Incursion
(0800 783 4444)
SEVERN TRENT WATER
AVON WALK (17402123) BOUNDARY BOX INSTALLATION LTD 3/16/2026 3/16/2026 No Carriageway Incursion
(0800 783 4444)
SEVERN TRENT WATER
BATTLING BROOK WALK (17402865) FC - DLO - REPAIR / REPLACE DEFECTIVE MANHOLE | LTD 311112026 3/11/2026 No Carriageway Incursion

FRAME AND COVERS
(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Hinckley

Road Name (USRN)

BEARSDEN CRESCENT (17400115)

BEDFORD CLOSE (17400124)

BENBOW CLOSE (17400138)

BOSWORTH CLOSE (17400156)

BRENFIELD DRIVE (17400186)

BUTE CLOSE (17400221)

BUTT LANE (17400222)

Hinckley & Bosworth

WORKS_DESC

boundary box installation. .
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

boundary box installation

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

3/13/2026

3/12/2026

3/16/2026

3/11/2026

3/13/2026

3/13/2026

3/13/2026

Expected
End Date

3/13/2026

3/12/2026

3/16/2026

3/11/2026

3/13/2026

3/13/2026

3/13/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected

PARISH Road Name (USRN) WORKS_DESC _ number) Start Date | End Date TRAFFIC_NAME
Hinckley
SEVERN TRENT WATER
CASTLE STREET (17400244) * Boundary box Install,Clear to Boundary LTD 3/15/2026 3/16/2026 No Carriageway Incursion

(0800 783 4444)

SEVERN TRENT WATER
BOUNDARY BOX INSTALLATION. . LTD

CHARNWOOD CLOSE (17400265) : , . . 3/16/2026 3/16/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
CLARENCE ROAD (17400304) CZ‘;’;}”:)‘T&?E?;J:’;?%; 17L per minute / 1m3/hr * Short LTD 3/6/2026 3/10/2026 Road Closure
(0800 783 4444)
SEVERN TRENT WATER
boundary box installation. . . . LTD 3/16/2026 3/16/2026 Traffic Control (Give and Take)
Footway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
CLARENDON ROAD (17400305) boundary box installation. . LTD 3/13/2026 3/13/2026 Some Carriageway Incursion

Footway closure: Alternative route will be provided
(0800 783 4444)

SEVERN TRENT WATER
boundary box installation. . LTD 3/13/2026 3/13/2026

CLIFTON WAY (17400311) Footway closure: Alternative route will be provided

Some Carriageway Incursion
(0800 783 4444)

SEVERN TRENT WATER
BOUNDARY BOX INSTALLATION. . LTD

COPPICE CLOSE (17400324) Footway closure: Alternative route will be provided

3/11/2026 3/11/2026 No Carriageway Incursion
(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Hinckley

Road Name (USRN)

COVENTRY ROAD (17400339)

CUMBRAE DRIVE (17400354)

ESKDALE ROAD (17400424)

FACTORY ROAD (17400428)

FARNEWAY (17400438)

FLEMING ROAD (17400460)

Hinckley & Bosworth

WORKS_DESC

n/a

Renewal of traffic signal junction

boundary box installation. .
Footway closure: Alternative route will be provided

Urgent excavation in highway to locate and repair street light
cable fault .
Footway closure: Alternative route will be provided

N/A

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

Flowaime. Gas Mains Replacement works. WMGA240383 Work
is to abandon approx. 521m of gas mains, replace with approx.

521m of PE via insertion, approx. Make 7 mains connections
and complete all associated services, backfill, reinstate and
clear site. .

Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

3/9/2026

3/12/2026

3/11/2026

3/3/2026

3/6/2026

3/11/2026

2/27/2026

Expected
End Date

3/15/2026

4/2/2026

3/11/2026

3/9/2026

3/19/2026

3/11/2026

4/13/2026

TRAFFIC_NAME

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Hinckley

FOOTPATH FROM COPPICE CLOSE TO
REAR OF 1 (17403527)

FOOTPATH FROM ERSKINE CLOSE TO
DUNBLANE (17403522)

FOREST ROAD (17401908)

GLENBARR DRIVE (17400503)

HOLLIERS WALK (17400618)

KINTYRE CLOSE (17400685)

LISMORE DRIVE (17400739)

Hinckley & Bosworth

WORKS_DESC

Utility repair and maintenance works

BOUNDARY BOX INSTALLATION

1 joint hole in tarmac footway for supply alteration. .
Footway closure: Alternative route will be provided

dig to provide customer with telecoms service. 2 meter dig in
footway to install ducting. .
Footway closure: Alternative route will be provided

TO LAY APPROX 10M OF DUCT. .
Footway closure: Pedestrian walkway will be provided

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

3/12/2026

3/16/2026

3/10/2026

3/6/2026

3/9/2026

3/10/2026

3/11/2026

Expected
End Date

3/12/2026

3/16/2026

3/12/2026

3/10/2026

3/11/2026

3/10/2026

3/11/2026

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Hinckley

LONDON ROAD (17400751)

MEREVALE AVENUE (17400860)

NETHERLEY ROAD (17400900)

NORMANDY WAY (17401768)

NORTHFIELD ROAD (17400928)

Hinckley & Bosworth

WORKS_DESC

Renewal of traffic signal crossing. . . . .
Footway closure: Pedestrian walkway will be provided

Bbox Renew 25mm add Meter

Boundary box Install 25mm-TT-P. .
Footway closure: Alternative route will be provided

CRP 25/26COORD WITH PLATINUMReplace existing columns
with new Galv columns and refit Lanterns on site

Client will be attending site to complete MEWP Works for
maintenance and upgrade of existing antennas. Rigging and
testing to follow.

Install new streetlight

* Bbox Renew 25mm add Meter. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

HUTCHISON 3G LTD

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

2/28/2026

3/13/2026

3/10/2026

3/13/2026

3/14/2026

3/10/2026

3/13/2026

Expected
End Date

3/9/2026

3/16/2026

3/11/2026

3/13/2026

3/16/2026

3/11/2026

3/16/2026

TRAFFIC_NAME

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Hinckley

NUFFIELD ROAD (17400934)

NUTTS LANE (17400937)

ORKNEY CLOSE (17400959)

PRIESTHILLS ROAD (17401018)

PRINCESS ROAD (17401020)

RIDDON DRIVE (17401061)

SEAFORTH DRIVE (17401125)

Hinckley & Bosworth

WORKS_DESC

Flowaime. Gas Mains Replacement works. WMGA240383 Work
is to abandon approx. 156m of gas mains, replace with approx.
156m of PE via insertion, approx. Make 2 mains connections
and complete all associated services, backfill, reinstate and

clear site. .
Footway closure: Alternative route will be provided

Boundary box Install,Clear to Boundary

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

* Long Comm pipe Renew 25mm. .
Footway closure: Alternative route will be provided

Skip permit request

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

Organisation
(customer contact  Estimated
number) Start Date

CADENT GAS LIMITED
3/16/2026
(0800 389 8000)

SEVERN TRENT WATER

LTD 3/13/2026

(0800 783 4444)

SEVERN TRENT WATER

LTD 3/11/2026

(0800 783 4444)

SEVERN TRENT WATER

LTD 3/16/2026

(0800 783 4444)

LEICESTERSHIRE

COUNTY COUNCIL 3/5/2026

(0116 3052163)

SEVERN TRENT WATER

LTD 3/13/2026

(0800 783 4444)

SEVERN TRENT WATER

LTD 3/13/2026

(0800 783 4444)

Expected
End Date

4/6/2026

3/16/2026

3/11/2026

3/19/2026

3/11/2026

3/13/2026

3/13/2026

TRAFFIC_NAME

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Hinckley

Road Name (USRN)

SPA LANE (17401170)

STATION ROAD (17401197)

STEPHENSON ROAD (17401209)

SWORD DRIVE (17401917)

THORNFIELD WAY (17401291)

TRENT ROAD (17401306)

TRINITY LANE (17401308)

Hinckley & Bosworth

WORKS_DESC

* CIVILS. EXCAVATION IN CARRIAGEWAY REQUIRED TO
BREAK OUT MANHOLE

FOOTWAY FLAGS -20 X 0.8. .
Footway closure: Alternative route will be provided

Flowaime - Welfare Permit only in conjunction with gas mains
replacement works taking place on Coventry Road
WMGA240383

**FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

N/A

Organisation
(customer contact
number)

Estimated
Start Date

SEVERN TRENT WATER
LTD
3/16/2026

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 3/10/2026

(0800 096 3080)

CADENT GAS LIMITED
1/5/2026
(0800 389 8000)

SEVERN TRENT WATER

LTD 3/11/2026

(0800 783 4444)

SEVERN TRENT WATER

LD 3/16/2026

(0800 783 4444)

SEVERN TRENT WATER

LTD 3/16/2026

(0800 783 4444)

LEICESTERSHIRE

COUNTY COUNCIL 3/3/2026

(0116 3052163)

Expected
End Date

3/19/2026

3/12/2026

3/13/2026

3/12/2026

3/16/2026

3/16/2026

3/16/2026

TRAFFIC_NAME

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Hinckley

TUDOR ROAD (17401317)

UPPER BOND STREET (17401333)

WESTFIELD ROAD (17401384)

WESTON CLOSE FOOTPATH (17402945)

WESTRAY DRIVE (17401392)

WOOD STREET (17401429)

ZEALAND CLOSE (17401453)

Hinckley & Bosworth

WORKS_DESC

boundary box installation. .
Footway closure: Alternative route will be provided

Customer has requested if the permit could start sooner, as
there are slates slipping from roof.

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

boundary box installation

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

Excavation of Point of connection joint bay , lay mains cable,
and complete Mains connection to the DNO

boundary box installation. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

AURORA UTILITIES
LIMITED

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

3/11/2026

1/27/2023

3/11/2026

3/13/2026

3/11/2026

3/16/2026

3/11/2026

Expected
End Date

3/11/2026

1/1/3000

3/11/2026

3/13/2026

3/11/2026

3/23/2026

3/11/2026

TRAFFIC_NAME

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Hinckley and Bosworth

Kirkby Mallory

Market Bosworth

Markfield

Road Name (USRN)

FOOTPATH FROM CASTLE STREET TO

WOOD STRE (17402804)

SUMMERS CLOSE (17402027)

HEATH ROAD (17400570)

MAIN STREET (17400781)

CHITTERMAN WAY (17400276)

Hinckley & Bosworth

WORKS_DESC

Demolition works

MJ QUINN ARE TO CLEAR 1X BLOCKAGE IN FOOTWAY. .

Footway closure: Alternative route will be provided

MJ Quinn are to lay 7m of duct. .
Footway closure: Alternative route will be provided

MJ Quinn to undertake remedial reinstatement to correct
self-raised defect.

To lay 1m of duct in the footway. .
Footway closure: Alternative route will be provided

scaffold permit approved

**FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

Organisation
(customer contact  Estimated
number) Start Date

LEICESTERSHIRE
COUNTY COUNCIL

3/31/2025
(0116 3052163)
BT

3/10/2026
(0800 800150)
BT

3/11/2026
(0800 800150)
BT

3/11/2026
(0800 800150)
BT

3/5/2026
(0800 800150)
LEICESTERSHIRE
COUNTY COUNCIL 212712026

(0116 3052163)

SEVERN TRENT WATER ' 3/8/2026
LTD

(0800 783 4444)

Expected
End Date

9/30/2026

3/12/2026

3/13/2026

3/13/2026

3/9/2026

3/26/2026

3/8/2026

TRAFFIC_NAME

Road Closure

Some Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected

PARISH Road Name (USRN) WORKS_DESC number) Start Date End Date
Markfield CHITTERMAN WAY (17400276) **FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE | SEVERN TRENT WATER
FRAME AND COVERS LTD
(0800 783 4444) 3/11/2026 3/12/2026

LEICESTERSHIRE

COUNTY COUNCIL

LAUNDE ROAD (17400706) PAA for works relating to A511 MRN Scheme 4/1/2025 7/30/12027

(0116 3052163)

LEICESTERSHIRE

LEICESTER ROAD (17400719) Reset x3 manholes COUNTY COUNCIL 3/11/2026 3/11/2026

(0116 3052163)

WESTERN POWER
DISTRIBUTION
RATBY LANE (17401039) 87m trenching in tarmac road and grass verge for new supply | (MIDLANDS) 3/9/2026 3/13/2026

(0800 096 3080)

LEICESTERSHIRE
ROUNDABOUT AT M1 JUNCTION 22 AT | Signage for Street Lighting upgrade works at bottom of National | COUNTY COUNCIL
. ; 3/14/2026 3/14/2026
THE JUNC (17401869) Highways slip roads

(0116 3052163)

SEVERN TRENT WATER
* Short Comm pipe Renew 25mm. . LTD
THE HAWTHORNS (17401268) Footway closure: Alternative route will be provided 81272026 3/13/2026

(0800 783 4444)

SEVERN TRENT WATER
REPAIR LEAK ON STOP TAP. . LTD

Footway closure: Alternative route will be provided 3/8/2026 3/11/2026

ULVERSCROFT WAY (17401328)
(0800 783 4444)

TRAFFIC_NAME

Traffic Control (Multi-Way
Signals)

Road Closure

Lane Closure

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Nailstone

Newbold Verdon

Norton Juxta Twycross

Ratby

Road Name (USRN)

MAIN STREET (17400790)

KIRKBY LANE (17400688)

COTTAGE LANE (17400334)

ORTON LANE (17400962)

BARTON CLOSE (17401936)

BRIDLEWAY R115 (17402382)

FOOTPATH R52 (17402304)

Hinckley & Bosworth

WORKS_DESC

To patch footway Deterioration 15mX1.2

855mX0.5m of verge damage/ edge of carriageway deterioration
that will need recycled gsb to make safe. Depth of verge
damage varieties through site from 20mm-50mm

completion of installation works week one, reinstatement week
two. Fenced off, road still open at all times, excavator located
within site to avoid incursion, chapter 8 barriers on opposite
verge to protect soft verge during construction duration,
appropriate chapter 8 signage to give warnings

Drainage improvement works

Excavate in service strip to locate / install tee for customer
connection

Installation of new Trunk Main

Installation of new Trunk Main

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA

(0345 454 1111)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

3/18/2026

3/9/2026

2/19/2026

1/12/2026

3/11/2026

1/1/2026

1/1/2026

Expected
End Date

3/18/2026

3/10/2026

3/10/2026

3/20/2026

3/12/2026

8/31/2028

8/31/2028

TRAFFIC_NAME

Traffic Control (Stop/Go Boards)

Road Closure

No Carriageway Incursion

Road Closure

Some Carriageway Incursion

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from March 8, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected

PARISH Road Name (USRN) WORKS _DESC number) Start Date | End Date TRAFFIC_NAME
Ratby

CADENT GAS LIMITED
GILLBANK DRIVE (17400495) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

LEICESTERSHIRE

g:n;;ievelopment entrance, land south of Markfield Road, COUNTY COUNCIL 3/2/2026 3/97/2026 'Srir;;fgsc):ontrol (Two-Way

(0116 3052163)

MARKFIELD ROAD (17400835)

CADENT GAS LIMITED
PARK ROAD (17400978) Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

Broken Metalic lid requires dig out and replacing with plastic - CADENT GAS LIMITED
STATION ROAD (17401964) footway. . 3/17/2026 3/19/2026 No Carriageway Incursion
Footway closure: Pedestrian walkway will be provided (0800 389 8000)

CADENT GAS LIMITED
Gas Main Replacement Works 4/1/2025 3/31/2026 Temporary Obstruction
(0800 389 8000)

1350m 90,125/180 Serv_icg Installation,lremoval of old lids. SEVERN TRENT WATER
Connections to other existing water mains and Tee branches to LTD
Ratcliffe Culey MAIN ROAD (17400779) facilitate further new main installation on adjoining Streets. 1/19/2026 3/23/2026 Road Closure
Including watching briefs to cross existing High Risk assets. In
conjunction with permit ref LB525A7W-139520105A. (0800 783 4444)

SEVERN TRENT WATER

FOOTPATH FROM GREEN COTTAGE ) LTD ) ’
TO FOOTPATH (17402557) Water Mains Renewal/Replacement 1/1/2026 1/1/2028 No Carriageway Incursion

(0800 783 4444)

Sheepy
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PARISH

Sheepy Magna

Sibson

Stanton-Under-Bardon

Road Name (USRN)

FROM B4116 MAIN ROAD TO B4116
MAIN ROAD (17401489)

FROM BROOKSIDE PLACE TO END
(17401490)

RATCLIFFE LANE (17401043)

TWYCROSS ROAD (17401323)

TWYCROSS ROAD (17401322)

ELLISTOWN LANE (17401496)

FOOTPATH FROM GRASSY LANE TO
MAIN STREET (17402250)

Hinckley & Bosworth

WORKS_DESC

Water Mains Renewal/Replacement

Water Mains Renewal/Replacement

Approx 1100meters of 125mm mains install, Service
Installation. Make Inline Connection onto Exisiting Main. .
Footway closure: Pedestrian walkway will be provided

Install patch repairs on sewer network over Encrustation to
prevent any pollutions from manhole

Water Mains Renewal/Replacement

S184 Entrance Works at the NEW WOOD FARM near to
Coalville Sub Station.

Development works- vegetation clearance and preparation for
S38

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

1/1/2026

1/1/2026

3/16/2026

3/18/2026

1/1/2026

2/23/2026

4/28/2025

Expected
End Date

1/1/2028

1/1/2028

4/22/2026

3/18/2026

1/1/2028

3/8/2026

4/27/2027

TRAFFIC_NAME

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Road Closure

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Road Closure
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Hinckley & Bosworth

Organisation

(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC number) Start Date  End Date TRAFFIC_NAME
Stanton-Under-Bardon
LEICESTERSHIRE
STANTON LANE (17401517) E(::)%?rgf carriageway haunching / strengthening and overriding | COUNTY COUNCIL 2/23/2026 3/13/2026 Road Closure
(0116 3052163)
LEICESTERSHIRE
S278 work - new car park exit Closure requnreq on $tanton Lane] COUNTY COUNCIL 3/3/2026 4/2/2026 Road Closure
for S278 drainage and to complete car park exit tie in
(0116 3052163)
LEICESTERSHIRE
WEST LANE (17403108) $171 application Trial holes in verge COUNTY COUNCIL 3/9/2026 3/11/2026 ggfgsmtm' (Two-Way
(0116 3052163)
SEVERN TRENT WATER
Stapleton ASHBY ROAD (17400039) * Large Meter Renew 200mm LTD 3/18/2026 3/20/2026 g;f'aclso””o' (Multi-Way
(0800 783 4444)
BT Traffic Control (Two-Wa
HA Defect - replace overbanding on carriageway reinstatement 3/11/2026 3/11/2026 Signals) Y
(0800 800150) 9
Stand 4 new BT poles BT Traffic Control (Multi-Way
HINCKLEY ROAD (17400610) ! L ) . 3/9/2026 3/9/2026 .
Footway closure: Pedestrian walkway will be provided (0800 800150) Signals)
LEICESTERSHIRE
Stoke Golding FOOTPATH FROM HIGH STREET TO Footpath closure to facilitate footway resurfacing on Hinckley COUNTY COUNCIL 1/26/2026 4/3/2026 Road Closure

HINCKLEY RO (17402817)

Road.

(0116 3052163)
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Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected
PARISH _ Road Name (USRN) WORKS_DESC number) Start Date End Date TRAFFIC_NAME

LEICESTERSHIRE
Sutton Cheney FENN LANES (17402063) Highway drainage improvement works COUNTY COUNCIL 3/9/2026 3/20/2026 Road Closure

(0116 3052163)

To renew approximately 1.26km of water mains within the
carriageway and verge, utilising open cut and direct drilling SEVERN TRENT WATER
techniques when possible. Duration to also include chlorination | LTD

Twycross ROE HOUSE LANE (17401067) and pressure testing, abandoning the old main, commissioning 1/26/2026 3/22/2026 Road Closure
of the newly installed mains, transferring the customers and (0800 783 4444)
reinstatement.
NEW SERVICE CONNECTION. CUSTOMER RESIDENTIAL | VIRGIN MEDIA
Witherley HOME FARM CLOSE (17400627) SUPPLY and CLEAR BLOCKAGES IF FOUND. NO 3/11/2026 3/13/2026 No Carriageway Incursion

CARRIAGEWAY EXCAVATIONS REQUIRED. (0345 454 1111)

Installation fo approx 2150meters 180mm, 'Se_rvice Installa.tion, SEVERN TRENT WATER
removal of old lids. Connections to other existing water mains LTD
SIBSON ROAD (17401153) and Tee branches to facilitate further new main installation on 1/19/2026 3/23/2026 Road Closure
a{jjomlqg Streets. Including watching briefs to cross existing (0800 783 4444)
High Risk assets.

Carriageway haunching / edge strengthening required on both

sides of C/W o LEICESTERSHIRE
Wykin HIGHAM LANE (17403052) El;;]??gnmogqthe Hill to Springhill Farm - 345m x 1m + 415m x 2m COUNTY COUNCIL 1/13/2026 4/8/2026 Road Closure

Springhill Farm to Higham on the Hill - 600m x 1m + 220m x 2m | (0116 3052163)
=1040m sq
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