Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Arnesby

Bittesby

Bitteswell

Bringhurst

Broughton Astley

Road Name (USRN)

LUTTERWORTH ROAD (16400740)

WELFORD ROAD (16402030)

MERE LANE (16401494)

ULLESTHORPE ROAD (16401280)

MAIN STREET (16402044)

BENFORD GARDENS (16402048)

Harborough

WORKS_DESC

* Install 1 x 25mm mdpe new water connection from 4" PVC
water main in * verge, through carriageway and verge to
developers connection point.

Cabling for BT

Please undertake edge of carriageway strengthening using
300mm of gsb - 100mm road base - 60mm binder -
40mmsurface course to  1st area - 2.5 x 89mtrs2nd area -
4mtrs x 46mtrs3rd area ~ 6mtrs x 15mtrs24th area - 1 7mtrs x
58mtrs8 (CWAY Deterioration) - area to be remarked prior to
start date

BOUNDARY BOX INSTALLATION

BOUNDARY BOX INSTALLATION

Dig to install 1m of fibre duct for new connection. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

Estimated
Start Date

6/23/2026

6/22/2026

6/22/2026

6/16/2026

6/15/2026

6/12/2026

Expected
End Date

6/25/2026

6/24/2026

7/10/2026

6/16/2026

6/15/2026

6/16/2026

TRAFFIC_NAME

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Road Closure

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Broughton Astley

Road Name (USRN)
BENFORD GARDENS (16402048)

BUXTON CRESCENT (16404013)

COSBY ROAD (16400262)

COTTON CLOSE (16400264)

COVENTRY ROAD (16400270)

CROMFORD WAY (16400284)

EAGLE CLOSE (16400337)

Harborough

WORKS_DESC

DIG TO INSTALL FIBRE DUCT TO PROVIDE SERVICE. .
Footway closure: Alternative route will be provided

Description. .
Footway closure: Alternative route will be provided

Replacement of ST0581 Broughton Astley Bridge Deck. (ST:
Maintenance). Proposed works will take place at the junction of
Cosby Rd, Station Rd, Main St, & Frolesworth Rd junction,
including carriageway and verge removal, utility diversions, and
bridge deck replacement. Multi-way signals will be in place on
Cosby Rd, Main St, & Frolesworth Rd. Station Rd will be closed

to through traffic, with a diversion via Broughton Way and Cosb..

Boundary Box Installation. .
Footway closure: Alternative route will be provided

**FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

DIG TO INSTALL FIBRE DUCT TO PROVIDE SERVICE. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

6/15/2026

6/12/2026

6/22/2026

6/18/2026

6/16/2026

6/15/2026

6/18/2026

Expected
End Date

6/17/2026

6/16/2026

10/4/2026

6/18/2026

6/16/2026

6/17/2026

6/18/2026

TRAFFIC_NAME

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Broughton Astley

Road Name (USRN)

HAWK CLOSE (16400529)

LEICESTER ROAD (16400682)

MAIN STREET (16400772)

PRIMETHORPE WALK (16402142)

STATION ROAD (16401143)

STILES CLOSE (16401161)

Harborough

WORKS_DESC

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Remedial Defect CLO. .
Footway closure: Alternative route will be provided

Rectify defects. .
Footway closure: Alternative route will be provided

To lay approximately 2m of duct and install x1 swept tee

REPLACE POLE. .
Footway closure: Alternative route will be provided

Replacement of ST0581 Broughton Astley Bridge Deck. (ST:
Maintenance). Proposed works will take place at the junction of
Cosby Rd, Station Rd, Main St, and Frolesworth Rd junction,
including carriageway and verge removal, utility diversions, and
bridge deck replacement. Multi-way signals will be in place on
Cosby Rd, Main St, and Frolesworth Rd. Station Rd will be
closed to through traffic, with a diversion via Broughton Way an..

To lay approx 11m of duct. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

VIRGIN MEDIA
NETWORKS LIMITED

BT

(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

6/18/2026

6/19/2026

6/15/2026

6/22/2026

6/17/2026

6/22/2026

6/12/2026

Expected
End Date

6/18/2026

6/23/2026

6/17/2026

6/24/2026

6/17/2026

10/4/2026

6/16/2026

TRAFFIC_NAME

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Road Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Broughton Astley

Burton Overy

Catthorpe

Claybrooke Magna

Claybrooke Parva

Road Name (USRN)

THE FIELDWAY (16401210)

BURTON OVERY LANE (16400155)

RUGBY ROAD (16402060)

BACK LANE (16400049)

BELL STREET (16400086)

GREEN LANE (16400467)

MAIN ROAD (16402074)

Harborough

WORKS_DESC

DIG TO INSTALL FIBRE DUCT TO PROVIDE SERVICE. .
Footway closure: Pedestrian walkway will be provided

Stoning up

CW 29.70m2 Area of 5.4mtrs x 5.5mtrs2

LEIRE V9037 - PON 1420788 - BLOCKAGES — Excavate onto
BT ducts for the clearance of duct blockages in Footway,verge
to facilitate spine cabling works.. .

Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

RENEW 1X POLE

LEIRE V8022 - PON 1426320 - BLOCKAGES — Excavate onto
BT ducts for the clearance of duct blockages in footway, verge
to facilitate spine cabling works.

Organisation
(customer contact
number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

6/16/2026

6/22/2026

6/19/2026

6/18/2026

6/16/2026

6/16/2026

6/18/2026

Expected
End Date

6/18/2026

7/3/2026

6/19/2026

6/22/2026

6/16/2026

6/16/2026

6/20/2026

TRAFFIC_NAME

No Carriageway Incursion

Temporary Obstruction 15
Minutes Delay

Road Closure

No Carriageway Incursion

No Carriageway Incursion

Road Closure

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Claybrooke Parva

Cotesbach

Dunton Bassett

Fleckney

Road Name (USRN)

WOODWAY LANE (16401397)

MAIN STREET (16400749)

RUGBY ROAD (16401031)

LUTTERWORTH ROAD (16402088)

BLACKBIRD ROAD (16404514)

FOOTPATH A14 (16402677)

HIGH STREET (16400552)

Harborough

WORKS_DESC

2 joint holes in grass verge and 281m trenching in grass verge
and 6m road crossing in tarmac road for new supply

boundary box installation. .
Footway closure: Alternative route will be provided

Gibbet Roundabout survey Works

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

Emergency excavation to supply power. .
Footway closure: Alternative route will be provided

Public Right of Way Footpath improvements

F&C - REMEDIAL PERMIT TO RECTIFY HA DEFECT -
REINSTATEMENT CRACKING AND OVERBANDING FAILURE

Organisation

(customer contact  Estimated
number) Start Date
WESTERN POWER
DISTRIBUTION
(MIDLANDS) 6/8/2026
(0800 096 3080)
SEVERN TRENT WATER
LTD

6/16/2026
(0800 783 4444)
MAINTAINING 6/17/2026
SEVERN TRENT WATER
LTD

6/16/2026
(0800 783 4444)
ELECTRICITY NETWORK
COMPANY LIMITED 6/10/2026
LEICESTERSHIRE
COUNTY COUNCIL 412112026
(0116 3052163)
SEVERN TRENT WATER
LTD

6/18/2026

(0800 783 4444)

Expected
End Date

6/17/2026

6/16/2026

6/18/2026

6/16/2026

6/16/2026

6/22/2026

6/19/2026

TRAFFIC_NAME

Road Closure

No Carriageway Incursion

Road Closure

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Fleckney

Foxton

Frolesworth

Gilmorton

Road Name (USRN)

KESTREL CLOSE (16403629)

KIBWORTH ROAD (16400628)

PARK STREET (16400960)

VICTORIA STREET (16401311)

GALLOW FIELD ROAD (16400410)

MAIN STREET (16400774)

LUTTERWORTH ROAD (16400737)

Harborough

WORKS_DESC

REMIDIAL WORK TO RECTIFY INTERNAL DEFECT - FW
6MM 8 X 1.5..
Footway closure: Alternative route will be provided

n/a

FW 43.5m2Please patch footway 1.5m x 29m (FWAY
Deterioration). . .
Footway closure: Alternative route will be provided

* Install 2 x 32mm new water connection from 6" Cl water main
in footway, * to developers connection point. .
Footway closure: Pedestrian walkway will be provided

TTRO for speed reduction is currently in place. Completion of
Section 278 works as agreed in

* Bbox Install 25mm and Meter

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

6/23/2026

6/2/2026

6/16/2026

6/23/2026

1/16/2025

6/17/2026

6/16/2026

Expected
End Date

6/25/2026

6/15/2026

6/16/2026

6/25/2026

11/10/2027

6/18/2026

6/16/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Road Closure

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Gilmorton

Great Bowden

Great Glen

Gumley

Road Name (USRN)
LUTTERWORTH ROAD (16400737)

MAIN STREET (16400788)

THE GREEN (16402586)

CHURCH ROAD (16400227)

GREAT GLEN BYPASS (16403617)

STATION ROAD (16402131)

FOXTON ROAD (16400396)

Harborough

WORKS_DESC

Small Hydrant Install In-line 125mm

n/a

CW 35m2 Excavate and patch 7.0 x 5.0m at junction (CWAY
Deterioration)

Cathodic Protection Post Install. .
Footway closure: Alternative route will be provided

Accient damage to TCB (central res) and OBB (n.b)

CW 68m2 Please patch 5 x numbered areas marked 1. 1.5m x
11m2. 1.5m x 5m3. 1.5m x 8m4. 1.5m x 13m5. 1.5m x 8m

CW 37m2 Please patch 2 x numbered CW potholes marked.1.
1m x 8m2. 14.5m x 2m

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

6/10/2026

3/5/2026

6/22/2026

6/22/2026

6/23/2026

6/16/2026

6/18/2026

Expected
End Date

6/15/2026

7/9/12026

6/22/2026

6/24/2026

6/27/2026

6/17/2026

6/18/2026

TRAFFIC_NAME

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Road Closure

Traffic Control (Two-Way
Signals)

Lane Closure

Traffic Control (Stop/Go Boards)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Horninghold

Husbands Bosworth

Keyham

Kibworth Beauchamp

Road Name (USRN)

EAST NORTON ROAD (16402327)

HIGHCROFT (16400555)

HUNTERS CLOSE (16400600)

KILWORTH ROAD (16400633)

KEYHAM LANE EAST (16400624)

BROOKFIELD WAY (16400137)

FAIRWAY (16400363)

Harborough

WORKS_DESC

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

boundary box installation. .
Footway closure: Alternative route will be provided

boundary box installation. .
Footway closure: Alternative route will be provided

Short Comm pipe Renew 25mm

Bbox Renew 25mm add Meter

To lay approximately 10m of duct in the footway and 15m in the
verge. .
Footway closure: Alternative route will be provided

To clear blockage in the footway. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

6/17/2026

6/16/2026

6/16/2026

6/17/2026

6/22/2026

6/15/2026

6/12/2026

Expected
End Date

6/17/2026

6/16/2026

6/16/2026

6/19/2026

6/23/2026

6/17/2026

6/16/2026

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Road Closure

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Kibworth Beauchamp

Kibworth Harcourt

Road Name (USRN)

FLECKNEY ROAD (16400385)

HARBOROUGH ROAD (16402161)

HIGH STREET (16400551)

LINKS ROAD (16400700)

MEADOWBROOK ROAD (16400826)

WEIR ROAD (16401333)

FINCH ROAD (16403865)

WORKS_DESC

FW 36m2Please patch 2 x areas of footway marked.2m x 9m2m
x 9m (FWAY Deterioration)

Harborough

Future carriageway resurfacing Scheme

Installation of new LV Electric mains for EVC unit at Kibworth

CO-0OP

To undertake remedial works to rectify defected footway. .
Footway closure: Alternative route will be provided

To lay approximately 4m of duct in the footway to allow for new
customer connection. .

Footway closure: Alternative route will be provided

N/A

To locate and clear blockages in the footway. .
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

AURORA UTILITIES
LIMITED

BT

(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

6/19/2026

6/22/2026

6/22/2026

6/16/2026

6/17/2026

6/9/2026

6/15/2026

Expected
End Date

6/19/2026

71412026

7/10/2026

6/18/2026

6/17/2026

6/23/2026

6/17/2026

TRAFFIC_NAME

Traffic Control (Multi-Way
Signals)

Road Closure

Lane Closure

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Lowesby

Lubenham

Lutterworth

Road Name (USRN)

CHURCH HILL (16400210)

HARBOROUGH ROAD (16400512)

TOWER COURT (16401270)

BELL STREET (16400087)

BLACKTHORN CLOSE (16400105)

BLAKENHALL DRIVE (16404233)

COVENTRY ROAD (16400267)

Harborough

WORKS_DESC

* CARRIAGEWAY TYPE 4 (UP TO 0.5 MSA) * Urgent Visible
Leak to prevent or restore loss of supply * Small Main Repair
Collar 3"

Long Comm Pipe Repair 50mm

boundary box installation. .
Footway closure: Alternative route will be provided

Temp TRO- 1040401.
Footway closure: Alternative route will be provided

2 X 1 JOINT HOLE IN FOOTWAY TO CARRY OUT
D-LOOPING WORKS. .
Footway closure: Alternative route will be provided

123m trenching in tarmac footway for new supply, reinforcement

scheme. .
Footway closure: Pedestrian walkway will be provided

Connect onto existing 4in Cl main, Opencut 90mm PE and
slipline 90mm PE. .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

6/13/2026

6/14/2026

6/15/2026

5/25/2026

6/19/2026

6/8/2026

6/20/2026

Expected
End Date

6/18/2026

6/15/2026

6/15/2026

11/30/2026

6/23/2026

6/18/2026

6/21/2026

TRAFFIC_NAME

Road Closure

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Road Closure

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Lutterworth

Market Harborough

Road Name (USRN)
COVENTRY ROAD (16400267)

ROBINIA CLOSE (16402255)

WOODMARKET (16401396)

ABBEY STREET (16400001)

ADAM AND EVE STREET (16400004)

ASHLEY WAY (16402247)

Harborough

WORKS_DESC

Traffic management to support works on A5 Cross in hand rbt
(NH road & assets)

Excavation work to locate and repair duct blockages. Reinstate

and site clear. .
Footway closure: Alternative route will be provided

Boundary Box Installation

Carriageway patching in conjunction with 672687

Scaffolding - Licence- 998012

Drainage survey as per attached drawing. Stats plans to be
uploaded. Aiming for 15th June 2026 with three night shifts.
Core TM providing the traffic management.. . .

Footway closure: Alternative route will be provided

Rockingham Road scheme cores to take place on 23rd June
and 24th June 2026. 21 cores to be taken as per attached
drawing. Works to be completed by Socotec..

Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

MAINTAINING

FULL FIBRE LTD

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

6/22/2026

6/15/2026

6/15/2026

6/16/2026

6/8/2026

6/16/2026

6/23/2026

Expected
End Date

6/23/2026

6/17/2026

6/15/2026

6/20/2026

7/5/2026

6/19/2026

6/24/2026

TRAFFIC_NAME

Lane Closure

No Carriageway Incursion

No Carriageway Incursion

Road Closure

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Market Harborough

Road Name (USRN)
ASHLEY WAY (16402247)

BALFOUR GARDENS (16400061)

CHARLES STREET (16400188)

CLARENCE STREET (16400243)

COVENTRY ROAD (16400268)

Harborough

WORKS_DESC

Trial holes as per attached drawing. Stats to be included..
Footway closure: Alternative route will be provided

To lay approximately 20m of duct in the footway. .
Footway closure: Alternative route will be provided

Drainage works - repair outlet pipe x2

To locate and clear blockages in the footway. .
Footway closure: Alternative route will be provided

Carriageway patching works in conjunction with 672687A

GAS SERVICE DISCONNECTION

Manhole installation

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

6/22/2026

6/15/2026

6/16/2026

6/16/2026

6/16/2026

6/21/2026

6/15/2026

Expected
End Date

7/20/2026

6/17/2026

6/19/2026

6/18/2026

6/20/2026

6/24/2026

6/17/2026

TRAFFIC_NAME

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Road Closure

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Market Harborough COVENTRY ROAD (16400268)

CROMWELL CRESCENT (16400286)

DOUGLASS DRIVE (16400321)

FAIRFIELD ROAD (16400362)

GARDINER STREET (16400411)

GLEBE ROAD (16400440)

Harborough

WORKS_DESC

n/a

TO LAY APPROX 5M OF DUCT. .
Footway closure: Alternative route will be provided

To undertake remedial works to rectify defected footway. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

Cway patching totalling 3195m2 100mm depth in conjunction
with permit 721463

N/A

Non excavation works. Carrying out maintenance works to the
telecoms mast antennas using a MEWP in the road.

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

TELEFONICA (02 (UK)
LIMITED)

Estimated
Start Date

6/8/2026

6/11/2026

6/16/2026

6/17/2026

6/16/2026

6/15/2026

6/22/2026

Expected
End Date

6/29/2026

6/15/2026

6/18/2026

6/17/2026

6/20/2026

6/21/2026

6/22/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

Some Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Market Harborough

Road Name (USRN)

GORES LANE (16400447)

HARBOROUGH ROAD (16402291)

HARTLAND DRIVE (16402248)

HILLCREST AVENUE (16402195)

Harborough

WORKS_DESC

Clear telecoms blockage to enable service to be provided. This

activity involves excavation, duct repair and reinstatement

Drainage survey as per attached drawing. Stats plans to be
uploaded. Aiming for 15th June 2026 with three night shifts.
Core TM providing the traffic management.. . .

Footway closure: Alternative route will be provided

Rockingham Road scheme cores to take place on 23rd June

2026 and 24th June 2026. 21 cores to be taken as per attached

drawing. Works to be completed by Socotec..
Footway closure: Alternative route will be provided

Trial holes as per attached drawing. Stats to be included..
Footway closure: Alternative route will be provided

Cathodic Protection Post Install

Drainage survey as per attached drawing. Stats plans to be
uploaded. Aiming for 15th June 2026 with three night shifts.
Core TM providing the traffic management.. .

Footway closure: Alternative route will be provided

Supply alteration/diversion..

Organisation

(customer contact

number)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED

(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated

Start Date

6/12/2026

6/16/2026

6/23/2026

6/22/2026

6/24/2026

6/16/2026

6/15/2026

Expected
End Date

6/16/2026

6/19/2026

6/24/2026

7/20/2026

6/30/2026

6/19/2026

6/26/2026

TRAFFIC_NAME

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Contra-Flow

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Market Harborough

Road Name (USRN)

HILLSIDE ROAD (16400564)

HOWARD WAY (16400594)

JERWOOD WAY (16400613)

KETTERING ROAD (16400621)

KINGS HEAD PLACE (16400639)

LEICESTER ROAD (16400680)

Harborough

WORKS_DESC

Long Comm pipe Install 25mm

To undertake remedial works to rectify defected footway. .
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

Boundary Box Installation. .
Footway closure: Alternative route will be provided

n/a

Substation Works. .
Footway closure: Pedestrian walkway will be provided

Supply alteration/diversion.. .
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)
WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

6/23/2026

6/16/2026

6/17/2026

6/15/2026

5/23/2026

6/17/2026

6/17/2026

Expected
End Date

6/26/2026

6/18/2026

6/17/2026

6/15/2026

6/19/2026

6/30/2026

6/30/2026

TRAFFIC_NAME

Road Closure

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Market Harborough

Road Name (USRN)

LUBENHAM HILL (16400724)

NEWCOMBE STREET (16400899)

NITHSDALE CRESCENT (16400905)

RIVERSIDE (16401009)

ROCKINGHAM ROAD (16401015)

Harborough

WORKS_DESC

Excavate in footway to clear blockage for customer connection. .
Footway closure: Alternative route will be provided

boundary box installation. .
Footway closure: Alternative route will be provided

boundary box installation. .
Footway closure: Alternative route will be provided

Drainage survey as per attached drawing. Stats plans to be
uploaded. Aiming for 15th June 2026 with three night shifts.
Core TM providing the traffic management.

Rockingham Road scheme cores to take place on 23rd June
2026 and 24th June 2026. 21 cores to be taken as per attached
drawing. Works to be completed by Socotec..

Footway closure: Alternative route will be provided

Trial holes as per attached drawing. Stats to be included..
Footway closure: Alternative route will be provided

Drainage survey. . . .
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

VIRGIN MEDIA

(0345 454 1111)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

6/15/2026

6/17/2026

6/15/2026

6/16/2026

6/23/2026

6/22/2026

6/16/2026

Expected
End Date

6/15/2026

6/17/2026

6/15/2026

6/19/2026

6/24/2026

7/20/2026

6/19/2026

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Market Harborough

Road Name (USRN)

ROCKINGHAM ROAD (16401015)

ST MARYS ROAD (16401050)

THE FURLONGS (16402246)

THE PASTURES (16401235)

WORKS_DESC

Rockingham Road scheme cores to take place on 23rd June
2026 and 24th June 2026. 21 cores to be taken as per attached

Harborough

drawing. Works to be completed by Socotec..
Footway closure: Alternative route will be provided

Trial holes as per attached drawing. Stats to be included..
Footway closure: Alternative route will be provided

EMERGENCY WORKS CRUMBLING CHIMNEY STACK

ADJACENT TO FOOTWAY

Drainage survey as per attached drawing. Stats plans to be
uploaded. Aiming for 15th June 2026 with three night shifts.

Core TM providing the traffic management.. . . .
Footway closure: Alternative route will be provided

Rockingham Road scheme cores to take place on 23rd June
2026 and 24th June 2026. 21 cores to be taken as per attached

drawing. Works to be completed by Socotec..
Footway closure: Alternative route will be provided

Trial holes as per attached drawing. Stats to be included..
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated

Start Date

6/23/2026

6/22/2026

6/4/2026

6/16/2026

6/23/2026

6/22/2026

6/15/2026

Expected
End Date

6/24/2026

7/20/2026

6/17/2026

6/19/2026

6/24/2026

7/20/2026

6/15/2026

TRAFFIC_NAME

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Market Harborough

Mowsley

Newton Harcourt

Saddington

Road Name (USRN)

VICTORIA AVENUE (16401310)

WALCOT ROAD (16401314)

MAIN STREET (16400779)

THEDDINGWORTH ROAD (16401253)

GLEN ROAD (16400442)

NEWTON LANE (16402601)

KIBWORTH ROAD (16400627)

Harborough

WORKS_DESC

FIT NEW TEE. .
Footway closure: Alternative route will be provided

Gully replacement

boundary box installation. .
Footway closure: Alternative route will be provided

to renew decaying pole

Drainage works - Repair outlet pipe.
Footway closure: Pedestrian walkway will be provided

CW 72 m2

CW 12m2Please patch area marked 1.5m x 8m (CWAY
Deterioration)

Organisation

(customer contact

number)

VIRGIN MEDIA

(0345 454 1111)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

6/16/2026

6/15/2026

6/16/2026

6/17/2026

6/18/2026

6/23/2026

6/15/2026

Expected
End Date

6/16/2026

6/15/2026

6/16/2026

6/17/2026

6/19/2026

6/26/2026

6/15/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Road Closure

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Harborough
Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC number) Start Date | End Date TRAFFIC_NAME
Saddington
SEVERN TRENT WATER
SHEARSBY ROAD (16401084) NEW BB INSTALLATION LTD 6/16/2026 6/16/2026 ;r;f'zﬁs?"”“o' (Two-Way
(0800 783 4444)
SEVERN TRENT WATER
Scraptoft BEEBY ROAD (16400079) Small Meter Renew 2" LTD 6/23/2026 6/25/2026 Road Closure
(0800 783 4444)
LEICESTERSHIRE
Shawell CATTHORPE ROAD (16400172) Forestry Works (28042) COUNTY COUNCIL 6/18/2026 6/18/2026 ggfgg"”tm' (Two-Way
(0116 3052163)
GIBBET LANE (16400426) Gibbet Roundabout survey works MAINTAINING 6/17/2026 6/18/2026 Road Closure
1 joint hole in grass verge and 1_3m_ trenching in tarmac road and WESTERN POWER
grass verge and 6m road crossing in tarmac road for supply DISTRIBUTION
alteration Road crossing to start 15th Cable installed to private Traffic Control (Two-Way
Shearsby WELFORD ROAD (16401339) land on Tuesday 16th Jointing works to be completed on council (MIDLANDS) 6/15/2026 6/19/2026 Signals)
highway on the wednesday 17th Reinstatement to commense
18th and 19th in highways. (0800 096 3080)
Phase 7.2 of Tilton to T_ugby - Mains Renewal Programme. SEVERN TRENT WATER
Works to renew approximately 1530m water mains on verge. LTD Traffic Control (Multi-Wa
Skeffington UPPINGHAM ROAD (16402093) Utilising slip lining with open cut. Duration includes chlorination, 5/26/2026 7/19/2026 Signals) y

pressure testing, commissioning of newly installed mains,

transfer of services, backfill and reinstatement. (0800 783 4444)

WESTERN POWER

- ) A DISTRIBUTION
1 joint hole in grass verge and 4m trenching in grass verge for (MIDLANDS)

new supply, overhead works/reconductoring

Traffic Control (Two-Way

6/15/2026 6/19/2026 -
Signals)

Smeeton Westerby SADDINGTON ROAD (16401042)

(0800 096 3080)



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Harborough

Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) ' WORKS DESC number) Start Date End Date TRAFFIC_NAME

Smeeton Westerby

CADENT GAS LIMITED Traffic Control (Two-Way
SMEETON ROAD (16402359) Mains Other 6/24/2026 6/24/2026 Signais)
(0800 389 8000) gnais

SEVERN TRENT WATER
* Install 1 x 32mm mdpe new water connection from 4" Ci water | LTD

South Kilworth WALCOTE ROAD (16401315) e e e eomacton ot 6/24/2026 6/26/2026 Road Closure
(0800 783 4444)
SEVERN TRENT WATER
BOUNDARY BOX INTALLATION. . LTD 6/16/2026 6/16/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
LEICESTERSHIRE
Stonton Wyville CRANOE ROAD (16400279) %"mﬁg"azx gxscsv("gjvi’y g:ttgzc;r:ﬁgs)depth 200mm1-15.0 x | COUNTY COUNCIL 6/22/2026 6/22/2026 Road Closure
(0116 3052163)
SEVERN TRENT WATER
Swinford CHAPEL FIELDS (16400181) BOUNDARY BOX INSTALLATION. . LTD 6/16/2026 6/16/2026 No Carriageway Incursion

Footway closure: Alternative route will be provided
(0800 783 4444)

WESTERN POWER
REMEIDAL WORK TO RECTIFY COUNCIL DEFECT - 15 X 0.5/ DISTRIBUTION

KILWORTH ROAD (16400634) FW 6MM. . (MIDLANDS) 6/20/2026 6/21/2026 Traffic Control (Two-Way

Footway closure: Pedestrian walkway will be provided Signals)
(0800 096 3080)
SEVERN TRENT WATER
NORTH STREET (16400910) BOUNDARY BOX INSTALLATION. . LTD 6/16/2026 6/16/2026 No Carriageway Incursion

Footway closure: Alternative route will be provided
(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Swinford

Thorpe Langton

Tugby

Ullesthorpe

Road Name (USRN)

STANFORD ROAD (16401136)

MAIN STREET (16402399)

HALLATON ROAD (16400496)

FROLESWORTH ROAD (16400401)

LUTTERWORTH ROAD (16402071)

MANOR ROAD (16400800)

THE DELL (16401207)

Harborough

WORKS_DESC

Install patch repairs on sewer network to prevent any pollutions

new bb installation

Surface Dressing

pole provide

LEIRE V9028 - PON 1415336 - Overlay — Lay approx m of Duct
54/56 in footway, verge to link existing BT Boxes to facilitate
spine cabling works.

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

LEIRE V9013 - PON 1415385 - Overlay — Lay approx 112m of
Duct 54/56 in Footway,verge to link existing BT Boxes to
facilitate spine cabling works.. .

Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

Estimated
Start Date

6/15/2026

6/16/2026

6/23/2026

6/17/2026

6/18/2026

6/16/2026

6/18/2026

Expected
End Date

6/17/2026

6/16/2026

7/23/2026

6/18/2026

6/22/2026

6/16/2026

6/22/2026

TRAFFIC_NAME

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from June 14, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Upper Bruntingthorpe

Walton

Westrill and Starmore

Wistow

Road Name (USRN)

CHURCHILL DRIVE (16400240)

PARTRIDGE CLOSE (16400961)

CHAPEL LANE (16400183)

FOOTPATH X48 (16403396)

FLECKNEY ROAD (16402442)

FOOTPATH FROM WISTOW ROAD TO
THE SQUARE (16403015)

Harborough

WORKS_DESC

BOUNDARY BOX INSTALLATION

To renew approximately 140m of water mains in the
carriageway and footway , utilising open cut and direct drilling
techniques when possible. Duration to also include connections
in to Churchill Drive, chlorination and pressure testing,
Commissioning of new water mains, decommissioning of
existing/old mains, transferring services and reinstatement.. .
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION. .
Footway closure: Alternative route will be provided

NEW BB INSTALLATION

CW 24m2 Please patch CW 3 x areas marked 1.5m x 5m1.5m
x 5m1.5m x 6m

Complete remainder of 280m2 Footpath Patching..
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

6/16/2026

6/8/2026

6/16/2026

6/15/2026

6/15/2026

6/15/2026

Expected
End Date

6/16/2026

71412026

6/16/2026

6/15/2026

6/15/2026

6/17/2026

TRAFFIC_NAME

No Carriageway Incursion

Road Closure

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

Road Closure
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