Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Bagworth

Barlestone

Barwell

Road Name (USRN)

STATION ROAD (17401201)

BAGWORTH ROAD (17401883)

GARLAND LANE (17400486)

MANOR ROAD (17400817)

BYRON STREET (17400225)

FAIRACRE ROAD (17400431)

Hinckley & Bosworth

WORKS_DESC

Bbox Install 25mm and Meter

DEFECT - REPAIR POOR REINSTATEMENT.
Footway closure: Alternative route will be provided

Surface Dressing

Surface Dressing

Boundary box Repair.
Footway closure: Alternative route will be provided

FW patching & reset edging.
Footway closure: Alternative route will be provided

Rectify HA defect in cw.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

8/4/2026

8/5/2026

7/31/2026

7/31/2026

8/4/2026

8/11/2026

8/4/2026

Expected
End Date

8/6/2026

8/5/2026

8/31/2026

8/31/2026

8/5/2026

8/12/2026

8/5/2026

TRAFFIC_NAME

Traffic Control (Give and Take)

No Carriageway Incursion

Road Closure

Road Closure

Traffic Control (Give and Take)

Traffic Control (Stop/Go Boards)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Barwell

Burbage

Road Name (USRN)

KIRKBY ROAD (17400690)

LEICESTER ROAD (17403268)

MAYFIELD WAY (17400844)

SHILTON ROAD (17401150)

ALESWORTH DRIVE (17400008)

BOYSLADE ROAD (17400167)

BRIDLEWAY FROM SKETCHLEY LANE
TO WATLING (17402759)

Hinckley & Bosworth

WORKS_DESC

Replace x1 decayed Telegraph Pole

To lay duct from newly planned pole to box

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

locate and clear blockages in existing BT ducts.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

S106 works Bridleway U67

Organisation
(customer contact
number)

BT
(0800 800150)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

8/5/2026

8/5/2026

8/3/2026

7/30/2026

8/10/2026

8/4/2026

7/13/2026

Expected
End Date

8/7/2026

8/5/2026

8/3/2026

8/3/2026

8/10/2026

8/4/2026

10/16/2026

TRAFFIC_NAME

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation

(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC number) Start Date End Date TRAFFIC_NAME
Burbage

SEVERN TRENT WATER
Boundary Box Installation. LTD

CHURCH STREET (17400299) . : . . 8/5/2026 8/5/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
*INSTALL 1 X 32MM MDPE NEW WATER CONNECTION SEVERN TRENT WATER
FROM 5" CIl WATER MAIN IN * CARRIAGEWAY, THROUGH | LTD
COVENTRY ROAD (17400340) FOOTWAY TO DEVELOPERS CONNECTION POINT.. . 8/12/2026 8/14/2026 Road Closure
Footway closure: Pedestrian walkway will be provided (0800 783 4444)
SEVERN TRENT WATER
DE LA BERE CRESCENT (17400377) boundary box installation. LTD 8/5/2026 8/5/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
FORRESTERS ROAD (17400469) BOUNDARY BOX INSTALLATION. . LTD 8/4/2026 8/4/2026 Some Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
GRANGE DRIVE (17400519) BOUNDARY BOX INSTALLATION. . LTD 8/10/2026 8/10/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
GROVE PARK (17400538) BOUNDARY BOX INSTALLATION. . LTD 8/5/2026 8/6/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
HARTINGTON GREEN (17401796) BOUNDARY BOX INSTALLATION LTD 8/10/2026 8/10/2026 No Carriageway Incursion

(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Burbage

Road Name (USRN)

HINCKLEY ROAD (17400611)

HYACINTH WAY (17400640)

LUTTERWORTH ROAD (17400767)

MANOR CLOSE (17400811)

NEWSTEAD AVENUE (17400913)

RATCLIFFE ROAD (17401044)

Hinckley & Bosworth

WORKS_DESC

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

2 X 1 JOINT HOLE IN FOOTWAY TO CARRY OUT
D-LOOPING WORKS.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

Installation of a temporary pedestrian matting along the grass
verge to the front of the site for pedestrians to be able to reach
the crossing place further along the road from the site entrance.

BOUNDARY BOX.
Footway closure: Alternative route will be provided

Grinding of tree stump & new pit to be installed.
Footway closure: Alternative route will be provided

2 X 1 JOINT HOLE IN FOOTWAY TO CARRY OUT
D-LOOPING WORKS.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

8/4/2026

8/11/2026

8/5/2026

5/21/2025

8/10/2026

8/12/2026

8/12/2026

Expected
End Date

8/4/2026

8/17/2026

8/5/2026

11/22/2026

8/10/2026

8/13/2026

8/14/2026

TRAFFIC_NAME

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Burbage

SKETCHLEY ROAD (17401161)

VILIA CLOSE (17401342)

WILLOW CLOSE (17401407)

WOLVEY ROAD (17401423)

WOODBANK (17401431)

Hinckley & Bosworth

WORKS_DESC

boundary box installation.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

TO Replace existing pole x 1

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

FW 40m2Patch footway 40m2. (FWAY Deterioration)

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

8/10/2026

8/10/2026

8/3/2026

8/10/2026

8/10/2026

8/3/2026

8/4/2026

Expected
End Date

8/10/2026

8/10/2026

8/4/2026

8/10/2026

8/10/2026

8/5/2026

8/4/2026

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Burbage

Cadeby

Dadlington

Desford

Road Name (USRN)

WOODSTOCK CLOSE (17401441)

CHURCH LANE (17400286)

HINCKLEY ROAD (17400615)

LEICESTER LANE (17400714)

MANOR GARDENS (17400813)

PARKSTONE ROAD (17400985)

Hinckley & Bosworth

WORKS_DESC

boundary box installation.
Footway closure: Alternative route will be provided

* Large Main Repair Collar 12" * Visible leak losing moderate
amounts of water

LAY APPROX 235 METERS OF DUCT IN THE FOOTWAY SO
20 - USRN 17402056.
Footway closure: Pedestrian walkway will be provided

**FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

Bbox Repair add Meter.
Footway closure: Alternative route will be provided

Remedial Defect CLO - Reset Lid

Patch footway. 15.00 x 1.50 adjust stop tap. (FWAY
Deterioration)

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

8/5/2026

7/30/2026

8/4/2026

8/4/2026

8/6/2026

8/6/2026

8/6/2026

Expected
End Date

8/5/2026

8/4/2026

8/17/2026

8/5/2026

8/7/2026

8/7/2026

8/6/2026

TRAFFIC_NAME

No Carriageway Incursion

Road Closure

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Stop/Go Boards)



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) ) WORKS_DESC number) Start Date End Date TRAFFIC_NAME

LEICESTERSHIRE
Earl Shilton ALEXANDER AVENUE (17400009) Vehicle Access - Full Access COUNTY COUNCIL 8/12/2026 8/12/2026 Traffic Control (Give and Take)

(0116 3052163)

LEICESTERSHIRE

COUNTY COUNCIL Traffic Control (Multi-Way

ALMEYS LANE (17400014) Footway Patching 30 m2 8/7/2026 8/7/2026 Signals)
(0116 3052163)
SEVERN TRENT WATER
ASTLEY ROAD (17400051) PRV RESET LID. ) ) . LTD 8/5/2026 8/6/2026 Traffic Control (Multi-Way
Footway closure: Alternative route will be provided Signals)
(0800 783 4444)
LEICESTERSHIRE
DOCTORS FIELDS (17400390) FW patching. . . . COUNTY COUNCIL 8/10/2026 8/10/2026 Traffic Control (Give and Take)
Footway closure: Alternative route will be provided
(0116 3052163)
LEICESTERSHIRE
FOOTPATH FROM HIGHFIELDS MILLS COUNTY COUNCIL
TO FOOTPA (17402716) $278 works 4/21/2025 10/20/2027 Road Closure
(0116 3052163)
BT
FOOTPATH FROM MASEFIELD DRIVE | SPOT DIG TO CLEAR BLOCKAGE IN FIBRE DUCT TO . .
TO MASEFIE (17403532) PROVIDE SERVICE (0800 800150) 8/4/2026 8/6/2026 No Carriageway Incursion
LEICESTERSHIRE
FOOTPATH T93 (17402668) $278 works COUNTY COUNCIL 4/21/2025 10/20/2027 Road Closure

(0116 3052163)



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Earl Shilton

Road Name (USRN)

FOOTPATH U26 (17402714)

FOOTPATH U74 (17402766)

HEATH LANE (17400568)

HIGH STREET (17400577)

HINCKLEY ROAD (17400605)

LYNDENE CLOSE (17400771)

Hinckley & Bosworth

WORKS_DESC

S106 works Footpath U26

S106 works Footpath U74

To lay approx 10m of duct.
Footway closure: Alternative route will be provided

Locate and clear blockages in existing BT duct.
Footway closure: Pedestrian walkway will be provided

**FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

REMEDIAL WORK TO RECTIFY COUNCIL DEFECT - CW
HRA 4 X 0.4.
Footway closure: Pedestrian walkway will be provided

boundary box installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

8/3/2026

8/3/2026

8/3/2026

8/3/2026

8/6/2026

8/1/2026

8/6/2026

Expected
End Date

11/15/2027

11/16/2026

8/5/2026

8/4/2026

8/6/2026

8/2/2026

8/6/2026

TRAFFIC_NAME

Road Closure

Road Closure

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Earl Shilton

Road Name (USRN)

NEW STREET (17400905)

OAKLANDS AVENUE (17403284)

OAKS WAY (17400945)

PEGGS CLOSE (17400993)

STATION ROAD (17401198)

Hinckley & Bosworth

WORKS_DESC

SKIP APPROVED.

4 OAKLANDS AVENUE LE9 7JW.
Footway closure: Alternative route will be provided

DIG TO INSTALL 1M FIBRE DUCT TO PROVIDE SERVICE.

Footway closure: Alternative route will be provided

(MASTER JOB) Cway patching totalling 627m2

Rectify defect in footway.
Footway closure: Pedestrian walkway will be provided

**FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

boundary box installation.
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated
Start Date

7/31/2026

8/4/2026

7/31/2026

8/2/2026

7/31/2026

8/7/2026

8/3/2026

Expected
End Date

8/6/2026

8/6/2026

8/3/2026

8/2/2026

8/3/2026

8/7/2026

8/3/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Earl Shilton

Fenny Drayton

Groby

Road Name (USRN)

THURLASTON LANE (17401298)

WOOD STREET (17401428)

ROOKERY CLOSE (17401077)

ANSTEY LANE (17400023)

FOOTPATH FROM FOREST CLOSE TO
FOREST RIS (17403478)

FOOTPATH J72 (17402184)

Hinckley & Bosworth

WORKS_DESC

Barriers placed in FW due to void that requires
investigation/repair by BT, S81 raised

Tee point to be installed and blockages cleared towards the
cabinet to serve the customer for a cable to be later pulled to
property for a new customer connection at 961370802

2 X 1 JOINT HOLE IN FOOTWAY TO CARRY OUT
D-LOOPING WORKS.
Footway closure: Alternative route will be provided

**SPEED REDUCTION ONLY** At the construction access
point on Anstey Lane

Installation of new Trunk Main

DIG TO INSTALL 2M FIBRE DUCT TO PROVIDE SERVICE

Installation of new Trunk Main

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA
(0345 454 1111)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

7/29/2026

7/30/2026

8/4/2026

6/29/2026

1/1/2026

8/4/2026

7/14/2026

Expected
End Date

8/3/2026

8/3/2026

8/10/2026

6/11/2027

8/31/2028

8/6/2026

12/22/2026

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected

PARISH Road Name (USRN) WORKS_DESC number) Start Date | End Date TRAFFIC_NAME
Groby
SEVERN TRENT WATER
FOOTPATH R116 (17402383) Installation of new Trunk Main LTD 1/1/2026 8/31/2028 Road Closure

(0800 783 4444)

SEVERN TRENT WATER

FOOTPATH R118 (17402385) Installation of new Trunk Main LTD 1/1/2026 8/31/2028 Road Closure

(0800 783 4444)

BT
GLEBE ROAD (17400499) To lay approx 9m of new duct. ) . 8/12/2026 8/14/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided (0800 800150)
SEVERN TRENT WATER
HIGHFIELD ROAD (17400587) Boundary box Install,Clear to Boundary LTD 8/6/2026 8/7/2026 No Carriageway Incursion
(0800 783 4444)
To lay 20m of duct in the footway, lay 5m of duct in the BT
LIME AVENUE (17400730) carriageway. . 8/3/2026 8/5/2026 Road Closure
Footway closure: Alternative route will be provided (0800 800150)
To lay approx 13m of duct BT
OLD HALL CLOSE (17400953) E . L ] . 8/10/2026 8/12/2026 Road Closure
ootway closure: Alternative route will be provided (0800 800150)
SEVERN TRENT WATER
**FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE LTD Traffic Control (Multi-Way
RATBY ROAD (17401041) FRAME AND COVERS 8/5/2026 8/5/2026 Signals)

(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
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PARISH
Groby

Higham on the Hill

Road Name (USRN)

ROUNDABOUT AT THE JUNCTION OF
BRADGATE H (17401868)

STEPHENSON CLOSE (17401208)

SYCAMORE DRIVE (17401242)

CHERRY ORCHARD ESTATE (17402105)

HIGHAM FIELDS LANE (17402183)

HILARY BEVINS CLOSE (17400591)

Hinckley & Bosworth

WORKS_DESC

FM Conway to carry out routine gully emptying and jetting using
their own TM.

To lay approx 14m of duct

To lay approx 7m of duct.
Footway closure: Alternative route will be provided

1 ,Install 3m of 1 way poly duct in Footway.
Footway closure: Alternative route will be provided

LOCATE AND CLEAR BLOCKAGE IN THE FW.
Footway closure: Alternative route will be provided

COMPLETE CARRIAGEWAY CROSSING JNC STOKE ROAD

LAY APPROX 10 METERS OF DUCT IN THE FOOTWAY OS
25.
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

CITYFIBRE

CITYFIBRE

CITYFIBRE

Estimated
Start Date

8/3/2026

8/6/2026

8/4/2026

8/3/2026

8/10/2026

7/31/2026

8/7/2026

Expected
End Date

8/8/2026

8/7/2026

8/6/2026

8/5/2026

8/12/2026

8/4/2026

8/11/2026

TRAFFIC_NAME

Lane Closure

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Higham on the Hill

Road Name (USRN)

MAIN STREET (17400804)

NUNEATON LANE (17400935)

STATION ROAD (17401205)

WOOD LANE (17401426)

Hinckley & Bosworth

WORKS_DESC

Install 9m of 1 way poly duct in Footway.
Footway closure: Alternative route will be provided

Install 11m of 1 way poly duct in Footway.
Footway closure: Alternative route will be provided

LOCATE AND CLEAR BLOCKAGE IN THE FOOTWAY OS 111
AND OS 104.
Footway closure: Alternative route will be provided

LOCATE AND CLEAR BLOCKAGE IN THE FOOTWAY OS 17 -
SO 29.
Footway closure: Pedestrian walkway will be provided

Locate and clear blockages in existing BT duct.
Footway closure: Alternative route will be provided

LAY APPROX 55 METERS OF DUCT IN THE VERGE, 1M IN
THE FW AND CARRAIGEWAY JNC MAIN STREET - OPP 5.
Footway closure: Pedestrian walkway will be provided

1 x install new 8m black column & new service

Organisation

(customer contact

number)
BT

(0800 800150)

BT
(0800 800150)

CITYFIBRE

CITYFIBRE

BT

(0800 800150)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

8/4/2026

8/3/2026

8/4/2026

8/6/2026

8/3/2026

8/6/2026

8/3/2026

Expected
End Date

8/6/2026

8/5/2026

8/6/2026

8/10/2026

8/4/2026

8/7/2026

8/3/2026

TRAFFIC_NAME

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Hinckley

Road Name (USRN)

ALBERT ROAD (17400006)

ASHBY ROAD (17400037)

BROWNING DRIVE (17400206)

BUTE CLOSE (17400221)

CASTLE STREET (17400244)

DRUID STREET (17400399)

EDWARD STREET (17400409)

Hinckley & Bosworth

WORKS_DESC

N/A

1 joint hole in tarmac footway and 4m trenching in tarmac
footway for new supply Day 1 - Set up TM, Turn off 4 way lights,
excavate Joint hole and expose cable main and duct in driveway,
Day 2 - Install Cable and jointing works Day 3&4 - 2 days
allowed for re-instatment & removal of TM and switch on 4way
lights.

Footway closure: Pedestrian walkway will be provided

boundary box installation.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

* Long Comm Pipe Repair 0.75" * Visible leak losing moderate
amounts of water

Small Main Cut out Piece through 5" .
Footway closure: Alternative route will be provided

n/a

Organisation
(customer contact  Estimated
number) Start Date

LEICESTERSHIRE

COUNTY COUNCIL 7/27/2026

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 8/3/2026

(0800 096 3080)

SEVERN TRENT WATER

LTD 8/1/2026

(0800 783 4444)

SEVERN TRENT WATER

LTD 8/3/2026

(0800 783 4444)

SEVERN TRENT WATER

LTD 712912026

(0800 783 4444)

SEVERN TRENT WATER

LTD 712212026

(0800 783 4444)

LEICESTERSHIRE

COUNTY COUNCIL 7/29/2026

(0116 3052163)

Expected
End Date

8/2/2026

8/6/2026

8/2/2026

8/3/2026

8/3/2026

8/3/2026

8/11/2026

TRAFFIC_NAME

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Hinckley

FOOTPATH FROM KINGSTON DRIVE TO
HARWOOD (17402875)

FOOTPATH FROM WESTRAY DRIVE TO
EVEN NUMB (17402891)

HARWOOD DRIVE (17400555)

HOLLYCROFT (17400621)

LEICESTER ROAD (17400715)

LOCHMORE CLOSE (17400745)

Hinckley & Bosworth

WORKS_DESC

136m trenching in tarmac footway for reinforcement scheme,

Works in conjunction with Permit DY6352546060A . ..
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

13m trenching in tarmac road for reinforcement scheme in
conjunction with DY6352546060 A-B .... .
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

* FC — DLO - REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

Surface Dressing

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

8/12/2026

8/1/2026

8/12/2026

8/1/2026

8/9/2026

8/6/2026

8/4/2026

Expected
End Date

8/24/2026

8/2/2026

8/21/2026

8/2/2026

8/9/2026

8/11/2026

8/4/2026

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

Traffic Control (Stop/Go Boards)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Hinckley

Road Name (USRN)

MARKET PLACE (17400829)

NORMANDY WAY (17401768)

NORMANDY WAY CYCLEWAY
(17403043)

ORKNEY CLOSE (17400959)

STOKE ROAD (17401218)

SWINBURNE ROAD (17401238)

UPPER BOND STREET (17401333)

Hinckley & Bosworth

WORKS_DESC

n/a

(Surface Dressing)

1 joint hole in tarmac footway for cable diversion, reinforcement
scheme, Works in conjunction with Permit DY6352544922A. .
Footway closure: Alternative route will be provided

*2.2M EXCAVATION REQUIRED TO REPAIR WASTE WATER
PIPEWORK.
Footway closure: Alternative route will be provided

(Surface Dressing)

boundary box installation.
Footway closure: Alternative route will be provided

Customer has requested if the permit could start sooner, as
there are slates slipping from roof.

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/27/2026

8/5/2026

8/3/2026

8/4/2026

8/6/2026

8/1/2026

1/27/2023

Expected
End Date

8/17/2026

8/10/2026

9/8/2026

8/12/2026

8/11/2026

8/2/2026

1/1/3000

TRAFFIC_NAME

Some Carriageway Incursion

Traffic Control (Stop/Go Boards)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Hinckley and Bosworth

Market Bosworth

Road Name (USRN)

FOOTPATH FROM CASTLE STREET TO

WOOD STRE (17402804)

FOOTPATH FROM STAPLETON LANE
TO THE BARR (17402788)

FOOTPATH T53 (17402613)

FOOTPATH UG (17402687)

FOOTPATH U46 (17402734)

BARTON ROAD (17400107)

WORKS_DESC

Demolition works

DIG TO INSTALL 1M FIBRE DUCT TO PROVIDE SERVICE

Temporary diversion of footpath / Public Right Of Way T53 and

re-routing along U5

Closure of U6

**CIVILS 1.5M EXCAVATION TO REAPIR WASTE WATER

PIPEWORK.

Footway closure: Alternative route will be provided

*LINING & PATCHING TO REPAIR DEFECTS IN SEWER
LINE FROM THE MANHOLE * CHAMBER.
Footway closure: Alternative route will be provided

REMEDIAL WORKS TO REPLACE DEFECTIVE ROAD

CROSSING

Hinckley & Bosworth

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

SEVERN TRENT WATER

LTD

(0800 783 4444)

BT
(0800 800150)

Estimated
Start Date

3/31/2025

7/31/2026

10/24/2024

4/27/2026

7/30/2026

8/1/2026

8/9/2026

Expected
End Date

9/30/2026

8/3/2026

3/19/2028

10/26/2026

8/3/2026

8/2/2026

8/9/2026

TRAFFIC_NAME

Road Closure

No Carriageway Incursion

Road Closure

Road Closure

No Carriageway Incursion

Some Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Market Bosworth

Markfield

Road Name (USRN)

CEDAR DRIVE (17400248)

MARKET PLACE (17400828)

RECTORY LANE (17401045)

STANLEY ROAD (17401186)

STATION ROAD (17401196)

BEECH CLOSE (17400127)

CHITTERMAN WAY (17400276)

Hinckley & Bosworth

WORKS_DESC

To lay approximately 13m of duct. .
Footway closure: Alternative route will be provided

SCAFFOLD PERMIT APPROVED

S278 works- new access and resurfacing
Footway closure: Pedestrian walkway will be provided

Footway patching - 32 m2

Surface Dressing

1 joint hole in tarmac footway for supply alteration

Blockages to be cleared in existing network for cable pull
required for a new customer connection at 16 Beech walk

Organisation

(customer contact

number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

VIRGIN MEDIA

(0345 454 1111)

Estimated
Start Date

8/10/2026

7/23/2026

8/10/2026

8/12/2026

7/30/2026

8/10/2026

8/5/2026

Expected
End Date

8/12/2026

8/19/2026

8/16/2026

8/13/2026

8/5/2026

8/13/2026

8/7/2026

TRAFFIC_NAME

Road Closure

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation

(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC number) Start Date End Date TRAFFIC_NAME
Markfield

LEICESTERSHIRE

COPT OAK ROAD (17400325) PAA for Works Relating to A511 MRN Scheme COUNTY COUNCIL 5/1/2026 3/31/2028 Road Closure

(0116 3052163)

LEICESTERSHIRE
FOOTPATH FROM LONDON ROAD TO | Temporary closure of PROW R4 to allow construction prior to COUNTY COUNCIL

RATBY LANE (17402227) permanent diversion when suitable to do so. 5/14/2025 1272472026 Road Closure
(0116 3052163)
LEICESTERSHIRE
LAUNDE ROAD (17400706) PAA for works relating to A511 MRN Scheme COUNTY COUNCIL 4/1/2025 7/30/2027 Road Closure
(0116 3052163)
SEVERN TRENT WATER
LEICESTER ROAD (17400717) Small Meter Renew 4" LTD 8/11/2026 8/12/2026 g;f'aclso””o' (Multi-Way

(0800 783 4444)

LEICESTERSHIRE

LEICESTER ROAD (17400719) PAA for Work relating MRN A511 Scheme COUNTY COUNCIL 5/1/2026 3/31/2028 Road Closure

(0116 3052163)

LEICESTERSHIRE
Litterpicking and sweeping over two Saturdays overnight 20.00 - COUNTY COUNCIL

LITTLE SHAW LANE (17400741) 06.00hrs 8/1/2026 8/2/2026 Lane Closure
(0116 3052163)
LEICESTERSHIRE
PAA for works relating to A511 MRN Scheme COUNTY COUNCIL 5/1/2026 3/31/2028 Road Closure

(0116 3052163)



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation

(customer contact | Estimated Expected
PARISH Road Name (USRN) , WORKS_DESC _ number) Start Date End Date TRAFFIC_NAME
Markfield

LEICESTERSHIRE

SHAW LANE (17401133) PAA for works relating to A511 MRN Scheme COUNTY COUNCIL 5/1/2026 3/31/2028 Road Closure

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

STANTON LANE (17401980) PAA for works relating to A511 MRN scheme 5/1/2026 3/31/2028 Road Closure
(0116 3052163)
Please repair damaged sections of footway.breedon stone over
approx 1350m - with up to 20 tonne stone - works to be IE%SE$$ECR§J|’L%$L Traffic Control (Two-W.
WHITWICK ROAD (17401401) undertaken following following weed killing treatment by HENV 8/11/2026 8/11/2026 S.""‘ '°| ontrol (Two-Way
but our works should also include weed killer application (FWAY (0116 3052163) ignals)
Deterioration)
SEVERN TRENT WATER
Nailstone BAGWORTH ROAD (17401882) Small Main Repair Piece < =2m 6" * Urgent Visible Leak to LTD 7/30/2026 8/3/2026 Trafﬂc Control (Two-Way
prevent or restore loss of supply Signals)

(0800 783 4444)

LEICESTERSHIRE
Surface Dressing COUNTY COUNCIL 7/31/2026 8/31/2026 Road Closure

(0116 3052163)

WESTERN POWER

Formation of new site entrance under S278TM from 15.06.2026 (D'J”SISI'LR/_I\I?\}[J)'I;)ON

- 13.07.2026Signs only from 13.07.2026 - 19.10.2026

Traffic Control (Two-Way

6/15/2026 10/19/2026 -
Signals)

WOOD ROAD (17401427)
(0800 096 3080)

DESFORD V9027 - PON 1358448 - REMEDIAL WORKS - to BT

Newbold Verdon DESFORD ROAD (17400387) clear Highway Defect
(0800 800150)

8/3/2026 8/4/2026 No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Newbold Verdon

Norton Juxta Twycross

Peckleton

Ratby

Road Name (USRN)

KIRKBY LANE (17400688)

MILL LANE (17400875)

BURTON ROAD (17402070)

MAIN STREET (17400794)

BRIDLEWAY R115 (17402382)

FOOTPATH R52 (17402304)

MARKFIELD ROAD (17400835)

Hinckley & Bosworth

WORKS_DESC

Please lay and compact recycled GSB both sides of the road

re overband patch.
Footway closure: Pedestrian walkway will be provided

Surface Dressing

N/a

Installation of new Trunk Main

Installation of new Trunk Main

EMGR260009 - REINFORCEMENT OF 300MM PE GAS MAIN
TO MAINTAIN INTEGRITY OF GAS NETWORK

Organisation
(customer contact
number)

Estimated
Start Date

LEICESTERSHIRE
COUNTY COUNCIL 8/10/2026

(0116 3052163)

SEVERN TRENT WATER
LTD
8/7/2026

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL 8/3/2026

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL 7/29/2026

(0116 3052163)

SEVERN TRENT WATER
LTD 11172026

(0800 783 4444)

SEVERN TRENT WATER
LTD 111/2026

(0800 783 4444)

CADENT GAS LIMITED
7/20/2026
(0800 389 8000)

Expected
End Date

8/12/2026

8/8/2026

8/8/2026

8/11/2026

8/31/2028

8/31/2028

8/28/2026

TRAFFIC_NAME

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Stop/Go Boards)

Some Carriageway Incursion

Road Closure

Road Closure

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Ratby

Ratcliffe Culey

Shackerstone

Sheepy

Road Name (USRN)

MARKFIELD ROAD SERVICE ROAD FOR
NUMBERS (17401518)

MARKFIELD ROAD SERVICE ROAD FOR
NUMBERS (17401965)

STATION ROAD (17401964)

CHURCH LANE (17400289)

SKETCHLEY LANE (17401156)

TRACK FROM MAIN STREET TO HALL
LANE (17403109)

FENN LANES (17400442)

Hinckley & Bosworth

WORKS_DESC

EMGR260009 - REINFORCEMENT OF 300MM PE GAS MAIN

TO MAINTAIN INTEGRITY OF GAS NETWORK

Gully replacement
Footway closure: Alternative route will be provided

Long Comm pipe Renew 25mm

Installation of approx 70 meters 63mm water main, Service
Installations

Installation of approx 110m of 90mm water main , service
installations

Road closure due to urgent carriageway repairs with seek
alternative route boards

CARRY OUT ROD ROPE AND TESTING WORKS IN THE
VERGE JNC STOKE ROAD - OPP DAIRY HOUSE

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

Estimated
Start Date

7/20/2026

8/10/2026

8/10/2026

7/27/2026

7/22/2026

6/5/2026

7/30/2026

Expected
End Date

8/28/2026

8/10/2026

8/13/2026

8/7/2026

8/7/2026

12/7/2026

8/3/2026

TRAFFIC_NAME

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

Road Closure

Road Closure

Road Closure

Road Closure

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Sheepy Magna

Sibson

Stanton-Under-Bardon

Road Name (USRN)

BROOKSIDE PLACE (17400204)

MAIN ROAD (17400777)

TWYCROSS ROAD (17401323)

ATHERSTONE ROAD (17403207)

LAYBY OFF A444 SOUTHBOUND
ATHERSTONE ROA (17403508)

FOOTPATH FROM GRASSY LANE TO
MAIN STREET (17402250)

WEST LANE (17403108)

WORKS_DESC

footway patching

Surface Dressing

Surface Dressing

Installation fo Approx 300meters 180mm, Connections to other
existing water mains and new meter and PRV set ups and

chamber installations

Layby closure in conjunction with permit ref
LB525A7W-13952120A

Development works- vegetation clearance and preparation for

S38

Rising main duct and apparatus S50 licence work to be carried
out at the same time as the S278 works in the new footway

Hinckley & Bosworth

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD
(0800 783 4444)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

8/12/2026

7/31/2026

7/31/2026

8/10/2026

8/10/2026

4/28/2025

4/7/2026

Expected
End Date

8/12/2026

8/5/2026

8/5/2026

9/13/2026

9/13/2026

4/27/2027

8/15/2026

TRAFFIC_NAME

Traffic Control (Give and Take)

Traffic Control (Stop/Go Boards)

Traffic Control (Stop/Go Boards)

Traffic Control (Multi-Way
Signals)

Road Closure

Road Closure

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Stanton-Under-Bardon

Road Name (USRN)
WEST LANE (17403108)

Stapleton DADLINGTON LANE (17400359)

Stoke Golding

CHURCH CLOSE (17401535)

CROWN HILL CLOSE (17403144)

HIGH STREET (17400581)

Hinckley & Bosworth

WORKS_DESC

S278 work inc new roundabout and footway with required
resurfacing on West Lane. Rising main required but separate
S50 licence to be raised for that.

BOUNDARY BOX INSTALLATION

Rectify defect in footway

Provide 1 new BT pole

skip approved

LOCATE AND CLEAR BLOCKAGE IN THE FOOTWAY SO
HONEYSUCKLE COTTAGE AND OS ROSEDALE.
Footway closure: Alternative route will be provided

Provide pole bend at existing BT pole.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

BT
(0800 800150)

Estimated
Start Date

4/7/2026

8/5/2026

7/31/2026

8/5/2026

7/31/2026

7/31/2026

8/5/2026

Expected
End Date

8/30/2026

8/5/2026

8/3/2026

8/6/2026

8/6/2026

8/4/2026

8/6/2026

TRAFFIC_NAME

Road Closure

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from August 2, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected

PARISH Road Name (USRN) WORKS_DESC _ number) Start Date | End Date TRAFFIC_NAME
Stoke Golding

LAY APPROX 192 METERS OF DUCT IN THE FOOTWAY
HINCKLEY ROAD (17402056) FROM USRN 17400615 - SO 147. CITYFIBRE 8/4/2026 8/17/2026
Footway closure: Pedestrian walkway will be provided

Traffic Control (Two-Way
Signals)

LOCATE AND CLEAR BLOCKAGE IN THE FOOTWAY AND
VERGE OPP 135 - OPP 137. CITYFIBRE 8/5/2026 8/7/2026
Footway closure: Alternative route will be provided

Traffic Control (Multi-Way
Signals)

LEICESTERSHIRE

MAIN STREET (17400803) Scaffold permit approved COUNTY COUNCIL 7/27/2026 8/3/2026 Some Carriageway Incursion

(0116 3052163)

BT
ROSEWAY (17401080) Install 3m of 1 way poly duct in Verge 8/4/2026 8/6/2026 Some Carriageway Incursion
(0800 800150)

BT
MJ Quinn are to replace frame and cover 8/11/2026 8/13/2026 Some Carriageway Incursion
(0800 800150)

LOCATE AND CLEAR BLOCKAGE IN THE FOOTWAY OS 24. CITYFIBRE 7/31/2026 8/4/2026 Traffic Control (Two-Way

STATION ROAD (17401204) Footway closure: Alternative route will be provided Signals)

Locate and clear blockages in existing BT duct. BT

Footway closure: Alternative route will be provided (0800 800150) 8/5/2026 8/7/2026 Ne Carriageway Incursion
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PARISH

Thornton

Twycross

Witherley

Road Name (USRN)

MAIN STREET (17400788)

ASHBY ROAD (17400042)

ATHERSTONE ROAD (17400054)

CHURCH ROAD (17400297)

FENN LANES (17400443)

HUNT LANE (17400632)

Hinckley & Bosworth

WORKS_DESC

CW 17.09m2To patch2X carriageway deterioration patchA.
5mX2.5m. PatchB. 1.7mX2.7m

Phase 8.0 of Appleby Magna Mains Renewal Programme.
Works to renew approximately 1900m water mains within
carriageway and verge. Utilising open cut and directional drilling
when possible. Duration includes chlorination, pressure testing,
commissioning of newly installed mains, transfer of services,
backfill and reinstatement. This is link to Phase 8.1
LB62507000081 on Twycross Road. ..

Surface Dressing

Provide 1 new BT pole.
Footway closure: Pedestrian walkway will be provided

CARRY OUT ROD ROPE AND TESTING WORKS SO
WILLOW FARM - SO WHITE GABLES

Provide 1 new BT pole.
Footway closure: Alternative route will be provided

Stand 1 new BT pole.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

CITYFIBRE

BT

(0800 800150)

BT

(0800 800150)

Estimated
Start Date

8/4/2026

7/9/2026

8/3/2026

8/3/2026

7/30/2026

8/3/2026

8/3/2026

Expected
End Date

8/4/2026

8/23/2026

8/8/2026

8/4/2026

8/3/2026

8/4/2026

8/4/2026

TRAFFIC_NAME

Road Closure

Road Closure

Traffic Control (Stop/Go Boards)

Traffic Control (Stop/Go Boards)

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)
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PARISH
Witherley

Road Name (USRN)

KENNEL LANE (17400668)

POST OFFICE LANE (17401013)

Hinckley & Bosworth

WORKS_DESC

Provide 1 new BT pole

Provide 1 new BT pole.
Footway closure: Alternative route will be provided

To lay approx 21m of ductSome of the works are in private

Provide 1 new BT pole.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT

(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

Estimated
Start Date

8/3/2026

8/3/2026

8/10/2026

8/3/2026

Expected
End Date

8/4/2026

8/4/2026

8/12/2026

8/4/2026

TRAFFIC_NAME

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Road Closure

Traffic Control (Multi-Way
Signals)
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