Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Bagworth

Barlestone

Barton In The Beans

Barwell

Road Name (USRN)

CHESTNUT DRIVE (17403253)

STATION ROAD (17401201)

BROOKSIDE (17400202)

MAIN STREET (17400783)

HINCKLEY ROAD (17400612)

MILL STREET (17400880)

PECKLETON GREEN (17400990)

Hinckley & Bosworth

WORKS_DESC

Hydrant Renew CV

to renew X1 existing telegraph pole

To lay approx 22m of duct.
Footway closure: Alternative route will be provided

replace X1 telegraph pole

TO RECITFY REINSTATEMENT DEFECT RELATED TO
WORKS COMPLETED UNDER BC518CEPMEWH2D1F5V-02

Sluice Valve Rebuild chamber

To undertake in remedial works to rectify defect in the footway-
correct tarmac.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

Estimated
Start Date

9/11/2026

9/16/2026

9/14/2026

9/15/2026

9/16/2026

9/11/2026

9/15/2026

Expected
End Date

9/14/2026

9/16/2026

9/16/2026

9/16/2026

9/18/2026

9/13/2026

9/15/2026

TRAFFIC_NAME

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure

Road Closure

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Barwell

Botcheston

Burbage

Road Name (USRN)

SHILTON ROAD (17401150)

WENSLEYDALE AVENUE (17401373)

MERRYLEES ROAD (17401902)

BOYSLADE ROAD (17400167)

BOYSLADE ROAD EAST (17400168)

BRIDLEWAY FROM SKETCHLEY LANE
TO WATLING (17402759)

HERALD WAY (17400574)

Hinckley & Bosworth

WORKS_DESC

TO Replace existing pole x 1.
Footway closure: Pedestrian walkway will be provided

RC FOR LB9081103-000014169901H

Ditching required

CSP - CAPITAL: Excavation to construct new MH to fit Non
Return Valve.

Remedial Defect CLO.
Footway closure: Alternative route will be provided

S106 works Bridleway U67

To lay approximately 5m of duct in the footway.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

9/16/2026

9/11/2026

9/14/2026

9/21/2026

9/17/2026

7/13/2026

9/14/2026

Expected
End Date

9/16/2026

9/13/2026

9/16/2026

9/23/2026

9/18/2026

10/16/2026

9/16/2026

TRAFFIC_NAME

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

No Carriageway Incursion

Road Closure

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Burbage

Road Name (USRN)

HINCKLEY ROAD (17400611)

LUTTERWORTH ROAD (17400767)

NEWSTEAD AVENUE (17400913)

PENNANT ROAD (17400994)

RATCLIFFE ROAD (17401044)

WINDSOR STREET (17401419)

Hinckley & Bosworth

WORKS_DESC

skip licence

Skip licence

Installation of a temporary pedestrian matting along the grass
verge to the front of the site for pedestrians to be able to reach

the crossing place further along the road from the site entrance.

Barriers in footway around tree pit whilst waiting for tree to be
planted

To fit new toby box..
Footway closure: Alternative route will be provided

2 X1 JOINT HOLE IN FOOTWAY TO CARRY OUT
D-LOOPING WORKS THERE WILL ALSO BE A 2X1 JOINT
HOLE ACROSS THE ROAD NEAR NO2.

Footway closure: Alternative route will be provided

DEFECT - RECTIFY CARRIAGEWAY WORKS JNC SALEM
ROAD

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

CITYFIBRE

Estimated
Start Date

9/2/2026

9/2/2026

5/21/2025

8/13/2026

9/10/2026

9/21/2026

9/20/2026

Expected
End Date

9/15/2026

9/15/2026

11/22/2026

12/23/2026

9/14/2026

9/25/2026

9/20/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Burbage

Carlton

Desford

Earl Shilton

Road Name (USRN)

WOLVEY ROAD (17401423)

BARTON ROAD (17400106)

BAMBROOK CLOSE (17400085)

LYNWOOD CLOSE (17400774)

PECKLETON LANE (17400991)

CHURCH STREET (17400301)

Hinckley & Bosworth

WORKS_DESC

Excavation to install cables for electric supply to new Welcome
Break site.

Sluice Valve Rebuild chamber

Enabling new localised ultra-fast broadband connections This
activity involves excavation to Install telecoms duct to provide
essential service and reinstatement

2m fw.

Footway closure: Alternative route will be provided

Enabling new localised ultra-fast broadband connections This
activity involves excavation to Install telecoms duct to provide
essential service and reinstatement

2m fw.

Footway closure: Alternative route will be provided

* CIVILS* INTERNAL MANHOLE REPAIRS TO CLEAR
BLOCKAGES

GAS SERVICE DISCONNECTION.
Footway closure: Pedestrian walkway will be provided

Urgent excavation in highway to locate and repair LV cable fault

Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

INDIGO POWER

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

9/21/2026

9/15/2026

9/12/2026

9/12/2026

9/15/2026

9/22/2026

9/10/2026

Expected
End Date

10/2/2026

9/17/2026

9/14/2026

9/14/2026

9/16/2026

9/24/2026

9/15/2026

TRAFFIC_NAME

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Earl Shilton

Road Name (USRN)

FOOTPATH FROM HIGHFIELDS MILLS
TO FOOTPA (17402716)

FOOTPATH T93 (17402668)

HEATH LANE (17400568)

MAPLE WAY (17400824)

STATION ROAD (17401198)

WEAVER ROAD (17401365)

WOOD STREET (17401428)

Hinckley & Bosworth

WORKS_DESC

S278 works

S278 works

To undertake in remedial works to rectify defect in the footway -

correcting tarmac.
Footway closure: Alternative route will be provided

2 X1 JOINT HOLE IN FOOTWAY TO CARRY OUT
D-LOOPING WORKS.
Footway closure: Alternative route will be provided

DEFECT - REPAIR POOR REINSTATEMENT

Urgent excavation in highway to locate and repair LV cable
fault..
Footway closure: Alternative route will be provided

Stand 1 new BT pole.
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER

LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT
(0800 800150)

Estimated

Start Date

4/21/2025

4/21/2025

9/15/2026

9/21/2026

9/17/2026

9/11/2026

9/23/2026

Expected
End Date

10/20/2027

10/20/2027

9/15/2026

9/25/2026

9/18/2026

9/17/2026

9/23/2026

TRAFFIC_NAME

Road Closure

Road Closure

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC ) number) Start Date End Date TRAFFIC_NAME

SEVERN TRENT WATER
**SPEED REDUCTION ONLY** At the construction access LTD

Groby ANSTEY LANE (17400023) point on Anstey Lane

6/29/2026 6/11/2027 No Carriageway Incursion
(0800 783 4444)

SEVERN TRENT WATER
Installation of new Trunk Main LTD 1/1/2026 8/31/2028 'Sl'ir;i;f;sC)Iontrol (Two-Way

(0800 783 4444)

To lay approximately 15m of duct in the footway. BT

FLAXFIELD CLOSE (17400459) Footway closure: Alternative route will be provided (0800 800150)

9/18/2026 9/20/2026 No Carriageway Incursion

SEVERN TRENT WATER
FOOTPATH J72 (17402184) Installation of new Trunk Main LTD 7/14/2026 12/22/2026 Road Closure

(0800 783 4444)

SEVERN TRENT WATER
FOOTPATH R116 (17402383) Installation of new Trunk Main LTD 1/1/2026 8/31/2028 Road Closure

(0800 783 4444)

SEVERN TRENT WATER
FOOTPATH R118 (17402385) Installation of new Trunk Main LTD 1/1/2026 8/31/2028 Road Closure

(0800 783 4444)

WESTERN POWER

- ) . DISTRIBUTION
1 joint hole in tarmac footway for supply alteration. (MIDLANDS)

Footway closure: Pedestrian walkway will be provided 9/21/2026 9/23/2026 Lane Closure

MARKFIELD ROAD (17401859)

(0800 096 3080)



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Groby

Higham on the Hill

Road Name (USRN)

PARKSIDE (17400984)

SACHEVERELL WAY (17401095)

SYCAMORE DRIVE (17401242)

TIMBERWOOD DRIVE (17401300)

WINDSOR AVENUE (17401418)

BASIN BRIDGE LANE (17400110)

HIGHAM LANE (17403281)

Hinckley & Bosworth

WORKS_DESC

Replace both gullies and laterals to the mains.

Trial holes

To lay approximately 1m of duct in the footway.
Footway closure: Alternative route will be provided

Enabling new localised ultra-fast broadband connections This
activity involves excavation to Install telecoms duct to provide
essential service and reinstatement

15m fw.

Footway closure: Alternative route will be provided

Boundary box Reset lid add Meter

Locate and clear blockages in existing BT duct

LAY APPROX 165 METERS OF DUCT IN THE VERGE JNC
BASIN BRIDGE LANE - 165M FROM JNC BASIN BRIDGE
LANE

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

CITYFIBRE

Estimated
Start Date

9/15/2026

9/23/2026

9/16/2026

9/14/2026

9/23/2026

9/14/2026

9/17/2026

Expected
End Date

9/18/2026

9/23/2026

9/18/2026

9/16/2026

9/24/2026

9/16/2026

9/21/2026

TRAFFIC_NAME

Road Closure

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Higham on the Hill

Hinckley

Road Name (USRN)

MAIN STREET (17400804)

NUNEATON LANE (17400935)

STOKE LANE (17402156)

ASHBY ROAD (17400037)

BARLEYFIELD (17400096)

BRINDLEY ROAD (17400191)

BURBAGE COMMON ROAD (17402142)

Hinckley & Bosworth

WORKS_DESC

OVERLAY - LAY APPROX 50 METERS OF DUCT IN THE
FOOTWAY SO 101 - SO 113.
Footway closure: Pedestrian walkway will be provided

LAY APPROX 758 METERS OF DUCT IN THE FOOTWAY SO
LYN-BROOKE - OS ALLOTMENTS GARDENS, OS 43 - OS 5,
SO2-0S 34..

Footway closure: Pedestrian walkway will be provided

Locate and clear blockages in existing BT duct

Excavate verge to install earthing coil into cab

Remedial works to rectify Council identified defect - Excavate
and reinstate, including backfill 2 x tarmac footway trenches
approx. 17m x 0.4m and 49m x 0.5m and 1 x carriageway
trench, approx. 25m x 0.5m..

Footway closure: Alternative route will be provided

1 joint hole in tarmac footway and 3m trenching in grass verge
for new supply to industrial units no carrigeway incursion and
spoil to be kept off carridgeway.

Footway closure: Alternative route will be provided

Providing a new pole

Organisation
(customer contact
number)

CITYFIBRE

CITYFIBRE

BT

(0800 800150)

VIRGIN MEDIA

(0345 454 1111)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)
WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT
(0800 800150)

Estimated
Start Date

9/11/2026

9/14/2026

9/14/2026

9/23/2026

9/14/2026

9/11/2026

9/13/2026

Expected
End Date

9/15/2026

9/23/2026

9/16/2026

9/25/2026

9/21/2026

9/16/2026

9/13/2026

TRAFFIC_NAME

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Hinckley

Road Name (USRN)

BUTE CLOSE (17400221)

COVENTRY ROAD (17400339)

DE MONTFORT ROAD (17400371)

FROBISHER CLOSE (17400480)

GARDEN ROAD (17400484)

GWENDOLINE AVENUE (17400540)

JOHN NICHOLS STREET (17400658)

Hinckley & Bosworth

WORKS_DESC

To install a new service point in the existing Virgin Media
network for a new customer connection

DEFECT - RECTIFY CW JNC SUNNYDALE ROAD

FW 13.44m2 - Fway patch 11.20 x 1.20, raised Cat 1 to make
safe

To undertake remedial works to rectify defect.
Footway closure: Alternative route will be provided

Skip

Sink hole in Carraigeway

Vehicle Access - Dimensions: 10metres 32 foot ; Utilities
affected: No; Description of access: Facing property (Enquiry
1039325)

Organisation
(customer contact
number)

VIRGIN MEDIA

(0345 454 1111)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/14/2026

9/20/2026

9/15/2026

9/11/2026

9/7/2026

8/25/2026

9/23/2026

Expected
End Date

9/16/2026

9/20/2026

9/15/2026

9/15/2026

9/13/2026

9/30/2026

9/23/2026

TRAFFIC_NAME

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Hinckley

Road Name (USRN)

KENT DRIVE (17400669)

KNAPTON CLOSE (17400691)

LEICESTER ROAD (17400715)

LONDON ROAD (17400751)

MARKET PLACE (17400829)

NETHERLEY ROAD (17400900)

WORKS_DESC

MJ Quinn are to lay approx 5m of duct.
Footway closure: Alternative route will be provided

Boundary box Install 25mm

Remedial Defect CLO - Break out patch and replace with correct

material

1 joint hole in tarmac footway for new supply.
Footway closure: Alternative route will be provided

DEFECT - RECTIFY CW CROSSING O/S 76

n/a

N/A

Hinckley & Bosworth

Organisation

(customer contact

number)

BT
(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

SEVERN TRENT WATER

LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/10/2026

9/22/2026

9/23/2026

9/16/2026

9/20/2026

9/1/2026

9/14/2026

Expected
End Date

9/14/2026

9/23/2026

9/25/2026

9/18/2026

9/20/2026

9/14/2026

9/20/2026

TRAFFIC_NAME

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Hinckley

Road Name (USRN)

NEW BUILDINGS (17400902)

NEWTON ROAD (17400915)

NORMANDY WAY (17401768)

REGENT STREET (17401054)

Hinckley & Bosworth

WORKS_DESC

To lay 34m of duct. Works in conjunction with
BC518CBTKGWHG6FD84G-01.
Footway closure: Pedestrian walkway will be provided

To lay approx 5m of duct in the footway

1 joint hole in tarmac footway for new supply, supply alteration.

Footway closure: Alternative route will be provided

S184 access works for new development of Barratt Homes.

Topographical non excavation survey works.

interim to rectify 3 x 1.5 in fw slabs

N/A

Organisation

(customer contact

number)

BT
(0800 800150)

BT
(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/15/2026

9/15/2026

9/15/2026

9/21/2026

9/14/2026

9/17/2026

9/8/2026

Expected
End Date

9/17/2026

9/17/2026

9/17/2026

9/30/2026

9/18/2026

9/18/2026

9/21/2026

TRAFFIC_NAME

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Hinckley

Hinckley and Bosworth

Road Name (USRN)

THORNYCROFT ROAD (17401296)

TRINITY VICARAGE ROAD (17401313)

UPPER BOND STREET (17401333)

WOOD STREET (17401429)

FOOTPATH FROM CASTLE STREET TO
WOOD STRE (17402804)

FOOTPATH T53 (17402613)

WORKS_DESC

Boundary box Install 25mm BAU.
Footway closure: Alternative route will be provided

N/A

Customer has requested if the permit could start sooner, as
there are slates slipping from roof.

Disconnection of supply - JT1 in footway, spoil area to side, 1m
walkway maintained. cable pot-ended, re-instated same day.
barriers and signage used by contractor

To lay approx 34m of duct.
Footway closure: Pedestrian walkway will be provided

Demolition works

Temporary diversion of footpath / Public Right Of Way T53 and

re-routing along U5

Hinckley & Bosworth

Organisation

(customer contact

number)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/11/2026

9/12/2026

1/27/2023

9/22/2026

9/15/2026

3/31/2025

10/24/2024

Expected
End Date

9/14/2026

9/18/2026

1/1/3000

9/22/2026

9/17/2026

9/30/2026

3/19/2028

TRAFFIC_NAME

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Hinckley and Bosworth

Market Bosworth

Markfield

Road Name (USRN)

FOOTPATH U6 (17402687)

MARKET PLACE (17400828)

STATION ROAD (17401196)

COPT OAK ROAD (17400325)

FOOTPATH FROM LONDON ROAD TO
RATBY LANE (17402227)

FOREST ROAD (17400464)

Hinckley & Bosworth

WORKS_DESC

Closure of U6

SCAFFOLD PERMIT APPROVED

**FC — DLO — REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

PAA for Works Relating to A511 MRN Scheme

To patch around and reset road gully 1mX1m (CWAY Iron work
Category 2)

Temporary closure of PROW R4 to allow construction prior to
permanent diversion when suitable to do so.

Excavate to clear blockage on existing duct line.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

4/27/2026

9/3/2026

9/20/2026

5/1/2026

9/18/2026

5/14/2025

9/14/2026

Expected
End Date

10/26/2026

9/16/2026

9/21/2026

3/31/2028

9/18/2026

12/24/2026

9/17/2026

TRAFFIC_NAME

Road Closure

Some Carriageway Incursion

Road Closure

Road Closure

Lane Closure

Road Closure

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation

(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC ) number) Start Date End Date TRAFFIC_NAME
Markfield

LEICESTERSHIRE
LAUNDE ROAD (17400706) PAA for works relating to A511 MRN Scheme COUNTY COUNCIL 41112025 7/30/2027 Road Closure

(0116 3052163)

LEICESTERSHIRE
Litterpicking and sweeping over two Saturdays overnight 20.00 - COUNTY COUNCIL

06.00hrs 9/12/2026 9/13/2026 Lane Closure

LEICESTER ROAD (17400719)
(0116 3052163)

LEICESTERSHIRE

Mobile Lane Closures for High Speed Road grass cutting COUNTY COUNCIL 9/21/2026 9/21/2026 Lane Closure

(0116 3052163)

LEICESTERSHIRE

PAA for Work relating MRN A511 Scheme COUNTY COUNCIL 5/1/2026 3/31/2028 Road Closure

(0116 3052163)

LEICESTERSHIRE

LITTLE SHAW LANE (17400741) PAA for works relating to A511 MRN Scheme COUNTY COUNCIL 5/1/2026 3/31/2028 Road Closure

(0116 3052163)

- ' BT )
Excavate to clear blockages on existing duct line. Traffic Control (Two-Way
LONDON ROAD (17400752) Footway closure: Alternative route will be provided (0800 800150) 9/14/2026 91712026 Signals)
BT

Excavate to clear blockage on existing duct line. 0/14/2026 9/17/2026 Traffic Control (Multi-Way

MAIN STREET (17400789) Footway closure: Alternative route will be provided (0800 800150) Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected

PARISH Road Name (USRN) WORKS_DESC _ number) Start Date | End Date TRAFFIC_NAME
Markfield

To cleared blockages in the existing Virgin media network fora | VIRGIN MEDIA
RECTORY ROAD (17401048) new customer connection.. 9/16/2026 9/18/2026 No Carriageway Incursion
Footway closure: Pedestrian walkway will be provided (0345 454 1111)

Excavate to install new duct to link the pole to the manhole. BT

SHAW LANE (17401133) . . ) ) 9/15/2026 9/16/2026 Lane Closure
Footway closure: Pedestrian walkway will be provided (0800 800150)
Installing fibre cable in existing openreach duct for new g‘gﬁggsﬁgﬂr NEXT 0/21/2026 0/23/2026 Traffic Control (Multi-Way

customers broadband and telecommunication connections NETWORKS LTD Signals)

LEICESTERSHIRE

PAA for works relating to A511 MRN Scheme COUNTY COUNCIL 5/1/2026 3/31/2028 Road Closure

(0116 3052163)

N ) o INDEPENDENT NEXT ) )
Installing fibre cable in existing openreach duct for new Traffic Control (Multi-Way
STANTON LANE (17401980) customers broadband and telecommunication connections EE"#V%I%??E?NLTD 9/21/2026 9/23/2026 Signals)

LEICESTERSHIRE
PAA for works relating to A511 MRN scheme COUNTY COUNCIL 5/1/2026 3/31/2028 Road Closure

(0116 3052163)

Excavate to lay approx 89m of new duct Opp Cove Bungalow to
OS Charnwood House, and clear a blockage at base of pole
Opp Woodlands.

Footway closure: Pedestrian walkway will be provided

BT .
9/17/2026 9/24/2026 Traffic Control (Two-Way

THORNTON LANE (17401909) .
(0800 800150) Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Nailstone

Newbold Verdon

Norton Juxta Twycross

Osbaston

Road Name (USRN)

GRANGE ROAD (17402020)

WOOD ROAD (17401427)

BRIDLEWAY S25 (17402425)

MILL LANE (17400875)

BURTON ROAD (17402070)

ORTON LANE (17400962)

BOSWORTH LANE (17402044)

Hinckley & Bosworth

WORKS_DESC

Short 0.1-4.5m Full Ex 25mm MDPE

Formation of new site entrance under S278TM from 15.06.2026
- 13.07.2026Signs only from 13.07.2026 - 19.10.2026

Safety critical repairs

re overband patch.

Footway closure: Pedestrian walkway will be provided

Phase 7 of Appleby Magna Mains Renewal Programme. Works
to renew approximately 985m water mains within carriageway
and verge. Utilising open cut and directional drilling when
possible. Duration includes chlorination, pressure testing,
commissioning of newly installed mains, transfer of services,

backfill and reinstatement.

2 joint holes in grass verge and 23m trenching in tarmac road

and grass verge for new supply .

Footway closure: Alternative route will be provided

Core holes

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/17/2026

6/15/2026

8/4/2026

9/17/2026

9/7/2026

9/8/2026

9/22/2026

Expected
End Date

9/19/2026

10/19/2026

10/20/2026

9/18/2026

10/18/2026

9/15/2026

9/22/2026

TRAFFIC_NAME

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Stop/Go Boards)



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Osbaston BOSWORTH LANE (17402044)
Peckleton PECKLETON COMMON (17400989)
Ratby BRIDLEWAY R115 (17402382)

DESFORD LANE (17401958)

FOOTPATH R52 (17402304)

MARKFIELD ROAD (17400835)

Hinckley & Bosworth

WORKS_DESC

S278 works - remedial, plane and resurface the road and
sections of the footpath.. . . .
Footway closure: Alternative route will be provided

S278 works - remedial, plane and resurface the road and
sections of the footpath..
Footway closure: Alternative route will be provided

Boundary box Install 25mm

Installation of new Trunk Main

Dig 2 x slip trenches to expose and survey all existing services

Installation of new Trunk Main

2 X 1 JOINT HOLE IN FOOTWAY TO CARRY OUT

D-LOOPING WORKS.
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

Estimated
Start Date

LEICESTERSHIRE
COUNTY COUNCIL 9/12/2026

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL 8/31/2026

(0116 3052163)

SEVERN TRENT WATER
LTD
9/15/2026

(0800 783 4444)

SEVERN TRENT WATER
LTD 11112026

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL 9/14/2026

(0116 3052163)

SEVERN TRENT WATER
LTD 111/2026

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 9/14/2026

(0800 096 3080)

Expected
End Date

9/15/2026

9/13/2026

9/16/2026

8/31/2028

9/16/2026

8/31/2028

9/18/2026

TRAFFIC_NAME

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Road Closure

Traffic Control (Multi-Way
Signals)

Road Closure

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Ratby

Shackerstone

Sheepy

Sheepy Magna

Sibson

Stanton-Under-Bardon

Road Name (USRN)

MEADOW CLOSE (17400848)

TRACK FROM MAIN STREET TO HALL
LANE (17403109)

TINSEL LANE (17401301)

MAIN ROAD (17400777)

TWYCROSS ROAD (17401322)

FOOTPATH FROM GRASSY LANE TO
MAIN STREET (17402250)

Hinckley & Bosworth

WORKS_DESC

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

To lay approximately 35m of duct in the footway.
Footway closure: Alternative route will be provided

Road closure due to urgent carriageway repairs with seek
alternative route boards

Road closure due to carriageway deterioration

F&C - Remedial permit to rectify HA Defect - TO REPAIR
INCORRECT MATERIAL

To renew approximately 830m of water mains predominantly in

the carriageway going into the verge, utilising open cut and

direct drilling techniques when possible. Duration also includes

site mobilisation chlorination and pressure testing,
commissioning, transferring services, decommissioning,
reinstatement and demobilisation..

Footway closure: Pedestrian walkway will be provided

Development works- vegetation clearance and preparation for

S38

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/16/2026

9/16/2026

6/5/2026

8/19/2026

9/16/2026

9/14/2026

4/28/2025

Expected
End Date

9/16/2026

9/18/2026

12/7/2026

10/30/2026

9/16/2026

11/8/2026

4/27/2027

TRAFFIC_NAME

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)

Stoke Golding CONVENT DRIVE (17403340)

HIGH STREET (17400581)

HIGHAM LANE (17400584)

WYKIN LANE (17401446)

Sutton Cheney MARKET BOSWORTH ROAD (17402061)

MILL LANE (17400876)

Hinckley & Bosworth

WORKS_DESC

Bbox Install 25mm and Meter

OVERLAY - LAY APPROX 27 METERS OF DUCT IN THE
FOOTWAY OS HONEYSUCKLE COTTAGE.
Footway closure: Alternative route will be provided

Locate and clear blockages in existing BT duct

Locate and clear blockages in existing BT dut

NEW GAS CONNECTION EXCAVATION OF 9M NEEDED IN
THE PUBLIC FOOTWAY AND CARRIAGEWAY.
Footway closure: Pedestrian walkway will be provided

Drainage - CCTV and lining survey

Road closure due to carriageway deterioration

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

BT

(0800 800150)

BT

(0800 800150)

CADENT GAS LIMITED

(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/11/2026

9/21/2026

9/15/2026

9/14/2026

9/15/2026

9/21/2026

8/19/2026

Expected
End Date

9/14/2026

9/23/2026

9/17/2026

9/16/2026

9/18/2026

9/25/2026

3/19/2027

TRAFFIC_NAME

Traffic Control (Priority Working)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Road Closure

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from September 13, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Sutton Cheney

Thornton

Witherley

Road Name (USRN)

SIBSON LANE (17401900)

MAIN STREET (17400788)

ATTERTON LANE (17400061)

CHAPEL LANE (17400257)

HUNT LANE (17400632)

KENNEL LANE (17400668)

Hinckley & Bosworth

WORKS_DESC

Pre SD 2027 patching totalling 1059m2 at 50mm depth

* Install 1 x 32mm mdpe new water connection from 3" S| water

main in * carriageway, through footway to developers
connection point..
Footway closure: Pedestrian walkway will be provided

LAY 12M 1 WAY DUCT SOFT, 5M 1 WAY DUCT C/W, 1 X
JMF104 BOX, 25M 2 WAY DUCT IN VERGE / F/W / C/W.
Footway closure: Alternative route will be provided

LAY 12M 1 WAY DUCT SOFT, 5M 1 WAY DUCT C/W, 1 X
JMF104 BOX, 25M 2 WAY DUCT IN VERGE / F/W / C/W.
Footway closure: Alternative route will be provided

S50 NEW- Mains drainage connection

Lay 6m of 1 way poly duct in footway.
Footway closure: Alternative route will be provided

repair a number of blockages on the BT duct.
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

LIGHTSPEED NETWORK
LTD

Estimated
Start Date

9/14/2026

9/21/2026

9/21/2026

9/21/2026

9/14/2026

9/16/2026

9/15/2026

Expected
End Date

9/14/2026

9/23/2026

9/25/2026

9/25/2026

9/25/2026

9/17/2026

9/17/2026

TRAFFIC_NAME

Road Closure

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion

Traffic Control (Give and Take)
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