Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Anstey

Road Name (USRN)

ANDREW ROAD (6500033)

BALLADINE ROAD (6500090)

BRADGATE ROAD (6500205)

CHARLES DRIVE (6500340)

CHURCH LANE (6500384)

Charnwood

WORKS_DESC

1.833.96m2 fw Please patch footway

924m2 fw Please patch footway - see schedule

Remedial Defect CLO.
Footway closure: Pedestrian walkway will be provided

Installation of a New Trunk Main

Installation of new Trunk Main

1,861.42m2 fw Please patch footway

N/A

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/21/2026

9/21/2026

10/6/2026

10/12/2026

1/1/2026

9/21/2026

9/21/2026

Expected
End Date

3/31/2027

3/31/2027

10/7/2026

10/23/2026

8/31/2028

3/31/2027

10/4/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Road Closure

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Anstey

Road Name (USRN)

CROPSTON ROAD (6500469)

DALBY ROAD (6500494)

FOOTPATH BRIDLEWAY J74 (6503440)

FOOTPATH J70 (6503434)

GROBY ROAD (6500717)

HAZLEHEAD ROAD (6500771)

Charnwood

WORKS_DESC

**SPEED RESTRICTION REQUIREMENT**We are due to start
Enabling Works in early 2026 for three sections of the pipeline
so this will be for fencing works before we start stripping topsoil
and creating the haul roads along the pipeline route. **SPEED
RESTRICTION REQUIREMENT**

BEAUMONT Spine L D79547 - REMEDIAL WORKS - to clear
Highway Defect footway /verge.
Footway closure: Alternative route will be provided

please patch footway

Installation of new Trunk Main

Installation of new Trunk Main

boundary box installation.
Footway closure: Alternative route will be provided

1,493.42m2 fw Please carry out footway patching

Organisation
(customer contact  Estimated
number) Start Date

SEVERN TRENT WATER
LTD
2/23/2026

(0800 783 4444)

BT
10/5/2026
(0800 800150)

LEICESTERSHIRE

COUNTY COUNCIL 0/21/2026

(0116 3052163)

SEVERN TRENT WATER

LTD 11112026

(0800 783 4444)

SEVERN TRENT WATER

LTD 11172026

(0800 783 4444)

SEVERN TRENT WATER

LTD 10/9/2026

(0800 783 4444)

LEICESTERSHIRE

COUNTY COUNCIL 0/21/2026

(0116 3052163)

Expected
End Date

11/27/2026

10/6/2026

3/31/2027

8/31/2028

8/31/2028

10/9/2026

3/31/2027

TRAFFIC_NAME

Road Closure

Traffic Control (Give and Take)

Some Carriageway Incursion

Road Closure

Road Closure

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Anstey

Road Name (USRN)

HOLLOW ROAD (6500811)

LEICESTER ROAD (6500945)

LINK ROAD (6500973)

MILLFIELD CLOSE (6501130)

NETHERFIELD ROAD (6501180)

Barrow upon Soar BABINGTON ROAD (6500076)

WORKS_DESC

Urgent works for sinkhole

Charnwood

RURAL HIGH SPEED ROAD GRASS CUTTING

Footway resurfacing work.. .

Footway closure: Alternative route will be provided

To cleared blockages in the existing Virgin media network for a
new customer connection.

Footway closure: Alternative route will be provided

Boundary Box Installation.

Footway closure: Alternative route will be provided

830m2 fw Please carry out footway patching

boundary box installation.

Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA

(0345 454 1111)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated
Start Date

9/29/2026

10/5/2026

9/21/2026

10/5/2026

10/9/2026

9/21/2026

10/6/2026

Expected
End Date

10/6/2026

10/6/2026

3/31/2027

10/7/2026

10/9/2026

3/31/2027

10/6/2026

TRAFFIC_NAME

Road Closure

Lane Closure

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)

Barrow upon Soar

CRAMPS CLOSE (6500461)

ELMS GROVE (6500557)

FISHPOOL WAY (6500603)

FOOTPATH FROM COTES ROAD TO
BRIDGE STREE (6503212)

FOOTPATH FROM HOLBOURNE CLOSE
TO SOUTH S (6504069)

HIGH STREET (6500791)

HOLBOURNE CLOSE (6500809)

Charnwood

WORKS_DESC

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Reset lid with 6mm tarmac.
Footway closure: Alternative route will be provided

Future Carriageway Preservation Scheme

Renew reinstatement - Depression/sinkage of surface around
box

Performing an excavation in the footway to install aprox. 2m of
telecoms duct to provide fibre services activity involves
excavation, duct and reinstatement.

Footway closure: Pedestrian walkway will be provided

{SW*060526} 2 WAY (0.7M) PERMIT AG 12/10.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/6/2026

10/8/2026

10/1/2026

10/7/2026

10/7/2026

10/12/2026

10/6/2026

Expected
End Date

10/6/2026

10/9/2026

10/4/2026

10/8/2026

10/9/2026

10/16/2026

10/6/2026

TRAFFIC_NAME

No Carriageway Incursion

Some Carriageway Incursion

Road Closure

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Barrow upon Soar

Road Name (USRN)

LOCKWOOD ROAD (6504110)

MELTON ROAD (6501103)

QUORN MOUNTSORREL BYPASS
(6502973)

ROUNDABOUT AT THE JUNCTION OF
MELTON ROA (6503836)

SILEBY ROAD (6501547)

Charnwood

WORKS_DESC

Boundary box Install,Clear to Boundary.
Footway closure: Alternative route will be provided

Bbox Install 25mm and Meter.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Future Carriageway Preservation Scheme

RURAL HIGH SPEED ROAD GRASS CUTTING

Future Carriageway Preservation Scheme

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/5/2026

10/7/2026

10/6/2026

10/1/2026

10/12/2026

10/1/2026

10/6/2026

Expected
End Date

10/6/2026

10/8/2026

10/6/2026

10/4/2026

10/15/2026

10/4/2026

10/6/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

Lane Closure

Road Closure

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Barrow upon Soar

Birstall

Road Name (USRN)
SILEBY ROAD (6501547)

WELLAND ROAD (6501823)

LOUGHBOROUGH ROAD (6500997)

MOORGATE AVENUE (6501149)

PARK ROAD (6501287)

Charnwood

WORKS_DESC

Urgent excavation in highway to locate and repair LV cable
fault..
Footway closure: Alternative route will be provided

Wrong material used, crowning, proximity failure,.
Footway closure: Alternative route will be provided

Locate and clear blockages in existing BT ducts

Locate and clear blockages in existing BT ducts.
Footway closure: Pedestrian walkway will be provided

Long Comm pipe Renew 25mm

Vehicle Access - widening

Locate and clear blockages in exiting BT ducts and provide pole
bends at existing BT poles.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

Estimated
Start Date

10/3/2026

10/14/2026

10/11/2026

10/7/2026

10/3/2026

10/5/2026

10/7/2026

Expected
End Date

10/9/2026

10/15/2026

10/11/2026

10/8/2026

10/4/2026

10/5/2026

10/8/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Birstall

Broadnook

Burton on the Wolds

Cossington

Road Name (USRN)
PARK ROAD (6501287)

RIVERSDALE CLOSE (6501429)

STATION ROAD (6501601)

WELLGATE AVENUE (6501825)

QUORN MOUNTSORREL BYPASS
(6503962)

ST ANDREWS CLOSE (6501474)

MAIN STREET (6501042)

Charnwood

WORKS_DESC

Provide 1 new BT pole.
Footway closure: Alternative route will be provided

**FC - DLO — REPAIR / REPLACE DEFECTIVE MANHOLE
FRAME AND COVERS

Locate and clear blockages in existing BT ducts.
Footway closure: Alternative route will be provided

Vehicle Access - widening

RURAL HIGH SPEED ROAD GRASS CUTTING

Boundary Box Installation.
Footway closure: Alternative route will be provided

Please reset x3 arterial gullies

Organisation
(customer contact
number)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/5/2026

10/5/2026

10/7/2026

10/6/2026

10/12/2026

10/6/2026

10/9/2026

Expected
End Date

10/6/2026

10/5/2026

10/8/2026

10/6/2026

10/15/2026

10/6/2026

10/9/2026

TRAFFIC_NAME

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Lane Closure

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Cossington

Cropston

East Goscote

Hathern

Road Name (USRN)
MAIN STREET (6501042)

SYSTON ROAD (6501648)

BRADGATE ROAD (6500210)

CROPSTON ROAD (6500470)

RESERVOIR ROAD (6501418)

BROOME LANE (6500273)

FOOTPATH K93 (6503599)

Charnwood

WORKS_DESC

S278 works

22m trenching in grass verge and 10m road crossing in tarmac
road for new supply

CHILD CWAY Pre Dressing Patch to coincide with road closure
722018 Roecliffe Road, Newtown Linford

**SPEED RESTRICTION REQUIREMENT ONLY**We are due
to start Enabling Works in early 2026 for three sections of the
pipeline so this will be for fencing works before we start stripping
topsoil and creating the haul roads along the pipeline
route.**SPEED RESTRICTION REQUIREMENT ONLY**

CHILD CWAY Pre Dressing Patch to coincide with road closure
722018 Roecliffe Road, Newtown Linford

15 Minute Accessing and Egressing Flail Mowing Machine

Repair to collapsed bridge
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

NETWORK RAIL
-PROMOTERS
NATIONAL

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/12/2026

10/10/2026

9/28/2026

2/23/2026

9/28/2026

10/10/2026

8/14/2026

Expected
End Date

10/18/2026

10/11/2026

10/5/2026

11/27/2026

10/5/2026

10/11/2026

2/14/2027

TRAFFIC_NAME

Traffic Control (Two-Way
Signals)

Road Closure

Road Closure

Road Closure

Road Closure

Temporary Obstruction 15
Minutes Delay

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Hathern

Hoton

Loughborough

Road Name (USRN)

GLADSTONE STREET (6500666)

HAWTHORNE AVENUE (6500762)

HIGH MEADOW (6500788)

LOUGHBOROUGH ROAD (6500996)

SHEPSHED ROAD (6501541)

REMPSTONE ROAD (6501413)

ALBERT PROMENADE (6500012)

Charnwood

WORKS_DESC

n/a

boundary box installation.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

Replace defective frame and cover.
Footway closure: Pedestrian walkway will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

* RSS. URGENT PERMIT REQUIRED IN ORDER TO SAFELY
SET UP TANKERS ASSISTING * WITH BURST RISING
MAIN.UNSAFE TO TURN AROUND WITHOUT TRAFFIC
MANAGEMENT * IN PLACE.

n/a

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/28/2026

10/7/2026

10/6/2026

10/8/2026

10/6/2026

9/26/2026

9/29/2026

Expected
End Date

10/4/2026

10/7/2026

10/6/2026

10/8/2026

10/6/2026

10/9/2026

10/5/2026

TRAFFIC_NAME

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

ALTHORPE DRIVE (6500026)

ANGUS DRIVE (6500035)

ARCHER CLOSE (6500044)

ASHBY ROAD (6500054)

BARSBY DRIVE (6500121)

BELTON ROAD (6500152)

Charnwood

WORKS_DESC

to lay approx 8m duct in fw/verge

BOUNDARY BOX INSTALLAITON.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Cones along edge of carriageway for site entrance demarcation.

Works Cabin

To lay approx 16m duct.
Footway closure: Alternative route will be provided

to rectify remedial works in carriageway. 4.4m x 1.8m x Surface
course

Organisation
(customer contact
number)

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

10/5/2026

10/5/2026

10/5/2026

7/9/2025

2/16/2026

10/6/2026

10/3/2026

Expected
End Date

10/7/2026

10/5/2026

10/5/2026

5/31/2027

9/30/2027

10/8/2026

10/4/2026

TRAFFIC_NAME

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Loughborough

BELVOIR DRIVE (6500158)

BIGGIN STREET (6500171)

BISHOP MEADOW ROAD (6500177)

BISHOP STREET (6500178)

BLENHEIM CLOSE (6500188)

BOTTLEACRE LANE (6500196)

Charnwood

WORKS_DESC

Boundary Box Installation.
Footway closure: Alternative route will be provided

1 joint hole in modular footway and 93m trenching in modular
footway and tarmac road and modular road for reinforcement
scheme in conjunction with DY6422576183B/C/D.
Footway closure: Alternative route will be provided

n/a

excavation of approx 125M of dual HV ducted route in Footpath,

excavation of approx 125M of dual HV ducted route in
Footpath..
Footway closure: Alternative route will be provided

Gully replacement

boundary box installation

Vehicle Access - widening

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

MURPHY POWER
DISTRIBUTION

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/7/2026

9/28/2026

10/2/2026

10/12/2026

10/5/2026

10/7/2026

10/7/2026

Expected
End Date

10/7/2026

11/8/2026

10/8/2026

10/23/2026

10/5/2026

10/7/2026

10/7/2026

TRAFFIC_NAME

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

BRADDON ROAD (6500203)

BRAMCOTE ROAD (6500213)

BRISCO AVENUE (6500233)

BURDER STREET (6500287)

BYRON STREET EXTENSION (6500299)

CASTLEDINE STREET EXTENSION
(6500319)

Charnwood

WORKS_DESC

Bbox Repair add Meter.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

Boundary Box Installation

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/5/2026

10/7/2026

10/7/2026

10/5/2026

10/7/2026

10/5/2026

10/7/2026

Expected
End Date

10/6/2026

10/7/2026

10/7/2026

10/5/2026

10/7/2026

10/5/2026

10/7/2026

TRAFFIC_NAME

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

CHRISTIE DRIVE (6500375)

COTTESMORE DRIVE (6500452)

CUMBERLAND ROAD (6500487)

DERBY SQUARE (6500510)

FACTORY STREET (6500569)

FLEMING CLOSE (6500606)

FOOTPATH BRIDLEWAY K62 (6503565)

Charnwood

WORKS_DESC

boundary box installation.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

Boundary Box Installation

DISCONNECT 1 X 63MM PE SERVICE FROM MAIN IN THE

FOOTWAY

TO LAY 4M OF DUCT IN FW.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Excavate and lay sewer pipe across footpath

Organisation
(customer contact  Estimated
number) Start Date

SEVERN TRENT WATER
LTD
10/7/2026

(0800 783 4444)

SEVERN TRENT WATER
LTD
10/7/2026

(0800 783 4444)

SEVERN TRENT WATER
LTD
10/5/2026

(0800 783 4444)

CADENT GAS LIMITED
10/13/2026
(0800 389 8000)

BT
10/5/2026
(0800 800150)

SEVERN TRENT WATER

LTD 10/6/2026

(0800 783 4444)

SEVERN TRENT WATER

LTD 10/7/2026

(0800 783 4444)

Expected
End Date

10/7/2026

10/7/2026

10/5/2026

10/19/2026

10/7/2026

10/6/2026

10/9/2026

TRAFFIC_NAME

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

FOOTPATH FROM SWITHLAND CLOSE
TO CONWAY (6504194)

FOOTPATH K93 (6503598)

FOREST ROAD (6500613)

FOXCOTE DRIVE (6500629)

FRANCIS DRIVE (6500631)

GARTON ROAD (6500654)

GEORGE YARD (6500660)

Charnwood

WORKS_DESC

boundary box installation.
Footway closure: Alternative route will be provided

Repair of collapsed bridge
Footway closure: Alternative route will be provided

TO replace jointbox frame and cover - Open excavation for
complex repair of jointing chamber. Site takeover from National
grid permit DY6422561700-02.

boundary box installation.
Footway closure: Alternative route will be provided

Raise asset to correct level and reinstate.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

DISCONNECT 2 X 32MM PE SERVICES FROM MAIN IN THE
CARRIAGEWAY

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

10/5/2026

8/14/2026

9/4/2026

10/7/2026

10/6/2026

10/7/2026

10/13/2026

Expected
End Date

10/5/2026

2/14/2027

10/16/2026

10/7/2026

10/7/2026

10/7/2026

10/19/2026

TRAFFIC_NAME

No Carriageway Incursion

Road Closure

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Loughborough

GRANVILLE STREET (6500694)

GREAT CENTRAL ROAD (6500699)

HARDWICK DRIVE (6500745)

HERBERT STREET (6500777)

HERRICK ROAD (6500783)

HIGH STREET (6500789)

Charnwood

WORKS_DESC

n/a

Please be aware that there is Weight restriction on behalf of
LCC to help protect the structure of the railway bridge.
APPROVED - Please be advised that ALL the TERMS and
CONDITIONS have to be met. Inadequately erected scaffolding
without yellow sleeves is not acceptable. Failure to comply will
mean the scaffolding is not authorised to be within the public
highway and the appropriate penalty charges will be levied until.|

Sunken carriageway. Please level carriageway and restore
cobble stones. 1 x 0.5

Boundary Box Installation.
Footway closure: Alternative route will be provided

Long Comm pipe Install 25mm

n/a

2 joint holes in tarmac footway and modular footway and 70m
trenching in tarmac footway for reinforcement scheme in
conjunction with DY6422576183A/B/C

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

9/24/2026

9/30/2026

10/6/2026

10/7/2026

9/29/2026

10/2/2026

9/2/2026

Expected
End Date

10/7/2026

10/13/2026

10/6/2026

10/7/2026

10/6/2026

10/8/2026

11/8/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

HOLMFIELD AVENUE (6500816)

HOWARD CLOSE (6500829)

IRWIN AVENUE (6500852)

JUDGES STREET (6500866)

KINROSS CRESCENT (6500901)

KNIGHTTHORPE ROAD (6500909)

LAUREL ROAD (6500933)

Charnwood

WORKS_DESC

Boundary Box Installation.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Bbox Repair add Meter

N/A

BOUNDARY BOX INSTILLATION.
Footway closure: Alternative route will be provided

Raise Asset to correct level and reinstate

Clear blockage.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

Estimated
Start Date

10/5/2026

10/7/2026

10/6/2026

9/25/2026

10/7/2026

10/8/2026

10/7/2026

Expected
End Date

10/5/2026

10/7/2026

10/7/2026

10/8/2026

10/7/2026

10/9/2026

10/7/2026

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

LAWRENCE WAY (6500935)

LECONFIELD ROAD (6500940)

LEIGHTON AVENUE (6500951)

LIMEHURST AVENUE (6500962)

LINDEN ROAD (6500965)

LINFORD ROAD (6500968)

MANOR ROAD (6501053)

Charnwood

WORKS_DESC

Boundary Box Installation.
Footway closure: Alternative route will be provided

GAS SERVICE DISCONNECTION

Boundary Box Installation

Footway closurePit lane in Parking bay lane.
Footway closure: Alternative route will be provided

* damaged/leaking

Boundary Box Installation.
Footway closure: Alternative route will be provided

Remedy the Edge cracking/Fretting

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/5/2026

10/9/2026

10/7/2026

7/17/2026

10/2/2026

10/7/2026

10/6/2026

Expected
End Date

10/5/2026

10/13/2026

10/7/2026

11/18/2027

10/6/2026

10/7/2026

10/7/2026

TRAFFIC_NAME

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

MARKET PLACE (6501067)

MAXWELL DRIVE (6501079)

MEADOW LANE (6501086)

MILDENHALL ROAD (6501119)

Charnwood

WORKS_DESC

1 joint hole in modular footway and 60m trenching in modular
footway and 6m road crossing in modular road for reinforcement
scheme in conjunction with DY6422576183A/C/D

PLI and T&amp;C attached to 1059855.

Scaffold Permit - 980698 Extention valid from 15.04.2026 -
28.04.2026. All terms and conditions of permit are to be met at
all times.

boundary box installation.

Footway closure: Alternative route will be provided

30m2 cw Please patch 30m x 1m (CWAY Deterioration)

150m2 cw - Please patch 6m x 25m (CWAY Deterioration)

boundary box installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated

Start Date

9/15/2026

10/5/2026

5/13/2026

10/7/2026

10/8/2026

10/5/2026

10/7/2026

Expected
End Date

10/12/2026

11/1/2026

10/13/2026

10/7/2026

10/8/2026

10/7/2026

10/7/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

Road Closure

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood
Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC _ number) Start Date  End Date TRAFFIC_NAME
Loughborough MILDENHALL ROAD (6501119)
To lay approx. 7m duct BT Traffic Control (Two-Way
Fooa R o Posiostri " i ded 10/8/2026 10/12/2026 Sianal
ootway closure: Pedestrian walkway will be provide: (0800 800150) ignals)
SEVERN TRENT WATER
MOOR LANE (6501146) Boundary box Install 25mm. . . LTD 10/5/2026 10/7/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
MURDOCH RISE (6501166) Boundary Box Installation. LTD 10/5/2026 10/5/2026 No Carriageway Incursion

Footway closure: Alternative route will be provided
(0800 783 4444)

SEVERN TRENT WATER

NANPANTAN ROAD (6501170) Access manhole in carriageway outside 259B Nanpantan Road | LTD 10/7/2026 10/9/2026 Traffic Control (Two-Way

to jet existing sewer main and complete CCTV survey Signals)
(0800 783 4444)
SEVERN TRENT WATER
NEWSTEAD WAY (6503713) E"””dary box Renew 25mm. . . LTD 10/6/2026 10/8/2026 Some Carriageway Incursion
ootway closure: Alternative route will be provided
(0800 783 4444)
‘FJLEAR BLOCKAGE. . . CITYFIBRE 10/9/2026 10/9/2026 No Carriageway Incursion
ootway closure: Alternative route will be provided
LEICESTERSHIRE
NOTTINGHAM ROAD (6501219) 24m2 Carriageway Patching COUNTY COUNCIL 10/9/2026 10/9/2026 Road Closure

(0116 3052163)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

NOTTINGHAM ROAD (6501219)

OSTERLEY CLOSE (6501257)

PAGET STREET (6501275)

PARK ROAD (6501285)

PINFOLD GATE (6501329)

PRESTBURY ROAD (6501351)

Charnwood

WORKS_DESC

n/a

Asset and reinstatement sunken.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLTION.
Footway closure: Alternative route will be provided

Long Comm pipe Renew 25mm.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

Footway closure for
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact  Estimated
number) Start Date

LEICESTERSHIRE

COUNTY COUNCIL 10/2/2026

(0116 3052163)

SEVERN TRENT WATER

LTD 10/8/2026

(0800 783 4444)

SEVERN TRENT WATER

LTD 10/5/2026

(0800 783 4444)

SEVERN TRENT WATER

LTD 10/12/2026

(0800 783 4444)

SEVERN TRENT WATER

LD 10/7/2026

(0800 783 4444)

LEICESTERSHIRE

COUNTY COUNCIL 7/27/2026

(0116 3052163)

SEVERN TRENT WATER

LTD 10/7/2026

(0800 783 4444)

Expected
End Date

10/15/2026

10/9/2026

10/5/2026

10/16/2026

10/7/2026

10/27/2026

10/7/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Lane Closure

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Road Name (USRN)

RAYNHAM DRIVE (6501395)

RECTORY PLACE (6501399)

ROYDALE CLOSE (6501456)

RYDAL AVENUE (6501470)

SNELLS NOOK LANE (6501558)

SPARROW HILL (6501574)

Charnwood

WORKS_DESC

MJQuinn to return to site to complete remedial reinstatement.
Footway closure: Alternative route will be provided

N/A

boundary box installation.
Footway closure: Alternative route will be provided

Boundary box Install,Clear to Boundary

Reduce speed to 40 MPH

24m2 Carriageway Patching

Scaffolding to be erected down the side of 3 sparrow hill
Loughborough, alleyway between 3 sparrow hill and city heights
flats 50-57 for render works scaffolding is 12m length with a 4m
return at the end. It wouldn’t let me directly find 3 sparrow hill on
the map.

Organisation
(customer contact
number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/5/2026

10/9/2026

10/5/2026

10/7/2026

6/30/2025

10/9/2026

10/5/2026

Expected
End Date

10/7/2026

10/22/2026

10/5/2026

10/8/2026

12/30/2026

10/9/2026

10/18/2026

TRAFFIC_NAME

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Loughborough

Charnwood

Road Name (USRN) WORKS_DESC

To clear a blocked service point in the existing Virgin Media

ST OLAVES CLOSE (6502445) network for a new customer connection.

STATION BOULEVARD (6504263) No Left Turn in support of closure 726209

Boundary Box Installation.
TRELISSICK CLOSE (6501739) Footway closure: Alternative route will be provided

To lay approx 15m of duct.
TUCKERS ROAD (6501748) Footway closure: Alternative route will be provided

Tarmac needs lifting and re done due to inadequate edge bond.
WHITEHOUSE AVENUE (6501854) Footway closure: Alternative route will be provided

Long Comm pipe Install 25mm.

WOODTHORPE AVENUE (6501908) Footway closure: Alternative route will be provided

WORDSWORTH ROAD (6501913) Please dig down and investigate blocked gully lateral.

Organisation
(customer contact
number)

VIRGIN MEDIA

(0345 454 1111)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/7/2026

10/5/2026

10/7/2026

10/5/2026

10/8/2026

10/5/2026

10/13/2026

Expected
End Date

10/9/2026

10/7/2026

10/7/2026

10/7/2026

10/9/2026

10/9/2026

10/14/2026

TRAFFIC_NAME

No Carriageway Incursion

Road Closure

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Mountsorrel

Road Name (USRN)

ASH GROVE (6500051)

BEAUMARIS ROAD (6500138)

CLOUD LEA (6500414)

FAIR MEAD (6500570)

HAWCLIFFE ROAD (6500759)

LEICESTER ROAD (6502514)

WORKS_DESC

Asset to low.

Charnwood

Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION

TO LAY APPROX 7M OF DUCT.

Footway closure: Alternative route will be provided

Performing an excavation in the footway to install aprox. 5m of

telecoms duct to provide fibre services activity involves

excavation, duct and reinstatement.

Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.

Footway closure: Alternative route will be provided

1 joint hole in tarmac road for new supply in association with

DY6422579423A/C/D/E/F/G.

COUNCIL DEFECT TO PUT GREEN ANTI SKID SURFACE IN

PLACE. 5.0 X 1.0 C/W

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)
WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

10/7/2026

10/5/2026

10/5/2026

10/1/2026

10/6/2026

9/29/2026

10/6/2026

Expected
End Date

10/8/2026

10/5/2026

10/7/2026

10/5/2026

10/6/2026

10/5/2026

10/7/2026

TRAFFIC_NAME

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Mountsorrel

Road Name (USRN)

LINKFIELD ROAD (6500976)

LOUGHBOROUGH ROAD (6501015)

MERE CLOSE (6501109)

QUORN MOUNTSORREL BYPASS
(6502974)

ROCKHILL DRIVE (6502671)

ROTHLEY ROAD (6501449)

Charnwood

WORKS_DESC

BOUNDARY BOX INSTALLATION

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Replace x2 gullies

To lay approx 11m of duct.
Footway closure: Alternative route will be provided

RURAL HIGH SPEED ROAD GRASS CUTTING

Boundary Box Installation.
Footway closure: Alternative route will be provided

Please can we investigate the sink hole underneath the kerb see
images (Other)
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/5/2026

10/6/2026

10/12/2026

10/14/2026

10/12/2026

10/7/2026

10/13/2026

Expected
End Date

10/5/2026

10/6/2026

10/13/2026

10/16/2026

10/15/2026

10/7/2026

10/13/2026

TRAFFIC_NAME

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure

Lane Closure

No Carriageway Incursion

Traffic Control (Stop/Go Boards)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Mountsorrel

Newtown Linford

Road Name (USRN)

YORK CLOSE (6501931)

A50 FROM ROUNDABOUT AT FIELD
HEAD TO SLI (6502971)

BRADGATE ROAD (6500208)

FOOTPATH FROM ROECLIFFE ROAD
TO BRADGATE (6503442)

FOOTPATH FROM WATERWORKS TO
FOOTPATH J90 (6503464)

Charnwood

WORKS_DESC

To lay approx 1m of duct in the footway, lay 5m of duct in the
carriageway, swept tee in the verge.
Footway closure: Pedestrian walkway will be provided

PAA for Works relating to MRN A511 Scheme

RURAL HIGH SPEED ROAD GRASS CUTTING

MJ Quinn are to replace 2x poles.
Footway closure: Alternative route will be provided

WORKS TO CLEAR BLOCKAGES O/S 508 & 544, LAY DUCT
TO POLE O/S 520, INSTALL 2 TOBY BOXES AND CLEAR
BLOCKAGE BETWEEN 502 & 508.

Footway closure: Pedestrian walkway will be provided

Installation of new Trunk Main

Installation of new Trunk Main

Organisation
(customer contact
number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/12/2026

5/1/2026

10/8/2026

10/6/2026

10/5/2026

1/1/2026

1/1/2026

Expected
End Date

10/14/2026

3/31/2028

10/9/2026

10/7/2026

10/7/2026

8/31/2028

8/31/2028

TRAFFIC_NAME

Road Closure

Road Closure

Lane Closure

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood

Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC number) Start Date End Date TRAFFIC_NAME

Newtown Linford

SEVERN TRENT WATER

FOOTPATH J87 (6503458) Installation of new Trunk Main LTD 1/1/2026 8/31/2028 Road Closure

(0800 783 4444)

BT
WORKS TO PROVIDE NEW LINKS TO POLES ON EXISTING . .
GROBY LANE SERVICE ROAD (6502628) 1) 1 aECTION OPP 16, OPP 32 AND OPP 46 10/5/2026 10/6/2026 Traffic Control (Give and Take)
(0800 800150)
SEVERN TRENT WATER
JOE MOORES LANE (6502844) Bbox Renew 25mm add Meter LTD 10/6/2026 10/7/2026 ;i'g;fflsmtm' (Two-Way
(0800 783 4444)
LEICESTERSHIRE
CHILD CWAY Pre Dressing Patch to coincide with road closure ' COUNTY COUNCIL 0/28/2026 10/5/2026 Road Closure

722018 Roecliffe Road, Newtown Linford
(0116 3052163)

LEICESTERSHIRE
LEICESTER ROAD (6502789) PAA for works relating to A511 MRN Scheme COUNTY COUNCIL 5/1/2026 3/31/2028 Road Closure

(0116 3052163)

WESTERN POWER
2 joint holes in tarmac footway and 2m trenching in tarmac DISTRIBUTION
MAIN STREET (6501035) footway for new supply, disconnection of supply. (MIDLANDS) 10/1/2026 10/6/2026
Footway closure: Pedestrian walkway will be provided

Traffic Control (Multi-Way
Signals)

(0800 096 3080)

LEICESTERSHIRE

MARKFIELD LANE (6501070) PAA for Works relating to A511 MRN Scheme COUNTY COUNCIL 5/1/2026 3/31/2028 Road Closure

(0116 3052163)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood

Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC _ number) Start Date End Date TRAFFIC_NAME

Newtown Linford

SEVERN TRENT WATER

ROECLIFFE ROAD (6501436) boundary box installation LTD 10/7/2026 10/7/2026 No Carriageway Incursion

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

MASTER CWAY Pre Dressing Patch 6181m2 9/28/2026 10/5/2026 Road Closure
(0116 3052163)
SEVERN TRENT WATER
SHARPLEY HILL (6501530) Small Main Repair Collar 3" * Non Visible leak affecting the LTD 10/3/2026 10/7/2026 Traffic Control (Two-Way

operation of the water network Signals)
(0800 783 4444)

LEICESTERSHIRE

ggig%;gz';gg'\" AS0 TO WHITWICK | o\ ;R Al HIGH SPEED ROAD GRASS CUTTING COUNTY COUNCIL 10/9/2026 10/9/2026 Road Closure

(0116 3052163)

LEICESTERSHIRE

i;gp(g{gé%gzom WHITWICKROAD TO | piyRAL HIGH SPEED ROAD GRASS CUTTING COUNTY COUNCIL 10/9/2026 10/9/2026 Road Closure

(0116 3052163)

LEICESTERSHIRE
CHILD CWAY Pre Dressing Patch to coincide with road closure ' COUNTY COUNCIL

WARREN HILL (6501805) 722018 Roedliffe Road. Newtown Linford 9/28/2026 10/5/2026 Road Closure
(0116 3052163)
LEICESTERSHIRE
Queniborough FOOTPATH I84 (6503319) Closure of PROW for David Wilson Development. Temporary | COUNTY COUNCIL 3/3/2025 3/3/2027 Road Closure

diversion while construction site is live.
(0116 3052163)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)

Queniborough

MAIN STREET (6501044)

MELTON ROAD (6502655)

SYSTON ROAD (6501649)

Quorndon ALEXANDER ROAD (6500018)

BARROW ROAD (6500115)

Charnwood

WORKS_DESC

Raise Assets to correct level

To excavate the footway, carrigeway and verge to complete LV
interim electric connection.
Footway closure: Pedestrian walkway will be provided

TO LAY 55M OF DUCT IN VERGE.
Footway closure: Pedestrian walkway will be provided

Drainage works - replace weep hole with carriageway gully &
replace lateral..
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Please carry out Joint Sealing and crack repair as required

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

AURORA UTILITIES
LIMITED

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/13/2026

10/12/2026

10/5/2026

10/5/2026

10/6/2026

10/5/2026

10/6/2026

Expected
End Date

10/14/2026

10/16/2026

10/7/2026

10/9/2026

10/6/2026

10/6/2026

10/7/2026

TRAFFIC_NAME

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Lane Closure

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood
Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC i _ _ number) Start Date | End Date TRAFFIC_NAME
Quorndon
SEVERN TRENT WATER
CHAVENEY ROAD (6500356) Boundary Box Installation LTD 10/5/2026 10/5/2026 No Carriageway Incursion

(0800 783 4444)

. BT
DEXTER CLOSE (6500515) To lay approx 7m of duct and install x1 swept tee. 10/5/2026 10/7/2026 Road Closure
Footway closure: Alternative route will be provided
(0800 800150)
SEVERN TRENT WATER
FOOTPATH FROM THE DEEPWAY TO . LTD . .
WARWICK AVE (6503973) Boundary Box Installation 10/6/2026 10/6/2026 No Carriageway Incursion
(0800 783 4444)
Clear telecoms blockage approx 1M by 1M to enable essential = BT
HIGH STREET (6500790) service to be provided. This activity involves excavation, duct 10/7/2026 10/9/2026 No Carriageway Incursion
repair and reinstatement (0800 800150)
SEVERN TRENT WATER
LOUGHBOROUGH ROAD (6501014) EOUNDARY BOX INSTALLATION. . LTD 10/5/2026 10/5/2026 No Carriageway Incursion
ootway closure: Alternative route will be provided
(0800 783 4444)
LEICESTERSHIRE
(Qsl;gz%’;‘z")"OUNTSORREL BYPASS RURAL HIGH SPEED ROAD GRASS CUTTING COUNTY COUNCIL 10112/2026 10/15/2026 Lane Closure
(0116 3052163)
SEVERN TRENT WATER
STIRLING CLOSE (6501613) BOUNDARY BOX INSTALLATION LTD 10/6/2026 10/6/2026 No Carriageway Incursion

(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Quorndon

Rearsby

Road Name (USRN)

UNITT ROAD (6501762)

WARWICK AVENUE (6501806)

GADDESBY LANE (6500643)

MELTON ROAD (6501097)

Charnwood

WORKS_DESC

Level up sunken asset and reinstate.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

To excavate the carriageway (and footway /verge if required) to
complete the ducting works to connect the two junctions of
Melton road and Gaddesby lane.

Footway closure: Alternative route will be provided

To excavate the carriageway to complete HV cable pulling to
POC and pulling onto site

Gully replacement
Footway closure: Alternative route will be provided

To excavate out the POC for the new development and also pull

cable into Gaddesby Lane.
Footway closure: Pedestrian walkway will be provided

To excavate the carriageway (and footway /verge if required) to

complete the ducting works to connect the two junctions of
Melton road and Gaddesby lane.
Footway closure: Alternative route will be provided

Organisation

(customer contact  Estimated

number) Start Date
SEVERN TRENT WATER
LTD

10/14/2026
(0800 783 4444)
SEVERN TRENT WATER
LTD

10/6/2026

(0800 783 4444)

LAST MILE ELECTRICITY,

LIMITED 9/30/2026

LAST MILE ELECTRICITY,

LIMITED 10/5/2026

LEICESTERSHIRE
COUNTY COUNCIL 10/6/2026

(0116 3052163)

LAST MILE ELECTRICITY,

LIMITED 10/5/2026

LAST MILE ELECTRICITY

LIMITED 9/30/2026

Expected
End Date

10/15/2026

10/6/2026

10/4/2026

10/12/2026

10/6/2026

10/12/2026

10/4/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Rearsby

Rothley

Road Name (USRN)

MILL ROAD (6501127)

STATION ROAD (6501605)

COSSINGTON LANE (6500445)

HALLFIELDS LANE (6500738)

LINK ROAD FROM COSSINGTON LANE

TO A6 LOU (6502776)

LOUGHBOROUGH ROAD (6502634)

MOUNTSORREL LANE (6501162)

WORKS_DESC

BOUNDARY BOX INSTALLATION.

Charnwood

Footway closure: Alternative route will be provided

1 joint hole in tarmac footway and 3m trenching in tarmac

footway and 10m road crossing in concrete road for new supply.

Footway closure: Pedestrian walkway will be provided

2 joint holes in tarmac road for new supply in association with

DY6422579423B/C/D/E/F/G.

Footway closure: Alternative route will be provided

Short Comm pipe Renew 25mm

RURAL HIGH SPEED ROAD GRASS CUTTING

6 joint holes in tarmac road and grass verge for new supply in

association with DY6422579423A/B/C/D/E/F.

Please see attached T&amp;C's and PLI certificate.

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/9/2026

10/1/2026

10/12/2026

10/1/2026

10/12/2026

9/29/2026

9/21/2026

Expected
End Date

10/9/2026

10/14/2026

10/25/2026

10/5/2026

10/15/2026

10/25/2026

10/4/2026

TRAFFIC_NAME

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Road Closure

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood
Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) ) WORKS_DESC ) number) Start Date End Date TRAFFIC_NAME
Rothley
LEICESTERSHIRE
QUORN MOUNTSORREL BYPASS RURAL HIGH SPEED ROAD GRASS CUTTING COUNTY COUNCIL 10112/2026 1011512026 Lane Closure

(6503963)
(0116 3052163)

LEICESTERSHIRE

SLIP ROAD FROM A6 LOUGHBOROUGH COUNTY COUNCIL

ROAD T L (6502700) RURAL HIGH SPEED ROAD GRASS CUTTING 10/12/2026 10/15/2026 Road Closure
(0116 3052163)
LEICESTERSHIRE
SLIP ROAD FROM A6 LOUGHBOROUGH COUNTY COUNCIL
RORD TO R (6505709 RURAL HIGH SPEED ROAD GRASS CUTTING 101212026 10/15/2026 Road Closure
(0116 3052163)
LEICESTERSHIRE
SLIP ROAD ONTO NORTHBOUND A6 COUNTY COUNCIL
ZROM LINK A (6503835) RURAL HIGH SPEED ROAD GRASS CUTTING 101212026 10/15/2026 Road Closure
(0116 3052163)
LEICESTERSHIRE
SLIP ROAD ONTO SOUTHBOUND A6 COUNTY COUNCIL
EROM LINK A (6503654) RURAL HIGH SPEED ROAD GRASS CUTTING 101212026 10/15/2026 Road Closure
(0116 3052163)
LEICESTERSHIRE
TOWN GREEN STREET (6501737) nia COUNTY COUNCIL 9/29/2026 10/5/2026 Some Carriageway Incursion
(0116 3052163)
SEVERN TRENT WATER
YEOMAN WAY (6504389) BOUNDARY BOX AND METER REPAIR. LTD 10/7/2026 10/8/2026 Traffic Control (Give and Take)

Footway closure: Alternative route will be provided
(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Seagrave

Shepshed

Road Name (USRN)

CHURCH STREET (6500400)

ANSON ROAD (6500036)

BELVOIR WAY (6500160)

CHARLEY ROAD (6500344)

CHARNWOOD ROAD (6500348)

COUNTRYMANS WAY (6500455)

FOOTPATH L13 (6503635)

Charnwood

WORKS_DESC

boundary box installation.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION

38m2 cw - Please patch edge of carriageway 16 x 1,8 x 1, 5 x
1 and 9 x 1 (CWAY Deterioration)

Boundary Box Installation.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Closure of Footpath L13 to allow Persimmon Homes to safely
undertake construction works of new development.

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/7/2026

10/6/2026

10/6/2026

10/9/2026

10/6/2026

10/6/2026

9/21/2023

Expected
End Date

10/7/2026

10/6/2026

10/6/2026

10/9/2026

10/6/2026

10/6/2026

4/29/2027

TRAFFIC_NAME

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion

Road Closure

No Carriageway Incursion

Some Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
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PARISH
Shepshed

Road Name (USRN)

FOREST STREET (6500619)

FORMAN ROAD (6500621)

GARENDON CLOSE (6500649)

GLENFIELDS (6500673)

HARRINGTON ROAD (6500748)

HATHERN ROAD (6500756)

HIGHFIELDS CLOSE (6500795)

Charnwood

WORKS_DESC

advised company that we require 3 working days notice as per
our business terms. Requests made with less than 3 working
days may not be approve

boundary box installation.
Footway closure: Alternative route will be provided

MJ Quinn are to renew 1x pole.
Footway closure: Alternative route will be provided

REPLACEMENT OF LAMP BOX AND PEDESTAL

boundary box installation.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTILLATION.
Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

ROMEC

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/1/2026

10/6/2026

10/6/2026

10/8/2026

10/6/2026

10/6/2026

10/6/2026

Expected
End Date

10/14/2026

10/6/2026

10/7/2026

10/8/2026

10/6/2026

10/6/2026

10/6/2026

TRAFFIC_NAME

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
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Charnwood
Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) ' WORKS _DESC ) number) Start Date End Date TRAFFIC_NAME

Shepshed

LEICESTERSHIRE
Constuction of temp access for new development with a speed | COUNTY COUNCIL

INGLEBERRY ROAD (6500849) reduction to 30MPH 1/6/2025 1/5/2027 No Carriageway Incursion
(0116 3052163)
SEVERN TRENT WATER
X6 signs ONLY at the entrance to New Booster Station LTD 1/5/2026 12/18/2026 No Carriageway Incursion
(0800 783 4444)
IVESHEAD ROAD (6500854) Connecting openreach duct onto new housing development duct g‘gﬁggsﬁgﬂr NEXT 10/6/2026 10/8/2026 Traffic Control (Multi-Way
for new customers telecommunication and broadband services. NETWORKS LTD Signals)

SEVERN TRENT WATER

MENDIP CLOSE (6501108) boundary box installation. . . LTD 10/6/2026 10/6/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)

SEVERN TRENT WATER
BOUNDARY BOX INSTALLATION. LTD

PATERSON PLACE (6501304) F . . . . 10/6/2026 10/6/2026 No Carriageway Incursion
ootway closure: Alternative route will be provided
(0800 783 4444)

SEVERN TRENT WATER
Boundary Box Installation. LTD

ROCKINGHAM CLOSE (6501433) = . : . . 10/6/2026 10/6/2026 Some Carriageway Incursion
ootway closure: Alternative route will be provided
(0800 783 4444)
SEVERN TRENT WATER
SULLINGTON ROAD (6501621) boundary box installation. LTD 10/7/2026 10/7/2026 No Carriageway Incursion

Footway closure: Alternative route will be provided
(0800 783 4444)
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PARISH
Shepshed

Sileby

Road Name (USRN)

THE MEADOWS (6501684)

TICKOW LANE (6501731)

TRUEWAY DRIVE (6501745)

ALBION ROAD (6500015)

BROOK STREET (6500256)

CHARLES STREET (6500342)

COLLINGWOOD DRIVE (6500428)

Charnwood

WORKS_DESC

GAS SERVICE DISCONNECTION.
Footway closure: Alternative route will be provided

Gully replacement

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Installing Energy Storage Unit

Please carry out Joint Sealing and crack repair as required

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Please carry out Joint Sealing and crack repair as required

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/1/2026

10/8/2026

10/6/2026

10/5/2026

10/9/2026

10/6/2026

10/8/2026

Expected
End Date

10/5/2026

10/8/2026

10/6/2026

10/15/2026

10/9/2026

10/6/2026

10/8/2026

TRAFFIC_NAME

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Traffic Control (Priority Working)

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

Traffic Control (Stop/Go Boards)
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PARISH
Sileby

Road Name (USRN)

FOOTPATH FROM GIBSON ROAD TO
NEWBOLD CLO (6504002)

FOOTPATH FROM HEATHCOTE DRIVE
TO ODD NUM (6503747)

FOOTPATH 143 (6503246)

GREEDON RISE (6500700)

HANOVER DRIVE (6500742)

HEATHCOTE DRIVE (6500774)

HOMEFIELD ROAD (6500822)

Charnwood

WORKS_DESC

boundary box instllation

1 joint hole in grass verge and 58m trenching in tarmac footway
and grass verge for reinforcement scheme in association with
DY6422542227 A/B/C.D/E/FIG/HIJIKIL.

28m trenching in tarmac footway and grass verge for
reinforcement scheme in assocation with DY6422542227
A/B/C/D/E/FIHNIIIKIL

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

3 joint holes in tarmac footway and 361m trenching in tarmac
footway and 16m road crossing in tarmac road for reinforcement
scheme in association with DY6422542227
A/B/C/D/E/FIGIH/NJIL..

Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/9/2026

7/27/2026

8/28/2026

10/5/2026

10/9/2026

7/10/2026

10/5/2026

Expected
End Date

10/9/2026

11/30/2026

12/4/2026

10/5/2026

10/9/2026

11/30/2026

10/5/2026

TRAFFIC_NAME

No Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Sileby

Road Name (USRN)

JENHAM DRIVE (6504484)

JUBILEE AVENUE (6500864)

KEMPSON CLOSE (6504870)

LADKIN CLOSE (6504488)

MOLYNEUX DRIVE (6501139)

POCHIN WAY (6501341)

SEAGRAVE ROAD (6501519)

Charnwood

WORKS_DESC

2 joint holes in tarmac footway and 439m trenching in tarmac
footway and 24m road crossing in tarmac road for reinforcement
scheme in association with DY6422542227
A/B/C/D/E/FIG/H/KIL.. .

Footway closure: Alternative route will be provided

1 joint hole in tarmac footway and 116m trenching in tarmac
footway and modular footway and 9m road crossing in tarmac
road for reinforcement scheme in association with
DY6422542227 A/C/D/E/FIG/H/IJIKIL.. .

Footway closure: Alternative route will be provided

9m of verge, 7.5m of Modular road crossing, 78m of tarmac
footway. Works in conjunction with DY6422542227A-L. Traffic
lights to be used when in close proximity with Haisnes Drive.
Give & Take to be used for majority of works along Kempson
Close.. .

Footway closure: Alternative route will be provided

102m trenching in tarmac footway and modular road for
reinforcement scheme in assocation with DY6422542227
A/BI/C/D/FIG/H/IIIKIL.. .

Footway closure: Alternative route will be provided

BOUNDARY BOX INSTALLATION.
Footway closure: Alternative route will be provided

To install approx 9m duct.
Footway closure: Alternative route will be provided

1 joint hole in tarmac footway and 35m trenching in tarmac
footway and grass verge and 16m road crossing in tarmac road
for reinforcement scheme.. .

Footway closure: Alternative route will be provided

Organisation
(customer contact  Estimated

number) Start Date
WESTERN POWER

DISTRIBUTION

(MIDLANDS) 9/11/2026

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 9/11/2026

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 10/12/2026

(0800 096 3080)

WESTERN POWER
DISTRIBUTION
(MIDLANDS) 9/9/2026

(0800 096 3080)

SEVERN TRENT WATER
LTD

10/5/2026
(0800 783 4444)
BT

10/5/2026
(0800 800150)
WESTERN POWER
DISTRIBUTION
(MIDLANDS) 9/25/2026

(0800 096 3080)

Expected
End Date

12/4/2026

12/4/2026

11/30/2026

12/2/2026

10/5/2026

10/7/2026

12/4/2026

TRAFFIC_NAME

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Sileby SEAGRAVE ROAD (6501519)

STANAGE ROAD (6501596)

WARDS CRESCENT (6501799)

WELDON AVENUE (6501820)

South Croxton

KINGS LANE (6500897)

Syston ALBERT STREET (6500014)

Charnwood

WORKS_DESC

boundary box installation.
Footway closure: Alternative route will be provided

Hydrant Renew.
Footway closure: Alternative route will be provided

Boundary box Install,Clear to Boundary.
Footway closure: Alternative route will be provided

23m trenching in tarmac footway for reinforcement scheme in

association with DY6422542227 A/B/C/D/E/G/H/IIJIKIL.. .
Footway closure: Alternative route will be provided

To lay approximately 49m of duct in the footway.
Footway closure: Alternative route will be provided

Scaffold Permit - 1061013

LAY NEW DOMESTIC SERVICE FROM MAIN IN NEARSIDE

FOOTWAY.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

10/6/2026

10/7/2026

10/6/2026

8/7/2026

10/12/2026

10/9/2026

10/5/2026

Expected
End Date

10/6/2026

10/8/2026

10/7/2026

12/4/2026

10/14/2026

10/22/2026

10/9/2026

TRAFFIC_NAME

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Syston ALBERT STREET (6500014)

BARKBY LANE (6500099)

BROAD STREET (6500240)

FOOTPATH FROM BARKBY ROAD TO
EMPINGHAM D (6504720)

FOOTPATH FROM WANLIP ROAD TO
LEICESTER W (6504791)

FOOTPATH 156 (6503271)

Charnwood

WORKS_DESC

to lay 67m of duct in fw.
Footway closure: Pedestrian walkway will be provided

TO INSTALL NEW TELEGRAPH POLE FOR SEVICE
PROVISION

locate and clear blockages in existing BT duct.
Footway closure: Pedestrian walkway will be provided

Provide pole bend at existing BT pole.
Footway closure: Alternative route will be provided

Road Space Application to divert the existing Footpath for the
development of the 195 Units land North of Barkby Road,
Syston.

11kV Cable Installation on Behalf of Thurmaston Bus Depot

* RM repair 226-450mm in hwy < 15m dep TM .
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

BT
(0800 800150)

BT
(0800 800150)

BT

(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

MURPHY POWER
DISTRIBUTION

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated
Start Date

10/5/2026

10/7/2026

10/2/2026

10/7/2026

6/30/2025

9/25/2026

2/19/2026

Expected
End Date

10/9/2026

10/7/2026

10/5/2026

10/8/2026

6/24/2030

10/16/2026

12/23/2026

TRAFFIC_NAME

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

No Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Syston

Road Name (USRN)

GORSE LANE (6500683)

HIGH STREET (6500793)

LOWER CHURCH STREET (6501021)

MAIDEN STREET (6501034)

MELTON ROAD (6501099)

NORTHFIELDS (6501212)

Charnwood

WORKS_DESC

Bbox Renew 25mm add Meter

* CARRIAGEWAY TYPE 2 (25 TO 10 MSA) * Burst Rising Main
* OVER LANDER TRENCH UNDER ROAD

Edge cracking/Fretting

Bbox Install 25mm and Meter BAU.
Footway closure: Pedestrian walkway will be provided

Install approx 6m of 1 way poly duct in Footway.
Footway closure: Alternative route will be provided

REMEDIAL WORK TO RECTIFY COUNCIL DEFECT - 30 X 0.3
FW 6MM, 25 X 0.3 CW HRA.
Footway closure: Pedestrian walkway will be provided

Boundary Box Installation.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/8/2026

2/19/2026

10/6/2026

10/12/2026

10/7/2026

10/12/2026

10/9/2026

Expected
End Date

10/9/2026

12/23/2026

10/7/2026

10/13/2026

10/8/2026

10/16/2026

10/9/2026

TRAFFIC_NAME

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Syston

Road Name (USRN)

PEMBROKE AVENUE (6501315)

PLUMTREE WAY (6501340)

PRIORY CLOSE (6501361)

ST PETERS STREET (6501490)

SYSTON WESTERN BYPASS (6502967)

TROJAN WAY (6501744)

WANLIP ROAD (6501797)

Charnwood

WORKS_DESC

Boundary Box Installation.
Footway closure: Alternative route will be provided

Remedy Edge cracking/Fretting.
Footway closure: Alternative route will be provided

Performing an excavation in the footway to install aprox. 2m of
telecoms duct to provide fibre services activity involves
excavation, duct and reinstatement.

Footway closure: Alternative route will be provided

Install approx 17m of 1 way poly duct in Footway

RURAL HIGH SPEED ROAD GRASS CUTTING

De-Looping Works - Excavate, joint, backfill and reinstate 2 x
joint holes in 6mm footway, to carry out unlooping of electricity
supply..

Footway closure: Alternative route will be provided

Gully replacement

Organisation

(customer contact

number)

SEVERN TRENT WATER

LTD

(0800 783 4444)

SEVERN TRENT WATER

LTD

(0800 783 4444)

BT

(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/9/2026

10/6/2026

10/2/2026

10/7/2026

10/12/2026

9/29/2026

10/7/2026

Expected
End Date

10/9/2026

10/7/2026

10/6/2026

10/8/2026

10/12/2026

10/5/2026

10/7/2026

TRAFFIC_NAME

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Lane Closure

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Thurcaston

Thurcaston and

Cropston

Thurmaston

Road Name (USRN)

LEICESTER ROAD (6500949)

MILL ROAD (6501125)

RECTORY LANE (6501398)

ROECLIFFE ROAD (6501437)

CHURCH HILL ROAD (6500383)

Charnwood

WORKS_DESC

GAS MAINS REPLACEMENT WORKS - LAY 1342.96m X PE
PIPE VIA INSERTION / ABANDON 1342.96m X METALLIC
MAIN / RELAY & TRANSFER ALL ASSOCI ATED SERVICES
AND CARRY OUT REQUIRED CONNECTIONS.

Footway closure: Alternative route will be provided

Gas Main Replacement Works

Gas Main Replacement Works

GAS MAINS REPLACEMENT WORKS - LAY 156.12m X PE
PIPE VIA INSERTION / ABANDON 156.12m X METALLIC
MAIN / RELAY & TRANSFER ALL ASSOCIAT ED SERVICES
AND CARRY OUT REQUIRED CONNECTIONS.

Footway closure: Alternative route will be provided

CHILD CWAY Pre Dressing Patch to coincide with road closure
722018 Roecliffe Road, Newtown Linford

Installation of new Trunk Main

GAS SERVICE DISCONNECTION

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED
(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

CADENT GAS LIMITED

(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

Estimated
Start Date

9/30/2026

4/1/2026

4/1/2026

10/5/2026

9/28/2026

1/1/2026

10/2/2026

Expected
End Date

11/21/2026

3/31/2027

3/31/2027

10/30/2026

10/5/2026

8/31/2028

10/6/2026

TRAFFIC_NAME

Traffic Control (Multi-Way
Signals)

Temporary Obstruction

Temporary Obstruction

Traffic Control (Multi-Way
Signals)

Road Closure

Traffic Control (Two-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Thurmaston

Wanlip

Woodhouse

Road Name (USRN)

FERNDALE ROAD (6500588)

HIGHWAY ROAD (6500802)

SYSTON WESTERN BYPASS (6503848)

WESTMORELAND AVENUE (6504340)

BRIDLEWAY FROM THE ENTRANCE TO
LOUGHBORO (6503483)

LOUGHBOROUGH ROAD (6501006)

BRAND HILL (6500215)

Charnwood

WORKS_DESC

Urgent excavation in highway to locate and repair LV cable fault

i:ootway closure: Alternative route will be provided

F&C Remedial permit to rectify HA defect - Edge cracking,
material is missing and breaking out.
Footway closure: Alternative route will be provided

RURAL HIGH SPEED ROAD GRASS CUTTING

F&C - Remedial permit to rectify HA defect - Inadequate joint
seal and open joints

Alternative access to prevent people and plant interface.

RURAL HIGH SPEED ROAD GRASS CUTTING

Capital PRV INSTALL 50MM

Organisation
(customer contact  Estimated

number) Start Date
WESTERN POWER

DISTRIBUTION

(MIDLANDS) 9/30/2026

(0800 096 3080)

SEVERN TRENT WATER

LTD 10/8/2026

(0800 783 4444)

LEICESTERSHIRE

COUNTY COUNCIL 10/12/2026

(0116 3052163)

SEVERN TRENT WATER

LTD 10/12/2026

(0800 783 4444)

SEVERN TRENT WATER

LD 116/2025

(0800 783 4444)

LEICESTERSHIRE

COUNTY COUNCIL 10/12/2026

(0116 3052163)

SEVERN TRENT WATER

LTD 10112/2026

(0800 783 4444)

Expected
End Date

10/5/2026

10/9/2026

10/12/2026

10/13/2026

1/14/2028

1/7/2027

10/18/2026

TRAFFIC_NAME

Traffic Control (Give and Take)

Some Carriageway Incursion

Lane Closure

Traffic Control (Multi-Way
Signals)

Road Closure

Lane Closure

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Woodhouse

Woodhouse Eaves

Road Name (USRN)

FOREST ROAD (6500617)

SWITHLAND ROAD (6502098)

BRAND LANE (6503913)

WINDMILL RISE (6501876)

WORKS_DESC

* FLOW ALARM - visible leak

Cathodic Protection Post Install.

Charnwood

Footway closure: Alternative route will be provided

CHILD CWAY Pre Dressing Patch to coincide with road closure

722018 Roecliffe Road, Newtown Linford

* Small Sluice Valve Re-pack 3" * Urgent Visible Leak to prevent

or restore loss of supply

Increasing height of Name Plate so seen over safety barrier

Small PRV Renew 2"

DEFECT - REPAIR POOR REINSTATEMENT

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/1/2026

10/12/2026

9/28/2026

10/2/2026

10/7/2026

10/6/2026

10/5/2026

Expected
End Date

10/5/2026

10/16/2026

10/5/2026

10/6/2026

10/8/2026

10/8/2026

10/6/2026

TRAFFIC_NAME

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Road Closure

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood
Organisation
(customer contact | Estimated Expected
PARISH Road Name (USRN) WORKS_DESC number) Start Date  End Date TRAFFIC_NAME

SEVERN TRENT WATER
Wymeswold BROOK STREET (6500259) Boundary box Install 25mm LTD 10/7/2026 10/8/2026 Traffic Control (Multi-Way

Signals)
(0800 783 4444)
SEVERN TRENT WATER
CHURCH STREET (6500401) Boundary Box Installation LTD 10/5/2026 10/5/2026 No Carriageway Incursion

(0800 783 4444)

SEVERN TRENT WATER

TRINITY CRESCENT (6501742) Boundary Box Installation. ) . LTD 10/7/2026 10/7/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided
(0800 783 4444)
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