Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Barwell

Burbage

Road Name (USRN)

GREENHILL DRIVE (17400527)

LEICESTER ROAD (17403268)

MEADOW ROAD (17400855)

TOWNEND ROAD (17401304)

BRIDLEWAY FROM SKETCHLEY LANE
TO WATLING (17402759)

HAWTHORN CRESCENT (17400560)

HORSEPOOL (17400629)

Hinckley & Bosworth

WORKS_DESC

boundary box installation.
Footway closure: Alternative route will be provided

RURAL HIGH SPEED ROAD GRASS CUTTING

skip permit approved

Bbox Install 25mm and Meter.
Footway closure: Alternative route will be provided

S106 works Bridleway U67

2 joint holes in tarmac footway for new supply.
Footway closure: Alternative route will be provided

Bbox Install 25mm and Meter.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/8/2026

10/2/2026

10/2/2026

10/10/2026

7/13/2026

10/7/2026

10/5/2026

Expected
End Date

10/8/2026

10/5/2026

10/8/2026

10/11/2026

10/16/2026

10/13/2026

10/6/2026

TRAFFIC_NAME

Some Carriageway Incursion

Lane Closure

Some Carriageway Incursion

Traffic Control (Give and Take)

Road Closure

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Burbage

Road Name (USRN)

LUTTERWORTH ROAD (17400767)

NEW ROAD (17400903)

NEWSTEAD AVENUE (17400913)

RUGBY ROAD (17401087)

SAPCOTE ROAD (17401121)

Hinckley & Bosworth

WORKS_DESC

Installation of a temporary pedestrian matting along the grass
verge to the front of the site for pedestrians to be able to reach

the crossing place further along the road from the site entrance.

CLEAR BLOCKAGE.
Footway closure: Alternative route will be provided

Barriers in footway around tree pit whilst waiting for tree to be
planted

TO RENEW DECAYING TELEGRAPH POLE.
Footway closure: Alternative route will be provided

Excavation to install cables for electric supply to new Welcome
Break site.

Footway reconstruction due to existing GRP BT box level
causing trip hazard within footway.
Footway closure: Alternative route will be provided

Lift kerbs & replace gully as required

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

INDIGO POWER

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

5/21/2025

10/7/2026

8/13/2026

10/7/2026

10/5/2026

9/28/2026

10/5/2026

Expected
End Date

11/22/2026

10/7/2026

12/23/2026

10/7/2026

10/16/2026

10/9/2026

10/6/2026

TRAFFIC_NAME

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Burbage

Carlton

Congerstone

Desford

Earl Shilton

Road Name (USRN)

WINDSOR STREET (17401419)

NAILSTONE ROAD (17401928)

BARTON ROAD (17400105)

LEICESTER LANE (17400714)

LINDRIDGE LANE (17400734)

BORROWDALE CLOSE (17400154)

CHURCH STREET (17400301)

Hinckley & Bosworth

WORKS_DESC.

FW 16.5m2 - Patch footway, three patches: 1x2m, 1x2.2m,
2.5x5m

CW 36mz2 -

Trial Holes

Temp to perm reinstatement

Boundary Box Installation.
Footway closure: Alternative route will be provided

boundary box installation.
Footway closure: Alternative route will be provided

scaffold permit approved

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/6/2026

10/8/2026

10/5/2026

10/6/2026

10/9/2026

10/8/2026

10/6/2026

Expected
End Date

10/6/2026

10/8/2026

10/8/2026

10/7/2026

10/9/2026

10/8/2026

10/19/2026

TRAFFIC_NAME

Traffic Control (Give and Take)

Road Closure

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Earl Shilton

DOCTORS FIELDS (17400390)

FOOTPATH FROM HIGHFIELDS MILLS
TO FOOTPA (17402716)

FOOTPATH FROM ULLSWATER CLOSE
TO EQUITY (17402893)

FOOTPATH T93 (17402668)

HIGH STREET (17400577)

ORTON ROAD (17402850)

STATION ROAD (17401198)

Hinckley & Bosworth

WORKS_DESC

Relay 11no. 900mm FW dished concrete channel blocks to
correct level to allow water to drain to gully in footway

S278 works

To lay approx. 6m duct

S278 works

Scaffold permit approved

To lay approx. 1m duct and clear any blockages.
Footway closure: Alternative route will be provided

Boundary box Install 25mm

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated

Start Date

10/5/2026

4/21/2025

10/6/2026

4/21/2025

10/1/2026

10/6/2026

10/8/2026

Expected
End Date

10/5/2026

10/20/2027

10/8/2026

10/20/2027

10/28/2026

10/8/2026

10/9/2026

TRAFFIC_NAME

Traffic Control (Give and Take)

Road Closure

No Carriageway Incursion

Road Closure

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Earl Shilton

Groby

Road Name (USRN)
STATION ROAD (17401198)

THE GRANGE (17401262)

THE LEECROFTS (17401273)

WOOD STREET (17401428)

ANSTEY LANE (17400023)

BRADGATE HILL (17400171)

Hinckley & Bosworth

WORKS_DESC

Replace existing pole x 1

boundary box installation.

Footway closure: Alternative route will be provided

To lay 7m duct.

Footway closure: Alternative route will be provided

recovery of BT ATM

**SPEED REDUCTION ONLY** At the construction access

point on Anstey Lane

Installation of new Trunk Main

Recable and replace columns

Organisation
(customer contact
number)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/8/2026

10/8/2026

10/2/2026

10/12/2026

6/29/2026

1/1/2026

9/28/2026

Expected
End Date

10/8/2026

10/8/2026

10/6/2026

10/14/2026

6/11/2027

8/31/2028

10/17/2026

TRAFFIC_NAME

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected

PARISH Road Name (USRN) WORKS_DESC number) Start Date  End Date TRAFFIC_NAME
Groby BRADGATE HILL (17400171)

LEICESTERSHIRE
RURAL HIGH SPEED ROAD GRASS CUTTING COUNTY COUNCIL 10/8/2026 10/9/2026 Lane Closure

(0116 3052163)

BT
WORKS TO CLEAR BLOCKAGE AT BASE OF POLE 10/6/2026 10/7/2026 No Carriageway Incursion
(0800 800150)

SEVERN TRENT WATER

LTD

FOOTPATH J72 (17402184) Installation of New Trunk Main 10/12/2026 11/6/2026 Road Closure

(0800 783 4444)

SEVERN TRENT WATER
Installation of new Trunk Main LTD 7/14/2026 12/22/2026 Road Closure

(0800 783 4444)

SEVERN TRENT WATER
FOOTPATH R116 (17402383) Installation of new Trunk Main LTD 1/1/2026 8/31/2028 Road Closure

(0800 783 4444)

SEVERN TRENT WATER
FOOTPATH R118 (17402385) Installation of new Trunk Main LTD 1/1/2026 8/31/2028 Road Closure

(0800 783 4444)

LEICESTERSHIRE

COUNTY COUNCIL

MARKFIELD ROAD (17401859) RURAL HIGH SPEED ROAD GRASS CUTTING 10/8/2026 10/9/2026 Lane Closure

(0116 3052163)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)
Groby MARKFIELD ROAD (17401859)

ROOKERY LANE (17401078)

SLATE BROOK CLOSE (17401162)

Higham on the Hill HIGHAM LANE (17403281)

MAIN STREET (17400804)

Hinckley & Bosworth

WORKS_DESC

WORKS TO CLEAR BLOCKAGE AT BASE OF POLE

1 joint hole in tarmac road for new supply

MJ Quinn are to lay approx 1m of duct and x1 swept tee.
Footway closure: Alternative route will be provided

Reset lid in 6mm tarmac.
Footway closure: Alternative route will be provided

LAY APPROX 165 METERS OF DUCT IN THE VERGE JNC
BASIN BRIDGE LANE - 165M FROM JNC BASIN BRIDGE
LANE

LAY APPROX 85 METERS OF DUCT IN THE FOOTWAY OS
YEW TREE LODGE - SO 113, OS 83, OS 77 - SO 71 AND OS
58.

Footway closure: Pedestrian walkway will be provided

Locate and clear blockages in existing BT duct.
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

BT
(0800 800150)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT

(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

CITYFIBRE

BT
(0800 800150)

Estimated
Start Date

10/6/2026

10/12/2026

10/6/2026

10/13/2026

10/1/2026

10/1/2026

10/5/2026

Expected
End Date

10/7/2026

10/15/2026

10/8/2026

10/14/2026

10/5/2026

10/5/2026

10/7/2026

TRAFFIC_NAME

No Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Higham on the Hill

Hinckley

Road Name (USRN)

NUNEATON LANE (17400935)

STOKE LANE (17402156)

BLAKE CLOSE (17400151)

CASTLE STREET (17400244)

CLIFTON WAY (17400311)

COVENTRY ROAD (17400339)

DODWELLS ROAD (17400391)

Hinckley & Bosworth

WORKS_DESC

1 X DIG IN THE FOOTWAY OS 15.
Footway closure: Pedestrian walkway will be provided

Install 225m of 1 way poly duct in Verge & locate and clear
blockages in existing BT duct

Boundary box Renew 25mm.
Footway closure: Alternative route will be provided

1 joint hole in tarmac footway for C/O Change.
Footway closure: Alternative route will be provided

* Boundary Box Repair with Trailer

To replace frame and cover in the footway.
Footway closure: Pedestrian walkway will be provided

Future Carriageway Preservation Scheme

Organisation
(customer contact
number)

CITYFIBRE

BT
(0800 800150)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/2/2026

10/7/2026

10/8/2026

10/12/2026

10/7/2026

10/13/2026

10/4/2026

Expected
End Date

10/6/2026

10/9/2026

10/9/2026

10/16/2026

10/8/2026

10/15/2026

10/7/2026

TRAFFIC_NAME

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Hinckley

Road Name (USRN)

DRUID STREET (17400399)

HILL STREET (17400598)

MIDDLEFIELD PLACE (17400869)

NETHERLEY ROAD (17400900)

NUTTS LANE (17400937)

RUGBY ROAD (17401086)

TRINITY LANE (17401308)

Hinckley & Bosworth

WORKS_DESC

Duct (elec) pipe 25mm (water)
Footway closure: Alternative route will be provided

Two sections rear of Flats, gutter and repair hole in the roof

Vehicle Access - full access

N/A

TTRO FOR ROAD CLOSE ON NUTTS LANE - OPEN LAY
CABLE TO BE INSTALLED IN FOOTWAY / VERGE -
WORKING HOURS 08:00 - 18:00 - TM PLAN SUPPLIED
PHO01_V04.

Footway closure: Alternative route will be provided

Future Carriageway Preservation Scheme

Bbox Install 25mm and Meter

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

OPTIMAL POWER
NETWORKS

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

10/12/2026

9/25/2026

10/12/2026

9/14/2026

10/5/2026

10/2/2026

10/2/2026

Expected
End Date

10/22/2026

10/8/2026

10/12/2026

10/4/2026

10/23/2026

10/6/2026

10/5/2026

TRAFFIC_NAME

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Some Carriageway Incursion

Road Closure

Road Closure

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Hinckley

Hinckley and Bosworth

Road Name (USRN)
TRINITY LANE (17401308)

TWEEDSIDE CLOSE (17401319)

UPPER BOND STREET (17401333)

FOOTPATH T53 (17402613)

FOOTPATH T60 (17402630)

Hinckley & Bosworth

WORKS_DESC

Future Carriageway Preservation Scheme

1 joint hole in tarmac footway for supply alteration.
Footway closure: Alternative route will be provided

* Small Main Repair Collar 4" * Urgent visible leak.
Footway closure: Alternative route will be provided

Customer has requested if the permit could start sooner, as
there are slates slipping from roof.

LOCATE, CLEAR AND REPAIR BLOCKAGES IN F/W AND
C/W.
Footway closure: Pedestrian walkway will be provided

Temporary diversion of footpath / Public Right Of Way T53 and
re-routing along U5

Temporary closure of PROW T60 running through proposed
development. Alternative route for pedestrians provided.

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

10/2/2026

9/29/2026

10/3/2026

1/27/2023

10/5/2026

10/24/2024

10/6/2026

Expected
End Date

10/6/2026

10/9/2026

10/7/2026

1/1/3000

10/7/2026

3/19/2028

4/5/2027

TRAFFIC_NAME

Road Closure

Some Carriageway Incursion

No Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Road Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Hinckley and Bosworth

Market Bosworth

Markfield

Road Name (USRN)

FOOTPATH U6 (17402687)

PARK STREET (17400980)

THE PARK (17401281)

A50 FROM ROUNDABOUT AT M1
JUNCTION 22 TO (17401870)

COPT OAK ROAD (17400325)

FOOTPATH FROM LONDON ROAD TO
RATBY LANE (17402227)

LAUNDE ROAD (17400706)

Hinckley & Bosworth

WORKS_DESC

Closure of U6

to renew decaying telegraph pole.
Footway closure: Alternative route will be provided

MJ Quinn are to install 2x new poles

RURAL HIGH SPEED ROAD GRASS CUTTING

PAA for Works Relating to A511 MRN Scheme

Temporary closure of PROW R4 to allow construction prior to
permanent diversion when suitable to do so.

PAA for works relating to A511 MRN Scheme

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT
(0800 800150)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

4/27/2026

10/5/2026

10/6/2026

10/8/2026

5/1/2026

5/14/2025

4/1/2025

Expected
End Date

10/26/2026

10/6/2026

10/7/2026

10/9/2026

3/31/2028

12/24/2026

7/30/2027

TRAFFIC_NAME

Road Closure

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Lane Closure

Road Closure

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
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PARISH
Markfield

Road Name (USRN)

LEICESTER ROAD (17400719)

LITTLE SHAW LANE (17400741)

OAKFIELD AVENUE (17400941)

RATBY LANE (17401040)

Hinckley & Bosworth

WORKS_DESC

PAA for Work relating MRN A511 Scheme

RURAL HIGH SPEED ROAD GRASS CUTTING

PAA for works relating to A511 MRN Scheme

RURAL HIGH SPEED ROAD GRASS CUTTING

* Boundary box Install,Clear to Boundary * Non-Visible leak
losing significant amounts of water.
Footway closure: Alternative route will be provided

LAY A NEW GAS SERVICE 2M FROM THE MAIN IN THE
FOOTWAY.
Footway closure: Pedestrian walkway will be provided

MJ Quinn are to replace x1 pole.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED
(0800 389 8000)

BT
(0800 800150)

Estimated
Start Date

5/1/2026

10/8/2026

5/1/2026

10/8/2026

10/8/2026

10/5/2026

10/6/2026

Expected
End Date

3/31/2028

10/9/2026

3/31/2028

10/9/2026

10/10/2026

10/7/2026

10/7/2026

TRAFFIC_NAME

Road Closure

Lane Closure

Road Closure

Lane Closure

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
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Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected

PARISH Road Name (USRN) WORKS_DESC _ number) Start Date | End Date TRAFFIC_NAME
Markfield

To cleared blockages in the existing Virgin media network fora | VIRGIN MEDIA

RECTORY ROAD (17401048) new customer connection.. 10/6/2026 10/8/2026 No Carriageway Incursion
Footway closure: Alternative route will be provided (0345 454 1111)
BT
SHAW LANE (17401133) Excavate to install new duct to link the pole to the manhole 10/14/2026 10/14/2026 Lane Closure

(0800 800150)

LEICESTERSHIRE

COUNTY COUNCIL

PAA for works relating to A511 MRN Scheme 5/1/2026 3/31/2028 Road Closure

(0116 3052163)

LEICESTERSHIRE
RURAL HIGH SPEED ROAD GRASS CUTTING COUNTY COUNCIL 10/8/2026 10/9/2026 Lane Closure

(0116 3052163)

LEICESTERSHIRE
SLIP ROAD FROM TO A50 COUNTY COUNCIL
SOUTHBOUND CARRIAG (17401985) RURAL HIGH SPEED ROAD GRASS CUTTING 10/9/2026 10/9/2026 Road Closure

(0116 3052163)

LEICESTERSHIRE
SLIP ROAD FROM WHITWICK ROAD TO COUNTY COUNCIL

A50 NORT (17401987) RURAL HIGH SPEED ROAD GRASS CUTTING

10/9/2026 10/9/2026 Road Closure
(0116 3052163)

Clear blockage in Openreach duct to provide INDEPENDENT NEXT Traffic Control (Multi-Wa
STANTON LANE (17401980) telecommunication and broadband services.. GENERATION 10/5/2026 10/7/2026 Signal Y
Footway closure: Pedestrian walkway will be provided NETWORKS LTD ignals)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH Road Name (USRN)

Markfield STANTON LANE (17401980)
TURNPIKE WAY (17401889)
WHITWICK ROAD (17401401)

Nailstone BAGWORTH ROAD (17401882)

WOOD ROAD (17401427)

Newbold Verdon BAGWORTH ROAD (17401884)

Hinckley & Bosworth

WORKS_DESC

PAA for works relating to A511 MRN scheme

To cleared blockages in the existing Virgin media network for a

new customer connection.
Footway closure: Alternative route will be provided

* LINING AND PATCHING - PATCHING OF DEFECTIVE LINE

FROM WITHIN THE MANHOLE * CHAMBER, NO
EXCAVATION.

CW 12.15m2 - To patch carriageway deteriration 8.1mX1.5m
(CWAY Deterioration Category 2)

Top Soil & Seed

Formation of new site entrance under S278TM from 15.06.2026

- 13.07.2026Signs only from 13.07.2026 - 19.10.2026

Short Comm pipe Renew 25mm.
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA
(0345 454 1111)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

5/1/2026

10/6/2026

10/14/2026

10/5/2026

10/9/2026

6/15/2026

10/5/2026

Expected
End Date

3/31/2028

10/8/2026

10/15/2026

10/5/2026

10/9/2026

10/19/2026

10/7/2026

TRAFFIC_NAME

Road Closure

No Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH
Newbold Verdon

Norton Juxta Twycross

Odstone

Osbaston

Road Name (USRN)

BRIDLEWAY S25 (17402425)

PETERS AVENUE (17400998)

BURTON ROAD (17402070)

COTTAGE LANE (17400334)

HALL LANE (17400543)

NEWTON LANE (17400914)

GOATHAM LANE (17401816)

Hinckley & Bosworth

WORKS_DESC

Safety critical repairs

Vehicle Access - widening

Phase 7 of Appleby Magna Mains Renewal Programme. Works

to renew approximately 985m water mains within carriageway
and verge. Utilising open cut and directional drilling when
possible. Duration includes chlorination, pressure testing,
commissioning of newly installed mains, transfer of services,

backfill and reinstatement.

* Install 1 x 122 metre new water connection from 90mm PEAL
water main in * carriageway, through carriageway and verge to

developers connection * point.

MJ Quinn are to replace 1x pole

CW 137.25m2 - Please cut out & patchNo.1.

24m x 3mNo.2.

24m x 2mNo.3. 11m x 1.50m junction with Ibstock Road

(CWAY Deterioration)

Boundary box Install 25mm

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

8/4/2026

10/8/2026

9/7/2026

10/5/2026

10/6/2026

10/12/2026

10/13/2026

Expected
End Date

10/20/2026

10/8/2026

10/18/2026

10/17/2026

10/7/2026

10/16/2026

10/15/2026

TRAFFIC_NAME

Road Closure

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Road Closure

Some Carriageway Incursion

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected

PARISH Road Name (USRN) WORKS_DESC number) Start Date | End Date TRAFFIC_NAME
SEVERN TRENT WATER
Ratby BRIDLEWAY R115 (17402382) Installation of new Trunk Main LTD 1/1/2026 8/31/2028 Road Closure

(0800 783 4444)

- . ) SEVERN TRENT WATER
Connect onto the existing 6in PVC main on Desford Lane & LTD Traffic Control (Multi-Way

DESFORD LANE (17401958) Open Cut approx 160m of 180mm PE - including pressure 10/5/2026 10/16/2026

. SR Signals)
test/chlorination (0800 783 4444)
BT
To lay approx 310m of duct and x1 footway box 9/29/2026 10/6/2026 No Carriageway Incursion
(0800 800150)
SEVERN TRENT WATER
FOOTPATH R52 (17402304) Installation of new Trunk Main LTD 1/1/2026 8/31/2028 Road Closure
(0800 783 4444)
LEICESTERSHIRE
FOOTPATH R55 (17402307) E’amh footway . . . COUNTY COUNCIL 10/5/2026 10/7/2026 Road Closure
ootway closure: Alternative route will be provided
(0116 3052163)
APPROX 9M DUCT SOFT, 8M DUCT C/W, JMF104 BOXTO | BT
Ratcliffe Culey SKETCHLEY LANE (17401156) INSTALL TO FEED NEW SITE. ALL WORKS IN PUBLICALLY 10/5/2026 10/7/2026 Road Closure
MAINTAINED VERGE AND CARRIAGEWAY. (0800 800150)
LEICESTERSHIRE
Shackerstone TRACK FROM MAIN STREET TO HALL | Road cl_osure due to urgent carriageway repairs with seek COUNTY COUNCIL 6/5/2026 12/7/2026 Road Closure
LANE (17403109) alternative route boards

(0116 3052163)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Sheepy

Sibson

Stanton-Under-Bardon

Stoke Golding

Road Name (USRN)

TINSEL LANE (17401301)

TWYCROSS ROAD (17401322)

FOOTPATH FROM GRASSY LANE TO
MAIN STREET (17402250)

MAIN STREET (17400801)

PEARCE ROAD (17403926)

HINCKLEY ROAD (17402056)

STOKE ROAD (17401904)

Hinckley & Bosworth

WORKS_DESC

Road closure due to carriageway deterioration

To renew approximately 830m of water mains predominantly in

the carriageway going into the verge, utilising open cut and

direct drilling techniques when possible. Duration also includes

site mobilisation chlorination and pressure testing,
commissioning, transferring services, decommissioning,
reinstatement and demobilisation..

Footway closure: Pedestrian walkway will be provided

Development works- vegetation clearance and preparation for
S38

Clear blockage in Openreach duct to provide
telecommunication and broadband services..
Footway closure: Alternative route will be provided

Installation of a chamber and duct to connect development
estate to Openreach duct for costumer connection..
Footway closure: Pedestrian walkway will be provided

TO RENEW DECAYING TELEGRAPH POLE.
Footway closure: Alternative route will be provided

* Boundary box Install 25mm * non visible leak causing poor

supply.
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

INDEPENDENT NEXT
GENERATION
NETWORKS LTD

INDEPENDENT NEXT
GENERATION
NETWORKS LTD

BT
(0800 800150)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated
Start Date

8/19/2026

9/14/2026

4/28/2025

10/5/2026

10/6/2026

10/5/2026

10/2/2026

Expected
End Date

10/30/2026

11/8/2026

4/27/2027

10/7/2026

10/8/2026

10/6/2026

10/6/2026

TRAFFIC_NAME

Road Closure

Traffic Control (Multi-Way
Signals)

Road Closure

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

PARISH

Sutton Cheney

Thornton

Witherley

Road Name (USRN)

MARKET BOSWORTH ROAD (17402061)

MILL LANE (17400876)

MAIN STREET (17400788)

MERRYLEES ROAD (17400863)

ATTERTON LANE (17400061)

HALL LANE (17400544)

HUNT LANE (17400632)

Hinckley & Bosworth

WORKS_DESC

Drainage - CCTV and lining survey phase 2

Road closure due to carriageway deterioration

* Install 1 x 32mm mdpe new water connection from 3" Sl water
main in * carriageway, through footway to developers
connection point..

Footway closure: Pedestrian walkway will be provided

Urgent excavation in highway to locate and repair LV cable
fault..
Footway closure: Pedestrian walkway will be provided

Provide pole bend at existing BT pole.
Footway closure: Pedestrian walkway will be provided

Provide pole bend at existing BT pole.
Footway closure: Alternative route will be provided

Lay 6m of 1 way poly duct in footway.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

BT

(0800 800150)

BT
(0800 800150)

BT
(0800 800150)

Estimated
Start Date

10/12/2026

8/19/2026

10/8/2026

9/30/2026

10/12/2026

10/12/2026

10/12/2026

Expected
End Date

10/16/2026

3/19/2027

10/10/2026

10/5/2026

10/14/2026

10/14/2026

10/13/2026

TRAFFIC_NAME

Road Closure

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Two-Way
Signals)

Traffic Control (Give and Take)

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from October 4, 2026
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Hinckley & Bosworth

Organisation
(customer contact | Estimated Expected

PARISH Road Name (USRN) WORKS_DESC ) number) Start Date End Date TRAFFIC_NAME
Witherley
WMGD275015 - Complex - Flowaime. To abandon approx. CADENT GAS LIMITED Traffic Control (Two-Wa
KENNEL LANE (17400668) 15.87m of 125mm PE main. To lay approx. 20.04m of 125mm 9/28/2026 10/9/2026 Y

PE main. Backiill reins tate and site clear (0800 389 8000) Signals)
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