

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	ALBION STREET (29200006)	Replace 1 existing pole 0.5m x 0.5m. Footway closure: Alternative route will be provided	BT (0800 800150)	11/30/2022	11/30/2022	Some Carriageway Incursion
	ALPORT WAY (29200009)	Excavate & install duct for FTTP project & CAB installation, approx 490m. 3 CW crossings. CAB installation SO No.14 Alport Way & OS No.39 Alport Way. FW works from SO No.1 Alport Way to No.21, No.22 Alport Way to No.46 Alport Way, SO No.47 Alport Way to No.53 & SO No.54 Alport Way to No.61.. Footway closure: Alternative route will be provided	CITYFIBRE	11/16/2022	11/29/2022	Traffic Control (Give and Take)
	ARNDALE (29200014)	Excavate & install duct for FTTP project & CAB installation approx 60m. CAB installation OS No.8 Arndale. FW works from No.17 to No.29 Arndale. Footway closure: Alternative route will be provided	CITYFIBRE	11/16/2022	11/21/2022	Traffic Control (Give and Take)
	ASKRIGG WAY (29200024)	Excavate & install duct for FTTP project, approx 65m, 1 CW crossing. FW works - No.8 Askrigg Way to SO No.1 Askrigg Way, CW crossing works from SO No.1 Askrigg Way to SO No.14 Harrogate Way. Footway closure: Alternative route will be provided	CITYFIBRE	11/17/2022	11/23/2022	Traffic Control (Give and Take)
	AYLESTONE LANE (29200028)	Excavate & install duct for FTTP project, approx 410m. Works will start @ No.8 Aylestone Lane in the FW and will continue in the FW all the way to opp No.53 Aylestone Lane where works will complete. Footway closure: Pedestrian walkway will be provided	CITYFIBRE	11/22/2022	12/5/2022	Traffic Control (Multi-Way Signals)
	BAINBRIDGE ROAD (29200034)	Excavate & install duct for FTTP project. approx 125m, 1 CW crossing. FW works from No.2 to No.1, No.11 to No.6a & No.6 to No.3. CW crossing works from No.1 Bainbridge Road to SO No.11 Bainbridge Road. Footway closure: Alternative route will be provided	CITYFIBRE	11/21/2022	11/25/2022	Traffic Control (Give and Take)
	BANKART AVENUE (29200038)	Locate and clear blockages in existing BT duct. Footway closure: Alternative route will be provided	BT (0800 800150)	11/17/2022	11/21/2022	Some Carriageway Incursion

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	BAYSDALE (29200048)	Excavate & install duct for FTTP project & CAB installation approx.250m, 2 CW crossings. CAB installation OS No.6. FW works from SO No.11 Sywell Drive to No.20 Baysdale.. Footway closure: Alternative route will be provided	CITYFIBRE	11/22/2022	12/5/2022	Traffic Control (Give and Take)
	BIDEFORD CLOSE (29200063)	No grass growth seen in the verge and no visible grass seed has been put down. Curb Edging missing outside no.79. Footway closure: Pedestrian walkway will be provided	BT (0800 800150)	11/17/2022	11/21/2022	Some Carriageway Incursion
	BILSDALE ROAD (29200064)	Excavate & install duct for FTTP project, approx 115m. FW works from SO No.3 Wensleydale Road to No.2 and FW works from No.3 Bilsdale Road to No.7 Bilsdale Road. Footway closure: Alternative route will be provided	CITYFIBRE	11/15/2022	11/21/2022	Traffic Control (Give and Take)
	BRABAZON ROAD (29200078)	Bbox Install 25mm and Meter	SEVERN TRENT WATER LTD (0800 783 4444)	11/27/2022	11/27/2022	Traffic Control (Multi-Way Signals)
	BROUGHTONS FIELD (29200104)	Excavate & install duct for FTTP project Approx.150m. Works will start @ 1 Broughtons Field in the FW & will continue to 6 Broughtons Field. We will then cont from 7 Broughtons Field in the FW to SO No.20. Works will then cont on the opp side of Broughtons Field in the FW @ No.27 and will cont to No. 34 where a CAB will be installed. Works will then carry on from the CAB to No.35 where works will complete. ..	CITYFIBRE	11/25/2022	12/8/2022	Some Carriageway Incursion
	BRUINS WALK (29200106)	* poor supply with leak built on urgent permit. Footway closure: Alternative route will be provided	SEVERN TRENT WATER LTD (0800 783 4444)	11/17/2022	11/21/2022	Some Carriageway Incursion
		F/W9.75m2 - deterioration - patch 6.5m x 1.5m	LEICESTERSHIRE COUNTY COUNCIL (0116 3052163)	11/25/2022	11/25/2022	Traffic Control (Give and Take)

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	BURNESTON WAY (29200112)	Excavate & install duct for FTTP project approx 135m, 1 CW crossing. In the FW from No.7 Burneston Way to No.1 Burneston Way, a CW xing will be completed from No.1 Burneston Way to No.17. FW works from No.17 Burneston Way to No.8. Footway closure: Alternative route will be provided	CITYFIBRE	11/15/2022	11/21/2022	Traffic Control (Give and Take)
	BUTT CLOSE (29200116)	Excavate & install duct for FTTP project Approx.145m. Works will start @ SO No.1 Butt Close in the FW and will continue to No.3 Butt Close. We will then come out into the CW from No.3 Butt Close to No.7. We will then continue in the CW from No.9 Butt Close to No.11. We will then go into the verge from No.11 Butt Close to No.12 Butt Close and then into the FW from No.12 Butt Close to SO No.12 Butt Close where the works will comple..	CITYFIBRE	11/24/2022	12/7/2022	Traffic Control (Give and Take)
	CHAPEL STREET (29200134)	Connection to existing water main	SEVERN TRENT WATER LTD (0800 783 4444)	7/4/2022	7/31/2023	Traffic Control (Multi-Way Signals)
	CLIFFORD STREET (29200147)	Replace 1 jointbox frame and cover(s) (2315mm x 737mm) in Footway. Footway closure: Alternative route will be provided	BT (0800 800150)	11/18/2022	11/21/2022	Some Carriageway Incursion
	CLIPSTONE GARDENS (29200150)	Bbox Renew 25mm add Meter	SEVERN TRENT WATER LTD (0800 783 4444)	11/29/2022	12/1/2022	Some Carriageway Incursion
	COVERDALE ROAD (29200166)	dig out tarmac and replace	WESTERN POWER DISTRIBUTION (MIDLANDS) (0800 096 3080)	11/28/2022	11/29/2022	No Carriageway Incursion
		Excavate & install duct for FTTP project Approx.135m. Works will start @ SO No.1 Coverdale Road in the FW and will continue in the FW to No.3 Coverdale Road. A CW crossing will then be completed from No.2 Coverdale Road to No.5 Coverdale Road. Works will then continue in the FW from No.4 to No.9 Coverdale Road where works will complete. Footway closure: Alternative route will be provided	CITYFIBRE	11/17/2022	11/23/2022	Traffic Control (Give and Take)

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	CRAYTHORNE WAY (29200169)	Excavate & install duct for FTTP project Approx.100m. Works will start @ No.1 Craythorne Way in the FW for approx 5m. Works will then continue in the FW from No.4 Craythorne Way and will continue in the FW to No.2 Craythorne Way where works will complete. Footway closure: Alternative route will be provided	CITYFIBRE	11/18/2022	11/24/2022	Traffic Control (Give and Take)
	CREATON COURT (29200170)	Excavate & install duct for FTTP project Approx.70m, 1 CW crossing. FW Works - SO No.21 Creaton Road for approx 10m & No.15 Creaton Court to RO No.1 Creaton Court. CW works - SO No.21 Creaton Road to No.15 Creaton Court. Footway closure: Alternative route will be provided	CITYFIBRE	11/21/2022	11/25/2022	Traffic Control (Give and Take)
	CREATON ROAD (29200171)	Excavate & install duct for FTTP project & CAB installation approx.130m, 2 CW crossings. CAB installation SO No.17 Creaton Road. FW works - SO No.1 Creaton Road to No.21 Creaton Road & SO No.2 Creaton Road to No.6 Creaton Road. CW crossings works: SO NO.1 Creaton Road to SO No.1 Culworth Drive & SO No.2 Creaton Road to SO No.17 Creaton Road. ...	CITYFIBRE	11/18/2022	12/1/2022	Traffic Control (Give and Take)
	CULWORTH DRIVE (29200179)	Excavate & install duct for FTTP project, approx 245m, 1 CW crossing. FW works from SO No.2 Culworth Drive to No.17 Culworth Drive & No.15 Culworth Drive to No.1. Footway closure: Alternative route will be provided	CITYFIBRE	11/21/2022	12/2/2022	Some Carriageway Incursion
	DENTON WALK (29200773)	Excavate & install duct for FTTP project Approx.65m	CITYFIBRE	11/17/2022	11/21/2022	No Carriageway Incursion
	DORSET AVENUE (29200195)	Footway patching 59m2	LEICESTERSHIRE COUNTY COUNCIL (0116 3052163)	11/28/2022	11/28/2022	Traffic Control (Stop/Go Boards)
	DURNFORD ROAD (29200204)	Excavate & install duct for FTTP project Approx.790m, 6 CW crossings. Footway closure: Alternative route will be provided	CITYFIBRE	11/11/2022	11/24/2022	Traffic Control (Give and Take)

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	DURNFORD ROAD (29200204)	Excavate & install duct for FTTP project, approx 180m, 1 CW xing. Works will start in the FW @ SO No.20 Barnstaple Close, junction onto Launceston Rd and will continue to SO No.34 Carey Close where a CW crossing will be completed to SO No.2 Torrington Close. The works will the continue from SO No.2 Torrington Close in the FW all the way to SO No.16 New Forest Close where the works will complete. ..	CITYFIBRE	11/8/2022	11/21/2022	Traffic Control (Give and Take)
	EASTWAY ROAD (29200207)	Excavate & install pole. Footway closure: Alternative route will be provided	CITYFIBRE	11/23/2022	11/24/2022	Traffic Control (Give and Take)
	ECOBS WAY (29201001)	Light head permit	CITYFIBRE	11/21/2022	11/21/2022	Traffic Control (Multi-Way Signals)
	EYNSFORD CLOSE (29200228)	Excavate & install duct for FTTP project approx.120m, 1 CW crossing. FW works No.1 Eynsford Close to SO No.5 Glebe Road & SO No.5 Eynsford Close to No.2 Eynsford Close. Footway closure: Alternative route will be provided	CITYFIBRE	11/25/2022	12/1/2022	Traffic Control (Multi-Way Signals)
	FAIRSTONE HILL (29200231)	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement. Footway closure: Alternative route will be provided	SEVERN TRENT WATER LTD (0800 783 4444)	11/24/2022	11/28/2022	Some Carriageway Incursion
	FALMOUTH DRIVE (29200232)	Replace 1 jointbox frame and cover(s) (725mm x 225mm) in Footway. Footway closure: Alternative route will be provided	BT (0800 800150)	11/18/2022	11/22/2022	Some Carriageway Incursion
	FIR TREE CLOSE (29200239)	Excavate & move pole to oppsite side of the road. Footway closure: Alternative route will be provided	CITYFIBRE	11/23/2022	11/24/2022	Traffic Control (Stop/Go Boards)

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	FOOTPATH BRIDLEWAY Z12 (29200842)	Closure for safety reasons during building development works	LEICESTERSHIRE COUNTY COUNCIL (0116 3052163)	3/19/2021	10/8/2023	Road Closure
	FOOTPATH FROM NEWGATE END TO MOAT STREET (29200986)	X2 anodes to be installed into new plastic test post	CADENT GAS LIMITED (0800 389 8000)	11/21/2022	11/25/2022	Some Carriageway Incursion
	FOSTON GATE (29200244)	Excavate & install duct for FTTP project Approx.315m, 1 CW xing. Works will start @ SO No.102 Foston Gate with a CW xing to SO No.107 Foston Gate. We will then cont in the FW from No.107 Foston Gate to No.93 Foston Gate, works will then cont in the FW from SO No.85 Foston Gate where a CAB will be installed. We will then carry on in the FW from the CAB all the way to No.63 Foston Gate. We will the cont on the opp side of ..	CITYFIBRE	11/24/2022	12/7/2022	Traffic Control (Give and Take)
	FREEMANTLE ROAD (29200248)	Locate and clear blockages in existing BT duct. Footway closure: Alternative route will be provided	BT (0800 800150)	11/21/2022	11/23/2022	Some Carriageway Incursion
		Site cabin and storage of spoil.	SEVERN TRENT WATER LTD (0800 783 4444)	8/3/2022	12/23/2022	Some Carriageway Incursion
	GARTREE ROAD (29200256)	Locate and clear blockages in existing BT duct	BT (0800 800150)	11/22/2022	11/24/2022	Some Carriageway Incursion
		Long Comm pipe Cut Off 25mm	SEVERN TRENT WATER LTD (0800 783 4444)	11/22/2022	11/24/2022	Traffic Control (Two-Way Signals)

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	GARTREE ROAD SERVICE ROAD (29200823)	Site cabins and storage. Storage containers will be on the road due to a HP Gas main.	SEVERN TRENT WATER LTD (0800 783 4444)	8/3/2022	12/23/2022	Some Carriageway Incursion
	GEORGEHAM CLOSE (29200260)	Excavate & install duct for FTTP project, approx 435m. Works start @ No.1 Georgeham Close in the FW & will continue all the way to SO No.29 Georgeham Close. We will then cont in FW from No.38 Georgeham Close all the way to No.6 Georgeham Close. The works will then cont from No.4 Gergeham Close to No.2 where the works will complete. Footway closure: Alternative route will be provided	CITYFIBRE	11/10/2022	11/23/2022	Traffic Control (Give and Take)
	GLAISDALE ROAD (29200263)	Excavate & install duct for FTTP project approx.225m. FW works from No.1 Glaisdale Road to No.6 & from No.7 Glaisdale Road to No.11. Footway closure: Alternative route will be provided	CITYFIBRE	11/18/2022	12/1/2022	Traffic Control (Give and Take)
	GLEBE CLOSE (29200265)	Excavate & install duct for FTTP project approx.140m, 1 CW crossing. FW works - SO No.1 Glebe Close to No.10-11 Glebe Close. Footway closure: Alternative route will be provided	CITYFIBRE	11/28/2022	12/6/2022	Traffic Control (Multi-Way Signals)
	GLEBE ROAD (29200267)	Excavate & install duct for FTTP project approx.475m, 2 CW crossings. FW works from SO No.37 Knighton Grange Road to SO The Firs, junction onto London Road. CW crossing works from opp No.36 Knighton Grange Road to SO No.37 Knighton Grange Road & SO Botanical Gardens Tropical House Garden Centre. Footway closure: Alternative route will be provided	CITYFIBRE	11/28/2022	12/9/2022	Traffic Control (Multi-Way Signals)
	GLOUCESTER CRESCENT (29200272)	26m2 footway patching	LEICESTERSHIRE COUNTY COUNCIL (0116 3052163)	11/28/2022	11/28/2022	Traffic Control (Give and Take)
		Footway patching 20m2	LEICESTERSHIRE COUNTY COUNCIL (0116 3052163)	11/29/2022	11/29/2022	Traffic Control (Give and Take)

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	GRASSINGTON DRIVE (29200284)	Excavate & install duct for FTTP project approx.60m, 1 CW crossing. FW works from SO No.3 Grassington Drive to SO No.1 Grassington Drive, junction onto Meadow Way. CW crossing works SO No.1 Grassington Drive to opp SO No.1 Grassington Drive. Footway closure: Alternative route will be provided	CITYFIBRE	11/17/2022	11/23/2022	Traffic Control (Multi-Way Signals)
	GUTHLAXTON WAY (29200290)	Excavate & install duct for FTTP project Approx.660m, 1 CW crossing.. Footway closure: Alternative route will be provided	CITYFIBRE	11/30/2022	12/13/2022	Traffic Control (Multi-Way Signals)
	HAMPTON CLOSE (29200296)	Excavate & install duct for FTTP project, approx 100m. 1 CW xing. Works will start in the FW @ No.1 Hampton Close and will continue all the way to No.10. A CW xing will then be completed from SO No.10 Hampton Close to SO No.6 Hampton Close. We will then continue works in the FW from No.6 Hampton Close to No.2 Hampton Close where works will complete. Footway closure: Alternative route will be provided	CITYFIBRE	11/18/2022	11/24/2022	Traffic Control (Give and Take)
	HARCOURT ROAD (29200300)	Urgent excavation in highway to locate and repair HV cable fault.	WESTERN POWER DISTRIBUTION (MIDLANDS) (0800 096 3080)	11/17/2022	11/21/2022	No Carriageway Incursion
	HARROGATE WAY (29200303)	Excavate & install duct for FTTP project & CAB installation, approx 365m. 4 CW crossings. CAB installation @ SO No.3 Grassington Drive. FW works No.7 Harrogate Way to SO No.1 Harrogate Way, SO No.2 Harrogate Way to SO No.17 Burneston Way, No.8 Harrogate Way to No.18, No.20 to SO No.11 Bainbridge Road. SO No.3 Grassington Drive to SO No.9.. ..	CITYFIBRE	11/21/2022	12/2/2022	Traffic Control (Multi-Way Signals)
	HERRICK WAY (29200314)	Excavate & install duct for FTTP project Approx.470m, 1 CW xing. Works will start @ 6 Herrick Way in the FW & will cont to 2 where a CW xing will be comp to 1 Herrick Way. Works will then cont in the FW from 1 to SO 1 Butt Close. Works will then cont from 13 Herrick Way where a CAB will be installed, we will then go from the CAB in the FW all the way to 37 Herrick Way. We will then cont on the opp side of Herrick Way in the FW from 54..	CITYFIBRE	11/30/2022	12/13/2022	Traffic Control (Multi-Way Signals)
	HIGHFIELD DRIVE (29200321)	Small Meter Renew 40mm	SEVERN TRENT WATER LTD (0800 783 4444)	11/18/2022	11/22/2022	Some Carriageway Incursion

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	HORSEWELL LANE (29200333)	Excavate & install duct for FTTP project, approx 370m. 1 CW xing. Works will start @ No.86 Horsewell Lane in the FW & will cont to No.98 where a CW xing will be comp to SO No.1 Georgeham Close. Works will then cont in the FW from RO No.2 Georgeham Close all the way RO No.8 Purbeck Close where the works will complete.. Footway closure: Alternative route will be provided	CITYFIBRE	11/9/2022	11/22/2022	Traffic Control (Multi-Way Signals)
	KELMARSH AVENUE (29200351)	Excavate & install duct for FTTP project, approx 275m. 3 CW crossings. Works will start @ opp RO No.14 Culworth Drive in the FW & will cont to RO No.4 Woburn Cl where a CW xing will be comp to SO No.1 Creaon Rd. We then cont in the FW from RO No.4 Woburn Cl to RO No.16 Baysdale where a CW xing will be comp to SO No.1 Alport Way. We then continue in the FW from No.150 Kelmarsh Avenue to No.158 where a CW xing..	CITYFIBRE	11/22/2022	12/5/2022	Traffic Control (Multi-Way Signals)
	KEW DRIVE (29200364)	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement. Footway closure: Alternative route will be provided	SEVERN TRENT WATER LTD (0800 783 4444)	11/25/2022	11/29/2022	No Carriageway Incursion
	KIRKDALE ROAD (29200370)	Take out tar and to-do due to edge fretting and material loss.. Footway closure: Pedestrian walkway will be provided	SEVERN TRENT WATER LTD (0800 783 4444)	11/22/2022	11/23/2022	Traffic Control (Give and Take)
	KNIGHTON GRANGE ROAD (29200371)	Excavate & install duct for FTTP project approx.35m. 1 CW crossing.. Footway closure: Alternative route will be provided	CITYFIBRE	11/25/2022	11/29/2022	Traffic Control (Multi-Way Signals)
	LITTLE DALE (29200399)	Excavate & install duct for FTTP project Approx.145m, 1 CW xing. Work wil start in the FW @ No.25 Little Dale & will cont to No.19 Little Dale. A CAB will then be installed OS No.38 Little Dale. We will then go on to comp a CW xing from SO No.11 Snowdens End to No.28 Little Dale. Works will then cont in the FW from No.9 Little Dale to No.3 Little Dale, we will then cont on the opp side of Little Dale in the FW from No.14 Little Dale to c..	CITYFIBRE	11/28/2022	12/6/2022	Traffic Control (Give and Take)
	LONDON ROAD (29200401)	TM REQUIRED FOR ENGINEERS TO SAFELY ACCESS UNDERGROUND STRUCTURE	BT (0800 800150)	11/22/2022	11/22/2022	Traffic Control (Multi-Way Signals)

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	LONG STREET (29200404)	Bbox Install 25mm and Meter. Footway closure: Alternative route will be provided	SEVERN TRENT WATER LTD (0800 783 4444)	11/22/2022	11/24/2022	No Carriageway Incursion
		Remedial works. Footway closure: Alternative route will be provided	BT (0800 800150)	11/24/2022	11/28/2022	Some Carriageway Incursion
	LOWICK DRIVE (29200408)	Excavate & install duct for FTTP project, approx 170m, 2 CW crossings. Works will start @ SO No.1 Hampton Close in the FW and will continue to No.7 Hampton Close where a CW crossing will be completed to SO No.2 Woburn Close. Works will then continue from No.7 Hampton Close in the FW to SO No.1 Lowick Drive where a CW crossing will be completed to SO No.2 Woburn Close where works will complete. ...	CITYFIBRE	11/17/2022	11/30/2022	Traffic Control (Multi-Way Signals)
	LYNMOUTH DRIVE (29200780)	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement. Footway closure: Alternative route will be provided	SEVERN TRENT WATER LTD (0800 783 4444)	11/29/2022	12/1/2022	No Carriageway Incursion
	MAGNA ROAD (29200415)	MBNL safety recall action - streetworks shroud removal MBNL has instructed a recall and removal action on this streetworks site due to concerns with the long term suitability of the shroud in use. Footway closure: Pedestrian walkway will be provided	T-MOBILE (UK) LIMITED	11/24/2022	11/24/2022	Traffic Control (Two-Way Signals)
	MEADOW WAY (29200434)	Excavate & install duct for FTTP project & CAB installation, approx 370m, 1 CW crossing. CAB installation @ SO No.2 Harrogate Way & RO No.7 Craythorne Way. FW works from junction with Newton Lane to SO No.5 footpath from Sywell Drive to Garsdale & Staindale. CW crossing from SO No.3 Harrogate Way to SO No.1 Glaisdale Road. Footway closure: Alternative route will be provided	CITYFIBRE	11/17/2022	11/30/2022	Traffic Control (Multi-Way Signals)
	NASEBY CLOSE (29200456)	Excavate & install duct for FTTP project, approx 150m, 1 CW xing. Works will start @ SO No.15 Culworth Drive where a CW xing will be completed to No.2 Naseby Close. Works will then continue in the FW from No.2 Naseby Close all the way to SO No.16 where we will then go into the verge and will works in the verge for approx 30m to the RO No.16 Naseby Close. We will then continue in the FW to No.1 Naseby Close where works wil..	CITYFIBRE	11/21/2022	12/2/2022	Some Carriageway Incursion

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	NEW FOREST CLOSE (29200460)	Excavate & install duct for FTTP project, approx 500m. Works will start in the FW @ No.2 New Forest Cl & will cont to No.4 where a CW xing will be comp to No.5 New Forest Cl. Works will then cont in the FW from No.4 to No6. The works will then cont from No.8 in the FW all the way around to No.44 New Forest Cl where another CW xing will be comp to No.4 New Forest Cl. Works will then cont from No.44 in the FW all the way around t..	CITYFIBRE	11/10/2022	11/23/2022	Traffic Control (Give and Take)
	NEWTON LANE (29200468)	Excavate & install duct for FTTP project approx.50m	CITYFIBRE	11/18/2022	11/22/2022	No Carriageway Incursion
		Excavate & install duct for FTTP project Approx.170m, 1 CW crossing. Works will start @ RO No.5 Bainbridge Road where a CW crossing will be completed to SO No.97 Newton Lane. We will then continue in FW from SO No.97 Newton Lane to RO No.17 Halter Slade where a CAB will be installed. We will then continue with the works in the FW from RO No.17 Halter Slade all the way to the junction on Githlaxton Way where the works ..	CITYFIBRE	11/22/2022	12/5/2022	Traffic Control (Multi-Way Signals)
	NORTH STREET (29200473)	Excavate & install duct for FTTP project, approx 20m. Footway closure: Alternative route will be provided	CITYFIBRE	11/21/2022	11/23/2022	Some Carriageway Incursion
	OADBY ROAD (29200477)	Boundary box Install 25mm	SEVERN TRENT WATER LTD (0800 783 4444)	11/18/2022	11/20/2022	Traffic Control (Two-Way Signals)
		To attend site and carry out essential fibre works and excavate to remove a fibre blockage to allow installation of a subduct and fibre. Approximate dimensions - 4m x 2m footway. Footway closure: Alternative route will be provided	INDEPENDENT NEXT GENERATION NETWORKS LTD	11/22/2022	11/24/2022	No Carriageway Incursion
	PALMERSTON WAY (29200796)	Replace GGF 550mm x 500mm	LEICESTERSHIRE COUNTY COUNCIL (0116 3052163)	11/23/2022	11/23/2022	Traffic Control (Two-Way Signals)

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	PENNEY CLOSE (29200499)	Excavate & install duct for FTTP project, approx 315m. 2 CW xings. Works will start @ SO No.33 Aylestone Lane in the FW with CAB install. We will then cont in the FW from SO No.33 Aylestone Lane to No.6 Penney Close where a CW xing will be completed to No.1 Penney Close. Another CW xing will be completed from SO No.6 to No.15 Penney Close. We will then cont in the FW from No.3 Penney Close all the way to No.37 P..	CITYFIBRE	11/24/2022	12/7/2022	Traffic Control (Give and Take)
	POCHINS BRIDGE ROAD (29200508)	Excavate in footway to clear blockage on main duct for customer connection. Footway closure: Pedestrian walkway will be provided	VIRGIN MEDIA (0345 454 1111)	11/23/2022	11/25/2022	Some Carriageway Incursion
		interim to perm. Footway closure: Alternative route will be provided	VIRGIN MEDIA (0345 454 1111)	11/24/2022	11/28/2022	Traffic Control (Give and Take)
	PORTGATE (29200511)	Excavate & install duct for FTTP project Approx.200m. Works will start @ No.15 in the FW and will continue around Portgate to No.25 Portgate. We will then continue in the FW from No.2 Portgate to No.11 Portgate where works will complete.. Footway closure: Alternative route will be provided	CITYFIBRE	11/24/2022	12/2/2022	Traffic Control (Give and Take)
	POWYS AVENUE (29200513)	ALTER AND RELAY A DOMESTIC GAS SERVICE 4M FROM THE MAIN IN THE FOOTWAY AND CARRIAGEWAY. Footway closure: Alternative route will be provided	CADENT GAS LIMITED (0800 389 8000)	11/14/2022	11/21/2022	Traffic Control (Give and Take)
		Locate and clear blockages in existing. Footway closure: Alternative route will be provided	BT (0800 800150)	11/25/2022	12/2/2022	Some Carriageway Incursion
		Renewing the water mains in Powys Avenue under chapter 8 Give and take.	SEVERN TRENT WATER LTD (0800 783 4444)	11/7/2022	11/30/2022	Traffic Control (Give and Take)

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	POWYS GARDENS (29200784)	Locate and clear blockages in existing BT duct. Footway closure: Alternative route will be provided	BT (0800 800150)	11/25/2022	12/2/2022	Some Carriageway Incursion
	REDRUTH AVENUE (29200529)	Excavate & install duct for FTTP project approx.40m. 1 CW crossing. Footway closure: Alternative route will be provided	CITYFIBRE	11/19/2022	11/20/2022	Traffic Control (Stop/Go Boards)
	ROEHAMPTON DRIVE (29200542)	Overlay - 55m. Footway closure: Alternative route will be provided	CITYFIBRE	11/18/2022	11/22/2022	Traffic Control (Give and Take)
	ROSEMEAD DRIVE (29200546)	To attend site and carry out essential fibre works and excavate to remove a blockage to allow installation of subduct and fibre. Approximate dimension - 3 excavations, 2m x 2m footway. Footway closure: Alternative route will be provided	INDEPENDENT NEXT GENERATION NETWORKS LTD	11/23/2022	11/25/2022	Traffic Control (Give and Take)
	SAFFRON ROAD (29200549)	10M2 carriageway patch 7.0m x 1.4m	LEICESTERSHIRE COUNTY COUNCIL (0116 3052163)	11/22/2022	11/22/2022	Traffic Control (Two-Way Signals)
		C/W deterioration - patch 10m x 1.5m (CWAY Deterioration)	LEICESTERSHIRE COUNTY COUNCIL (0116 3052163)	11/21/2022	11/21/2022	Traffic Control (Two-Way Signals)
	SHENLEY ROAD (29200570)	To attend site and carry out essential fibre works and to excavate to remove a blockage to allow installation of subduct and fibre. Approximate dimensions - 2m x 2m. Footway closure: Alternative route will be provided	INDEPENDENT NEXT GENERATION NETWORKS LTD	11/22/2022	11/24/2022	No Carriageway Incursion

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	SNOWDENS END (29200580)	Excavate & install duct for FTTP project Approx.100M. Footway closure: Alternative route will be provided	CITYFIBRE	11/30/2022	12/13/2022	Traffic Control (Give and Take)
	SOMERBY DRIVE (29200581)	Bbox Install 25mm and Meter	SEVERN TRENT WATER LTD (0800 783 4444)	11/25/2022	11/29/2022	Some Carriageway Incursion
		Bbox Install 25mm and Meter. Footway closure: Alternative route will be provided	SEVERN TRENT WATER LTD (0800 783 4444)	11/25/2022	11/29/2022	Some Carriageway Incursion
	STATION ROAD (29200594)	HV Boundary box Install 25mm. Footway closure: Pedestrian walkway will be provided	SEVERN TRENT WATER LTD (0800 783 4444)	11/29/2022	11/29/2022	Traffic Control (Two-Way Signals)
	STAVELEY CLOSE (29200596)	Excavate & install duct for FTTP project, approx 50m. Footway closure: Alternative route will be provided	CITYFIBRE	11/18/2022	11/22/2022	Traffic Control (Give and Take)
	STOUGHTON ROAD (29200601)	1 joint hole in tarmac footway for new substation. Footway closure: Alternative route will be provided	WESTERN POWER DISTRIBUTION (MIDLANDS) (0800 096 3080)	11/29/2022	12/1/2022	Traffic Control (Two-Way Signals)
		* 2.5M DIG TO REPAIR 225MM PIPE	SEVERN TRENT WATER LTD (0800 783 4444)	11/7/2022	11/25/2022	Traffic Control (Multi-Way Signals)

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	SYWELL DRIVE (29200610)	Excavate & install duct for FTTP project & CAB installation approx.325m. 2 CW crossings. CAB installation RO No.19 Wheeldale. FW works - SO No.49 Sywell Drive to No.25, No.23 Sywell Drive to footpath from Sywell Drive to Garsdale & Staindale, No.20 Sywell Drive to SO No.2 Upton Drive & SO No.1 Upton Drive to RO No.32 Laxton Close. Footway closure: Alternative route will be provided	CITYFIBRE	11/30/2022	12/13/2022	Traffic Control (Multi-Way Signals)
		Excavate & install duct for FTTP project, approx 235m, 1 CW crossing. FW works - SO No.20 Sywell Drive to SO No.2 Sywell Drive & No.17 Sywell Drive to SO No.1 Sywell Drive. CW crossing works No.8 Sywell Drive to No.9 Sywell Drive. Footway closure: Alternative route will be provided	CITYFIBRE	11/18/2022	11/28/2022	Traffic Control (Give and Take)
	THE PARADE (29200621)	Large Sluice Valve Re-pack 9"	SEVERN TRENT WATER LTD (0800 783 4444)	11/21/2022	11/23/2022	Traffic Control (Give and Take)
		Water Main Renewal - Install 300dia main along the length of The Parade, pressure test, chlorinate and abandon old main.	SEVERN TRENT WATER LTD (0800 783 4444)	9/20/2022	11/20/2022	Road Closure
	TORRINGTON CLOSE (29200634)	Excavate & install duct for FTTP project, approx 370m. 1 CW xing. Works will start in the FW @ SO No.2 Torrington Close and will continue in the FW to No.2 where a CW xing will be completed to No.1 Torrington Close. Works will then continue in the FW from No.2 Torrington Close all the way to No.32 Torrington Close. The works will then continue on the opposite side of the close in the FW @ No.39 and will continue all the way to No.40 Torrington Close.	CITYFIBRE	11/10/2022	11/23/2022	Traffic Control (Give and Take)
	TURNER RISE (29200640)	Bbox Install 25mm and Meter	SEVERN TRENT WATER LTD (0800 783 4444)	11/25/2022	11/29/2022	Traffic Control (Give and Take)
	UPLANDS ROAD (29200647)	* FOOTWAY CLOSURE TO REPAIR OPEN SEIZED MANHOLE. Footway closure: Pedestrian walkway will be provided	SEVERN TRENT WATER LTD (0800 783 4444)	11/28/2022	12/2/2022	Some Carriageway Incursion

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	VIKING ROAD (29200652)	Remedial works. Footway closure: Pedestrian walkway will be provided	BT (0800 800150)	11/24/2022	11/28/2022	Some Carriageway Incursion
	WAYSIDE DRIVE (29200664)	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement. Footway closure: Alternative route will be provided	SEVERN TRENT WATER LTD (0800 783 4444)	11/25/2022	11/29/2022	No Carriageway Incursion
	WELFORD ROAD (29200666)	Excavate & install duct for FTTP project Approx.170m	CITYFIBRE	11/28/2022	12/2/2022	No Carriageway Incursion
	WHITEBEAM ROAD (29200817)	*C- DLO- TRAFFIC LIGHT HEAD ONLY	SEVERN TRENT WATER LTD (0800 783 4444)	11/7/2022	11/25/2022	Traffic Control (Multi-Way Signals)
	WIGSTON ROAD (29200685)	TM REQUIRED FOR ENGINEERS TO SAFELY ACCESS UNDERGROUND STRUCTURE	BT (0800 800150)	11/22/2022	11/22/2022	Traffic Control (Multi-Way Signals)
		To attend site and carry out essential fibre works and excavate to remove blockage to allow installation of subduct and fibre. Approximate dimensions - 2m x 2m footway. Footway closure: Alternative route will be provided	INDEPENDENT NEXT GENERATION NETWORKS LTD	11/21/2022	11/23/2022	No Carriageway Incursion
	WOBURN CLOSE (29200702)	Excavate & install duct for FTTP project, approx 140m. Works will start in the FW @ No.1 Woburn Close and will continue to No.11, the works will then go out into the CW from No.11 Woburn Close to No.20. We will then continue in the FW from No.20 Woburn Close to No.2 Woburn Close where works will complete.. Footway closure: Alternative route will be provided	CITYFIBRE	11/15/2022	11/21/2022	Traffic Control (Give and Take)

Oadby and Wigston

Parish	Road Name (USRN)	Description	Organisation (customer contact number)	Estimated Start Date	Expected End Date	Traffic Management
Oadby and Wigston	WOODFIELD ROAD (29200703)	*C- DLO- TRAFFIC LIGHT HEAD ONLY	SEVERN TRENT WATER LTD (0800 783 4444)	11/7/2022	11/25/2022	Traffic Control (Multi-Way Signals)
	WOODFORD CLOSE (29200704)	Construction Of Vehicular Access	LEICESTERSHIRE COUNTY COUNCIL (0116 3052163)	11/30/2022	11/30/2022	Traffic Control (Give and Take)
Wigston	LEICESTER ROAD (29200926)	Excavate & install duct for FTTP project & CAB installation approx.380m, 1 CW crossing. FW works: SO No.73 Leicester Road to No.23, No.21 to No.1, No.2 to No.22 & No.23 to No.50 Leicester Road. CAB installation OS No.69 & OS No.37. Footway closure: Pedestrian walkway will be provided	CITYFIBRE	11/30/2022	12/13/2022	Traffic Control (Stop/Go Boards)
		Short Comm Pipe Cut Off 0.75"	SEVERN TRENT WATER LTD (0800 783 4444)	11/21/2022	11/23/2022	Traffic Control (Two-Way Signals)